




**THE UNITED REPUBLIC OF TANZANIA
MINISTRY OF WORKS, TRANSPORT & COMMUNICATION
Regional Manager's Office TANROADS - Simiyu**



**GENERAL PROCUREMENT NOTICE
PROCUREMENT PLAN FOR MAINTENANCE WORKS IN FY 2020/21**

The Regional Manager's Office TANROADS-SIMIYU has been allocated funds towards the cost of Road Maintenance Works and intends to apply part of the proceeds to payments for HQ based activities, Development and Maintenance Works to be procured in FY 2020/21. The Road Maintenance, HQ based activities and Development Programmes for Simiyu region during the FY 2020/21 will include the components as shown in the table below. Potential bidders desiring additional information on the procurement in question particularly on specific project should contact the procuring entity at the following address.

**Regional Manager's Office,
TANROADS, SIMIYU
P.O. Box 389 Bariadi.
Located at Nyakabindi Area, along Bariadi - Lamadi Road
Tel: 028 2989332 – Fax: 028 2989334
rm-simiyu@tanroads.go.tz**

ROAD MAINTENANCE, HQ BASED ACTIVITIES AND DEVELOPMENT WORKS PROCUREMENT CYCLE I, II & III FY: 2020/2021

NO	DESCRIPTION	Tender No.	Lot Number	Proc. Method	Gen. Proc Notice	PREQUALIFICATION			Invitation for Bids and Evaluation			
						Invitation date	Closing / Opening	Notification of Applicants	Bid invitation date	Bid Closing/Opening	Date of Contract Notification	Date contract signing
1	Routine Mtce Works along Ditiwa (Mza/Simiyu Brd) - Simiyu/Mara Brd Paved TR	AE/001/2020-21/SMY/W/01	A	NCB	20/4/2020	N/A	N/A	N/A	21/05/2020	07/06/2020	19/07/2020	20/07/2020
2	Routine Mtce Works along Bariadi - Salama Paved RR	AE/001/2020-21/SMY/W/02	A	NCB	20/4/2020	N/A	N/A	N/A	21/05/2020	07/06/2020	19/07/2020	20/07/2020
	Routine Mtce Works along Bariadi - Salama Paved RR		B	NCB	20/4/2020	N/A	N/A	N/A	21/05/2020	07/06/2020	19/07/2020	20/07/2020
	Routine Maintenance Works along Bariadi - Kisesa - Mwandoya HC Paved RR		C	NCB	20/4/2020	N/A	N/A	N/A	21/05/2020	07/06/2020	19/07/2020	20/07/2020
3	Routine Mtce Works along Mwangongo - Sibiti unpaved TR (Ch. 66+500 - 121+760)	AE/001/2020-21/SMY/W/03	A	NCB	20/4/2020	N/A	N/A	N/A	21/05/2020	07/06/2020	19/07/2020	20/07/2020
	Spot Improvement Works along Mwandete - Mwamanoni Unpaved RR		B	NCB	20/4/2020	N/A	N/A	N/A	21/05/2020	07/06/2020	19/07/2020	20/07/2020
	Routine Mtce Works along Nkoma - Makao - Ndutu Jct Unpaved Road		C	NCB	20/4/2020	N/A	N/A	N/A	21/05/2020	07/06/2020	19/07/2020	20/07/2020
4	Routine Mtce Works along Bariadi (Butiama)-Kisesa- Mwandoya HC Unpaved RR (Chainage 3+000 - 66+840)	AE/001/2020-21/SMY/W/04	A	NCB	20/4/2020	N/A	N/A	N/A	21/05/2020	07/06/2020	19/07/2020	20/07/2020
	Routine Mtce Works along Sola JCT - Sakasaka Unpaved RR		B	NCB	20/4/2020	N/A	N/A	N/A	21/05/2020	07/06/2020	19/07/2020	20/07/2020
5	Routine Mtce Works along Bariadi - Salama Unpaved RR	AE/001/2020-21/SMY/W/05	A	NCB	20/4/2020	N/A	N/A	N/A	21/05/2020	07/06/2020	19/07/2020	20/07/2020
	Routine Mtce Works along Nyashimo - Dutwa Unpaved RR		B	NCB	20/4/2020	N/A	N/A	N/A	21/05/2020	07/06/2020	19/07/2020	20/07/2020

6	Periodic Mtce Works along Lamadi - Wigelekelo (Ch.00+000 to 71+800) Paved TR	AE/001/2020-21/SMY/W/06	A	NCB	20/4/2020	N/A	N/A	N/A	21/05/2020	07/06/2020	19/07/2020	20/07/2020
	Periodic Mtce Works along Lamadi - Wigelekelo Paved TR (Dutwa Town)		B	NCB	20/4/2020	N/A	N/A	N/A	21/05/2020	07/06/2020	19/07/2020	20/07/2020
7	Periodic Mtce Works along Lamadi - Wigelekelo Paved TR (Nyakabindi weighbridge)	AE/001/2020-21/SMY/W/07	A	NCB	20/4/2020	N/A	N/A	N/A	21/05/2020	07/06/2020	19/07/2020	20/07/2020
	Periodic Mtce Works along Bariadi - Salama Paved RR		B	NCB	20/4/2020	N/A	N/A	N/A	21/05/2020	07/06/2020	19/07/2020	20/07/2020
	Periodic Mtce Works along Bariadi - Kisesa - Mwandoya HC Paved RR		C	NCB	4/20/2020	N/A	N/A	N/A	21/05/2020	07/06/2020	19/07/2020	20/07/2020
8	Periodic Mtce Works along Lamadi - Wigelekelo (Simiyu/Shy Brd) Paved TR (Installation of Solar street lights (23Pcs)	AE/001/2020-21/SMY/W/08	A	NCB	4/20/2020	N/A	N/A	N/A	21/05/2020	07/06/2020	19/07/2020	20/07/2020
	Periodic Mtce Works along Bariadi - Salama Paved Regional Road - Installation of Solar street lights (18 Pcs		B	NCB	4/20/2020	N/A	N/A	N/A	21/05/2020	07/06/2020	19/07/2020	20/07/2020
	Periodic Mtce Works along Bariadi - Kisesa - Mwandoya HC Paved RR - Installation of solar street lights (18 Pcs)		C	NCB	20/4/2020	N/A	N/A	N/A	21/05/2020	07/06/2020	19/07/2020	20/07/2020
9	Periodic Mtce Works along Lamadi - Wigelekelo Paved Trunk Road (Dutwa Town)	AE/001/2020-21/SMY/W/09	A	NCB	20/4/2020	N/A	N/A	N/A	21/05/2020	07/06/2020	19/07/2020	20/07/2020
10	Bridge Major repair on Ndoba Bridge along Bariadi Kisesa - Mwandoya HC RR	AE/001/2020-21/SMY/W/10	A	NCB	4/20/2020	N/A	N/A	N/A	21/05/2020	07/06/2020	19/07/2020	20/07/2020
11	Bridge Major repair on Malili Bridge along Nyashimo - Dutwa Unpaved RR	AE/001/2020-21/SMY/W/11	A	NCB	4/20/2020	N/A	N/A	N/A	21/05/2020	07/06/2020	19/07/2020	20/07/2020
12	Bridge Preventive Works along Trunk Roads	AE/001/2020-21/SMY/W/12	A	NCB	4/20/2020	N/A	N/A	N/A	21/05/2020	07/06/2020	19/07/2020	20/07/2020
	Bridge Preventive Works along Regional Roads		B	NCB	20/4/2020	N/A	N/A	N/A	21/05/2020	07/06/2020	19/07/2020	20/07/2020
13	Periodic Mtce Works along Nyashimo - Dutwa Unpaved RR	AE/001/2020-21/SMY/W/13	A	NCB	11/06/2020	N/A	N/A	N/A	13/07/2020	27/07/2020	31/08/2020	10/09/2020
	Periodic Mtce Works along Bariadi - Salama Unpaved RR		B	NCB	11/06/2020	N/A	N/A	N/A	13/07/2020	27/07/2020	31/08/2020	10/09/2020
	Rehabilitation Works along Nyashimo - Ngasamo - Dutwa Unpaved Road (CF)		C	NCB	11/06/2020	N/A	N/A	N/A	13/07/2020	27/07/2020	31/08/2020	10/09/2020
14	Routine Mtce Works along Luguru - Kadoto - Malya Unpaved RR	AE/001/2020-21/SMY/W/14	A	NCB	11/06/2020	N/A	N/A	N/A	13/07/2020	27/07/2020	31/08/2020	10/09/2020
	Routine Mtce Works along Maswa (Nyalikungu) - Kadoto Unpaved Regional Road		B	NCB	11/06/2020	N/A	N/A	N/A	13/07/2020	27/07/2020	31/08/2020	10/09/2020
	Routine Mtce along Shishiyu - Jija unpaved Regional Road		C	NCB	11/06/2020	N/A	N/A	N/A	13/07/2020	27/07/2020	31/08/2020	10/09/2020
	Spot Improvement Works along Sola Jct - Sakasaka Unpaved Regional Road		D	NCB	11/06/2020	N/A	N/A	N/A	13/07/2020	27/07/2020	31/08/2020	10/09/2020
	Rehabilitation Works along Luguru - Kadoto - Malya Unpaved Regional Road (RF)		E	NCB	11/06/2020	N/A	N/A	N/A	13/07/2020	27/07/2020	31/08/2020	10/09/2020
	Rehabilitation Works along Maswa - Kadoto - Shishiyu - Jija - Maligisu Unpaved RR (Shishiyu - Jija section) (RF)		F	NCB	11/06/2020	N/A	N/A	N/A	13/07/2020	27/07/2020	31/08/2020	10/09/2020

15	Routine Mtce Works along Luhala - Malampaka Unpaved RR	AE/001/2020-21/SMY/W/15	A	NCB	11/06/2020	N/A	N/A	N/A	13/07/2020	27/07/2020	31/08/2020	10/09/2020
	Routine Mtce Works along Luhala - Malampaka - Ikungu Unpaved RR		B	NCB	11/06/2020	N/A	N/A	N/A	13/07/2020	27/07/2020	31/08/2020	10/09/2020
	Periodic Mtce Works along Luguru - Kadoto - Malya Unpaved RR.		C	NCB	11/06/2020	N/A	N/A	N/A	13/07/2020	27/07/2020	31/08/2020	10/09/2020
	Spot improvement along Luhala - Malampaka Unpaved RR		D	NCB	11/06/2020	N/A	N/A	N/A	13/07/2020	27/07/2020	31/08/2020	10/09/2020
	Periodic Mtce Works along Sola Jct - Sakasaka Unpaved RR.		E	NCB	11/06/2020	N/A	N/A	N/A	13/07/2020	27/07/2020	31/08/2020	10/09/2020
	Rehabilitation works along Malya - Malampaka - Ikungu Unpaved RR (CF)		F	NCB	11/06/2020	N/A	N/A	N/A	13/07/2020	27/07/2020	31/08/2020	10/09/2020
16	Routine Mtce Works along Mwandete - Mwamanoni Unpaved RR	AE/001/2020-21/SMY/W/16	A	NCB	11/06/2020	N/A	N/A	N/A	13/07/2020	27/07/2020	31/08/2020	10/09/2020
	Routine Mtce Works along Kabondo - Semu Unpaved Regional Road		B	NCB	11/06/2020	N/A	N/A	N/A	13/07/2020	27/07/2020	31/08/2020	10/09/2020
	Routine Mtce Works along Bulyashi Jct - Bulyashi Unpaved RR		C	NCB	11/06/2020	N/A	N/A	N/A	13/07/2020	27/07/2020	31/08/2020	10/09/2020
	Spot improvement Works along Maswa Njiapanda - Lalago Unpaved RR		D	NCB	11/06/2020	N/A	N/A	N/A	13/07/2020	27/07/2020	31/08/2020	10/09/2020
	Rehabilitaion Works along Sola Jct - Bushashi - Sakasaka Unpaved RR (CF)		E	NCB	11/06/2020	N/A	N/A	N/A	13/07/2020	27/07/2020	31/08/2020	10/09/2020
	Rehabilitaion Works along Mwandete - Mwamanoni Unpaved RR (CF)		F	NCB	11/06/2020	N/A	N/A	N/A	13/07/2020	27/07/2020	31/08/2020	10/09/2020
17	Periodic Mtce works along Mwangongo - Sibiti Unpaved Trunk Road	AE/001/2020-21/SMY/W/17	A	NCB	11/06/2020	N/A	N/A	N/A	13/07/2020	27/07/2020	31/08/2020	10/09/2020
	Routine Mtce Works along Mwandoya - Ng'oboko unpaved RR.		B	NCB	11/06/2020	N/A	N/A	N/A	13/07/2020	27/07/2020	31/08/2020	10/09/2020
	Rehabilitation works along Bariadi - Kasoli - Salama Unpaved Regional Road (CF)		C	NCB	11/06/2020	N/A	N/A	N/A	13/07/2020	27/07/2020	31/08/2020	10/09/2020
18	Periodic Mtce works along Nkoma - Makao Unpaved District Road.	AE/001/2020-21/SMY/W/18	A	NCB	11/06/2020	N/A	N/A	N/A	13/07/2020	27/07/2020	31/08/2020	10/09/2020
	Spot improvement along Mwangongo - Sibiti unpaved Trunk Road		B	NCB	11/06/2020	N/A	N/A	N/A	13/07/2020	27/07/2020	31/08/2020	10/09/2020
	Rehabilitation Works along Nkoma - Makao - Nduku Jct Unpaved Regional Road (RF)		C	NCB	11/06/2020	N/A	N/A	N/A	13/07/2020	27/07/2020	31/08/2020	10/09/2020
19	Periodic Mtce works along Bariadi - Kisesa - Mwandoya HC Unpaved RR	AE/001/2020-21/SMY/W/19	A	NCB	11/06/2020	N/A	N/A	N/A	13/07/2020	27/07/2020	31/08/2020	10/09/2020
	Spot improvement Works along Luguru - Kadato - Malya Unpaved RR		B	NCB	11/06/2020	N/A	N/A	N/A	13/07/2020	27/07/2020	31/08/2020	10/09/2020
	Rehabilitation Works along Ngulyati - Miswaki - Ngasamo Unpaved Road (RF)		C	NCB	11/06/2020	N/A	N/A	N/A	13/07/2020	27/07/2020	31/08/2020	10/09/2020
	Rehabilitation Works along Ngulyati - Miswaki - Ngasamo Unpaved Road (CF)		D	NCB	11/06/2020	N/A	N/A	N/A	13/07/2020	27/07/2020	31/08/2020	10/09/2020
20	Routine Mtce Works along Mwangongo - Sibiti Unpaved TR (Ch. 0+000 - 66+500)	AE/001/2020-21/SMY/W/20	A	NCB	11/06/2020	N/A	N/A	N/A	13/07/2020	27/07/2020	31/08/2020	10/09/2020
	Routine Mtce Works along Maswa Njiapanada - Lalago Unpaved Regional Road		B	NCB	11/06/2020	N/A	N/A	N/A	13/07/2020	27/07/2020	31/08/2020	10/09/2020
	Rehabilitation Works along Maswa - Lalago Unpaved RR (CF)		C	NCB	11/06/2020	N/A	N/A	N/A	13/07/2020	27/07/2020	31/08/2020	10/09/2020

35	Provisional of Security Services at Regional Manager's Office Simiyu and Weighbridge	AE/001/2020-21/SMY/NC/01	A	National Shopping	11/11/2020	N/A	N/A	N/A	11/12/2020	14/12/2020	17/12/2021	22/12/2021
36	Provision of Calibration service, Repair and Maintenance of Office, TANLAB and Weighbridge Equipments.	AE/001/2020-21/SMY/NC/02	A	Framework/Single Source	11/11/2020							
				As per requirement								
37	Provision of Advertisement and Publication Services	AE/001/2020-21/SMY/NC/03	A	Single Source	11/11/2020							
				As per requirement								
38	Service, repair and maintenance of Motor Vehicle Motor Cycles and Generator	AE/001/2020-21/SMY/NC/04	A	Single Source	11/11/2020							
				As per requirement								
39	Service and Maintenance of Office equipment	AE/001/2020-21/SMY/NC/05	A	Framework	11/11/2020							
				As per requirement								
40	Provision of telephone (Land Line) TV sets and Radios (Subscription)	AE/001/2020-21/SMY/NC/06	A	Single Source	11/11/2020							
				As per requirement								
41	Provision of electricity services	AE/001/2020-21/SMY/NC/07	A	Single Source	11/11/2020							
				As per requirement								
42	Provision of fumigation services	AE/001/2020-21/SMY/NC/08	A	Framework	11/11/2020							
				As per requirement								
43	Provisional of capacity buildings to Tender Board PMU and TANLAB staffs	AE/001/2020-21/SMY/NC/09	A	Single Source	11/11/2020							
				As per requirement								
44	Provision of postal services	AE/001/2020-21/SMY/NC/10	A	Single Source	11/11/2020							
				As per requirement								
45	Supply of stationery and supplies	AE/001/2020-21/SMY/G/01	A	GPSA/Framework	11/11/2020							
				As per requirement								
46	Supply of accessories for Computer, printers, photocopier and IT	AE/001/2020-21/SMY/G/02	A	Framework	11/11/2020							
				As per requirement								
47	Supply of Office tea, food & refreshment	AE/001/2020-21/SMY/G/03	A	Micro value	11/11/2020							
				As per requirement								
48	Supply of Fuel, Lubricants and Fluids	AE/001/2020-21/SMY/G/04	A	Framework	11/11/2020							
				As per requirement								
49	Supply of machinery and hardware Materials	AE/001/2020-21/SMY/G/05	A	framework	11/11/2020							
				As per requirement								
50	Supply of office equipment and consumables	AE/001/2020-21/SMY/G/06	A	Framework	11/11/2020							
				As per requirement								
51	Supply of building, Electrical and plumbing materials	AE/001/2020-21/SMY/G/07	A	Micro value	11/11/2020							
				As per requirement								
52	Supply of Laboratory and weighbridge Consumable Materials	AE/001/2020-21/SMY/G/08	A	Single Source/Framework	11/11/2020							
				As per requirement								
53	Supply of staffs beddings, sports gears and textile materials	AE/001/2020-21/SMY/G/09	A	Framework	11/11/2020							
				As per requirement								
54	Supply of Water	AE/001/2020-21/SMY/G/10	A	Single Source	11/11/2020							
				As per requirement								