THE UNITED REPUBLIC OF TANZANIA MINISTRY OF WORKS AND TRANSPORT



TANROADS Regional Manager's Office, Lindi



GENERAL PROCUREMENT NOTICE (NO. 1)

General Procurement Notice is hereby given to the public that, the Regional Manager, TANROADS - Lindi has been allocated funds from the Government Budget for the Financial Year 2021/22. It is intended that, part of the proceeds of funds will be used to cover eligible payments under the Contracts for Various Bridges, Road Works and Services as per Procurement Plan hereunder.

The Tanzania National Roads Agency in Lindi Region on behalf of the Chief Executive TANROADS HQ is now issuing the General Procurement Notice in accordance with the requirement of Public Procurement Act, 2011 and its amendments of 2016 and Regulations of December, 2013 for the purpose of informing Contractors, Suppliers, Service Providers, Consultants and the General Public on Tender opportunities during the Financial Year 2021/22.

Announcement of Specific Procurement Notice is expected to follow the time frame indicated herein below. Prospective Bidders who desire to additional information may contact us at the following address:-

The Regional Manager,

TANROADS,

P.O Box 1022,

Block C, Plot No. 33 at Mitwero Area Lindi

Telephone No.: +255232202195 and +255232202718

Fax No.: +255232202710

			ļ		I	ļ	į				invitation for Bi	do and Evaluati	on				
				Procurement	Estimated Cost		General	BIDDING DO	OCUMENT	Invitatio	n for Bids		n & approval of vard	•	Contract Finaliza	ition	
S/N	Description of the Procurement	Tender No	Lot No. /Package No.	Category	Mio TZS.	Procurement Method	Procurement Notice	Prep & Submission by PMU	Approval by TB	Invitation Date	Submission / Opening Date	Submission Bid evaluation Rept	Approval by TB	Contract Amount Mio.TZS	Vetting / Ratification of contracts	Contract signing Date	Plan vs Actual
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
1	Routine and Recurrent Maintenance Works along Mtegu - Mingoyo - Mkungu Trunk Road (Package 1)	AE/001/2021 -22/LD/W/01	1	Works		NCB	12th May 2021	18th May 2021	26th May 2021	11th June 2021	25th June 2021	9th July 2021	15th July 2021		29th July 2021	4th August 2021	Plan
																	Actual
2	Lot 1: Routine and Recurrent Maintenance Works along Malendego - Lindi - Mingoyo (Malendego - Nangurukuru Section) Trunk Road	AE/001/2021 -22/LD/W/02	1	Works		NCB	12th May 2021	18th May 2021	26th May 2021	11th June 2021	25th June 2021	9th July 2021	15th July 2021		29th July 2021	4th August 2021	Plan
_	Lot 2: Routine and Recurrent Maintenance Works along Kilwa Masoko - Nangurukuru Regional Road	1.000,2021 2225,7702	2	Walla													Actual
	Lot 1: Routine and Recurrent Maintenance Works along Malendego - Lindi - Mingoyo (Nangurukuru - Mbwemkuru Section) Trunk Road		1				12th May 2021	18th May 2021	26th May 2021	11th June 2021	25th June 2021	9th July 2021	15th July 2021		29th July 2021	4th August 2021	Plan
3	Litot 2: Periodic Maintenance Works along Malendego - Lindi - Mingoyo (Nangurukuru - Mbwemkuru Section) Trunk Road	AE/001/2021 -22/LD/W/03	2	Works		NCB											Actual
4	Routine and Recurrent Maintenance Works along Mbwemkuru - Lindi - Mingoyo Section Trunk Road	AE/001/2021 -22/LD/W/04	1	Works		NCB	12th May 2021	18th May 2021	26th May 2021	11th June 2021	25th June 2021	9th July 2021	15th July 2021		29th July 2021	4th August 2021	Plan
		İ	İ		i	İ				İ		İ		İ		İ	Actual

	Lot 1: Routine and Recurrent Maintenance Works (Road Safety and Road Markings) along Mtegu -		1				12th May 2021	18th May 2021	26th May 2021	11th June 2021	25th June 2021	9th July 2021	15th July 2021	29th July 2021	4th August 2021	Plan
5	Mkungu Trunk Road	AE/001/2021 -22/LD/W/05	-	works		NCB	izarmay zozi	Tour may 2021	zour may zoz :	I THE GUILD LOLL	Loui dano Est	our outy 2021	1001 0019 2021	2001 0019 2021	l l	1 1011
٥	Lot 2: Routine and Recurrent Maintenance Works (Road Safety and Road Markings) along Malendego - Mingoyo Trunk Road	AE/001/2021 -22/LD/W/05	2	WORKS	'	NCB										Actual
6	Lot 1: Routine and Recurrent Maintenance Works along Mtegu - Mingoyo - Mkungu Trunk Road (Section Package 2)	AE/001/2021 -22/LD/W/06	1	works		NCB	12th May 2021	18th May 2021	26th May 2021	11th June 2021	25th June 2021	9th July 2021	15th July 2021	29th July 2021	4th August 2021	Plan
	Lot 2: Periodic Maintenance Works along Mtegu - Mkungu Trunk Road		2													Actual
7	Lot 1: Routine and Recurrent Maintenance Works along Tingi - Chumo -Kipatimo Regional Road	AE/001/2021 -22/LD/W/07	1	works		NCB	12th May 2021	18th May 2021	26th May 2021	11th June 2021	25th June 2021	9th July 2021	15th July 2021	29th July 2021	4th August 2021	Plan
	Lot 2: Spot Improvement along Tingi - Kipatimo Regional Road		2		ı	NCB										Actual
	Lot 1: Routine and Recurrent Maintenance Works along Mikao - Linoha Regional Road		1		1	NCB	12th May 2021	18th May 2021	26th May 2021	11th June 2021	25th June 2021	9th July 2021	15th July 2021	29th July 2021	4th August 2021	Plan
8	Lot 2: Routine and Recurrent Maintenance Works along Kinolombedo - Mtama Regional Road	AE/001/2021 -22/LD/W/08	2	works		NCB										Actual
	Lot 3: Periodic Maintenance Works along Mikao - Nyangamara Regional Road		3			NCB										
	Lot 1: Routine and Recurrent Maintenance Works along Nangurukuru - Zinga Kibaoni Section Regional Road		1			NCB	12th May 2021	18th May 2021	26th May 2021	11th June 2021	25th June 2021	9th July 2021	15th July 2021	29th July 2021	4th August 2021	Plan
9	Lot 2: Spot Improvement along Nangurukuru - Mnara wa Askofu Section Regional Road	AE/001/2021 -22/LD/W/09	2	works	ı	NCB										Actual
	Lot 3: Rehabilitation works along Nangurukuru - Liwale Regional Road		3			NCB										
10	Routine and Recurrent Maintenance Works along Zinga Kibaoni - Liwale Section Regional Road	AE/001/2021 -22/LD/W/10		works	ı	NCB	12th May 2021	18th May 2021	26th May 2021	11th June 2021	25th June 2021	9th July 2021	15th July 2021	29th July 2021	4th August 2021	Plan
																Actual
11	Lot 1: Routine and Recurrent Maintenance Works along Liwale - Chekeleni- Lukuledi (Liwale - Kiangara - Ruponda Section) Regional Road	AE/001/2021 -22/LD/W/11	1	works		NCB	12th May 2021	18th May 2021	26th May 2021	11th June 2021	25th June 2021	9th July 2021	15th July 2021	29th July 2021	4th August 2021	Plan
	Lot 2: Routine and Recurrent Maintenance Works along Liwale -Matangini- Nachingwea Regional Road		2			NCB										Actual
	Lot 1: Routine and Recurrent Maintenance Works along Ruponda - Matangini - Chekeleni - Lukuledi Regional Roads		1			NCB	12th May 2021	18th May 2021	26th May 2021	11th June 2021	25th June 2021	9th July 2021	15th July 2021	29th July 2021	4th August 2021	Plan
12	Lot 2: Routine and Recurrent Maintenance Works along Chekeleni - Likwachu Regional Roads	AE/001/2021 -22/LD/W/12	2	works		NCB										Actual
	Lot 3: Periodic Maintenance Works along Chekeleni - Likwachu Regional Road		3			NCB										

_	I .			1		1	i	1		ı	ı	ı	1	1	_
	Lot 1: Routine and Recurrent Maintenance Works along Matangini - Chiola - Likunja Regional Road		1		NCB	12th May 2021	18th May 2021	26th May 2021	11th June 2021	25th June 2021	9th July 2021	15th July 2021	29th July	2021 4th August 20	021 Plan
13	Lot 2: Routine and Recurrent Maintenance Works along Chiola - Ruponda Regional Road	AE/001/2021 -22/LD/W/13	2	works	NCB										Actual
	Lot 3: Periodic Maintenance Works along Matangini - Chiola - Likunja Regional Road		3		NCB										
	Lot 4: Periodic Maintenance Works along Chiola - Ruponda Regional Road		4		NCB										
14	Lot 1: Routine and Recurrent Maintenance Works along Nachingwea - Nanganga Regional Road (Nachingwea - Ruangwa Jct section)	AE/001/2021 -22/LD/W/14	1	works	NCB	12th May 2021	18th May 2021	26th May 2021	11th June 2021	25th June 2021	9th July 2021	15th July 2021	29th July	2021 4th August 20)21 Plan
	Lot 2: Periodic Maintenance Works along Nachingwea - Nanganga Regional Road (Nachingwea - Ruangwa Jct section)		2		NCB										Actual
15	Lot 1: Routine and Recurrent Maintenance Works along Nachingwea - Kilimarondo Regional Road	1 AE/001/2021 -22/LD/W/15	works	NCB	12th May 2021	18th May 2021	26th May 2021	11th June 2021	25th June 2021	9th July 2021	15th July 2021	29th July	2021 4th August 20	021 Plan	
	Lot 2: Periodic Maintenance Works along Nachingwea - Kilimarondo Regional Road		AE/001/2021 -22/LD/W/15		NCB										Actual
	Lot 1: Routine and Recurrent Maintenance Works along Ngongo - Namichiga - Ruangwa Regional Road		1		NCB	12th May 2021	18th May 2021	26th May 2021	11th June 2021	25th June 2021	9th July 2021	15th July 2021	29th July	2021 4th August 20)21 Plan
16	Lot 2: Routine and Recurrent Maintenance Works along Ngongo - Namichiga - Ruangwa Regional Road (Namichiga - ruangwa section)	AE/001/2021 -22/LD/W/16	LD/W/16	works	NCB										Actual
17	Routine and Recurrent Maintenance Works along Kiranjeranje -Nanjilinji - Namichiga Regional Road	AE/001/2021 -22/LD/W/17	1	works	NCB										
	Lot 1: Spot improvement Works along Tingi - Kipatimo (Paved) Regional Road		1		NCB	12th May 2021	18th May 2021	26th May 2021	11th June 2021	25th June 2021	9th July 2021	15th July 2021	29th July	2021 4th August 2	021 Plan
18	Lot 2: Rehabilitation Works along Tingi - Kipatimo (Upgrading of Ngoge Mountains to DSD) Regional Road	AE/001/2021 -22/LD/W/18	2	works	NCB										Actual
	Lot 1: Spot improvement Works along Ngongo - Ruangwa Jct, Milola Hills Section (Paved) Regional Road		1		NCB	12th May 2021	18th May 2021	26th May 2021	11th June 2021	25th June 2021	9th July 2021	15th July 2021	29th July	2021 4th August 20	021Plan
19	Lot 2: Rehabilitation Works along Ngogo - Ruangwa Jct Regional Road (Milola Mountains to DSD)	AE/001/2021 -22/LD/W/19	2	works	NCB										Actual
	Lot 3: Rehabilitation Works along Ngogo - Ruangwa Jct Regional Road (Milola Mountains)		3		NCB										
20	Lot 1: Periodic Maintenance Works along Nangurukuru - Liwale Regional Road	AE/001/2021 -22/LD/W/20	1	works	NCB	12th May 2021	18th May 2021	26th May 2021	11th June 2021	25th June 2021	9th July 2021	15th July 2021	29th July	2021 4th August 20)21 Plan
20	Lot 2: Rehabilitation Works along Nangurukuru - Liwale Regional Road	7.5.55 11.552 1 - 2.21 (57.97) 20	2	WOING	NCB										Actual
21	Periodic Maintenance Works along Liwale - Lukuledi (Kiangara - Ruponda Section) Regional Road	AE/001/2021 -22/LD/W/21	1	works	NCB	12th May 2021	18th May 2021	26th May 2021	11th June 2021	25th June 2021	9th July 2021	15th July 2021	29th July	2021 4th August 20)21 Plan
				i											Actual

22	Periodic Maintenance Works along Ngongo - Namichiga (Milola - Namichiga Section) Regional Road	AE/001/2021 -22/LD/W/22 1	works	NCB	12th May 2021	18th May 2021	26th May 2021	11th June 2021	25th June 2021	9th July 2021	15th July 2021	29th July 2	121 4th August 20	21 Plan
														Actual
23	Kipatimo Regional Road	AE/001/2021 - 2022/LD/W/23	Works	NCB	12th May 2021	18th May 2021	26th May 2021	11th June 2021	25th June 2021	9th July 2021	15th July 2021	29th July 2	21 4th August 20	21 Plan
	Lot 2: Rehabilitation Works along Tingi - Kipatimo Regional Road	2		NCB										Actual
24		AE/001/2021 - 2022/LD/W/24	Works	NCB	12th May 2021	18th May 2021	26th May 2021	11th June 2021	25th June 2021	9th July 2021	15th July 2021	29th July 2	121 4th August 20	21 Plan
														Actual
25		AE/001/2021 - 2022/LD/W/25 1	Works	NCB	12th May 2021	18th May 2021	26th May 2021	11th June 2021	25th June 2021	9th July 2021	15th July 2021	29th July 2	121 4th August 20	21 Plan
														Actual
26		AE/001/2021 - 1 2022/LD/W/26 1	Works	NCB	12th May 2021	18th May 2021	26th May 2021	11th June 2021	25th June 2021	9th July 2021	15th July 2021	29th July 2	121 4th August 20	21 Plan
20	Lot 2: Bridge Major Repair (Construction of Box Culvert at Bele I) along Malendego - Nangurukuru Trunk Road	2	WORKS	NCB										Actual
27	IRoad	AE/001/2021 - 1 2022/LD/W/27 1	Works	NCB	12th May 2021	18th May 2021	26th May 2021	11th June 2021	25th June 2021	9th July 2021	15th July 2021	29th July 2	21 4th August 20	21 Plan
27	Lot 2: Bridge Major Repair (Construction of Box Culvert at Lionja V) along Matangini - Chiola - Likunja Regional Road	2	Works	NCB										Actual

	Cycle II Works Projects															
28	Routine Maintenance Works along Mtegu - Mingoyo - Mkungu Trunk Road (Grass Cutting and Vegetation Control)	AE/001/2021 - 1 2022/LD/W/28	Works		NCB	12th May 2021	15th Jun.2021	24th Jun.2021	9th July 2021	23rd July 2021	6th Aug.2021	13th Aug. 2021		27th Aug. 2021	3rd Sept 2021	Plan
	,															Actual
	Lot 1: Routine Maintenance Works along Malendego - Nangurukuru Trunk Road (Grass Cutting and Vegetation Control)	1			NCB	12th May 2021	15th Jun.2021	24th Jun.2021	9th July 2021	23rd July 2021	6th Aug.2021	13th Aug. 2021		27th Aug. 2021	3rd Sept 2021	Plan
29	Lot 2: Routine Maintenance Works along Kilwa Masoko - Nangurukuru Regional Road (Grass Cutting and Vegetation Control)	AE/001/2021 - 2022/LD/W/29 2	Works		NCB											Actual
30	Routine Maintenance Works along Nangurukuru - Hotel Tatu Trunk Road (Grass Cutting and Vegetation Control)	AE/001/2021 - 2022/LD/W/30 1	Works		NCB	12th May 2021	15th Jun.2021	24th Jun.2021	9th July 2021	23rd July 2021	6th Aug.2021	13th Aug. 2021		27th Aug. 2021	3rd Sept 2021	
31	Routine Maintenance Works along Hotel Tatu - Mchinga Trunk Road (Grass Cutting and Vegetation Control)	AE/001/2021 - 1 2022/LD/W/31 1	Works		NCB	12th May 2021	15th Jun.2021	24th Jun.2021	9th July 2021	23rd July 2021	6th Aug.2021	13th Aug. 2021		27th Aug. 2021	3rd Sept 2021	
32	Routine Maintenance Works along Mchinga - Lindi - Mingoyo Trunk Road (Grass Cutting and Vegetation Control)	AE/001/2021 - 1 2022/LD/W/32 1	Works		NCB	12th May 2021	15th Jun.2021	24th Jun.2021	9th July 2021	23rd July 2021	6th Aug.2021	13th Aug. 2021		27th Aug. 2021	3rd Sept 2021	Actual
																Actual
33	Routine Maintenance Works along Nangurukuru - Zinga Kibaoni Regional Road (Grass Cutting and Vegetation Control)	AE/001/2021 - 2022/LD/W/33	Works		NCB	12th May 2021	15th Jun.2021	24th Jun.2021	9th July 2021	23rd July 2021	6th Aug.2021	13th Aug. 2021		27th Aug. 2021	3rd Sept 2021	Plan
																Actual
34	Routine Maintenance Works along Zinga Kibaoni - Liwale Regional Road (Grass Cutting and Vegetation Control)	AE/001/2021 - 2022/LD/W/34	Works		NCB	12th May 2021	15th Jun.2021	24th Jun.2021	9th July 2021	23rd July 2021	6th Aug.2021	13th Aug. 2021		27th Aug. 2021	3rd Sept 2021	Plan
																Actual
35	Routine Maintenance Works along Liwale - Chekeleni - Lukuledi Regional Road (Grass Cutting and Vegetation Control)	AE/001/2021 - 1 2022/LD/W/35	Works		NCB	12th May 2021	15th Jun.2021	24th Jun.2021	9th July 2021	23rd July 2021	6th Aug.2021	13th Aug. 2021		27th Aug. 2021	3rd Sept 2021	Plan
																Actual
	Lot 1: Routine Maintenance Works along Matangini - Chiola - Likunja Regional Road (Grass Cutting and Vegetation Control)	1	Works		NCB	12th May 2021	15th Jun.2021	24th Jun.2021	9th July 2021	23rd July 2021	6th Aug.2021	13th Aug. 2021		27th Aug. 2021	3rd Sept 2021	Plan
36	Lot 2: Routine Maintenance Works along Chekeleni - Likwachu Regional road(Grass Cutting and Vegetation Control)	AE/001/2021 - 2022/LD/W/36 2	Works		NCB											Actual
	Lot 3: Routine Maintenance Works along Nachingwea - Ruangwa Jct Regional road(Grass Cutting and Vegetation Control)	3	Works		NCB											
	Lot 4: Routine Maintenance Works along Chiola - Luponda Regional road	4	Works		NCB											

37	Routine Maintenance Works along Nachingwea - Kilimarondo Regional Road (Grass Cutting and Vegetation Control)	AE/001/2021 - 2022/LD/W/37	1	Works		NCB	12th May 2021	15th Jun.2021	24th Jun.2021	9th July 2021	23rd July 2021	6th Aug.2021	13th Aug. 2021	27th Aug. 20	21 3rd Sept 202	1 Plan
		}									-				-	Actual
38	Routine Maintenance Works along Ngongo - Namichiga - Ruangwa Regional Road (Grass Cutting and Vegetation Control)	AE/001/2021 - 2022/LD/W/38	1	Works		NCB	12th May 2021	15th Jun.2021	24th Jun.2021	9th July 2021	23rd July 2021	6th Aug.2021	13th Aug. 2021	27th Aug. 20	21 3rd Sept 202	1 Plan
L							İ									
39	Routine Maintenance Works along Kiranjeranje - Namichiga Regional Road (Grass Cutting and Vegetation Control)	AE/001/2021 - 2022/LD/W/39	1	Works		NCB	12th May 2021	15th Jun.2021	24th Jun.2021	9th July 2021	23rd July 2021	6th Aug.2021	13th Aug. 2021	27th Aug. 20	21 3rd Sept 202	1 Plan
																Actual
40	Upgrading to DSD at Nanenane (Ngogo) Roads	AE/001/2021 - 2022/LD/W/40	1	Works		NCB	12th May 2021	15th Jun.2021	24th Jun.2021	9th July 2021	23rd July 2021	6th Aug.2021	13th Aug. 2021	27th Aug. 20	21 3rd Sept 202	1 Plan
		1														Actual
	Lot 1: Rehabilitation Works along Nachingwea - Kilimarondo Regional Road	AE/001/2021 - 2022/LD/W/41	1	Works		NCB	12th May 2021	15th Jun.2021	24th Jun.2021	9th July 2021	23rd July 2021	6th Aug.2021	13th Aug. 2021	27th Aug. 20	21 3rd Sept 202	1 Plan
41	Lot 2: Rehabilitation Works along Nachingwea - Lukuledi Regional Road		2			NCB										Actual
	Lot 3: Rehabilitation Works along Masasi - Nachingwea Regional Road		3			NCB										
	Lot 1: Rehabilitation Works along Kiranjeranje - Namichiga Regional Road		1			NCB	12th May 2021	15th Jun.2021	24th Jun.2021	9th July 2021	23rd July 2021	6th Aug.2021	13th Aug. 2021	27th Aug. 20	21 3rd Sept 202	1 Plan
42	Lot 2: Rehabilitation Works along Ngogo - Ruangwa Road	AE/001/2021 - 2022/LD/W/42	2			NCB										Actual
	Lot 3: Rehabilitation Works along Nanganga - Mandawa Regional Road		3	Works		NCB										
	Lot 4: Rehabilitation Works along Ngogo - Mandawa - Ruangwa Regioanal Road		4			NCB										
43	Upgrading to DSD Ruangwa Township Roads	AE/001/2021 - 2022/LD/W/43	1	Works		NCB	12th May 2021	15th Jun.2021	24th Jun.2021	9th July 2021	23rd July 2021	6th Aug.2021	13th Aug. 2021	27th Aug. 20	21 3rd Sept 202	1 Plan
					į į				l							Actual
44	Lot 1: Upgrading of 5Km Nachingwea Town Roads	AE/001/2021 - 2022/LD/W/44	1	Works		NCB										
	Lot 2: Upgrading of Liwale Town Roads		2			NCB										

	F	ancy and Non Consultancy Services				
67	Supply of Various Goods (office Stationery , Equipment , computer Consumable and other office consumables	AE/001/2021 -22/LD/G/01	N/A	Goods	Depending on the Requirements and Availability from GPSA	
68	Rendering cleaning services	AE/001/2021 -22/LD/NC/02	N/A	Non Consulting Services	Service providers are shortlisted through GPSA	
68		AE/001/2021 -22/LD/G/03	N/A	Non Consulting Services	Depending on the Requirements and Availability from GPSA	
69		AE/001/2021 -22/LD/G/04	N/A	Goods	Depending on the Requirements and Availability from GPSA	
70	Rendering Security Services	AE/001/2021 -22/LD/NC/05	N/A	Non Consulting Services	Service providers are shortlisted through GPSA	
71		AE/001/2021 -22/LD/G/06	N/A	Goods	Depending on the Requirements and Availability from GPSA	
72	Purchasing of Laboratory Equipments WeighBrige Operations	AE/001/2021 -22/LD/G/07	N/A	Goods	Depending on the Requirements and Availability from GPSA	
73	weignonge Operations	AE/001/2021 -22/LD/G/08	N/A	Goods	Framework agreements through GPSA	