

THE UNITED REPUBLIC OF TANZANIA
MINISTRY OF WORKS AND TRANSPORT

TANROADS
Regional Manager's Office, Morogoro



GENERAL PROCUREMENT NOTICE (NO.1)

General procurement Notice is hereby given to the public that, the Regional Manager, TANROADS - Morogoro has been allocated funds from the Government Budget for the Financial Year 2023/24

Announcement of Specific Procurement Notice is expected to follow the time frame indicated herein below. Prospective Bidders desiring additional information may contact us at the following address:-

The Regional Manager,
TANROADS,
P.O Box 91,
MOROGORO
Telephone No. + 255 023 2935223/4
Fax No.: + 255 023 2935224/5
E mail Address: rm-morogoro@tanroads.go.tz

S/N	Description	Tender No	Lot No./ Package No.		Procurement method	Prequalification			Invitation and Award of Bids						
						Invitation Date	Closing - Opening	Notification of Applicants	Bid Invitation Date	Bid Closing - Opening	Approval of Evaluation report by TB	Notice of Intention to Award Date	Vetting/ Rectification of Contract	Award Notification Date	Plan Vs Actual
	List of Projects		Description	Lot/ Package											
1	Routine / Recurrent Maintenance along Tanzam Highway Trunk Road T001 (Ngerengere - Msamvu 49.0km Paved)	AE/001/2023 - 2024/MOR/W/01	RRM	1	National Competitive Bidding	N/A	N/A	N/A	Thursday, June 1, 2023	Thursday, June 15, 2023	Thursday, June 29, 2023	Tuesday, July 4, 2023	Tuesday, July 11, 2023	Wednesday, July 12, 2023	Plan Actual
2	Routine / Recurrent Maintenance along Tanzam Highway Trunk Road T001 (Msamvu - Doma 70.0km Paved)	AE/001/2023 - 2024/MOR/W/02	RRM	1	National Competitive Bidding	N/A	N/A	N/A	Thursday, June 1, 2023	Thursday, June 15, 2023	Thursday, June 29, 2023	Tuesday, July 4, 2023	Tuesday, July 11, 2023	Wednesday, July 12, 2023	Plan Actual
3	Routine / Recurrent Maintenance along Tanzam Highway Trunk Road T001 (Doma - Ruaha (Morogoro / Inanga Brd) (126.08km Paved)	AE/001/2023 - 2024/MOR/W/03	RRM	1	National Competitive Bidding	N/A	N/A	N/A	Thursday, June 1, 2023	Thursday, June 15, 2023	Thursday, June 29, 2023	Tuesday, July 4, 2023	Tuesday, July 11, 2023	Wednesday, July 12, 2023	Plan Actual
4	Periodic Maintenance 2.8km (Paved) along TANZAM Trunk Road, T001	AE/001/2023 - 2024/MOR/W/04	PM	1	Restict National Competitive Bidding	N/A	N/A	N/A	Thursday, June 1, 2023	Thursday, June 15, 2023	Thursday, June 29, 2023	Tuesday, July 4, 2023	Tuesday, July 11, 2023	Wednesday, July 12, 2023	Plan Actual
5	Routine / Recurrent Maintenance along Morogoro - Dodoma Trunk Road T003 (Morogoro - Dumila -65.24km Paved)	AE/001/2023 - 2024/MOR/W/05	RRM	1	National Competitive Bidding	N/A	N/A	N/A	Thursday, June 1, 2023	Thursday, June 15, 2023	Thursday, June 29, 2023	Tuesday, July 4, 2023	Tuesday, July 11, 2023	Wednesday, July 12, 2023	Plan Actual
6	Routine / Recurrent Maintenance along Morogoro - Dodoma Trunk Road T003 (Dumila -Gairo (Morogoro / Dodoma Brd) (68.07km Paved)	AE/001/2023 - 2024/MOR/W/06	RRM	1	National Competitive Bidding	N/A	N/A	N/A	Thursday, June 1, 2023	Thursday, June 15, 2023	Thursday, June 29, 2023	Tuesday, July 4, 2023	Tuesday, July 11, 2023	Wednesday, July 12, 2023	Plan Actual
7	Periodic Maintenance 6.14km (Paved) along Morogoro - Dodoma Trunk Road T003	AE/001/2023 - 2024/MOR/W/07	PM	1	Restict National Competitive Bidding	N/A	N/A	N/A	Thursday, June 1, 2023	Thursday, June 15, 2023	Thursday, June 29, 2023	Tuesday, July 4, 2023	Tuesday, July 11, 2023	Wednesday, July 12, 2023	Plan Actual

S/N	Description	Tender No	Lot No./ Package No.		Procurement method	Prequalification			Invitation and Award of Bids							
			Description	Lot/ Package		Invitation Date	Closing - Opening	Notification of Applicants	Bid Invitation Date	Bid Closing - Opening	Approval of Evaluation report by TB	Notice of Intention to Award Date	Vetting/ Retification of Contract	Award Notification Date	Plan Vs Actual	
	List of Projects															
8	Periodic Maintenance (Mikumi - Kidatu 35km) and Routine / Recurrent Maintenance along Ifakara - Mahenge, Lupiro - Kilosa Kwa Mpepo Trunk Road (Paved Sections - 46.84.84km) T016 and Kihansi - Taweta - Madaka (Morogoro / Njombe BRD) Road (24.30km) Regional Road, R670	AE/001/2023 - 2024/MOR/W/08	PM & RRM	1	National Competitive Bidding	N/A	N/A	N/A	Thursday, June 1, 2023	Thursday, June 15, 2023	Thursday, June 29, 2023	Tuesday, July 4, 2023	Tuesday, July 11, 2023	Wednesday, July 12, 2023	Plan	Actual
9	Periodic Maintenance (4.0KM) and Routine/Recurrent Maintenance (RRM) on Msamvu - Morogoro - Bigwa - Bigwa JCT (9.99km) Trunk Road T029 and Tumbaku JCT Mazimbu Regional Road (2.6km Paved) R674	AE/001/2023 - 2024/MOR/W/09	PM & RRM	1	National Competitive Bidding	N/A	N/A	N/A	Thursday, June 1, 2023	Thursday, June 15, 2023	Thursday, June 29, 2023	Tuesday, July 4, 2023	Tuesday, July 11, 2023	Wednesday, July 12, 2023	Plan	Actual
10	Bridge Preventive Maintenance (BPM - 20Nos) along Ngerengere - Ruaha (Morogoro / Iringa BRD) (239.53km) and Bridge Preventive Maintenance (BPM - 4Nos) along Msamvu - Morogoro P/Office - Bigwa - Bigwa Jct Trunk Roads (T001, T029)	AE/001/2023 - 2024/MOR/W/10	BPM	1	National Competitive Bidding	N/A	N/A	N/A	Thursday, June 1, 2023	Thursday, June 15, 2023	Thursday, June 29, 2023	Tuesday, July 4, 2023	Tuesday, July 11, 2023	Wednesday, July 12, 2023	Plan	Actual
11	Bridge Major Repairs (BMR - 1No) and Bridge Preventive Maintenance (BPM - 10Nos) along Msamvu - Gairo (133.31Km) Trunk Roads (T003)	AE/001/2023 - 2024/MOR/W/11	BPM	1	National Competitive Bidding	N/A	N/A	N/A	Thursday, June 1, 2023	Thursday, June 15, 2023	Thursday, June 29, 2023	Tuesday, July 4, 2023	Tuesday, July 11, 2023	Wednesday, July 12, 2023	Plan	Actual
12	Bridge Major Repairs (BMR - 2Nos) and Bridge Preventive Maintenance (BPM - 10Nos) Lupiro - Londo T016	AE/001/2023 - 2024/MOR/W/12	BMR	1	National Competitive Bidding	N/A	N/A	N/A	Thursday, June 1, 2023	Thursday, June 15, 2023	Thursday, June 29, 2023	Tuesday, July 4, 2023	Tuesday, July 11, 2023	Wednesday, July 12, 2023	Plan	Actual
13	Periodic Maintenance (Unpaved - 9km) along Kidatu - Ifakara Mahenge and Routine/ Recurrent Maintenance on Kidatu - Ifakara - Mahenge (Unpaved Sections) Trunk Road T016	AE/001/2023 - 2024/MOR/W/13	PM & RRM	1	National Competitive Bidding	N/A	N/A	N/A	Thursday, June 1, 2023	Thursday, June 15, 2023	Thursday, June 29, 2023	Tuesday, July 4, 2023	Tuesday, July 11, 2023	Wednesday, July 12, 2023	Plan	Actual
14	Periodic Maintenance PM (Unpaved - 22km) along Lupiro - Londo, Routine and Recurrent Maintenance on Lupiro - Londo (233.57) Trunk Road (Unpaved Sections) and Routine/ Recurrent maintenance along Malinyi JCT - Malinyi (8.11km Unpaved) R675	AE/001/2023 - 2024/MOR/W/14	PM & RRM	1	National Competitive Bidding	N/A	N/A	N/A	Thursday, June 1, 2023	Thursday, June 15, 2023	Thursday, June 29, 2023	Tuesday, July 4, 2023	Tuesday, July 11, 2023	Wednesday, July 12, 2023	Plan	Actual
15	Routine / Recurrent Maintenance, Bridge Major Repairs (1No), Bridge Preventive Maintenance (BPM - 6Nos) along Mzha - Turiani - Magole (83.7km Paved / Unpaved) Rjional Road, R.661 and RRM along Kibindu JCT - Lukigura Bridge (2.79km) (Morogoro / Coast BRD) R701	AE/001/2023 - 2024/MOR/W/15	RRM, BMR	1	National Competitive Bidding	N/A	N/A	N/A	Thursday, June 1, 2023	Thursday, June 15, 2023	Thursday, June 29, 2023	Tuesday, July 4, 2023	Tuesday, July 11, 2023	Wednesday, July 12, 2023	Plan	Actual
16	Routine / Recurrent Maintenance, Bridge Preventive Maintenance (BPM - 24Nos) (Paved and Unpaved), Periodic Maintenance and Bridge Major Repairs (1Nos) along Dumulla - Kilosa - Mikumi (142.6km), R663	AE/001/2023 - 2024/MOR/W/16	PM, RRM, BMR, BPM	1	National Competitive Bidding	N/A	N/A	N/A	Thursday, June 1, 2023	Thursday, June 15, 2023	Thursday, June 29, 2023	Tuesday, July 4, 2023	Tuesday, July 11, 2023	Wednesday, July 12, 2023	Plan	Actual
17	Routine / Recurrent Maintenance and Bridge Preventive Maintenance (BPM) on Chanzuru JCT - Kimamba - Melaia (R664), Routine / Recurrent Maintenance and Bridge Preventive Maintenance on Rudewa - Kimamba Road, R665	AE/001/2023 - 2024/MOR/W/17	BMR, BPM	1	National Competitive Bidding	N/A	N/A	N/A	Thursday, June 1, 2023	Thursday, June 15, 2023	Thursday, June 29, 2023	Tuesday, July 4, 2023	Tuesday, July 11, 2023	Wednesday, July 12, 2023	Plan	Actual
18	Routine / Recurrent Maintenance (Paved and unpaved), Periodic Maintenance (Unpaved road 10km) and Bridge Preventive Maintenance (BPM) on Sangasanga - Langali - Kileo (67.28km) Regional Road, R666	AE/001/2023 - 2024/MOR/W/18	PM, RRM, BPM	1	National Competitive Bidding	N/A	N/A	N/A	Thursday, June 1, 2023	Thursday, June 15, 2023	Thursday, June 29, 2023	Tuesday, July 4, 2023	Tuesday, July 11, 2023	Wednesday, July 12, 2023	Plan	Actual
19	Periodic Maintenance (Unpaved sections), Routine / Recurrent Maintenance (paved and unpaved) and Bridge Preventive Maintenance (BPM) along Bigwa - Kisaki (133.28km) Regional Regional Road, R667	AE/001/2023 - 2024/MOR/W/19	PM, RRM, BPM	1	National Competitive Bidding	N/A	N/A	N/A	Friday, July 28, 2023	Friday, August 11, 2023	Friday, August 25, 2023	Wednesday, August 30, 2023	Wednesday, September 6, 2023	Thursday, September 7, 2023	Plan	Actual

S/N	Description	Tender No	Lot No./ Package No.		Procurement method	Prequalification			Invitation and Award of Bids							
			Description	Lot/ Package		Invitation Date	Closing - Opening	Notification of Applicants	Bid Invitation Date	Bid Closing - Opening	Approval of Evaluation report by TB	Notice of Intention to Award Date	Vetting/ Retification of Contract	Award Notification Date	Plan Vs Actual	
	List of Projects															
20	Periodic Maintenance, Routine / Recurrent Maintenance, Bridge Preventive Maintenance along Msonvinzi - Mikese (24.05km Unpaved) R668, Routine/ Recurrent Maintenance and Bridge Major Repairs, Preventive Maintenance along Kiswira - Tawa (10.3km Unpaved), R669, Routine / Recurren Maintenance and Bridge Major Repairs, Preventive Maintenance on Madamu - Kinole (11.49km Unpaved) R673.	AE/001/2023 - 2024/MOR/W/20	PM, RRM, BPM, BMR	1	National Competitive Bidding	N/A	N/A	N/A	Friday, July 28, 2023	Friday, August 11, 2023	Friday, August 25, 2023	Wednesday, August 30, 2023	Wednesday, September 6, 2023	Thursday, September 7, 2023	Plan	Actual
21	Periodic Maintenance (Unpaved - 56.6km), Routine/Recurrent Maintenance and Bridge Major Repair (2Nos), Preventive Maintenance (BPM) along Ifakara - Kihansi (125.81km Unpaved) Regional Road, R670	AE/001/2023 - 2024/MOR/W/21	PM, RRM, BPM, BMR	1	National Competitive Bidding	N/A	N/A	N/A	Friday, July 28, 2023	Friday, August 11, 2023	Friday, August 25, 2023	Wednesday, August 30, 2023	Wednesday, September 6, 2023	Thursday, September 7, 2023	Plan	Actual
22	Periodic Maintenance (Unpaved -55km), Routine / Recurrent Maintenance (paved and unpaved) and Bridge Major Repair, Preventive Maintenance (BPM) along Kihansi - Taweta - Madeke (Morogoro / Njombe BRD) Road (94.41km) Regional Road, R670	AE/001/2023 - 2024/MOR/W/22	PM, RRM, BPM, BMR	1	National Competitive Bidding	N/A	N/A	N/A	Friday, July 28, 2023	Friday, August 11, 2023	Friday, August 25, 2023	Wednesday, August 30, 2023	Wednesday, September 6, 2023	Thursday, September 7, 2023	Plan	Actual
23	Periodic Maintenance Paved (1.5km), Routine / Recurrent Maintenance (Paved), Bridge Major Repair (2Nos), and Bridge Preventive Maintenance (BPM) (49.83km Unpaved), Routine / Recurrent Maintenance (Unpaved) and Bridge Preventive Maintenance (BPM) (20Nos) along Mahenge - Mwaya - Ilonga Road, R672.	AE/001/2023 - 2024/MOR/W/23	PM, RRM, BPM, BMR	1	National Competitive Bidding	N/A	N/A	N/A	Friday, July 28, 2023	Friday, August 11, 2023	Friday, August 25, 2023	Wednesday, August 30, 2023	Wednesday, September 6, 2023	Thursday, September 7, 2023	Plan	Actual
24	Periodic Maintenance (52km), Routine /Recurrent Maintenance, Bridge Major Repairs(2Nos) and Bridge Preventive Maintenance (BPM) (72.22km) along Mlyombu Lumuma - Kidete (Morogoro / Dodoma BRD), R676	AE/001/2023 - 2024/MOR/W/24	PM, RRM, BPM, BMR	1	National Competitive Bidding	N/A	N/A	N/A	Friday, July 28, 2023	Friday, August 11, 2023	Friday, August 25, 2023	Wednesday, August 30, 2023	Wednesday, September 6, 2023	Thursday, September 7, 2023	Plan	Actual
25	Periodic Maintenance Unpaved (9.8km), Routine / Recurrent Maintenance (Paved /Unpaved), Bridge Major Repair (BPM) (1No) along Gairo - Nongwe - Road, R679 (5.4km). Periodic Maintenance Unpaved (22km), Routine/Recurrent Maintenance (41.79km) and Bridge Major Repair (BPM) (2Nos) along Iyogwe - Chakwale - Ngiloli Road, R677	AE/001/2023 - 2024/MOR/W/25	PM, RRM, BMR	1	National Competitive Bidding	N/A	N/A	N/A	Friday, July 28, 2023	Friday, August 11, 2023	Friday, August 25, 2023	Wednesday, August 30, 2023	Wednesday, September 6, 2023	Thursday, September 7, 2023	Plan	Actual
26	Routine / Recurrent Maintenance, Bridge Major Repair and Bridge Preventive Maintenance (BPM) along Ukena Kigamba - Mvaha Regional Road, R678 (105.4km)	AE/001/2023 - 2024/MOR/W/26	RRM, BPM	1	National Competitive Bidding	N/A	N/A	N/A	Friday, July 28, 2023	Friday, August 11, 2023	Friday, August 25, 2023	Wednesday, August 30, 2023	Wednesday, September 6, 2023	Thursday, September 7, 2023	Plan	Actual
27	Routine / Recurrent Maintenance and Bridge Preventive Maintenance (BPM) on Mvomero - Nsile - Kibati-Lusanga (126.53 km Unpaved) R662	AE/001/2023 - 2024/MOR/W/27	RRM, BPM	1	National Competitive Bidding	N/A	N/A	N/A	Friday, July 28, 2023	Friday, August 11, 2023	Friday, August 25, 2023	Wednesday, August 30, 2023	Wednesday, September 6, 2023	Thursday, September 7, 2023	Plan	Actual
28	Routine Maintenance (Labour Based Technology) from Ngerengere to Kingowira (30.0km Paved) along TANZAM Trunk Road (T001)	AE/001/2023 - 2024/MOR/W/28	LBT	1	NS - National Shopping	N/A	N/A	N/A	Friday, July 28, 2023	Friday, August 11, 2023	Friday, August 25, 2023	Wednesday, August 30, 2023	Wednesday, September 6, 2023	Thursday, September 7, 2023	Plan	Actual
29	Routine Maintenance (Labour Based Technology) from Kingowira to Sangasanga (28.0km Paved) along TANZAM Trunk Road (T001)	AE/001/2023 - 2024/MOR/W/29	LBT	1	NS - National Shopping	N/A	N/A	N/A	Friday, July 28, 2023	Friday, August 11, 2023	Friday, August 25, 2023	Wednesday, August 30, 2023	Wednesday, September 6, 2023	Thursday, September 7, 2023	Plan	Actual
30	Routine Maintenance (Labour Based Technology) from Sangasanga - Doma (50.27km Paved) along TANZAM Trunk Road (T001)	AE/001/2023 - 2024/MOR/W/30	LBT	1	NS - National Shopping	N/A	N/A	N/A	Friday, July 28, 2023	Friday, August 11, 2023	Friday, August 25, 2023	Wednesday, August 30, 2023	Wednesday, September 6, 2023	Thursday, September 7, 2023	Plan	Actual
31	Routine Maintenance (Labour Based Technology) from Doma -Mikumi (53.14km Paved) along Tanzam Trunk Road (T001)	AE/001/2023 - 2024/MOR/W/31	LBT	1	NS - National Shopping	N/A	N/A	N/A	Friday, July 28, 2023	Friday, August 11, 2023	Friday, August 25, 2023	Wednesday, August 30, 2023	Wednesday, September 6, 2023	Thursday, September 7, 2023	Plan	Actual

S/N	Description	Tender No	Lot No./ Package No.		Procurement method	Prequalification			Invitation and Award of Bids							
			Description	Lot/ Package		Invitation Date	Closing - Opening	Notification of Applicants	Bid Invitation Date	Bid Closing - Opening	Approval of Evaluation report by TB	Notice of Intention to Award Date	Vetting/ Retification of Contract	Award Notification Date	Plan Vs Actual	
	List of Projects															
32	Routine Maintenance (Labour Based Technology) from Mikumi to Iywi (33.33km Paved) along Tanzam Trunk Road (T001)	AE/001/2023 - 2024/MOR/W/32	LBT	1	NS - National Shopping	N/A	N/A	N/A	Friday, July 28, 2023	Friday, August 11, 2023	Friday, August 25, 2023	Wednesday, August 30, 2023	Wednesday, September 6, 2023	Thursday, September 7, 2023	Plan	Actual
33	Routine Maintenance (Labour Based Technology) from Iywi to Rukwa (39.61km Paved) (Morogoro / Iringa Btd) along Tanzam Trunk Road (T001)	AE/001/2023 - 2024/MOR/W/33	LBT	1	NS - National Shopping	N/A	N/A	N/A	Friday, July 28, 2023	Friday, August 11, 2023	Friday, August 25, 2023	Wednesday, August 30, 2023	Wednesday, September 6, 2023	Thursday, September 7, 2023	Plan	Actual
34	Routine Maintenance (Labour Based Technology) on Mnarvu-Morogoro - Bigwa JCT Trunk Road T029 and Tumbaku JCT - Mazimbu Regional Road (2.6km Paved) R674	AE/001/2023 - 2024/MOR/W/34	LBT	1	NS - National Shopping	N/A	N/A	N/A	Friday, July 28, 2023	Friday, August 11, 2023	Friday, August 25, 2023	Wednesday, August 30, 2023	Wednesday, September 6, 2023	Thursday, September 7, 2023	Plan	Actual
35	Routine Maintenance (Labour Based Technology), Ch 0+000(Mnarvu) to 30+000 along Morogoro - Gairo (Morogoro / Dodoma Btd) Trunk Road T003	AE/001/2023 - 2024/MOR/W/35	LBT	1	NS - National Shopping	N/A	N/A	N/A	Friday, July 28, 2023	Friday, August 11, 2023	Friday, August 25, 2023	Wednesday, August 30, 2023	Wednesday, September 6, 2023	Thursday, September 7, 2023	Plan	Actual
36	Routine Maintenance (Labour Based Technology), Ch 30+000 to 65+240 (Dumila) along Morogoro - Gairo (Morogoro / Dodoma Btd) Trunk Road T003	AE/001/2023 - 2024/MOR/W/36	LBT	1	NS - National Shopping	N/A	N/A	N/A	Friday, July 28, 2023	Friday, August 11, 2023	Friday, August 25, 2023	Wednesday, August 30, 2023	Wednesday, September 6, 2023	Thursday, September 7, 2023	Plan	Actual
37	Routine Maintenance (Labour Based Technology), Ch 65+240(Dumila) to 98+000(Kiegea) along Morogoro - Gairo (Morogoro / Dodoma Btd) Trunk Road T003	AE/001/2023 - 2024/MOR/W/37	LBT	1	NS - National Shopping	N/A	N/A	N/A	Friday, July 28, 2023	Friday, August 11, 2023	Friday, August 25, 2023	Wednesday, August 30, 2023	Wednesday, September 6, 2023	Thursday, September 7, 2023	Plan	Actual
38	Routine Maintenance (Labour Based Technology), Ch 98+000(Kiegea) to 133+310(Kiegea) along Morogoro - Gairo (Morogoro / Dodoma Btd) Trunk Road T003	AE/001/2023 - 2024/MOR/W/38	LBT	1	NS - National Shopping	N/A	N/A	N/A	Friday, July 28, 2023	Friday, August 11, 2023	Friday, August 25, 2023	Wednesday, August 30, 2023	Wednesday, September 6, 2023	Thursday, September 7, 2023	Plan	Actual
39	Routine Maintenance (Labour Based Technology) along Mikumi - Kidatu Trunk Road (35.0km Paved) T016	AE/001/2023 - 2024/MOR/W/39	LBT	1	NS - National Shopping	N/A	N/A	N/A	Friday, July 28, 2023	Friday, August 11, 2023	Friday, August 25, 2023	Wednesday, August 30, 2023	Wednesday, September 6, 2023	Thursday, September 7, 2023	Plan	Actual
40	Routine Maintenance (Labour Based Technology) along Ifakara - Mahenge/Lupiro-Kilosa Kwa Mpepo Trunk Road (Paved) T016 and Mahenge-Ilonga Regional Road (Mbangayao Escarpments Paved Sections)	AE/001/2023 - 2024/MOR/W/40	LBT	1	NS - National Shopping	N/A	N/A	N/A	Friday, July 28, 2023	Friday, August 11, 2023	Friday, August 25, 2023	Wednesday, August 30, 2023	Wednesday, September 6, 2023	Thursday, September 7, 2023	Plan	Actual
41	Routine Maintenance (Labour Based Technology) on Mzha - Turiani - Magole Regional Road, R.661	AE/001/2023 - 2024/MOR/W/41	LBT	1	NS - National Shopping	N/A	N/A	N/A	Friday, July 28, 2023	Friday, August 11, 2023	Friday, August 25, 2023	Wednesday, August 30, 2023	Wednesday, September 6, 2023	Thursday, September 7, 2023	Plan	Actual
42	Routine Maintenance (Labour Based Technology) along Dumila - Kilosa - Mikumi (142.6km) (Dumila - Rudewa, 65km Paved Section)	AE/001/2023 - 2024/MOR/W/42	LBT	1	NS - National Shopping	N/A	N/A	N/A	Friday, July 28, 2023	Friday, August 11, 2023	Friday, August 25, 2023	Wednesday, August 30, 2023	Wednesday, September 6, 2023	Thursday, September 7, 2023	Plan	Actual
43	Routine Maintenance (Labour Based Technology) along Sangasanga - Langali - Kileo (67.28km) Regional Road, R666 (Paved)	AE/001/2023 - 2024/MOR/W/43	LBT	1	NS - National Shopping	N/A	N/A	N/A	Friday, July 28, 2023	Friday, August 11, 2023	Friday, August 25, 2023	Wednesday, August 30, 2023	Wednesday, September 6, 2023	Thursday, September 7, 2023	Plan	Actual
44	Routine Maintenance (Labour Based Technology) along Bigwa - Kiaski (133.28km) Road, R667(Paved) and Madamu - Kinole (Paved), R673	AE/001/2023 - 2024/MOR/W/44	LBT	1	NS - National Shopping	N/A	N/A	N/A	Friday, July 28, 2023	Friday, August 11, 2023	Friday, August 25, 2023	Wednesday, August 30, 2023	Wednesday, September 6, 2023	Thursday, September 7, 2023	Plan	Actual
45	Routine Maintenance(Labour Based Technology) along Ifakara - Kihansi - Taweta - Masaka (Morogoro / Njombe BRD) Road (94.41km) Regional Road, R670 (Paved)	AE/001/2023 - 2024/MOR/W/45	LBT	1	NS - National Shopping	N/A	N/A	N/A	Friday, July 28, 2023	Friday, August 11, 2023	Friday, August 25, 2023	Wednesday, August 30, 2023	Wednesday, September 6, 2023	Thursday, September 7, 2023	Plan	Actual

REGIONAL MANAGER
TANROADS - MOROGORO