


THE UNITED REPUBLIC OF TANZANIA  
MINISTRY OF WORKS AND TRANSPORT

TANROADS  
Regional Manager's Office, Morogoro



GENERAL PROCUREMENT NOTICE (NO.1)

General procurement Notice is hereby given to the public that, the Regional Manager, TANROADS - Morogoro has been allocated funds from the Government Budget for the Financial Year 2022/23.

Announcement of Specific Procurement Notice is expected to follow the time frame indicated herein below. Prospective Bidders desiring additional information may contact us at the following address:-

The Regional Manager,  
TANROADS,  
P.O Box 91,  
MOROGORO  
Telephone No. + 255 023 2935223/4  
Fax No.: + 255 023 2935224/5  
E mail Address: rm-morogoro@tanroads.go.tz

Financial Year: 2022 - 2023

S/N	Description	Tender No	Lot No./ Package No.	Procurement method	Prequalification			Invitation and Award of Bids						
					Invitation Date	Closing - Opening	Notification of Applicants	Bid Invitation Date	Bid Closing - Opening	Approval of Evaluation report by TB	Notice of Intention to Award Date	Vetting/ Retification of Contract	Award Notification Date	Plan Vs Actual
List of Projects														
<b>G</b>														
1	Routine / Recurrent Maintenance along Tanzam Highway Trunk Road T001 (Ngerengere - Msamvu 48.0km Paved)	AE/001/2022 - 2023/MOR/W/01	1	National Competitive Bidding	N/A	N/A	N/A	18 May 2022	01 June 2022	15 June 2022	16 June 2022	23 June 2022	28 June 2022	Plan Actual
2	Routine / Recurrent Maintenance along Tanzam Highway Trunk Road T001 (Msamvu - Doma 70.0km Paved)	AE/001/2022 - 2023/MOR/W/02	1	National Competitive Bidding	N/A	N/A	N/A	18 May 2022	01 June 2022	15 June 2022	16 June 2022	23 June 2022	28 June 2022	Plan Actual
3	Routine / Recurrent Maintenance along Tanzam Highway Trunk Road T001 (Doma - Ruaha (Morogoro / Iringa Brd) (126.08km Paved)	AE/001/2022 - 2023/MOR/W/03	1	National Competitive Bidding	N/A	N/A	N/A	18 May 2022	01 June 2022	15 June 2022	16 June 2022	23 June 2022	28 June 2022	Plan Actual
4	Periodic Maintenance (Paved) along along TANZAM Trunk Road, T001	AE/001/2022 - 2023/MOR/W/04	1	Restricted National Competitive Tendering	N/A	N/A	N/A	18 May 2022	01 June 2022	15 June 2022	16 June 2022	23 June 2022	28 June 2022	Plan Actual
5	Routine / Recurrent Maintenance along Morogor - Dodoma Trunk Road T003 (Morogoro - Dumila -65.24km Paved)	AE/001/2022 - 2023/MOR/W/05	1	National Competitive Bidding	N/A	N/A	N/A	18 May 2022	01 June 2022	15 June 2022	16 June 2022	23 June 2022	28 June 2022	Plan Actual

S/N	Description	Tender No	Lot No./ Package No.	Procurement method	Prequalification			Invitation and Award of Bids						
					Invitation Date	Closing - Opening	Notification of Applicants	Bid Invitation Date	Bid Closing - Opening	Approval of Evaluation report by TB	Notice of Intention to Award Date	Vetting/ Retification of Contract	Award Notification Date	Plan Vs Actual
<b>List of Projects</b>														
6	Routine / Recurrent Maintenance along Morogoro - Dodoma Trunk Road T003 (Dumila - Gairo (Morogoro / Dodoma Brd) (68.07km Paved)	AE/001/2022 - 2023/MOR/W/06	1	National Competitive Bidding	N/A	N/A	N/A	18 May 2022	01 June 2022	15 June 2022	16 June 2022	23 June 2022	28 June 2022	Plan
Actual														
7	Periodic Maintenance (Paved) along Morogoro - Dodoma Trunk Road T003	AE/001/2022 - 2023/MOR/W/07	1	Restricted National Competitive Tendering	N/A	N/A	N/A	18 May 2022	01 June 2022	15 June 2022	16 June 2022	23 June 2022	28 June 2022	Plan
Actual														
8	Routine / Recurrent Maintenance along Ifakara - Mahenge, Lupiro - Kilosa Kwa Mpepo Trunk Road (Paved Sections - 46.84.84km) T016 and Kihansi - Taweta - Madeke (Morogoro / Njombe BRD) Road (24.30km) Regional Road, R670	AE/001/2022 - 2023/MOR/W/08	1	National Competitive Bidding	N/A	N/A	N/A	18 May 2022	01 June 2022	15 June 2022	16 June 2022	23 June 2022	28 June 2022	Plan
Actual														
9	Periodic Maintenance and Routine / Recurrent Maintenance along Mikumi - Mahenge / Lupiro - Londo Trunk Road T016 (Mikumi - Kidatu 35km)	AE/001/2022 - 2023/MOR/W/09	1	National Competitive Bidding	N/A	N/A	N/A	18 May 2022	01 June 2022	15 June 2022	16 June 2022	23 June 2022	28 June 2022	Plan
			2											Actual
10	Periodic Maintenance (2.0KM) and Routine/Recurrent Maintenance (RRM) on Msamvu - Morogoro - Bigwa - Bigwa JCT (9.99km) Trunk Road T029 and Routine/Recurrent Maintenance along Tumbaku JCT - Mazimbu Regional Road (2.6km Paved) R674	AE/001/2022 - 2023/MOR/W/10	1	National Competitive Bidding	N/A	N/A	N/A	18 May 2022	01 June 2022	15 June 2022	16 June 2022	23 June 2022	28 June 2022	Plan
			2											Actual
			3											
11	Bridge Preventive Maintenance (BPM - 20Nos) along Ngerengere - Ruaha (Morogoro / Iringa Brd) (239.53km). Bridge Preventive Maintenance (BPM- 28Nos) along Msamvu - Gairo (133.31Km) and Bridge Preventive Maintenance (BPM- 2Nos) along Msamvu - Morogoro P/Office - Bigwa - Bigwa Jct Trunk Roads (T001, T003 / T029)	AE/001/2022 - 2023/MOR/W/11	1	National Competitive Bidding	N/A	N/A	N/A	18 May 2022	01 June 2022	15 June 2022	16 June 2022	23 June 2022	28 June 2022	Plan
			2											Actual
			3											
12	Bridge Major Repairs (BMR - 4Nos) along Ngerengere - Ruaha (Morogoro / Iringa Brd) (239.53km). Bridge Major Repairs (BMR - 4Nos) along Msamvu - Gairo (133.31Km) and Bridge Major Repairs (BMR - 1No) along Mikumi - Mahenge Trunk Roads (T001, T003 / T016)	AE/001/2022 - 2023/MOR/W/12	1	National Competitive Bidding	N/A	N/A	N/A	18 May 2022	01 June 2022	15 June 2022	16 June 2022	23 June 2022	28 June 2022	Plan
			2											Actual
			3											
13	Periodic Maintenance (Unpaved -9km) along Kidatu - Ifakara- Mahenge ana Routine/ Recurrent Maintenance on Kidatu - Ifakara - Mahenge (Unpaved Sections) Trunk Road T016	AE/001/2022 - 2023/MOR/W/13	1	National Competitive Bidding	N/A	N/A	N/A	18 May 2022	01 June 2022	15 June 2022	16 June 2022	23 June 2022	28 June 2022	Plan
			2											Actual
14	Periodic Maintenance PM (Unpaved -22km) along Lupiro - Londo, Routine and Recurrent Maintenance on Lupiro - Londo (283.57) Trunk Road (Unpaved Sections) and Bridge Preventive Maintenance (BPM -20Nos) Lupiro - Londo T016, Routine/ Recurrent maintenance along Malinyi JCT - Malinyi (8.11km Unpaved) R675	AE/001/2022 - 2023/MOR/W/14	1	Restricted National Competitive Tendering	N/A	N/A	N/A	18 May 2022	01 June 2022	15 June 2022	16 June 2022	23 June 2022	28 June 2022	Plan
			2											Actual
			3											
			4											
15	Routine / Recurrent Maintenance, Bridge Preventive Maintenance (BPM - 35Nos) along Mzaha - Turiani - Magole (83.7km Paved / Unpaved) Rgional Road, R661 and RRM along Kibindu JCT - Lukigura Bridge (2.79km) (Morogoro / Coast BRD) R701	AE/001/2022 - 2023/MOR/W/15	1	National Competitive Bidding	N/A	N/A	N/A	18 May 2022	01 June 2022	15 June 2022	16 June 2022	23 June 2022	28 June 2022	Plan
			2											Actual
			3											
			4											
16	Routine / Recurrent Maintenance, Bridge Preventive Maintenance (BPM - 24Nos) (Paved and Unpaved), Periodic Maintenance and Bridge Major Repairs (1Nos) along Dumila - Kilosa - Mikumi (142.6km), R663	AE/001/2022 - 2023/MOR/W/16	1	National Competitive Bidding	N/A	N/A	N/A	18 May 2022	01 June 2022	15 June 2022	16 June 2022	23 June 2022	28 June 2022	Plan
			2											Actual
			3											
			4											
			5											

S/N	Description	Tender No	Lot No./ Package No.	Procurement method	Prequalification			Invitation and Award of Bids						
					Invitation Date	Closing - Opening	Notification of Applicants	Bid Invitation Date	Bid Closing - Opening	Approval of Evaluation report by TB	Notice of Intention to Award Date	Vetting/ Retification of Contract	Award Notification Date	Plan Vs Actual
<b>List of Projects</b>														
17	Routine / Recurrent Maintenance and Bridge Preventive Maintenance (BPM) on Chanzuru JCT - Kimamba - Melela (R664), Routine / Recurrent Maintenance and Bridge Preventive Maintenance on Rudewa - Kimamba Road, R665	AE/001/2022 - 2023/MOR/W/17	1	National Competitive Bidding	N/A	N/A	N/A	18 May 2022	01 June 2022	15 June 2022	16 June 2022	23 June 2022	28 June 2022	Plan
			2											
			3											
			4											
Actual														
18	Routine / Recurrent Maintenance (Paved and unpaved), Periodic Maintenance (Unpaved road 26km) and Bridge Preventive Maintenance (BPM) on Sangasanga - Langali - Kikeo (67.28km) Regional Road, R666	AE/001/2022 - 2023/MOR/W/18	1	National Competitive Bidding	N/A	N/A	N/A	18 May 2022	01 June 2022	15 June 2022	16 June 2022	23 June 2022	28 June 2022	Plan
			2											
			3											
			4											
Actual														
19	Periodic Maintenance (Unpaved sections), Routine / Recurrent Maintenance (paved and unpaved) and Bridge Preventive Maintenance (BPM) along Bigwa - Kisaki (133.28km) Regional Road, R667	AE/001/2022 - 2023/MOR/W/19	1	5National Competitive Bidding1	N/A	N/A	N/A	18 May 2022	01 June 2022	15 June 2022	16 June 2022	23 June 2022	28 June 2022	Plan
			2											
			3											
			4											
Actual														
20	Periodic Maintenance, Routine / Recurrent Maintenance, Bridge Major Repairs (1No) along Msomvinzi - Mikese (24.05km Unpaved) R668, Routine/ Recurrent Maintenance and Bridge Preventive Maintenance along Kiswira - Tawa (10.3km Unpaved), R669, Routine / Recurren Maintenance and Bridge Preventive Maintenance on Madamu - Kinole (11.49km Unpaved) R673 Road.	AE/001/2022 - 2023/MOR/W/20	1	National Competitive Bidding51	N/A	N/A	N/A	18 May 2022	01 June 2022	15 June 2022	16 June 2022	23 June 2022	28 June 2022	Plan
			2											
			3											
			4											
			5											
			6											
			7											
			8											
Actual														
21	Routine/Recurrent Maintenance and Bridge Preventive Maintenance (BPM) along Ifakara - Kihansi (125.81km Unpaved) Regional Road, R670	AE/001/2022 - 2023/MOR/W/21	1	National Competitive Bidding	N/A	N/A	N/A	18 May 2022	01 June 2022	15 June 2022	16 June 2022	23 June 2022	28 June 2022	Plan
			2											
			3											
Actual														
22	Periodic Maintenance (Unpaved -42.41km), Routine / Recurrent Maintenance (paved and unpaved) and Bridge Preventive Maintenance (BPM) along Kihansi - Taweta - Madeke (Morogoro / Njombe BRD) Road (94.41km) Regional Road, R670	AE/001/2022 - 2023/MOR/W/22	1	Restricted National Competitive Tendering	N/A	N/A	N/A	18 May 2022	01 June 2022	15 June 2022	16 June 2022	23 June 2022	28 June 2022	Plan
			2											
			3											
			4											
Actual														
23	Periodic Maintenance Paved (2.0km), Periodic Maintenance Unpaved (11.6km), Routine / Recurrent Maintenance (Paved) and Bridge Preventive Maintenance (BPM) (49.83km Unpaved), Routine / Recurrent Maintenance (Unpaved) and Bridge Preventive Maintenance (BPM) (20Nos) along Mahenge Mwaya - Ilonga Road, R672	AE/001/2022 - 2023/MOR/W/23	1	Restricted National Competitive Tendering	N/A	N/A	N/A	18 May 2022	01 June 2022	15 June 2022	16 June 2022	23 June 2022	28 June 2022	Plan
			2											
			3											
			4											
			5											
Actual														
24	Routine /Recurrent Maintenance and Bridge Preventive Maintenance (BPM) (72.22km) along Miyombo - Lumuma - Kidete (Morogoro / Dodoma BRD), R676	AE/001/2022 - 2023/MOR/W/24	1	National Competitive Bidding	N/A	N/A	N/A	18 May 2022	01 June 2022	15 June 2022	16 June 2022	23 June 2022	28 June 2022	Plan
			2											
Actual														
25	Periodic Maintenance Paved (1.48km), Periodic Maintenance Unpaved (21.70km), Routine / Recurrent Maintenance (Paved /Unpaved) along Gairo - Nongwe - Road, R679 (54km ), Routine/Recurrent Maintenance (41.79km) and Bridge Major Repair (BPM) (1No) along Iyogwe - Chakwale - Ngiloli Road, R677	AE/001/2022 - 2023/MOR/W/25	1	Restricted National Competitive Tendering	N/A	N/A	N/A	18 May 2022	01 June 2022	15 June 2022	16 June 2022	23 June 2022	28 June 2022	Plan
			2											
			3											
			4											
			5											
			6											
Actual														

S/N	Description	Tender No	Lot No./ Package No.	Procurement method	Prequalification			Invitation and Award of Bids						
					Invitation Date	Closing - Opening	Notification of Applicants	Bid Invitation Date	Bid Closing - Opening	Approval of Evaluation report by TB	Notice of Intention to Award Date	Vetting/ Retification of Contract	Award Notification Date	Plan Vs Actual
<b>List of Projects</b>														
26	Routine / Recurrent Maintenance and Bridge Preventive Maintenance (BPM) along Ubena - Kiganila - Mvaha Regional Road, R678 (105.4km )	AE/001/2022 - 2023/MOR/W/26	1	National Competitive Bidding	N/A	N/A	N/A	18 May 2022	01 June 2022	15 June 2022	16 June 2022	23 June 2022	28 June 2022	Actual
			2											
			3											
27	Bridge Major Repair (BMR), Routine / Recurrent Maintenance and Bridge Preventive Maintenance (BPM) on Mvomero - Ndole - Kibati-Lusanga (126.53 km Unpaved) R662	AE/001/2022 - 2023/MOR/W/27	1	National Competitive Bidding	N/A	N/A	N/A	18 May 2022	01 June 2022	15 June 2022	16 June 2022	23 June 2022	28 June 2022	Actual
			2											
			3											
28	Routine Maintenance (Labour Based Technology) from Ngerengere to Kingorwira (30.0km Paved) along TANZAM Trunk Road (T001)	AE/001/2022 - 2023/MOR/W/28	1	National Competitive Bidding	N/A	N/A	N/A	18 July 2022	01 August 2022	15 August 2022	16 August 2022	23 August 2022	29 August 2022	Plan
														Actual
29	Routine Maintenance (Labour Based Technology) from Kingorwira to Sangasanga (28.0km Paved) along TANZAM Trunk Road (T001)	AE/001/2022 - 2023/MOR/W/29	1	National Competitive Bidding	N/A	N/A	N/A	18 July 2022	01 August 2022	15 August 2022	16 August 2022	23 August 2022	29 August 2022	Plan
														Actual
30	Routine Maintenance (Labour Based Technology) from Sangasanga - Doma (50.27km Paved) along TANZAM Trunk Road (T001)	AE/001/2022 - 2023/MOR/W/30	1	National Competitive Bidding	N/A	N/A	N/A	18 July 2022	01 August 2022	15 August 2022	16 August 2022	23 August 2022	29 August 2022	Plan
														Actual
31	Routine Maintenance (Labour Based Technology) from Doma - Mikumi (53.14km Paved) along Tanzam Trunk Road (T001)	AE/001/2022 - 2023/MOR/W/31	1	National Competitive Bidding	N/A	N/A	N/A	18 July 2022	01 August 2022	15 August 2022	16 August 2022	23 August 2022	29 August 2022	Plan
														Actual
32	Routine Maintenance (Labour Based Technology) from Mikumi to Iyovi (33.33km Paved) along Tanzam Trunk Road (T001)	AE/001/2022 - 2023/MOR/W/32	1	National Competitive Bidding	N/A	N/A	N/A	18 July 2022	01 August 2022	15 August 2022	16 August 2022	23 August 2022	29 August 2022	Plan
														Actual
33	Routine Maintenance (Labour Based Technology) from Iyovi to Ruaha (39.61km Paved) (Morogoro / Iringa Bnd) along Tanzam Trunk Road (T001)	AE/001/2022 - 2023/MOR/W/33	1	National Competitive Bidding	N/A	N/A	N/A	18 July 2022	01 August 2022	15 August 2022	16 August 2022	23 August 2022	29 August 2022	Plan
														Actual
34	Routine Maintenance (Labour Based Technology) on Msanvu-Morogoro - Bigwa JCT Trunk Road T029 and Tumbaku JCT - Mazimbu Regional Road (2.6km Paved) R674	AE/001/2022 - 2023/MOR/W/34	1	National Competitive Bidding	N/A	N/A	N/A	18 July 2022	01 August 2022	15 August 2022	16 August 2022	23 August 2022	29 August 2022	Actual
		2												
35	Routine Maintenance (Labour Based Technology), Ch 0+000(Msanvu) to 30+000 along Morogoro - Gairo (Morogoro / Dodoma Bnd) Trunk Road T003	AE/001/2022 - 2023/MOR/W/20	1	National Competitive Bidding	N/A	N/A	N/A	18 July 2022	01 August 2022	15 August 2022	16 August 2022	23 August 2022	29 August 2022	Plan
														Actual
36	Routine Maintenance (Labour Based Technology), Ch 30+000 to 65+240 (Dumila) along Morogoro - Gairo (Morogoro / Dodoma Bnd) Trunk Road T004	AE/001/2022 - 2023/MOR/W/36	1	National Competitive Bidding	N/A	N/A	N/A	18 July 2022	01 August 2022	15 August 2022	16 August 2022	23 August 2022	29 August 2022	Plan
														Actual
37	Routine Maintenance (Labour Based Technology), Ch 65+240(Dumila) to 98+000(Kiegea) along Morogoro - Gairo (Morogoro / Dodoma Bnd) Trunk Road T003	AE/001/2022 - 2023/MOR/W/37	1	National Competitive Bidding	N/A	N/A	N/A	18 July 2022	01 August 2022	15 August 2022	16 August 2022	23 August 2022	29 August 2022	Plan
														Actual
38	Routine Maintenance (Labour Based Technology), Ch 98+000(Kiegea) to 133+310(Kiegea) along Morogoro - Gairo (Morogoro / Dodoma Bnd) Trunk Road T003	AE/001/2022 - 2023/MOR/W/38	1	National Competitive Bidding	N/A	N/A	N/A	18 July 2022	01 August 2022	15 August 2022	16 August 2022	23 August 2022	29 August 2022	Plan
														Actual
39	Routine Maintenance (Labour Based Technology) along Mikumi - Kidatu Trunk Road (35.0km Paved) T016	AE/001/2022 - 2023/MOR/W/39	1	National Competitive Bidding	N/A	N/A	N/A	18 July 2022	01 August 2022	15 August 2022	16 August 2022	23 August 2022	29 August 2022	Plan
														Actual
40	Routine Maintenance (Labour Based Technology) along Ifakara - Mahenge/Lupiro-Kilosa Kwa Mpepo Trunk Road ( Paved) T016 and Mahenge-longa Regional Road (Mbangayao Escarpments Paved Sections)	AE/001/2022 - 2023/MOR/W/40	1	National Competitive Bidding	N/A	N/A	N/A	18 July 2022	01 August 2022	15 August 2022	16 August 2022	23 August 2022	29 August 2022	Plan
														Actual

S/N	Description	Tender No	Lot No./ Package No.	Procurement method	Prequalification			Invitation and Award of Bids						
					Invitation Date	Closing - Opening	Notification of Applicants	Bid Invitation Date	Bid Closing - Opening	Approval of Evaluation report by TB	Notice of Intention to Award Date	Vetting/ Retification of Contract	Award Notification Date	Plan Vs Actual
<b>List of Projects</b>														
41	Routine Maintenance (Labour Based Technology) on Mziha - Turiani - Magole Regional Road, R.661	AE/001/2022 - 2023/MOR/W/41	1	National Competitive Bidding	N/A	N/A	N/A	18 July 2022	01 August 2022	15 August 2022	16 August 2022	23 August 2022	29 August 2022	Plan
														Actual
42	Routine Maintenance (Labour Based Technology) along Dumila - Kilosa - Mikumi (142.6km) (Dumila - Rudewa, 45km Paved Section)	AE/001/2022 - 2023/MOR/W/42	1	National Competitive Bidding	N/A	N/A	N/A	18 July 2022	01 August 2022	15 August 2022	16 August 2022	23 August 2022	29 August 2022	Plan
														Actual
43	Routine Maintenance (Labour Based Technology) along Sangasanga - Langali - Kikeo (67.28km) Regional Road, R666 (Paved)	AE/001/2022 - 2023/MOR/W/43	1	National Competitive Bidding	N/A	N/A	N/A	18 July 2022	01 August 2022	15 August 2022	16 August 2022	23 August 2022	29 August 2022	Plan
														Actual
44	Routine Maintenance (Labour Based Technology) along Bigwa - Kisaki (133.28km) Road, R667(Paved) and Madamu - Kinole (Paved), R668	AE/001/2022 - 2023/MOR/W/44	1	National Competitive Bidding	N/A	N/A	N/A	18 July 2022	01 August 2022	15 August 2022	16 August 2022	23 August 2022	29 August 2022	Plan
			2											
														Actual
45	Routine Maintenance(Labour Based Technology) along Ifakara - Kihansi - Taweta - Madeke (Morogoro / Njombe BRD) Road (94.41km) Regional Road, R670 (Paved)	AE/001/2022 - 2023/MOR/W/45	1	National Competitive Bidding	N/A	N/A	N/A	18 July 2022	01 August 2022	15 August 2022	16 August 2022	23 August 2022	29 August 2022	Plan
														Actual

**REGIONAL MANAGER  
TANROADS - MOROGORO**