



**THE UNITED REPUBLIC OF TANZANIA
MINISTRY OF WORKS, TRANSPORT & COMMUNICATION
Regional Manager's Office TANROADS - Simiyu**



GENERAL PROCUREMENT NOTICE

PROCUREMENT PLAN FOR MAINTENANCE WORKS IN FY 2019/20

The Regional Manager's Office TANROADS-SIMIYU has been allocated funds towards the cost of Road Maintenance Works and intends to apply part of the proceeds to payments for Maintenance Works to be procured in FY 2019/20. The Road Maintenance Programmes for Simiyu region during the FY 2019/20 will include the components as shown in the table below. Potential bidders desiring additional information on the procurement in question particularly on specific project should contact the procuring entity at the following address.

**Regional Manager's Office,
TANROADS, SIMIYU
P.O. Box 389 Bariadi.
Located at Nyakabindi Area, along Bariadi - Lamadi Road
Tel: 028 2989332 – Fax: 028 2989334
rm-simiyu@tanroads.go.tz**

Further to this publication of the General Procurement Notice, subsequent announcement of specific tenders will be advertised in the local newspapers.

REVISED ANNUAL PROCUREMENT PLAN FOR ROAD MAINTENANCE AND DEVELOPMENT WORKS PROCUREMENT CYCLE I, II & III: FY 2019-20

A: ROAD MAINTENANCE WORKS CYCLE I 2019/20

NO	DESCRIPTION	Tender No.	Lot Number	Proc. Method	Gen. Proc Notice	PREQUALIFICATION			Invitation for Bids and Evaluation			
						Invitation date	Closing / Opening	Notification of Applicants	Bid invitation date	Bid Closing/Opening	Date of Contract Notification	Date contract signing
1	Routine Mtce Works along Ditiwa (Mza/Simiyu Brd) - Simiyu/Mara Brd Paved Trunk Road	AE/001/2019-20/SMY/W/01	A	NCB	9/5/2019	N/A	N/A	N/A	10/06/2019	24/06/2019	17/7/2019	20/8/2019
2	Routine Mtce Works along Lamadi - Wigelekelo (Simiyu/Shy Brd) Paved Trunk Road	AE/001/2019-20/SMY/W/02	A	NCB	9/5/2019	N/A	N/A	N/A	10/06/2019	24/06/2019	17/7/2019	20/8/2019
	Routine Mtce Works along Bariadi - Salama Paved Regional Road		B	NCB	9/5/2019	N/A	N/A	N/A	10/06/2019	24/06/2019	17/7/2019	20/8/2019
	Routine Maintenance Works along Bariadi - Kisesa Paved Regional Road		C	NCB	9/5/2019	N/A	N/A	N/A	10/06/2019	24/06/2019	17/7/2019	20/8/2019
	Routine Maintenance Works along Lamadi -Wigelekelo Paved Trunk Road (Construction of curb stone at Bariadi Town and Maperani - Kisesa Paved Regional Road		D	NCB	9/5/2019	N/A	N/A	N/A	10/06/2019	24/06/2019	17/7/2019	20/8/2019
3	Routine Mtce Works along Mwangongo - Sibiti unpaved Trunk Road (Ch. 0+000 - 66+500)	AE/001/2019-20/SMY/W/03	A	NCB	9/5/2019	N/A	N/A	N/A	10/06/2019	24/06/2019	17/7/2019	20/8/2019
	Routine Mtce Works along Bariadi(Butama) - Kisesa - Mwandoya HC Unpaved Regional Road		B	NCB	9/5/2019	N/A	N/A	N/A	10/06/2019	24/06/2019	17/7/2019	20/8/2019
	Routine Mtce Works along Maswa (Njiapanda) - Lalago Unpaved Regional Road		C	NCB	9/5/2019	N/A	N/A	N/A	10/06/2019	24/06/2019	17/7/2019	20/8/2019
4	Routine Mtce Works along Mwangongo - Sibiti unpaved Trunk Road (Ch. 66+500 - 121+760)	AE/001/2019-20/SMY/W/04	A	NCB	9/5/2019	N/A	N/A	N/A	10/06/2019	24/06/2019	17/7/2019	20/8/2019
	Spot Improvement Works along Mwandete - Mwamanoni Unpaved Regional Road		B	NCB	9/5/2019	N/A	N/A	N/A	10/06/2019	24/06/2019	17/7/2019	20/8/2019
	Periodic Mtce works along Nkoma - Makao - Ndutu Jct unpaved District Road		C	NCB	9/5/2019	N/A	N/A	N/A	10/06/2019	24/06/2019	17/7/2019	20/8/2019
5	Routine Mtce Works along Solar JCT - Sakasaka Unpaved Regional Road	AE/001/2019-20/SMY/W/05	A	NCB	9/5/2019	N/A	N/A	N/A	10/06/2019	24/06/2019	17/7/2019	20/8/2019
	Routine Mtce Works along Bariadi - Salama Unpaved Regional Road		B	NCB	9/5/2019	N/A	N/A	N/A	10/06/2019	24/06/2019	17/7/2019	20/8/2019
	Spot Improvement Works along Mwandoya - Ng'oboko Unpaved Regional Road		C	NCB	9/5/2019	N/A	N/A	N/A	10/06/2019	24/06/2019	17/7/2019	20/8/2019
6	Bridge Preventive Works along Trunk Roads	AE/001/2019-20/SMY/W/06	A	NCB	9/5/2019	N/A	N/A	N/A	10/06/2019	24/06/2019	17/7/2019	20/8/2019
	Bridge Preventive Works along Regional Roads		B	NCB	9/5/2019	N/A	N/A	N/A	10/06/2019	24/06/2019	17/7/2019	20/8/2019
7	Bridge Major repair on Kidinda Bridge along Bariadi - Salama unpaved Regional Road	AE/001/2019-20/SMY/W/07	A	NCB	9/5/2019	N/A	N/A	N/A	10/06/2019	24/06/2019	17/7/2019	20/8/2019
	Bridge Major repair on Ngasamo Bridge along Nyashimo - Ngasamo - Dutwa unpaved Regional Road		B	NCB	9/5/2019	N/A	N/A	N/A	10/06/2019	24/06/2019	17/7/2019	20/8/2019
8	Periodic Mtce Works along Ditiwa (Mza/Simiyu Brd) - Simiyu/Mara Brd Paved Trunk Road	AE/001/2019-20/SMY/W/08	A	NCB	9/5/2019	N/A	N/A	N/A	10/06/2019	24/06/2019	17/7/2019	20/8/2019
9	Periodic Mtce Works along Lamadi - Wigelekelo Paved Trunk Road (Dutwa Town)	AE/001/2019-20/SMY/W/09	A	NCB	9/5/2019	N/A	N/A	N/A	10/06/2019	24/06/2019	17/7/2019	20/8/2019
	Periodic Mtce Works along Bariadi - Salama Paved Regional Road		B	NCB	9/5/2019	N/A	N/A	N/A	10/06/2019	24/06/2019	17/7/2019	20/8/2019
	Periodic Mtce Works along Bariadi - Kisesa Paved Regional Road		C	NCB	9/5/2019	N/A	N/A	N/A	10/06/2019	24/06/2019	17/7/2019	20/8/2019
10	Routine Maintenance Works along Lamadi -Wigelekelo Paved Trunk Road (Installation of solar street lights at Bariadi	AE/001/2019-20/SMY/W/10	A	NCB	9/5/2019	N/A	N/A	N/A	10/06/2019	24/06/2019	17/7/2019	20/8/2019

B: ROAD MAINTENANCE AND DEVELOPMENT WORKS CYCLE II 2019/20

NO	DESCRIPTION	Tender No.	Lot Number	Proc. Method	Gen. Proc Notice	PREQUALIFICATION			Invitation for Bids and Evaluation			
						Invitation date	Closing / Opening	Notification of Applicants	Bid invitation date	Bid Closing/Opening	Date of Contract Notification	Date contract signing
11	Routine Mtce Works along Nyashimo - Dutwa Unpaved RR	AE/001/2019/2020/SMY/W/11	A	NCB	9/5/2019	N/A	N/A	N/A	10/06/2019	24/06/2019	17/7/2019	20/8/2019
	Spot Improvement Works along Nyashimo - Dutwa Unpaved RR		B	NCB	9/5/2019	N/A	N/A	N/A	10/06/2019	24/06/2019	17/7/2019	20/8/2019
	Periodic Mtce Works along Bariadi - Kisesa- Mwandoya HC Unpaved Regional Road		C	NCB	9/5/2019	N/A	N/A	N/A	10/06/2019	24/06/2019	17/7/2019	20/8/2019
	Bridge Major repair works (Box Culvert 3cells) along Mwandoya - Ngh'oboko Unpaved Regional roads (RF)		D	NCB	9/5/2019	N/A	N/A	N/A	10/06/2019	24/06/2019	17/7/2019	20/8/2019
	Construction of New Box Culvert at access road to new Simiyu referral Hospital at Maperani area/Bariadi - Lamadi access road) along Lamadi - Wigelekelo paved Trunk road(RF)		E	NCB	9/5/2019	N/A	N/A	N/A	10/06/2019	24/06/2019	17/7/2019	20/8/2019
12	Routine Mtce Works along Luguru - Kadoto - MalyaUnpaved Regional Road	AE/001/2019/2020/SMY/W/12	A	NCB	9/5/2019	N/A	N/A	N/A	10/06/2019	24/06/2019	17/7/2019	20/8/2019
	Routine Mtce Works along Maswa(Nyalikungu) - Kadoto Unpaved Regional Road		B	NCB	9/5/2019	N/A	N/A	N/A	10/06/2019	24/06/2019	17/7/2019	20/8/2019
	Routine Mtce along Shishiyu - Jija unpaved Regional Road		C	NCB	9/5/2019	N/A	N/A	N/A	10/06/2019	24/06/2019	17/7/2019	20/8/2019
	Spot Improvement Works along Sola Jct - Sakasaka Unpaved Regional Road		D	NCB	9/5/2019	N/A	N/A	N/A	10/06/2019	24/06/2019	17/7/2019	20/8/2019
	Rehabilitation Works along Luguru - Kadoto - Malya Unpaved Regional Road(RF)		F	NCB	9/5/2019	N/A	N/A	N/A	10/06/2019	24/06/2019	17/7/2019	20/8/2019
13	Routine Mtce Works along Mwandete - Mwananoni Unpaved Regional Road	AE/001/2019/2020/SMY/W/13	A	NCB	9/5/2019	N/A	N/A	N/A	10/06/2019	24/06/2019	17/7/2019	20/8/2019
	Routine Mtce Works along Kabondo - Semu Unpaved Regional Road		B	NCB	9/5/2019	N/A	N/A	N/A	10/06/2019	24/06/2019	17/7/2019	20/8/2019
	Routine Mtce Works along Bulyashi Jct - Bulyashi Unpaved Regional Road		C	NCB	9/5/2019	N/A	N/A	N/A	10/06/2019	24/06/2019	17/7/2019	20/8/2019
	Spot Improvement Works along Bariadi - Salama Unpaved Regional Road		D	NCB	9/5/2019	N/A	N/A	N/A	10/06/2019	24/06/2019	17/7/2019	20/8/2019
	Rehabilitation Works along Maswa - Kadoto - Shishiyu - Jija - Maligisu Unpaved Regional Road(RF)		E	NCB	9/5/2019	N/A	N/A	N/A	10/06/2019	24/06/2019	17/7/2019	20/8/2019
14	Routine Mtce Works along Nkoma - Makao Unpaved District Road.	AE/001/2019-20/SMY/W/14	A	NCB	9/5/2019	N/A	N/A	N/A	10/06/2019	24/06/2019	17/7/2019	20/8/2019
	Spot Improvement Works along Kabondo - Semu Unpaved Regional Road		B	NCB	9/5/2019	N/A	N/A	N/A	10/06/2019	24/06/2019	17/7/2019	20/8/2019
	Rehabilitation Works along Nkoma - Makao Unpaved District Road(RF)		C	NCB	9/5/2019	N/A	N/A	N/A	10/06/2019	24/06/2019	17/7/2019	20/8/2019
15	Routine Mtce Works along Malya - Malampaka - Ikungu Unpaved Regional Road.	E/001/2019/2020/SMY/W/15	A	NCB	9/5/2019	N/A	N/A	N/A	10/06/2019	24/06/2019	17/7/2019	20/8/2019
	Spot improvement Works along Malya - Malampaka - Ikungu Unpaved Regional Road		B	NCB	9/5/2019	N/A	N/A	N/A	10/06/2019	24/06/2019	17/7/2019	20/8/2019
	Routine Mtce Works along Luhala - Malampaka Unpaved Regional Road.		C	NCB	9/5/2019	N/A	N/A	N/A	10/06/2019	24/06/2019	17/7/2019	20/8/2019
	Routine Mtce Works along Mwandoya - Ngh'oboko Unpaved Regional Road.		D	NCB	9/5/2019	N/A	N/A	N/A	10/06/2019	24/06/2019	17/7/2019	20/8/2019
	Spot improvement Works along Maswa(Njiapanda) - Lalago Unpaved Regional Road.		E	NCB	9/5/2019	N/A	N/A	N/A	10/06/2019	24/06/2019	17/7/2019	20/8/2019
	Periodic Mtce Works along Sola Jct - Sakasaka Unpaved Regional Road.		F	NCB	9/5/2019	N/A	N/A	N/A	10/06/2019	24/06/2019	17/7/2019	20/8/2019
	Spot Improvement Works along Luguru - Kadoto - Malya Unpaved Regional Road.		G	NCB	9/5/2019	N/A	N/A	N/A	10/06/2019	24/06/2019	17/7/2019	20/8/2019
16	Periodic Mtce works along Mwangongo-Sibiti Unpaved TR	AE/001/2019/2020/SMY/16	A	NCB	9/5/2019	N/A	N/A	N/A	10/06/2019	24/06/2019	17/7/2019	20/8/2019
	Periodic Mtce works along Mwandoya- Ngh'oboko unpaved RR		B	NCB	9/5/2019	N/A	N/A	N/A	10/06/2019	24/06/2019	17/7/2019	20/8/2019
	Rehabilitation Works along Ngulyati - Miswaki- Ngasamo Unpaved DR (RF)		C	NCB	9/5/2019	N/A	N/A	N/A	10/06/2019	24/06/2019	17/7/2019	20/8/2019
17	RMM Works along Ditiwa (Mza/Simiyu Brd)- Simiyu/Mara Brd Paved TR (Labour Based Specialist) (ch. 0+000 - 30 + 000)	AE/001/2019/2020/SMY/W/17	A	NCB	9/5/2019	N/A	N/A	N/A	10/06/2019	24/06/2019	17/7/2019	20/8/2019
18	RMM Works along Ditiwa (Mza/Simiyu Brd)- Simiyu/Mara Brd Paved TR (Labour Based Specialist) (ch. +30 + 000 - 58 + 780)	AE/001/2019/2020/SMY/W/18	A	NCB	9/5/2019	N/A	N/A	N/A	10/06/2019	24/06/2019	17/7/2019	20/8/2019
19	Routine Mtce Works along Lamadi- Wigelekelo Simiyu /Shy Brd Paved TR (Women Labour Based Contractors (Lamadi - Bariadi Section Ch 0 + 000 - 36+800)	AE/001/2019-20/SMY/W/19	A	NCB	9/5/2019	N/A	N/A	N/A	10/06/2019	24/06/2019	17/7/2019	20/8/2019
20	Routine Mtce Works along Lamadi- Wigelekelo Simiyu /Shy Brd Paved TR (Women Labour Based Contractors (Maswa - Wigelekelo section Ch. 36+ 800 - 71 + 800)	AE/001/2019-20/SMY/W/20	A	NCB	9/5/2019	N/A	N/A	N/A	10/06/2019	24/06/2019	17/7/2019	20/8/2019
21	Routine Mtce Works along Lamadi- Wigelekelo Simiyu /Shy Brd Paved TR (Women Labour Based Contractors (Maswa - Wigelekelo section Ch. 120+ 930 - 137 + 930)	AE/001/2019-20/SMY/W/21	A	NCB	9/5/2019	N/A	N/A	N/A	10/06/2019	24/06/2019	17/7/2019	20/8/2019
22	Routine Mtce Works along Lamadi- Wigelekelo Simiyu/Shy Brd Paved TR (Women Labour Based Contractors (Lamadi - Bariadi section Ch. 137+930 - 154+ 300).	AE/001/2019-20/SMY/W/22	A	NCB	9/5/2019	N/A	N/A	N/A	10/06/2019	24/06/2019	17/7/2019	20/8/2019

23	Routine Mtce Works along Lamadi - Wigekelo Simiyu/Shy Brd Paved TR (Women Labour Based Contractors (Lamadi - Bariadi section (Ch. 65 + 800 - 71+ 800).	AE/001/2019/2020/SMY/W/23	A	NCB	9/5/2019	N/A	N/A	N/A	10/06/2019	24/06/2019	17/7/2019	20/8/2019
	Routine Mtce Works along Bariadi - Salama paved RR (Women labour Based contractors) (ch.0+000- 3+000)		B	NCB	9/5/2019	N/A	N/A	N/A	10/06/2019	24/06/2019	17/7/2019	20/8/2019
	Routine Mtce Works along Bariadi -kisesa paved RR (Women Labour based contractors) (ch. 0+000 - 3+000)		C	NCB	9/5/2019	N/A	N/A	N/A	10/06/2019	24/06/2019	17/7/2019	20/8/2019
24	Routine Mtce Works of solar street lights and solar pedestrian crossing lights along Lamadi - Wigekelo (Bariadi town) paved TR	AE/001/2019/2020/SMY/W/24	A	NCB	9/5/2019	N/A	N/A	N/A	10/06/2019	24/06/2019	17/7/2019	20/8/2019
25	Road safety, social and Environment Activities	AE/001/2019/2020/SMY/W/27	A	NCB	9/5/2019	N/A	N/A	N/A	10/06/2019	24/06/2019	17/7/2019	20/8/2019
	Important signs for people with disabilities		B	NCB	9/5/2019	N/A	N/A	N/A	10/06/2019	24/06/2019	17/7/2019	20/8/2019
	Road Enforcement Act (Road Reserve)		C	NCB	9/5/2019	N/A	N/A	N/A	10/06/2019	24/06/2019	17/7/2019	20/8/2019

C: ROAD MAINTENANCE AND DEVELOPMENT WORKS CYCLE III 2019/20

26	Periodic Mtce Works along Mwangongo - Sibiti Unpaved Trunk Road	AE/001/2019/2020/SMY/W/28	A	NCB	29/10/2019	N/A	N/A	N/A	29/11/2019	13/12/2019	31/12/2019	09/01/2020
	Spot Improvement Works along Malya - Malampaka - Ikungu Unpaved Regional Road		B	NCB	29/10/2019	N/A	N/A	N/A	29/11/2019	13/12/2019	31/12/2019	09/01/2020
	Rehabilitation Works along Mwandate - Mwamanoni Unpaved Regional Road(CF)		C	NCB	29/10/2019	N/A	N/A	N/A	29/11/2019	13/12/2019	31/12/2019	09/01/2020
	Rehabilitation Works along Malya - Malampaka - Ikungu Unpaved Regional Road(CF)		D	NCB	29/10/2019	N/A	N/A	N/A	29/11/2019	13/12/2019	31/12/2019	09/01/2020
27	Routine Maintenance Works along Lamadi - Wigekelo Paved Trunk Road	AE/001/2019/2020/SMY/W/26	A	NCB	29/10/2019	N/A	N/A	N/A	29/11/2019	13/12/2019	31/12/2019	09/01/2020
28	Rehabilitation Works along Sola Jct - Bushashi- Sakasaka Unpaved Regional Road(CF)	AE/001/2019/2020/SMY/W/12	A	SS	29/05/2019	N/A	N/A	N/A	29/08/2019	02/09/2019	22/10/2019	04/11/2019
	Rehabilitation Works along Bariadi - Kasolo - Salama Unpaved Regional Road(CF)		B	SS	29/05/2019	N/A	N/A	N/A	29/08/2019	02/09/2019	22/10/2019	04/11/2019
29	Rehabilitation Works along Maswa - Lalago Unpaved Regional Road(CF)	AE/001/2019/2020/SMY/W/14	A	SS	29/05/2019	N/A	N/A	N/A	29/08/2019	02/09/2019	22/10/2019	04/11/2019
30	Upgrading to DSD Ikungu - Malampaka unpaved RR (CF)	AE/001/2019/2020/SMY/W/09	A	SS	29/05/2019	N/A	N/A	N/A	29/08/2019	02/09/2019	22/10/2019	04/11/2019

D: NON - CONSULTANCY SERVICES

1	Provisional of Security Services at Regional Manager's Office Simiyu and Weighbridge	AE/001/2019-20/SMY/NC/01	A	Single Source	29/10/2019	N/A	N/A	N/A				As per Requirement
2	Provision of Calibration service, Repair and Maintenance of Office, TANLAB and Weighbridge Equipments.	AE/001/2019-20/SMY/NC/02	A	Framework/ Shopping	22/10/2019	N/A	N/A	N/A				As per Requirement
3	Provision of Advertisement and Publication Services	AE/001/2019-20/SMY/NC/03	A	Single Source	29/10/2019	N/A	N/A	N/A				As per Requirement
4	Service, repair and maintenance of Motor Vehicle Motor Cycles and Generator	AE/001/2019-20/SMY/NC/04	A	Single Source	29/10/2019	N/A	N/A	N/A				As per Requirement
5	Service and Maintenance of Office equipment	AE/001/2019-20/SMY/NC/05	A	Framework	29/10/2019	N/A	N/A	N/A				As per Requirement
6	Provision of telephone (Land Line) TV sets and Radios (Subscription)	AE/001/2019-20/SMY/NC/06	A	Single Source	29/10/2019	N/A	N/A	N/A				As per Requirement
7	Provision of electricity services	AE/001/2019-20/SMY/NC/07	A	Single Source	29/10/2019	N/A	N/A	N/A				As per Requirement
8	Provision of fumigation services	AE/001/2019-20/SMY/NC/08	A	Framework	29/10/2019	N/A	N/A	N/A				As per Requirement
9	Provisional of capacity buildings to Tender Board PMU and TANLAB staffs	AE/001/2019-20/SMY/NC/09	A	Single Source	29/10/2019	N/A	N/A	N/A				As per Requirement
10	Provision of postal services	AE/001/2019-20/SMY/NC/10	A	Single Source	29/10/2019	N/A	N/A	N/A				As per Requirement

E: GOODS

1	Supply of stationery and supplies	AE/001/2019-20/SMY/G/01	A	Framework	29/10/2019	N/A	N/A	N/A				As per Requirement
2	Supply of accessories for Computer, printers, photocopier and IT	AE/001/2019-20/SMY/G/02	A	Framework	29/10/2019	N/A	N/A	N/A				As per Requirement
3	Supply of Office cleaning materials, tea & refreshment	AE/001/2019-20/SMY/G/03	A	Micro value	29/10/2019	N/A	N/A	N/A				As per Requirement
4	Supply of Fuel, Lubricants and Fluids	AE/001/2019-20/SMY/G/04	A	Framework	29/10/2019	N/A	N/A	N/A				As per Requirement
5	Supply of motor vehicle accessories, tyres and tubes.	AE/001/2019-20/SMY/G/05	A	Framework	29/10/2019	N/A	N/A	N/A				As per Requirement
6	Supply of building materials machinery and hardware	AE/001/2019-20/SMY/G/06	A	Framework	29/10/2019	N/A	N/A	N/A				As per Requirement
7	Supply of office equipments and consumables	AE/001/2019-20/SMY/G/07	A	Framework	29/10/2019	N/A	N/A	N/A				As per Requirement
8	Supply of Newspapers & periodicals	AE/001/2019-20/SMY/G/08	A	Micro Value	29/10/2019	N/A	N/A	N/A				As per Requirement
9	Supply of Laboratory and weighbridge Consumable Materials	AE/001/2019-20/SMY/G/09	A	Single / Framework	29/10/2019	N/A	N/A	N/A				As per Requirement
10	Supply of staffs beddings, sports gears and textile materials	AE/001/2019-20/SMY/G/10	A	Framework	29/10/2019	N/A	N/A	N/A				As per Requirement
11	Supply of Water	AE/001/2019-20/SMY/G/11	A	Single Source	29/10/2019	N/A	N/A	N/A				As per Requirement

NOTE:

NCB =National Competitive Bidding

N/A = Not Applicable

PMU = Procurement Management Unit

GPSA =GOVERNMENT PROCUREMENT SERVICES AGENCY

Bidding will be conducted by method indicated in the table above and in accordance with the Public Procurement Act, 2011 and the Public Procurement (Goods, Works, Non-Consultant Services and Disposal of Public Assets by Tender) Regulations 2013, and is open to all eligible bidders as will be defined in the tender notices.

Specific procurement notices for tenders to be procured under Competitive Tendering Method will be advertised in English local Newspapers TANROADS website [www.tanroads.org] as well as in the PPRA Journal and Tender's Portal [www.ppra.go.tz]