



1. The Tanzania National Roads Agency (TANROADS) through Regional Manager's office - Mara has been allocated funds from the Ministry of Works, Transport & Communication and Roads Fund towards the cost of the Maintenance of Roads and Bridges Works in Mara Region and intends to apply part of the proceeds on payments for the Contracts of Works, Goods, Non-Consultancy Services & Consultancy Services to be procured during the FY 2019/20.

2. The Works planned are hereby displayed for the Public to be aware of business and trade opportunity in the Region.

3. This notice is made pursuant to Regulation 18 of the Public Procurement Regulations 2013 (Goods, Works, Non-Consultancy Services and Disposal of the Public Assets by Tender/Regulation 2013 GN 446 and its Amendments 2016).

4. PROCUREMENT PLAN FOR GOODS, WORKS AND NON-CONSULTANCY SERVICES - EXTERNAL USE

5. NAME OF PROCURING ENTITY: TANROADS - MARA REGION

6. FINANCIAL YEAR

2019 - 2020

PROCUREMENT OF WORKS

S/N	Descriptions	Tender No.	Lot Number	BASIC DATA		PRE-QUALIFICATION				BIDDING DOCUMENTS			INVITATION AND AWARD OF BIDS					Date Contract Signature	
				Procurement Method	Gen. Proc Notice Advert	INVITATION		APPROVAL OF AWARD		Prep & Submission by PMU	Approval by TB	Invitation for Bidding		Bid Evaluation and approval of award					
						Bid Invitation Date	Bid Closing - Opening	Notice of Intention to Award Date	Date Contract Award			Approval by TB	Bid Invitation Date	Bid Closing-Opening	Submission Bid Eval Rpt	Approval by TB	Notice of Intention to Award Date		Vetting/Ratification of Contracts
1	PM on Nyananga-Rungabure (Upgrading) PM on Musoma-Makole (Musoma town roads) Upgrading	AE/001/2019-2020/MAR/W01	1.00 1.00	NCT	7-May-19	N/A	N/A	N/A	N/A	22-May-2019	31-May-2019	6-Jun-2019	19-Jun-2019	26-Jun-2019	2-Jul-2019	9-Jul-2019	16-Jul-2019	23-Jul-2019	8-Aug-2019
2	PM on Makulano Juu-Ikoma Gate SI on Makulano Juu-Ikoma Gate	AE/001/2019-2020/MAR/W02	1 2	NCT	7-May-19	N/A	N/A	N/A	N/A	22-May-2019	31-May-2019	6-Jun-2019	19-Jun-2019	26-Jun-2019	2-Jul-2019	9-Jul-2019	16-Jul-2019	23-Jul-2019	8-Aug-2019
3	PM on Shirati-Kubilerere SI on Shirati-Kubilerere PM on Mita -Ruini-Port PM on Masonga-Kirongwe	AE/001/2019-2020/MAR/W03	1 2 3 4	NCT	7-May-19	N/A	N/A	N/A	N/A	22-May-2019	31-May-2019	6-Jun-2019	19-Jun-2019	26-Jun-2019	2-Jul-2019	9-Jul-2019	16-Jul-2019	23-Jul-2019	8-Aug-2019
4	PM on Nyananga-Rungabure (Unpaved) SI on Nyananga-Rungabure (Unpaved) PM on Sirolilimba - Majimeto -Mto Mara SI on Sirolilimba - Majimeto -Mto Mara	AE/001/2019-2020/MAR/W04	1 2 3 4	NCT	7-May-19	N/A	N/A	N/A	N/A	22-May-2019	31-May-2019	6-Jun-2019	19-Jun-2019	26-Jun-2019	2-Jul-2019	9-Jul-2019	16-Jul-2019	23-Jul-2019	8-Aug-2019
5	PM on Taima-Nata (unpaved)	AE/001/2019-2020/MAR/W05	1	NCT	7-May-19	N/A	N/A	N/A	N/A	22-May-2019	31-May-2019	6-Jun-2019	19-Jun-2019	26-Jun-2019	2-Jul-2019	9-Jul-2019	16-Jul-2019	23-Jul-2019	8-Aug-2019
6	PM on Musoma-Makole unpaved road SI on Musoma-Makole unpaved road SI on Murang'i-Bugwema unpaved road	AE/001/2019-2020/MAR/W06	1 2 3	NCT	7-May-19	N/A	N/A	N/A	N/A	22-May-2019	31-May-2019	6-Jun-2019	19-Jun-2019	26-Jun-2019	2-Jul-2019	9-Jul-2019	16-Jul-2019	23-Jul-2019	8-Aug-2019
7	PM on Kuruya-Utegi unpaved road PM on Gamasara-Bukwe unpaved road SI on Kuruya-Utegi unpaved road RRM on Kuruya-Utegi unpaved road	AE/001/2019-2020/MAR/W07	1 2 3 4	NCT	7-May-19	N/A	N/A	N/A	N/A	22-May-2019	31-May-2019	6-Jun-2019	19-Jun-2019	26-Jun-2019	2-Jul-2019	9-Jul-2019	16-Jul-2019	23-Jul-2019	8-Aug-2019
8	PM on Mugumu-Fort Ikoma unpaved road SI on Mugumu-Bomani Tabara-B-Mkims Gate unpaved road SI on Mugumu-Fort Ikoma unpaved road	AE/001/2019-2020/MAR/W08	1 2 3	NCT	7-May-19	N/A	N/A	N/A	N/A	22-May-2019	31-May-2019	6-Jun-2019	19-Jun-2019	26-Jun-2019	2-Jul-2019	9-Jul-2019	16-Jul-2019	23-Jul-2019	8-Aug-2019

	Descriptions	Tender No.	Lot Number	BASIC DATA			PRE-QUALIFICATION			BIDDING DOCUMENTS				INVITATION AND AWARD OF BIDS			
				Procurement Method	Gen. Proc Notice Advert	INVITATION		APPROVAL OF AWARD		Approval by TB	Prep & Submission by PMU	Approval by TB	Submission Bid Eval Rpt	Approval by TB	Notice of Intention to Award Date	Vetting/Ratification of Contracts	Date Contract Signature
						Bid Initiation Date	Bid Closing - Opening	Notice of Intention to Award Date	Date Contract Award								
9	PM on Balli-Mugeta chini unpaved road PM Mugeta-Manchimweli Ringwani unpaved road	AE/001/2019-2020/MAR/W19	1 2	NCT	7-May-19	N/A N/A	N/A N/A	N/A N/A	N/A N/A	31-May-2019	22-May-2019	31-May-2019	26-Jun-2019	2-Jul-2019	9-Jul-2019	16-Jul-2019	8-Aug-2019
10	PM on Manyamanyama - Nyambuli unpaved road PM on Nyamuswa - Bunda - Kisoyia road	AE/001/2019-2020/MAR/W10	1 2	NCT	7-May-19	N/A N/A	N/A N/A	N/A N/A	N/A N/A	31-May-2019	22-May-2019	31-May-2019	26-Jun-2019	2-Jul-2019	9-Jul-2019	16-Jul-2019	8-Aug-2019
11	PM on Mutha Jct - Keponga SI on Mutha Jct - Keponga PM on Nyamwaga - Mutha	AE/001/2019-2020/MAR/W11	1 2 3	NCT	7-May-19	N/A N/A N/A	N/A N/A N/A	N/A N/A N/A	N/A N/A N/A	31-May-2019	22-May-2019	31-May-2019	26-Jun-2019	2-Jul-2019	9-Jul-2019	16-Jul-2019	8-Aug-2019
12	RRM on Buhemba Jct - Tarime Hill (Paved) RRM on Tarime-Nata (Paved) RRM on Mika-Ulegi (Paved)	AE/001/2019-2020/MAR/W12	1 2 3	NCT	7-May-19	N/A N/A N/A	N/A N/A N/A	N/A N/A N/A	N/A N/A N/A	31-May-2019	22-May-2019	31-May-2019	26-Jun-2019	2-Jul-2019	9-Jul-2019	16-Jul-2019	8-Aug-2019
13	RRM on Musoma - Makiko (Paved) Urban roads	AE/001/2019-2020/MAR/W13	1 2	NCT	7-May-19	N/A N/A	N/A N/A	N/A N/A	N/A N/A	31-May-2019	22-May-2019	31-May-2019	26-Jun-2019	2-Jul-2019	9-Jul-2019	16-Jul-2019	8-Aug-2019
14	RRM on Kiabakari-Bullama (Paved) RRM on Nyamuswa-Bunda-Kisoyia (Paved)	AE/001/2019-2020/MAR/W14	1 2	NCT	7-May-19	N/A N/A	N/A N/A	N/A N/A	N/A N/A	31-May-2019	22-May-2019	31-May-2019	26-Jun-2019	2-Jul-2019	9-Jul-2019	16-Jul-2019	8-Aug-2019
15	Bridge Major repair at Chilowe Bridge along Manyamanyama - Nyambuli road Ch 6+000	AE/001/2019-2020/MAR/W15	1	NCT	7-May-19	N/A	N/A	N/A	N/A	31-May-2019	22-May-2019	31-May-2019	26-Jun-2019	2-Jul-2019	9-Jul-2019	16-Jul-2019	8-Aug-2019
16	Bridge Major repair at Muayuni (Iremba) Bridge along Shitimbila - Mto Mara road Ch 11+500	AE/001/2019-2020/MAR/W16	1	NCT	7-May-19	N/A	N/A	N/A	N/A	31-May-2019	22-May-2019	31-May-2019	26-Jun-2019	2-Jul-2019	9-Jul-2019	16-Jul-2019	8-Aug-2019
17	Bridge Major repair at Ochunja-Isiaka along Kurya-Ulegi road Ch 30+500	AE/001/2019-2020/MAR/W17	1	NCT	7-May-19	N/A	N/A	N/A	N/A	31-May-2019	22-May-2019	31-May-2019	26-Jun-2019	2-Jul-2019	9-Jul-2019	16-Jul-2019	8-Aug-2019
18	Bridge Major repair at Komugendi Bridge along Nyankanga - Rungabure road	AE/001/2019-2020/MAR/W18	1	NCT	7-May-19	N/A	N/A	N/A	N/A	31-May-2019	22-May-2019	31-May-2019	26-Jun-2019	2-Jul-2019	9-Jul-2019	16-Jul-2019	8-Aug-2019
19	RRM on Mara/Sirinyu border - Sirali Trunk Paved RRM on Musoma-Makulano chini Paved Section	AE/001/2019-2020/MAR/W19	1 2 3	NCT	7 May 2019 25/04/2019	N/A N/A	N/A N/A	N/A N/A	N/A N/A	31-May-2019	22-May-2019	31-May-2019	26-Jun-2019	2-Jul-2019	9-Jul-2019	16-Jul-2019	8-Aug-2019
20	RRM on Mara/Sirinyu border - Blaraguru 35km (Labour Based) Trunk -Paved RRM on Nyamuswa-Kisoyia 2km (paved) Labour Based	AE/001/2019-2020/MAR/W20	1 2	NCT	7-May-19	N/A N/A	N/A N/A	N/A N/A	N/A N/A	31-May-2019	22-May-2019	31-May-2019	26-Jun-2019	2-Jul-2019	9-Jul-2019	16-Jul-2019	8-Aug-2019
21	RRM on Blitaraguru - Makulano (Labour Based) RRM on Kibakari-Bullama 11.2km (Labour Based) RRM on Nyankanga-Rungabure Paved Road Section 3.4km (Labour Based)	AE/001/2019-2020/MAR/W21	1 2 3	NCT	7 May 2019	N/A N/A N/A	N/A N/A N/A	N/A N/A N/A	N/A N/A N/A	31 May 2019	22 May 2019	31 May 2019	26 June 2019	2 July 2019	9 July 2019	16 July 2019	8 August 2019

	Descriptions	Tender No.	Lot Number	BASIC DATA		PRE-QUALIFICATION				BIDDING DOCUMENTS		INVITATION AND AWARD OF BIDS				Date Contract Signature		
				Procurement Method	Gen. Proc Notice Advert	INVITATION		APPROVAL OF AWARD		Approval by TB	Prep & Submission by PMU	Approval by TB	Bid Invitation Date	Bid Closing-Opening	Submission Bid Eval Rpt		Notice of Intention to Award Date	Vetting/Ratification of Award Contracts
						Bid Invitation Date	Bid Closing - Opening	Notice of Intention to Award Date	Date Contract Award									
22	RRM on Makutano -Musoma 16km (Labour Based)	AE/001/2019-2020/MAR/W22	1	NCT	7-May-19	N/A	N/A	N/A	N/A	31-May-19	22-May-19	2-Jul-19	26-Jun-19	9-Jul-19	16-Jul-19	23-Jul-19	8-Aug-19	
	2		N/A			N/A	N/A	N/A										
	3		N/A			N/A	N/A	N/A										
23	RRM on Makutano - Mita (50km) Labour Based	AE/001/2019-2020/MAR/W23	1	NCT	7-May-19	N/A	N/A	N/A	N/A	31-May-2019	22-May-2019	2-Jul-19	26-Jun-19	9-Jul-19	16-Jul-19	23-Jul-19	8-Aug-19	
	2		N/A			N/A	N/A	N/A										
24	RRM at Kiuri Bridge under local community participation	AE/001/2019-2020/MAR/W24	1	LCP	7-May-19	N/A	N/A	N/A	N/A	31-May-2019	22-May-2019	2-Jul-19	26-Jun-19	9-Jul-19	16-Jul-19	23-Jul-19	8-Aug-19	
25	RRM on Bukimba-Tarime 5km (Labour Based)	AE/001/2019-2020/MAR/W25	1	NCT	7-May-19	N/A	N/A	N/A	N/A	31-May-19	22-May-19	2-Jul-19	26-Jun-19	9-Jul-19	16-Jul-19	23-Jul-19	8-Aug-19	
	2		N/A			N/A	N/A	N/A										
	3		N/A			N/A	N/A	N/A										
26	RRM on Mita-Ruari port Unpaved road	AE/001/2019-2020/MAR/W26	1	NCT	7-May-19	N/A	N/A	N/A	N/A	31-May-2019	22-May-2019	2-Jul-2019	26-Jun-2019	9-Jul-2019	16-Jul-2019	23-Jul-2019	8-Aug-2019	
	2		N/A			N/A	N/A	N/A										
	3		N/A			N/A	N/A	N/A										
	4		N/A			N/A	N/A	N/A										
27	RRM on Sirikilima - Majimelo - Mto Mara unpaved road	AE/001/2019-2020/MAR/W27	1	NCT	7-May-19	N/A	N/A	N/A	N/A	31-May-2019	22-May-2019	2-Jul-2019	26-Jun-2019	9-Jul-2019	16-Jul-2019	23-Jul-2019	8-Aug-2019	
	2		N/A			N/A	N/A	N/A										
28	PM on Kitaramanka-Mangunga - Busigwe	AE/001/2019-2020/MAR/W28	1	NCT	7-May-19	N/A	N/A	N/A	N/A	31-May-2019	22-May-2019	2-Jul-2019	26-Jun-2019	9-Jul-2019	16-Jul-2019	23-Jul-2019	8-Aug-2019	
	2		N/A			N/A	N/A	N/A										
29	RRM on Manyamanya-Nyambuli	AE/001/2019-2020/MAR/W29	1	NCT	7-May-19	N/A	N/A	N/A	N/A	31-May-2019	22-May-2019	2-Jul-2019	26-Jun-2019	9-Jul-2019	16-Jul-2019	23-Jul-2019	8-Aug-2019	
	2		N/A			N/A	N/A	N/A										
Second Cycle procurement works Contract																		
30	PM on Mara /Sirinyu Border-Sirari	AE/001/2019-2020/MAR/W30	1	NCT	7-May-19	N/A	N/A	N/A	N/A	23-Jun-2019	10-Jun-2019	23-Jun-2019	16-Jul-2019	23-Jul-2019	7-Aug-2019	14-Aug-2019	28-Aug-2019	
31	RRM on Mara/Sirinyu border -Sirari Trunk Paved (Makutano-Sirari Section)	AE/001/2019-2020/MAR/W31	1	NCT	7-May-19	N/A	N/A	N/A	N/A	23-Jun-2019	10-Jun-2019	23-Jun-2019	16-Jul-2019	23-Jul-2019	7-Aug-2019	14-Aug-2019	28-Aug-2019	
32	RRM on Musoma-Makoko unpaved road	AE/001/2019-2020/MAR/W32	1	NCT	7-May-19	N/A	N/A	N/A	N/A	23-Jun-2019	10-Jun-2019	23-Jun-2019	16-Jul-2019	23-Jul-2019	7-Aug-2019	14-Aug-2019	28-Aug-2019	
33	PM on Mita-Utegi (upgrading)	AE/001/2019-2020/MAR/W33	1	NCT	7-May-19	N/A	N/A	N/A	N/A	23-Jun-2019	10-Jun-2019	23-Jun-2019	16-Jul-2019	23-Jul-2019	7-Aug-2019	14-Aug-2019	28-Aug-2019	
	2		N/A			N/A	N/A	N/A										

	Descriptions	Tender No.	Lot Number	BASIC DATA		PRE-QUALIFICATION				BIDDING DOCUMENTS			INVITATION AND AWARD OF BIDS						
				Procurement Method	Gen. Proc Notice Advert	INVITATION		APPROVAL OF AWARD		Prep & Submission by PMU	Approval by TB	Bid Invitation Date	Bid Closing - Opening	Bid Evaluation and approval of award					
						Bid Invitation Date	Bid Closing - Opening	Notice of Intention to Award Date	Date Contract Award					Submission Bid Eval Rpt	Approval by TB	Notice of Intention to Award Date	Vetting/Ratification of Contracts	Date Contract Award	
34	RRM on Makutano Juu-Koma Gate Road	AE/001/2019-2020MAR/W/34	1	NCT	7-May-19	N/A	N/A	N/A	N/A	10-Jun-2019	23-Jun-2019	25-Jun-2019	8-Jul-2019	16-Jul-2019	19-Jul-2019	23-Jul-2019	7-Aug-2019	14-Aug-2019	28-Aug-2019
35	RRM on Tairime-Nata unpaved Road	AE/001/2019-2020MAR/W/35	1	NCT	7-May-19				N/A	10-Jun-2019	23-Jun-2019	25-Jun-2019	8-Jul-2019				7-Aug-2019	14-Aug-2019	28-Aug-2019
36	RRM on Nyamwaga-Bunda-Kisoyia	AE/001/2019-2020MAR/W/36	1	NCT	7-May-19	N/A	N/A	N/A	N/A	10-Jun-2019	23-Jun-2019	25-Jun-2019	8-Jul-2019	16-Jul-2019	19-Jul-2019	23-Jul-2019	7-Aug-2019	14-Aug-2019	28-Aug-2019
	2		N/A			N/A	N/A	N/A											
	3		N/A			N/A	N/A	N/A											
37	RRM on Kinesi Jct- Kinesi unpaved road	AE/001/2019-2020MAR/W/37	1	NCT	7 May 2019	N/A	N/A	N/A	N/A	10 June 2019	23 June 2019	25 June 2019	8 July 2019	16 July 2019	19 July 2019	23 July 2019	7-Aug-19	14 August 2019	28-Aug-19
	2		N/A			N/A	N/A	N/A											
	3																		
38	RRM on Muriba-Jct- Kegonga	AE/001/2019-2020MAR/W/38	1	NCT	7 May 2019	N/A	N/A	N/A	N/A	10 June 2019	23 June 2019	25 June 2019	8 July 2019	16 July 2019	19 July 2019	23 July 2019	7-Aug-19	14 August 2019	28-Aug-19
	2		N/A			N/A	N/A	N/A											
	3		N/A			N/A	N/A	N/A											
39	RRM on Mugumu-Fort Ikema	AE/001/2019-2020MAR/W/39	1	NCT	7-May-19	N/A	N/A	N/A	N/A	10-Jun-2019	23-Jun-2019	25-Jun-2019	8-Jul-2019	16-Jul-2019	19-Jul-2019	23-Jul-2019	7-Aug-2019	14-Aug-2019	28-Aug-2019
	2																		
	3																		
40	RRM on Nyamwigura - Gwiliyo & Pemba - Kyonba	AE/001/2019-2020MAR/W/40	1	NCT	7-May-19	N/A	N/A	N/A	N/A	10-Jun-2019	23-Jun-2019	25-Jun-2019	8-Jul-2019	16-Jul-2019	19-Jul-2019	23-Jul-2019	7-Aug-2019	14-Aug-2019	28-Aug-2019
	2																		
	3																		
41	Bridge Preventive Maintenance on Regional Roads	AE/001/2019-2020MAR/W/41	1	NCT	7-May-19	N/A	N/A	N/A	N/A	10-Jun-2019	23-Jun-2019	25-Jun-2019	8-Jul-2019	16-Jul-2019	19-Jul-2019	23-Jul-2019	7-Aug-2019	14-Aug-2019	28-Aug-2019
42	Bridge Preventive Maintenance on Trunk Roads	AE/001/2019-2020MAR/W/42	1	NCT	7-May-19	N/A	N/A	N/A	N/A	10-Jun-2019	23-Jun-2019	25-Jun-2019	8-Jul-2019	16-Jul-2019	19-Jul-2019	23-Jul-2019	7-Aug-2019	14-Aug-2019	28-Aug-2019
43	Bridge Major repair on Trunk Roads (Kiuri Bridge)	AE/001/2019-2020MAR/W/43	1	NCT	7-May-19	N/A	N/A	N/A	N/A	10-Jun-2019	23-Jun-2019	25-Jun-2019	8-Jul-2019	16-Jul-2019	19-Jul-2019	23-Jul-2019	7-Aug-2019	14-Aug-2019	28-Aug-2019

Descriptions	Tender No.	Lot Number	BASIC DATA		PRE-QUALIFICATION			BIDDING DOCUMENTS			INVITATION AND AWARD OF BIDS							
			Procurement Method	Gen. Proc Notice Advert	Bid Invitation Date	Bid Closing - Opening	Notice of Intention to Award Date	Date Contract Award	Prep & Submission by PMU	Approval by TB	Bid Invitation Date	Bid Closing-Opening	Bid Evaluation and approval of award		Notice of Intention to Award Date	Vetting/Ratification of Contracts	Date Contract Award	Date Contract Signature
PROCUREMENT OF NON - CONSULTANCY SERVICES																		
1	Provision of Security Services at Regional Managers' office, Siral and Subana Veebridge stations	AE/001/2019-2020/MAR/NC/01	1	SSM	7-May-19	N/A	N/A	N/A	N/A	N/A	As per Requirement	As per Requirement	As per Requirement	As per Requirement	As per Requirement	As per Requirement	As per Requirement	As per Requirement
2	Provision of Cleaning Services at Regional Managers' office	AE/001/2019-2020/MAR/NC/02	1	GPSSA	7-May-19	N/A	N/A	N/A	N/A	N/A	As per Requirement	As per Requirement	As per Requirement	As per Requirement	As per Requirement	As per Requirement	As per Requirement	As per Requirement
PROCUREMENT OF GOODS																		
1	Stationery and Office Suppliers	AE/001/2019-2020/MAR/G/01		GPSSA	7-May-19	N/A	N/A	N/A	N/A	N/A	As per Requirement	As per Requirement	As per Requirement	As per Requirement	As per Requirement	As per Requirement	As per Requirement	As per Requirement
2	Cleaning Materials and Suppliers	AE/001/2019-2020/MAR/G/02		GPSSA	7-May-19	N/A	N/A	N/A	N/A	N/A	As per Requirement	As per Requirement	As per Requirement	As per Requirement	As per Requirement	As per Requirement	As per Requirement	As per Requirement
3	Motor Vehicle Accessories (Tyres, Batteries etc)	AE/001/2019-2020/MAR/G/03		Shipping/GPSSA	7-May-19	N/A	N/A	N/A	N/A	N/A	As per Requirement	As per Requirement	As per Requirement	As per Requirement	As per Requirement	As per Requirement	As per Requirement	As per Requirement
4	Supply of sanitary services	AE/001/2019-2020/MAR/G/04		Micro	7-May-19	N/A	N/A	N/A	N/A	N/A	As per Requirement	As per Requirement	As per Requirement	As per Requirement	As per Requirement	As per Requirement	As per Requirement	As per Requirement
5	Services and Maintenance of ICT Equipment	AE/001/2019-2020/MAR/G/05		Shipping	7-May-19	N/A	N/A	N/A	N/A	N/A	As per Requirement	As per Requirement	As per Requirement	As per Requirement	As per Requirement	As per Requirement	As per Requirement	As per Requirement
6	Uniform, Bedding, Sports Gears and Textile Materials	AE/001/2019-2020/MAR/G/06		SS	7-May-19	N/A	N/A	N/A	N/A	N/A	As per Requirement	As per Requirement	As per Requirement	As per Requirement	As per Requirement	As per Requirement	As per Requirement	As per Requirement
7	Fuel & Lubricants	AE/001/2019-2020/MAR/G/07		GPSSA	7-May-19	N/A	N/A	N/A	N/A	N/A	As per Requirement	As per Requirement	As per Requirement	As per Requirement	As per Requirement	As per Requirement	As per Requirement	As per Requirement
8	ICT Equipment & Consumables	AE/001/2019-2020/MAR/G/08		GPSSA	7-May-19	N/A	N/A	N/A	N/A	N/A	As per Requirement	As per Requirement	As per Requirement	As per Requirement	As per Requirement	As per Requirement	As per Requirement	As per Requirement
9	Laboratory Supplies	AE/001/2019-2020/MAR/G/09		GPSSA	7-May-19	N/A	N/A	N/A	N/A	N/A	As per Requirement	As per Requirement	As per Requirement	As per Requirement	As per Requirement	As per Requirement	As per Requirement	As per Requirement
10	Building Materials, Machinery, and Hardware	AE/001/2019-2020/MAR/G/10		GPSSA	7-May-19	N/A	N/A	N/A	N/A	N/A	As per Requirement	As per Requirement	As per Requirement	As per Requirement	As per Requirement	As per Requirement	As per Requirement	As per Requirement
11	Furniture and Fillings	AE/001/2019-2020/MAR/G/11		GPSSA	7-May-19	N/A	N/A	N/A	N/A	N/A	As per Requirement	As per Requirement	As per Requirement	As per Requirement	As per Requirement	As per Requirement	As per Requirement	As per Requirement
12	Fumigation Services	AE/001/2019-2020/MAR/G/12		GPSSA/SSM	7-May-19	N/A	N/A	N/A	N/A	N/A	As per Requirement	As per Requirement	As per Requirement	As per Requirement	As per Requirement	As per Requirement	As per Requirement	As per Requirement
13	Services and Maintenance of Fire Security System	AE/001/2019-2020/MAR/G/13		GPSSA	7-May-19	N/A	N/A	N/A	N/A	N/A	As per Requirement	As per Requirement	As per Requirement	As per Requirement	As per Requirement	As per Requirement	As per Requirement	As per Requirement
LCP-LOCAL COMMUNITY PARTICIPATION: N/A - NOT APPLICABLE; NCT -NATIONAL COMPETITIVE TENDERING; SSM - SINGLE SOURCE METHOD; GPSSA GOVERNMENT PROCUREMENT SERVICES AGENCY - FRAME WORK CONTRACT.																		