



THE UNITED REPUBLIC OF TANZANIA
MINISTRY OF WORKS, TRANSPORT & COMMUNICATION
 Regional Manager's Office TANROADS - Simiyu



GENERAL PROCUREMENT NOTICE
PROCUREMENT PLAN FOR MAINTENANCE WORKS IN FY 2022/23

The Regional Manager's Office TANROADS-SIMIYU has been allocated funds towards the cost of Road Maintenance Works Cycle I, Construction of Extension Regional Manager's office & Network Devices and intends to apply part of the proceeds to payments in FY 2021/21. Potential bidders desiring additional information on the procurement in question particularly on specific project should contact the procuring entity at the following address.

Regional Manager's Office,
TANROADS, SIMIYU
 P.O. Box 389 Bariadi.
 Located at Lugulu Area, along Maswa - Bariadi Road
 Tel: 028 2989332 – Fax: 028 2989334
rm-simiyu@tanroads.go.tz

NO	DESCRIPTION	Tender No.	Lot Number	Proc. Method	Gen. Proc Notice	PREQUALIFICATION			Invitation for Bids and Evaluation			
						Invitation date	Closing / Opening	Notification of Applicants	Bid invitation date	Bid Closing/Opening	Date of Contract Notification	Date contract signing
1	Routine Mtce Works along Ditiwa (Mza/Simiyu Brd) - Simiyu/Mara Brd Paved TR	AE/001/2022-23/SMY/W/01	A	NCB	20/05/2022	N/A	N/A	N/A	20/06/2022	04/07/2022	17/08/2022	05/09/2022
2	Routine Mtce Works along Lamadi - Wigelekelo (Simiyu/Shy Brd) Paved TR	AE/001/2022-23/SMY/W/02	A	NCB	20/05/2022	N/A	N/A	N/A	20/06/2022	04/07/2022	17/08/2022	05/09/2022
	Routine Maintenance Works along Bariadi - Kisesa - Mwandoya HC Paved RR		B	NCB	20/05/2022	N/A	N/A	N/A	20/06/2022	04/07/2022	17/08/2022	05/09/2022
	Routine Maintenance Works along Malya - Malampaka - Ikungu Paved RR		C	NCB	20/05/2022	N/A	N/A	N/A	20/06/2022	04/07/2022	17/08/2022	05/09/2022
	Routine Mtce Works along Lamadi - Wigelekelo (Simiyu/Shy Brd) Paved TR		D	NCB	20/05/2022	N/A	N/A	N/A	20/06/2022	04/07/2022	17/08/2022	05/09/2022
	Routine Maintenance Works along Bariadi - Kisesa - Mwandoya HC Paved RR		E	NCB	20/05/2022	N/A	N/A	N/A	20/06/2022	04/07/2022	17/08/2022	05/09/2022
	Routine Maintenance Works along Malya - Malampaka - Ikungu Paved RR		F	NCB	20/05/2022	N/A	N/A	N/A	20/06/2022	04/07/2022	17/08/2022	05/09/2022
3	Routine Mtce Works along Mwangongo - Sibiti unpaved TR (Ch. 0+000 - 66+500)	AE/001/2022-23/SMY/W/03	A	NCB	20/05/2022	N/A	N/A	N/A	20/06/2022	04/07/2022	17/08/2022	05/09/2022
	Routine Mtce Works along Maswa Njapanda - Lalago Unpaved RR		B	NCB	20/05/2022	N/A	N/A	N/A	20/06/2022	04/07/2022	17/08/2022	05/09/2022
	Spot Improvement works along Mwangongo - Sibiti unpaved Trunk Road											
4	Routine Mtce Works along Bariadi (Butlama) - Kisesa - Mwandoya HC Unpaved RR.	AE/001/2022-23/SMY/W/04	A	NCB	20/05/2022	N/A	N/A	N/A	20/06/2022	04/07/2022	17/08/2022	05/09/2022
	Periodic Mtce Works along Bariadi - Kisesa - Mwandoya HC Unpaved RR		B	NCB	20/05/2022	N/A	N/A	N/A	20/06/2022	04/07/2022	17/08/2022	05/09/2022

NO	DESCRIPTION	Tender No.	Lot Number	Proc. Method	Gen. Proc Notice	PREQUALIFICATION			Invitation for Bids and Evaluation			
						Invitation date	Closing / Opening	Notification of Applicants	Bid invitation date	Bid Closing/Opening	Date of Contract Notification	Date contract signing
5	Periodic Mtce Works along Ditiwa (Mza/Simiyu Brd) - Simiyu/Mara Brd Paved TR	AE/001/2022-23/SMY/W/05	A	NCB	20/05/2022	N/A	N/A	N/A	20/06/2022	04/07/2022	17/08/2022	05/09/2022
6	Periodic Mtce Works along Lamadi - Wigelekelo (Simiyu/Shy Brd) Paved TR (Construction of new Round about Bariadi town at Nguyati Jct)	AE/001/2022-23/SMY/W/06	A	NCB	20/05/2022	N/A	N/A	N/A	20/06/2022	04/07/2022	17/08/2022	05/09/2022
	B		NCB	20/05/2022	N/A	N/A	N/A	20/06/2022	04/07/2022	17/08/2022	05/09/2022	
7	Spot Improvement works along Sola Jct - Sakasaka Paved Regional Road (Chainage 0+000 - 1+000)	AE/001/2022-23/SMY/W/07	A	NCB	20/05/2022	N/A	N/A	N/A	20/06/2022	04/07/2022	17/08/2022	05/09/2022
8	Spot Improvement works along Bariadi - Salama Paved Regional Road (Chainage 4+000 - 5+000)	AE/001/2022-23/SMY/W/08	A	NCB	20/05/2022	N/A	N/A	N/A	20/06/2022	04/07/2022	17/08/2022	05/09/2022
9	Spot Improvement works along Bariadi - Kisesa - Mwandoya HC Paved Regional Road (Chainage 0+000 - 1+000)	AE/001/2022-23/SMY/W/09	A	NCB	20/05/2022	N/A	N/A	N/A	20/06/2022	04/07/2022	17/08/2022	05/09/2022
10	Spot Improvement works along Maswa Nyalikungu - Kadoto Paved Regional Road (Chainage 0+000 - 1+500)	AE/001/2022-23/SMY/W/10	A	NCB	20/05/2022	N/A	N/A	N/A	20/06/2022	04/07/2022	17/08/2022	05/09/2022
11	Bridge Major repair on Mkula Jct I Ch. 0+350 along Lamadi - Wigelekelo Paved TR	AE/001/2022-23/SMY/W/11	A	NCB	20/05/2022	N/A	N/A	N/A	20/06/2022	04/07/2022	17/08/2022	05/09/2022
	B		NCB	20/05/2022	N/A	N/A	N/A	20/06/2022	04/07/2022	17/08/2022	05/09/2022	
	C		NCB	20/05/2022	N/A	N/A	N/A	20/06/2022	04/07/2022	17/08/2022	05/09/2022	
12	Bridge Major repair on Ibulyu Bridge along Bariadi - Salama Unpved RR	AE/001/2022-23/SMY/W/12	A	NCB	20/05/2022	N/A	N/A	N/A	20/06/2022	04/07/2022	17/08/2022	05/09/2022
	B		NCB	20/05/2022	N/A	N/A	N/A	20/06/2022	04/07/2022	17/08/2022	05/09/2022	
13	Bridge Preventive Works along Trunk Roads	AE/001/2022-23/SMY/W/13	A	NCB	20/05/2022	N/A	N/A	N/A	20/06/2022	04/07/2022	17/08/2022	05/09/2022
	B		NCB	20/05/2022	N/A	N/A	N/A	20/06/2022	04/07/2022	17/08/2022	05/09/2022	
14	Routine Mtce Works along Lamadi - Wigelekelo (Simiyu/Shy Brd) Paved TR (Bariadi - Maswa Section) - PMMR Project.	AE/001/2022-23/SMY/W/14	A	NCB	20/05/2022	N/A	N/A	N/A	20/06/2022	04/07/2022	17/08/2022	05/09/2022