

# TANZANIA NATIONAL ROADS AGENCY



## GENERAL PROCUREMENT NOTICE (GPN) FOR FY 2021/22

**Name of Procuring Entity: REGIONAL MANAGER'S OFFICE TANROADS - RUKWA**

1 The Regional Manager TANROADS - Rukwa through the Chief Executive, TANROADS, in Financial year 2021/22 will be allocated funds from the Government of the United Republic of Tanzania through the Road Fund Board for operations of the Regional Manager's Office TANROADS - Rukwa.

2 Procurement of works will be in accordance with the Public Procurement Act No. 7 of 2011, Regulations, GN No. 446 of 2013 (Amendments 2016). Interested bidders may obtain further information by contacting :- The Regional Manager, TANROADS - Rukwa whose office is allocated at Makutano (Mpanda/Matai Jct), Tel. No.+255 25 280 2134, Fax +255 25 280 2080 and E-Mail: [rm-rukwa@tanroads.go.tz](mailto:rm-rukwa@tanroads.go.tz)

### **GPN FOR WORKS, SUPPLIES AND NON CONSULTANCY SERVICES**

FINANCIAL YEAR:

2021/22

S/N	DESCRIPTION	TENDER No.	LOT NUMBER	BASIC DATA		PRE - QUALIFICATION			INVITATION FOR TENDERS/ QUOTATION		CONTRACT FIINALIZATION		Plan vs. Actual
				Procurement method	General Procurement Notice Advert.	Invitation Date	Closing/ Opening	Notification to Applicants	Tender/ Quotation Invitation date	Tender/ Quotation closing/ opening date	Notice of Intention to award date	Contract Award date	
1	2	3	4	5	6	7	8	9	10	11	12	13	15
1	Periodic Maintenance works along Matai - Kasesya Trunk road (UP)	AE/001/2021-22/RK/W/01	A	NCT	19.5.21	N/A	N/A	N/A	18.6.21	9.7.21	4.8.21	31.8.21	Plan
													Actual
	Recurrent Maintenance works along Matai - Kasesya Trunk road (UP)		B	NCT	19.5.21	N/A	N/A	N/A	18.6.21	9.7.21	4.8.21	31.8.21	Plan
													Actual
	Spot Improvement along Matai - Kasesya Trunk road (UP)		C	NCT	19.5.21	N/A	N/A	N/A	18.6.21	9.7.21	4.8.21	31.8.21	Plan
													Actual
2	Routine Maintenance works along Sumbawanga - Matai - Kasesya Trunk road (Sumbawanga -Singiwe Jct section) Trunk road (P) (0+000 - 42+300) - LBT	AE/001/2021-22/RK/W/02	A	NCT	2.6.21	N/A	N/A	N/A	2.7.21	23.7.21	21.8.21	20.9.21	Plan
													Actual
	Bridge Preventive Maintenance along Sumbawanga - Matai - Kasesya Trunk road (Sumbawanga -Singiwe Jct section) Trunk road (P) (0+000 - 42+300) - LBT		B	NCT	2.6.21	N/A	N/A	N/A	2.7.21	23.7.21	21.8.21	20.9.21	Plan
													Actual

S/N	DESCRIPTION	TENDER No.	LOT NUMBER	BASIC DATA		PRE - QUALIFICATION			INVITATION FOR TENDERS/ QUOTATION		CONTRACT FIINALIZATION		Plan vs. Actual
				Procurement method	General Procurement Notice Advert.	Invitation Date	Closing/ Opening	Notification to Applicants	Tender/ Quotation Invitation date	Tender/ Quotation closing/ opening date	Notice of Intention to award date	Contract Award date	
1	2	3	4	5	6	7	8	9	10	11	12	13	15
3	Routine Maintenance works along Sumbawanga - Matai - Kasesya Trunk road (UP) (Singiwe -Matai - Kasesya section) Trunk road(0+000 - 50+920) - LBT	AE/001/2021-22/RK/W/03	A	RNCT	2.6.21	N/A	N/A	N/A	2.7.21	23.7.21	21.8.21	20.9.21	Plan
													Actual
	Bridge Preventive Maintenance along Sumbawanga - Matai - Kasesya Trunk road (UP) (Singiwe -Matai - Kasesya section) Trunk road(0+000 - 50+920) - LBT	AE/001/2021-22/RK/W/03	B	RNCT	2.6.21	N/A	N/A	N/A	2.7.21	23.7.21	21.8.21	20.9.21	Plan
													Actual
4	Routine Maintenance works along Singiwe Jct Kasanga Port Trunk road (P)	AE/001/2021-22/RK/W/04	A	NCT	2.6.21	N/A	N/A	N/A	2.7.21	23.7.21	21.8.21	20.9.21	Plan
													Actual
	Bridge Preventive Maintenance along Sumbawanga - Singiwe Jct Trunk road (P)	AE/001/2021-22/RK/W/04	B	NCT	2.6.21	N/A	N/A	N/A	2.7.21	23.7.21	21.8.21	20.9.21	Plan
													Actual
5	Periodic Maintenance works along Chala - Paramawe and Kizi - Lyamba Iya Mfipa Trunk road (UP)	AE/001/2021-22/RK/W/05	A	NCT	19.5.21	N/A	N/A	N/A	18.6.21	9.7.21	4.8.21	31.8.21	Plan
													Actual
	Recurrent Maintenance works along Chala - Paramawe and Kizi - Lyamba Iya Mfipa Trunk road (UP)	AE/001/2021-22/RK/W/05	B	NCT	19.5.21	N/A	N/A	N/A	18.6.21	9.7.21	4.8.21	31.8.21	Plan
													Actual
	Spot Improvement along Chala - Paramawe and Kizi - Lyamba Iya Mfipa Trunk road (UP)	AE/001/2021-22/RK/W/05	C	NCT	19.5.21	N/A	N/A	N/A	18.6.21	9.7.21	4.8.21	31.8.21	Plan
													Actual

S/N	DESCRIPTION	TENDER No.	LOT NUMBER	BASIC DATA		PRE - QUALIFICATION			INVITATION FOR TENDERS/ QUOTATION		CONTRACT FIINALIZATION		Plan vs. Actual
				Procurement method	General Procurement Notice Advert.	Invitation Date	Closing/ Opening	Notification to Applicants	Tender/ Quotation Invitation date	Tender/ Quotation closing/ opening date	Notice of Intention to award date	Contract Award date	
1	2	3	4	5	6	7	8	9	10	11	12	13	15
6	Recurrent Maintenance works along Sumbawanga - Chala Trunk road (P) (Ch. 0+000 - 60+000)	AE/001/2021-22/RK/W/06	A	NCT	19.5.21	N/A	N/A	N/A	18.6.21	9.7.21	4.8.21	31.8.21	Plan
													Actual
6	Recurrent Maintenance works along Paramawe - Lyazumbi - Kizi Trunk road (P) (Ch. 0+000-12 + 710)	AE/001/2021-22/RK/W/06	B	NCT	19.5.21	N/A	N/A	N/A	18.6.21	9.7.21	4.8.21	31.8.21	Plan
													Actual
7	Routine Maintenance works along Sumbawanga - Chala Trunk road (P) Ch.0+000 - 60+000 - LBT	AE/001/2021-22/RK/W/07	A	RNCT	2.6.21	N/A	N/A	N/A	2.7.21	23.7.21	21.8.21	20.9.21	Plan
													Actual
7	Bridge preventives works along Sumbawanga - Chala Trunk road (P) Ch.0+000 - 60+000 - LBT	AE/001/2021-22/RK/W/07	B	RNCT	2.6.21	N/A	N/A	N/A	2.7.21	23.7.21	21.8.21	20.9.21	Plan
													Actual
8	Routine Maintenance works along Chala - Paramawe (UP) (0+ 000 - 40+000) and Kizi - Lyamba Iya Mfipa (UP) (Ch. 0+000 - 24 +180km) Trunk road - LBT	AE/001/2021-22/RK/W/08	A	NCT	2.6.21	N/A	N/A	N/A	2.7.21	23.7.21	21.8.21	20.9.21	Plan
													Actual
	B		NCT	2.6.21	N/A	N/A	N/A	2.7.21	23.7.21	21.8.21	20.9.21	Plan	
													Actual
	C		NCT	2.6.21	N/A	N/A	N/A	2.7.21	23.7.21	21.8.21	20.9.21	Plan	
													Actual

S/N	DESCRIPTION	TENDER No.	LOT NUMBER	BASIC DATA		PRE - QUALIFICATION			INVITATION FOR TENDERS/ QUOTATION		CONTRACT FIINALIZATION		Plan vs. Actual
				Procurement method	General Procurement Notice Advert.	Invitation Date	Closing/ Opening	Notification to Applicants	Tender/ Quotation Invitation date	Tender/ Quotation closing/ opening date	Notice of Intention to award date	Contract Award date	
1	2	3	4	5	6	7	8	9	10	11	12	13	15
	Bridge preventives works along Paramawe - Lyazumbi - Kizi (P) (Ch. 0+000 - 12 + 570km) Trunk road - LBT	AE	D	NCT	2.6.21	N/A	N/A	N/A	2.7.21	23.7.21	21.8.21	20.9.21	Plan
9	Periodic Maintenance works along Kizwite - Mkima Regional road (UP)	AE/001/2021-22/RKW/09	A	NCT	19.5.21	N/A	N/A	N/A	18.6.21	9.7.21	4.8.21	31.8.21	Plan
													Actual
	Recurrent Maintenance works along Kizwite - Mkima Regional road (UP)		B	NCT	19.5.21	N/A	N/A	N/A	18.6.21	9.7.21	4.8.21	31.8.21	Plan
													Actual
Recurrent Maintenance works along Kizwite - Mkima Regional road (P)	C	NCT	19.5.21	N/A	N/A	N/A	18.6.21	9.7.21	4.8.21	31.8.21	Plan		
											Actual		
Spot Improvement along Kizwite - Mkima Regional road (UP)	D	NCT	19.5.21	N/A	N/A	N/A	18.6.21	9.7.21	4.8.21	31.8.21	Plan		
											Actual		
10	Routine Maintenance works along Kizwite - Mkima Regional road - LBT (UP)	AE/001/2021-22/RKW/10	A	RNCT	2.6.21	N/A	N/A	N/A	2.7.21	23.7.21	21.8.21	20.9.21	Plan
													Actual
	Bridge preventives works along Kizwite - Mkima Regional road (UP)		B	RNCT	2.6.21	N/A	N/A	N/A	2.7.21	23.7.21	21.8.21	20.9.21	Plan
	Periodic Maintenance works along Kalepula Jct - Mambwenkoswe Regional road (UP)		A	NCT	19.5.21	N/A	N/A	N/A	18.6.21	9.7.21	4.8.21	31.8.21	Plan

S/N	DESCRIPTION	TENDER No.	LOT NUMBER	BASIC DATA		PRE - QUALIFICATION			INVITATION FOR TENDERS/ QUOTATION		CONTRACT FIINALIZATION		Plan vs. Actual
				Procurement method	General Procurement Notice Advert.	Invitation Date	Closing/ Opening	Notification to Applicants	Tender/ Quotation Invitation date	Tender/ Quotation closing/ opening date	Notice of Intention to award date	Contract Award date	
1	2	3	4	5	6	7	8	9	10	11	12	13	15
11	Recurrent Maintenance works along Kalepula Jct - Mambwenkoswe Regional road (UP)	AE/001/2021-22/RK/W/11	B	NCT	19.5.21	N/A	N/A	N/A	18.6.21	9.7.21	4.8.21	31.8.21	Plan
													Actual
	Recurrent Maintenance works along Msishindwe - Mambwekenya Regional road (UP)		C	NCT	19.5.21	N/A	N/A	N/A	18.6.21	9.7.21	4.8.21	31.8.21	Plan
													Actual
	Spot Improvement along Kalepula Jct - Mambwenkoswe Regional road (UP)		D	NCT	19.5.21	N/A	N/A	N/A	18.6.21	9.7.21	4.8.21	31.8.21	Plan
													Actual
Spot Improvement along Msishindwe - Mambwekenya Regional road (UP)	E	NCT	19.5.21	N/A	N/A	N/A	18.6.21	9.7.21	4.8.21	31.8.21	Plan		
											Actual		
Rehabilitation to gravel standard along Kalepula Jct - Mambwenkoswe Regional road	F	NCT	19.5.21	N/A	N/A	N/A	18.6.21	9.7.21	4.8.21	31.8.21	Plan		
											Actual		
12	Routine Maintenance works along Kalepula Jct - Mambwenkoswe Regional roads - LBT (UP)	AE/001/2021-22/RK/W/12	A	RNCT	2.6.21	N/A	N/A	N/A	2.7.21	23.7.21	21.8.21	20.9.21	Plan
												Actual	
	Bridge Preventives along Kalepula Jct - Mambwenkoswe Regional road - LBT (UP)	AE/001/2021-22/RK/W/12	B	RNCT	2.6.21	N/A	N/A	N/A	2.7.21	23.7.21	21.8.21	20.9.21	Plan
													Actual
13	Routine Maintenance works along Msishindwe - Mambwekenya Regional roads - LBT (UP)	1/2021-22/RK/W/13	A	RNCT	2.6.21	N/A	N/A	N/A	2.7.21	23.7.21	21.8.21	20.9.21	Plan
													Actual

S/N	DESCRIPTION	TENDER No.	LOT NUMBER	BASIC DATA		PRE - QUALIFICATION			INVITATION FOR TENDERS/ QUOTATION		CONTRACT FIINALIZATION		Plan vs. Actual
				Procurement method	General Procurement Notice Advert.	Invitation Date	Closing/ Opening	Notification to Applicants	Tender/ Quotation Invitation date	Tender/ Quotation closing/ opening date	Notice of Intention to award date	Contract Award date	
1	2	3	4	5	6	7	8	9	10	11	12	13	15
	Bridge Preventives along Msishindwe - Mambwekenya Regional roads - LBT (UP)	AE/0022/RK/14	B	RNCT	2.6.21	N/A	N/A	N/A	2.7.21	23.7.21	21.8.21	20.9.21	Plan
													Actual
14	Periodic Maintenance works along Kaengesa - Mwimbi Regional road (UP)	AE/001/2021-22/RK/W/14	A	NCT	19.5.21	N/A	N/A	N/A	18.6.21	9.7.21	4.8.21	31.8.21	Plan
													Actual
	Recurrent Maintenance works along Kaengesa - Mwimbi Regional road (UP)		B	NCT	19.5.21	N/A	N/A	N/A	18.6.21	9.7.21	4.8.21	31.8.21	Plan
	Spot Improvement works along Kaengesa - Mwimbi Regional road (UP)	AE/001/2021-22/RK/W/14	C	NCT	19.5.21	N/A	N/A	N/A	18.6.21	9.7.21	4.8.21	31.8.21	Plan
													Actual
	Rehabilitation to gravel standard along Kaengesa - Mwimbi Regional road (UP)	AE/001/2021-22/RK/W/14	D	NCT	19.5.21	N/A	N/A	N/A	18.6.21	9.7.21	4.8.21	31.8.21	Plan
													Actual
15	Routine Maintenance works along Kaengesa - Mwimbi Regional road (UP) - LBT	AE/001/2021-22/RK/W/15	A	RNCT	2.6.21	N/A	N/A	N/A	2.7.21	23.7.21	21.8.21	20.9.21	Plan
													Actual
	Bridge preventives works along Kaengesa - Mwimbi Regional road (UP) - LBT	AE/001/2021-22/RK/W/15	B	RNCT	2.6.21	N/A	N/A	N/A	2.7.21	23.7.21	21.8.21	20.9.21	Plan
													Actual
	Periodic Maintenance works along Laela - Mwimbi - Kizombwe Regional road (UP)	/RK/W/16	A	NCT	2.6.21	N/A	N/A	N/A	2.7.21	23.7.21	21.8.21	20.9.21	Plan
													Actual
	Recurrent Maintenance works along Laela -	/RK/W/16	R	NCT	2.6.21	N/A	N/A	N/A	2.7.21	23.7.21	21.8.21	20.9.21	Plan

S/N	DESCRIPTION	TENDER No.	LOT NUMBER	BASIC DATA		PRE - QUALIFICATION			INVITATION FOR TENDERS/ QUOTATION		CONTRACT FIINALIZATION		Plan vs. Actual
				Procurement method	General Procurement Notice Advert.	Invitation Date	Closing/ Opening	Notification to Applicants	Tender/ Quotation Invitation date	Tender/ Quotation closing/ opening date	Notice of Intention to award date	Contract Award date	
1	2	3	4	5	6	7	8	9	10	11	12	13	15
14	Mwimbi - Kizombwe Regional road (UP)	-22	0										Actual



S/N	DESCRIPTION	TENDER No.	LOT NUMBER	BASIC DATA		PRE - QUALIFICATION			INVITATION FOR TENDERS/ QUOTATION		CONTRACT FIINALIZATION		Plan vs. Actual
				Procurement method	General Procurement Notice Advert.	Invitation Date	Closing/ Opening	Notification to Applicants	Tender/ Quotation Invitation date	Tender/ Quotation closing/ opening date	Notice of Intention to award date	Contract Award date	
1	2	3	4	5	6	7	8	9	10	11	12	13	15
16	Spot Improvement works along Laela - Mwimbi - Kizombwe Regional road (UP)	AE/001/2021	C	NCT	2.6.21	N/A	N/A	N/A	2.7.21	23.7.21	21.8.21	20.9.21	Plan
	Rehabilitation to gravel standard along Laela - Mwimbi - Kizombwe Regional road (UP)	AE/001/2021	D	NCT	2.6.21	N/A	N/A	N/A	2.7.21	23.7.21	21.8.21	20.9.21	Plan
17	Routine Maintenance works along Laela - Mwimbi - Kizombwe Regional road - LBT (UP) Ch.0+000 - 46+000	AE/001/2021-22/RKW/17	A	RNCT	2.6.21	N/A	N/A	N/A	2.7.21	23.7.21	21.8.21	20.9.21	Plan
													Actual
	Bridge preventives works along Laela - Mwimbi - Kizombwe Regional road - LBT (UP) Ch.0+000 - 23+000	AE/001/2021-22/RKW/17	B	RNCT	2.6.21	N/A	N/A	N/A	2.7.21	23.7.21	21.8.21	20.9.21	Plan
													Actual
18	Routine Maintenance works along Laela - Mwimbi - Kizombwe Regional road - LBT (UP) Ch.46+000 - 92+000	AE/001/2021-22/RKW/18	A	RNCT	2.6.21	N/A	N/A	N/A	2.7.21	23.7.21	21.8.21	20.9.21	Plan
													Actual
	Bridge preventives works along Laela - Mwimbi - Kizombwe Regional road - LBT (UP) Ch.46+000 - 92+000	AE/001/2021-22/RKW/18	B	RNCT	2.6.21	N/A	N/A	N/A	2.7.21	23.7.21	21.8.21	20.9.21	Plan
													Actual
	Bridge Major Repair of Kikoma Box Culvert (1 cell) (Ch. 42+450) along Kaengesa - Mwimbi Regional road (UP)	RKW/19	A	NCT	19.5.21	N/A	N/A	N/A	18.6.21	9.7.21	4.8.21	31.8.21	Plan
													Actual
	Bridge Major Repair of Pala (2 Cell) Box Culvert (Ch. 42+450) along Laela - Mwimbi -	RKW/19	R	NCT	19.5.21	N/A	N/A	N/A	18.6.21	9.7.21	4.8.21	31.8.21	Plan

S/N	DESCRIPTION	TENDER No.	LOT NUMBER	BASIC DATA		PRE - QUALIFICATION			INVITATION FOR TENDERS/ QUOTATION		CONTRACT FIINALIZATION		Plan vs. Actual
				Procurement method	General Procurement Notice Advert.	Invitation Date	Closing/ Opening	Notification to Applicants	Tender/ Quotation Invitation date	Tender/ Quotation closing/ opening date	Notice of Intention to award date	Contract Award date	
1	2	3	4	5	6	7	8	9	10	11	12	13	15
10	Curvert (Ch. 42+450) along Eacia - Mwinilima Kizombwe (38+900) Regional road (UP)	-22/11	0										Actual

S/N	DESCRIPTION	TENDER No.	LOT NUMBER	BASIC DATA		PRE - QUALIFICATION			INVITATION FOR TENDERS/ QUOTATION		CONTRACT FIINALIZATION		Plan vs. Actual	
				Procurement method	General Procurement Notice Advert.	Invitation Date	Closing/ Opening	Notification to Applicants	Tender/ Quotation Invitation date	Tender/ Quotation closing/ opening date	Notice of Intention to award date	Contract Award date		
														INVITATION
1	2	3	4	5	6	7	8	9	10	11	12	13	15	
19	Bridge Major repair of Mkombo Bridge (Ch.38+300) along Kalepula Jct - Mambwenkoswe Regional road (UP)	AE/001/2021	C	NCT	19.5.21	N/A	N/A	N/A	18.6.21	9.7.21	4.8.21	31.8.21	Plan	
													Actual	
	Bridge Major repair of Ulumi Vented Drift (Ch.7+000) along Msishindwe - Mambwekenya Regional road (UP)	AE/001/2021	D	NCT	19.5.21	N/A	N/A	N/A	18.6.21	9.7.21	4.8.21	31.8.21	Plan	
														Actual
20	Recurrent Maintenance works along Kasansa - Muze Regional road (UP)	AE/001/2021-22/RK/W/20	A	NCT	2.6.21	N/A	N/A	N/A	2.7.21	23.7.21	21.8.21	20.9.21	Plan	
													Actual	
	Spot Improvement works along Kasansa - Muze Regional road (UP)		B	NCT	2.6.21	N/A	N/A	N/A	2.7.21	23.7.21	21.8.21	20.9.21	Plan	
														Actual
	Rehabilitation to gravel standard along Kasansa - Muze Regional road (UP)		C	NCT	2.6.21	N/A	N/A	N/A	2.7.21	23.7.21	21.8.21	20.9.21	Plan	
														Actual
	Recurrent Maintenance works along Muze - Mtowisa Regional road (UP)	AE/001/2021-22/RK/W/20	D	NCT	2.6.21	N/A	N/A	N/A	2.7.21	23.7.21	21.8.21	20.9.21	Plan	
													Actual	
	Periodic Maintenance works along Muze - Mtowisa Regional road (UP)		E	NCT	2.6.21	N/A	N/A	N/A	2.7.21	23.7.21	21.8.21	20.9.21	Plan	
													Actual	
	Spot Improvement works along Muze - Mtowisa Regional road (UP)		F	NCT	2.6.21	N/A	N/A	N/A	2.7.21	23.7.21	21.8.21	20.9.21	Plan	
														Actual

S/N	DESCRIPTION	TENDER No.	LOT NUMBER	BASIC DATA		PRE - QUALIFICATION			INVITATION FOR TENDERS/ QUOTATION		CONTRACT FIINALIZATION		Plan vs. Actual
				Procurement method	General Procurement Notice Advert.	Invitation Date	Closing/ Opening	Notification to Applicants	Tender/ Quotation Invitation date	Tender/ Quotation closing/ opening date	Notice of Intention to award date	Contract Award date	
1	2	3	4	5	6	7	8	9	10	11	12	13	15
21	Routine Maintenance works along Kasansa - Muze Regional road (UP) - LBT	AE/001/2021-22/RKW/21	A	RNCT	2.6.21	N/A	N/A	N/A	2.7.21	23.7.21	21.8.21	20.9.21	Plan
													Actual
21	Bridge preventives works along Kasansa - Muze Regional road (UP) - LBT	AE/001/2021-22/RKW/21	B	RNCT	2.6.21	N/A	N/A	N/A	2.7.21	23.7.21	21.8.21	20.9.21	Plan
													Actual
22	Routine Maintenance works along Muze - Mtowisa Regional road (UP)	AE/001/2021-22/RKW/22	A	NCT	2.6.21	N/A	N/A	N/A	2.7.21	23.7.21	21.8.21	20.9.21	Plan
													Actual
22	Bridge preventives works along Muze - Mtowisa Regional road (UP)	AE/001/2021-22/RKW/22	B	NCT	2.6.21	N/A	N/A	N/A	2.7.21	23.7.21	21.8.21	20.9.21	Plan
													Actual
23	Bridge Major Repair of Mpete Solid Drift (Ch. 19+300) along Kasansa - Muze Regional road (UP)	AE/001/2021-22/RKW/23	A	NCT	19.5.21	N/A	N/A	N/A	18.6.21	9.7.21	4.8.21	31.8.21	Plan
												Actual	
	Bridge Major Repair of Lwizi II Box Culvert (Ch. 25+000) along Muze - Mtowisa Regional road (UP)		B	NCT	19.5.21	N/A	N/A	N/A	18.6.21	9.7.21	4.8.21	31.8.21	Plan
													Actual
Bridge Major Repair of Lwanji H (Ch. 1+450) along Mtowisa - ILemba Regional road (UP)	C	NCT	19.5.21	N/A	N/A	N/A	18.6.21	9.7.21	4.8.21	31.8.21	Plan		
											Actual		
Bridge Major Repair of Molo IV Box Culvert (Ch. 23+500) along Mtowisa - ILemba Regional road (UP)	D	NCT	19.5.21	N/A	N/A	N/A	18.6.21	9.7.21	4.8.21	31.8.21	Plan		
											Actual		

S/N	DESCRIPTION	TENDER No.	LOT NUMBER	BASIC DATA		PRE - QUALIFICATION			INVITATION FOR TENDERS/ QUOTATION		CONTRACT FIINALIZATION		Plan vs. Actual
				Procurement method	General Procurement Notice Advert.	Invitation Date	Closing/ Opening	Notification to Applicants	Tender/ Quotation Invitation date	Tender/ Quotation closing/ opening date	Notice of Intention to award date	Contract Award date	
1	2	3	4	5	6	7	8	9	10	11	12	13	15
24	Periodic Maintenance works along Mtowisa-Ilemba Regional road (UP)	AE/001/2021-22/RKW/24	A	NCT	19.5.21	N/A	N/A	N/A	18.6.21	9.7.21	4.8.21	31.8.21	Plan
													Actual
	Recurrent Maintenance works along Mtowisa-Ilemba Regional road (UP)		B	NCT	19.5.21	N/A	N/A	N/A	18.6.21	9.7.21	4.8.21	31.8.21	Plan
	Spot Improvement works along Mtowisa-Ilemba Regional road (UP)	AE/001/2021-22/RKW/24	C	NCT	19.5.21	N/A	N/A	N/A	18.6.21	9.7.21	4.8.21	31.8.21	Plan
													Actual
	Rehabilitation to gravel standard along Mtowisa-Ilemba Regional road (UP)	AE/001/2021-22/RKW/24	D	NCT	19.5.21	N/A	N/A	N/A	18.6.21	9.7.21	4.8.21	31.8.21	Plan
													Actual
25	Routine Maintenance works along Mtowisa - Ilemba Regional road (UP) - LBT (Ch. 0+000 - 30+000)	AE/001/2021-22/RKW/25	A	NCT	2.6.21	N/A	N/A	N/A	2.7.21	23.7.21	21.8.21	20.9.21	Plan
													Actual
	Bridge preventives works along Mtowisa - Ilemba Regional road (UP) - LBT (Ch. 0+000 - 30+000)	AE/001/2021-22/RKW/25	B	NCT	2.6.21	N/A	N/A	N/A	2.7.21	23.7.21	21.8.21	20.9.21	Plan
													Actual
26	Routine Maintenance works along Mtowisa - Ilemba Regional road (UP) - LBT (Ch. 30+000 - 60+000)	1/2021-22/RKW/26	A	NCT	2.6.21	N/A	N/A	N/A	2.7.21	23.7.21	21.8.21	20.9.21	Plan
													Actual

S/N	DESCRIPTION	TENDER No.	LOT NUMBER	BASIC DATA		PRE - QUALIFICATION			INVITATION FOR TENDERS/ QUOTATION		CONTRACT FIINALIZATION		Plan vs. Actual
				Procurement method	General Procurement Notice Advert.	Invitation Date	Closing/ Opening	Notification to Applicants	Tender/ Quotation Invitation date	Tender/ Quotation closing/ opening date	Notice of Intention to award date	Contract Award date	
1	2	3	4	5	6	7	8	9	10	11	12	13	15
26	Bridge preventives works along Mtowisa - Ilemba Regional road (UP) - LBT (Ch. 30+000 - 60+000)	AE/001/2021-22/RK/W/27	B	NCT	2.6.21	N/A	N/A	N/A	2.7.21	23.7.21	21.8.21	20.9.21	Plan
27	Periodic Maintenance works along Ilemba - Kalambazite Regional road (UP)	AE/001/2021-22/RK/W/27	A	NCT	19.5.21	N/A	N/A	N/A	18.6.21	9.7.21	4.8.21	31.8.21	Plan
													Actual
	B		NCT	19.5.21	N/A	N/A	N/A	18.6.21	9.7.21	4.8.21	31.8.21	Plan	
												Actual	
	C		NCT	19.5.21	N/A	N/A	N/A	18.6.21	9.7.21	4.8.21	31.8.21	Plan	
												Actual	
28	Routine Maintenance works along Ilemba - Kalambazite Regional road (UP) - LBT (km 0+000 - 24+000)	AE/001/2021-22/RK/W/28	A	NCT	2.6.21	N/A	N/A	N/A	2.7.21	23.7.21	21.8.21	20.9.21	Plan
												Actual	
	Bridge preventives works along Ilemba - Kalambazite Regional road (UP) - LBT		B	NCT	2.6.21	N/A	N/A	N/A	2.7.21	23.7.21	21.8.21	20.9.21	Plan
													Actual
	Periodic Maintenance works along Ilemba - Kaoze Regional road (UP)	RK/W/29	A	NCT	19.5.21	N/A	N/A	N/A	18.6.21	9.7.21	4.8.21	31.8.21	Plan
													Actual
	B		NCT	19.5.21	N/A	N/A	N/A	18.6.21	9.7.21	4.8.21	31.8.21	Plan	
												Actual	
	C		NCT	19.5.21	N/A	N/A	N/A	18.6.21	9.7.21	4.8.21	31.8.21	Plan	
												Actual	
	Spot Improvement works along Ilemba - Kaoze Regional road (UP)												Actual

S/N	DESCRIPTION	TENDER No.	LOT NUMBER	BASIC DATA		PRE - QUALIFICATION			INVITATION FOR TENDERS/ QUOTATION		CONTRACT FIINALIZATION		Plan vs. Actual
				Procurement method	General Procurement Notice Advert.	Invitation Date	Closing/ Opening	Notification to Applicants	Tender/ Quotation Invitation date	Tender/ Quotation closing/ opening date	Notice of Intention to award date	Contract Award date	
1	2	3	4	5	6	7	8	9	10	11	12	13	15
29	Rehabilitation to gravel standard along Ilemba - Kaoze Regional road (UP)	AE/001/2021-22/	D	NCT	19.5.21	N/A	N/A	N/A	18.6.21	9.7.21	4.8.21	31.8.21	Plan
													Actual
	Recurrent Maintenance works along Kaoze - Kilyamatundu Regional road (UP)		E	NCT	19.5.21	N/A	N/A	N/A	18.6.21	9.7.21	4.8.21	31.8.21	Plan
													Actual
Spot Improvement works along Kaoze - Kilyamatundu Regional road (UP)	F	NCT	19.5.21	N/A	N/A	N/A	18.6.21	9.7.21	4.8.21	31.8.21	Plan		
	Rehabilitation to gravel standard along Kaoze - Kilyamatundu Regional road (UP)	G	NCT	19.5.21	N/A	N/A	N/A	18.6.21	9.7.21	4.8.21	31.8.21	Plan	
												Actual	
30	Routine Maintenance works along Ilemba - Kaoze Regional road (UP) - LBT (Ch. 0+000 - 32+000)	AE/001/2021-22/RK/W/30	A	NCT	2.6.21	N/A	N/A	N/A	2.7.21	23.7.21	21.8.21	20.9.21	Plan
													Actual
	Bridge preventives works along Ilemba - Kaoze Regional road (UP) - LBT (Ch. 0+000 - 32+000)	B	NCT	2.6.21	N/A	N/A	N/A	2.7.21	23.7.21	21.8.21	20.9.21	Plan	
												Actual	
31	Routine Maintenance works along Kaoze - Kilyamatundu Regional road (UP) - LBT (Ch. 0+000 - 19+850)	AE/001/2021-22/RK/W/31	A	NCT	2.6.21	N/A	N/A	N/A	2.7.21	23.7.21	21.8.21	20.9.21	Plan
													Actual
	Bridge preventives works along Kaoze - Kilyamatundu Regional road (UP) - LBT (Ch. 0+000 - 19+850)	B	NCT	2.6.21	N/A	N/A	N/A	2.7.21	23.7.21	21.8.21	20.9.21	Plan	
												Actual	

S/N	DESCRIPTION	TENDER No.	LOT NUMBER	BASIC DATA		PRE - QUALIFICATION			INVITATION FOR TENDERS/ QUOTATION		CONTRACT FIINALIZATION		Plan vs. Actual
				Procurement method	General Procurement Notice Advert.	Invitation Date	Closing/ Opening	Notification to Applicants	Tender/ Quotation Invitation date	Tender/ Quotation closing/ opening date	Notice of Intention to award date	Contract Award date	
1	2	3	4	5	6	7	8	9	10	11	12	13	15
32	Recurrent Maintenance works along Chala - Kanazi Regional road (P) - (Ch. 0+000 - 18+600)	AE/001/2021-22/RKW/32	A	NCT	2.6.21	N/A	N/A	N/A	2.7.21	23.7.21	21.8.21	20.9.21	Plan
													Actual
33	Routine Maintenance works along Chala - Kanazi Regional road (P) - LBT (Ch. 0+000 - 18+600)	AE/001/2021-22/RKW/33	A	NCT	2.6.21	N/A	N/A	N/A	2.7.21	23.7.21	21.8.21	20.9.21	Plan
													Actual
34	Recurrent Maintenance works along Kanazi - Msangama - Paramawe Regional road (P) - (Ch. 0+000 - 31 + 150)	AE/001/2021-22/RKW/34	A	NCT	2.6.21	N/A	N/A	N/A	2.7.21	23.7.21	21.8.21	20.9.21	Plan
													Actual
35	Routine Maintenance works along Kanazi - Msangama - Paramawe Regional road (P) - LBT (Ch. 0+000 - 31 + 150)	AE/001/2021-22/RKW/35	A	NCT	2.6.21	N/A	N/A	N/A	2.7.21	23.7.21	21.8.21	20.9.21	Plan
													Actual



S/N	DESCRIPTION	TENDER No.	LOT NUMBER	BASIC DATA		PRE - QUALIFICATION			INVITATION FOR TENDERS/ QUOTATION		CONTRACT FIINALIZATION		Plan vs. Actual
				Procurement method	General Procurement Notice Advert.	Invitation Date	Closing/ Opening	Notification to Applicants	Tender/ Quotation Invitation date	Tender/ Quotation closing/ opening date	Notice of Intention to award date	Contract Award date	
1	2	3	4	5	6	7	8	9	10	11	12	13	15
36	Recurrent Maintenance works along Kizi - Katete Regional road (P) - (Ch. 0+000 - 8+240)	AE/001/2021-22/RK/W/36	A	NCT	2.6.21	N/A	N/A	N/A	2.7.21	23.7.21	21.8.21	20.9.21	Plan
37	Routine Maintenance works along Kizi - Katete Regional road (P) - LBT (Ch. 0+000 - 8+240)	AE/001/2021-22/RK/W/37	A	NCT	2.6.21	N/A	N/A	N/A	2.7.21	23.7.21	21.8.21	20.9.21	Plan
38	Periodic Maintenance works along Kanazi - Namanyere - Kirando Regional road (UP)	AE/001/2021-22/RK/W/38	A	NCT	19.5.21	N/A	N/A	N/A	18.6.21	9.7.21	4.8.21	31.8.21	Plan
													Actual
	Recurrent Maintenance works along Kanazi - Namanyere - Kirando Regional road (UP)		B	NCT	19.5.21	N/A	N/A	N/A	18.6.21	9.7.21	4.8.21	31.8.21	Plan
													Actual
	Spot Improvement works along Kanazi - Namanyere - Kirando Regional road (UP)		C	NCT	19.5.21	N/A	N/A	N/A	18.6.21	9.7.21	4.8.21	31.8.21	Plan
													Actual
Rehabilitation to gravel standard along katongoro - Kipili New Port Regional road (UP)	D	NCT	19.5.21	N/A	N/A	N/A	18.6.21	9.7.21	4.8.21	31.8.21	Plan		
											Actual		
Routine and Recurrent Maintenance works along Namanyere - Msangama Regional road (UP)	E	NCT	19.5.21	N/A	N/A	N/A	18.6.21	9.7.21	4.8.21	31.8.21	Plan		
												Actual	

S/N	DESCRIPTION	TENDER No.	LOT NUMBER	BASIC DATA		PRE - QUALIFICATION			INVITATION FOR TENDERS/ QUOTATION		CONTRACT FIINALIZATION		Plan vs. Actual
				Procurement method	General Procurement Notice Advert.	Invitation Date	Closing/ Opening	Notification to Applicants	Tender/ Quotation Invitation date	Tender/ Quotation closing/ opening date	Notice of Intention to award date	Contract Award date	
1	2	3	4	5	6	7	8	9	10	11	12	13	15
39	Routine Maintenance works along Kanazi - Namanyere - Kirando Regional road (UP) - LBT (Ch. 0+000 - 34 +260)	AE/001/2021-22/RKW/39	A	NCT	2.6.21	N/A	N/A	N/A	2.7.21	23.7.21	21.8.21	20.9.21	Plan
													Actual
	Bridge preventives works along Kanazi - Namanyere - Kirando Regional road (UP) - LBT (Ch. 0+000 - 34 +260)	AE/001/2021-22/RKW/39	B	NCT	2.6.21	N/A	N/A	N/A	2.7.21	23.7.21	21.8.21	20.9.21	Plan
													Actual
40	Routine Maintenance works along Kanazi - Namanyere - Kirando Regional road (UP) - LBT (Ch. 34+260 - 68 +520)	AE/001/2021-22/RKW/40	A	NCT	2.6.21	N/A	N/A	N/A	2.7.21	23.7.21	21.8.21	20.9.21	Plan
													Actual
	Bridge preventives works along Kanazi - Namanyere - Kirando Regional road (UP) - LBT (Ch. 34+260 - 68 +520)	AE/001/2021-22/RKW/40	B	NCT	2.6.21	N/A	N/A	N/A	2.7.21	23.7.21	21.8.21	20.9.21	Plan
													Actual
41	Routine Maintenance works along Katongoro - Kipili New Port Regional road (UP) - LBT (Ch. 0+000 - 9 +240)	AE/001/2021-22/RKW/41	A	NCT	19.5.21	N/A	N/A	N/A	18.6.21	9.7.21	4.8.21	31.8.21	Plan
													Actual

S/N	DESCRIPTION	TENDER No.	LOT NUMBER	BASIC DATA		PRE - QUALIFICATION			INVITATION FOR TENDERS/ QUOTATION		CONTRACT FIINALIZATION		Plan vs. Actual
				Procurement method	General Procurement Notice Advert.	Invitation Date	Closing/ Opening	Notification to Applicants	Tender/ Quotation Invitation date	Tender/ Quotation closing/ opening date	Notice of Intention to award date	Contract Award date	
1	2	3	4	5	6	7	8	9	10	11	12	13	15
42	Bridge Major repair of Kaende II Box Culvert along Chala - Paramawe Trunk road (UP)	AE/001/2021-22/RK/W/42	A	NCT	19.5.21	N/A	N/A	N/A	18.6.21	9.7.21	4.8.21	31.8.21	Plan
													Actual
	Bridge Major Repair of Manda I Box Culvert (Ch. 25+036) along Lyazumbi - Kabwe - Regional road (UP)		B	NCT	19.5.21	N/A	N/A	N/A	18.6.21	9.7.21	4.8.21	31.8.21	Plan
													Actual
	Bridge Major Repair of Masolo Box Culvert (Ch. 64+000) along Kanazi - Katongoro - Kirando Regional road (UP)		C	NCT	19.5.21	N/A	N/A	N/A	18.6.21	9.7.21	4.8.21	31.8.21	Plan
													Actual
	Bridge Major Repair of Mkamba Box Culvert (Ch. 83+800) along Kanazi - Katongoro - Kirando Regional road (UP)		D	NCT	19.5.21	N/A	N/A	N/A	18.6.21	9.7.21	4.8.21	31.8.21	Plan
													Actual
43	Periodic Maintenance works along Lyazumbi - Kabwe - Regional road (UP)	AE/001/2021-22/RK/W/43	A	NCT	2.6.21	N/A	N/A	N/A	2.7.21	23.7.21	21.8.21	20.9.21	Plan
													Actual
	Recurrent Maintenance works along Lyazumbi - Kabwe - Regional road (UP)		B	NCT	2.6.21	N/A	N/A	N/A	2.7.21	23.7.21	21.8.21	20.9.21	Plan
													Actual
	Spot Improvement works along Lyazumbi - Kabwe - Regional road (UP)		C	NCT	2.6.21	N/A	N/A	N/A	2.7.21	23.7.21	21.8.21	20.9.21	Plan
													Actual
	Rehabilitation to gravel standard along Lyazumbi - Kabwe - Regional road (UP)		D	NCT	2.6.21	N/A	N/A	N/A	2.7.21	23.7.21	21.8.21	20.9.21	Plan
													Actual

S/N	DESCRIPTION	TENDER No.	LOT NUMBER	BASIC DATA		PRE - QUALIFICATION			INVITATION FOR TENDERS/ QUOTATION		CONTRACT FIINALIZATION		Plan vs. Actual
				Procurement method	General Procurement Notice Advert.	Invitation Date	Closing/ Opening	Notification to Applicants	Tender/ Quotation Invitation date	Tender/ Quotation closing/ opening date	Notice of Intention to award date	Contract Award date	
1	2	3	4	5	6	7	8	9	10	11	12	13	15
44	Routine Maintenance works along Lyazumbi - Kabwe - Regional road (UP) - LBT (Ch. 0+000 - 30 + 000)	AE/001/2021-22/RK/W/44	A	NCT	2.6.21	N/A	N/A	N/A	2.7.21	23.7.21	21.8.21	20.9.21	Plan
													Actual
44	Bridge preventives works along Lyazumbi - Kabwe - Regional road (UP) - LBT (Ch. 0+000 - 30 + 000)	AE/001/2021-22/RK/W/44	B	NCT	2.6.21	N/A	N/A	N/A	2.7.21	23.7.21	21.8.21	20.9.21	Plan
													Actual
45	Routine Maintenance works along Lyazumbi - Kabwe - Regional road (UP) - LBT (Ch. 30+000 - 30 +630)	AE/001/2021-22/RK/W/45	A	NCT	2.6.21	N/A	N/A	N/A	2.7.21	23.7.21	21.8.21	20.9.21	Plan
													Actual
45	Bridge preventives works along Lyazumbi - Kabwe - Regional road (UP) - LBT (Ch. 30+000 - 63 + 730)	AE/001/2021-22/RK/W/45	B	NCT	2.6.21	N/A	N/A	N/A	2.7.21	23.7.21	21.8.21	20.9.21	Plan
													Actual
46	Periodic Maintenance works along Ntendo - Muze Regional road (P)	'001/2021-22/RK/W/46	A	NCT	19.5.21	N/A	N/A	N/A	18.6.21	9.7.21	4.8.21	31.8.21	Plan
													Actual
	Periodic Maintenance works along Ntendo - Muze Regional road (UP)		B	NCT	19.5.21	N/A	N/A	N/A	18.6.21	9.7.21	4.8.21	31.8.21	Plan
													Actual
	Recurrent Maintenance works along Ntendo - Muze Regional road (UP)		C	NCT	19.5.21	N/A	N/A	N/A	18.6.21	9.7.21	4.8.21	31.8.21	Plan
											Actual		
	Spot Improvement works along Ntendo - Muze Regional road (UP)	'001/2021-22/RK/W/46	D	NCT	19.5.21	N/A	N/A	N/A	18.6.21	9.7.21	4.8.21	31.8.21	Plan
												Actual	
	Rehabilitation to gravel standard along Ntendo - Muze Regional road (UP)	'001/2021-22/RK/W/46	E	NCT	19.5.21	N/A	N/A	N/A	18.6.21	9.7.21	4.8.21	31.8.21	Plan
													Actual

S/N	DESCRIPTION	TENDER No.	LOT NUMBER	BASIC DATA		PRE - QUALIFICATION			INVITATION FOR TENDERS/ QUOTATION		CONTRACT FIINALIZATION		Plan vs. Actual
				Procurement method	General Procurement Notice Advert.	Invitation Date	Closing/ Opening	Notification to Applicants	Tender/ Quotation Invitation date	Tender/ Quotation closing/ opening date	Notice of Intention to award date	Contract Award date	
1	2	3	4	5	6	7	8	9	10	11	12	13	15
	Muze Regional road (UP)	AE/	r										Actual

S/N	DESCRIPTION	TENDER No.	LOT NUMBER	BASIC DATA		PRE - QUALIFICATION			INVITATION FOR TENDERS/ QUOTATION		CONTRACT FIINALIZATION		Plan vs. Actual
				Procurement method	General Procurement Notice Advert.	Invitation Date	Closing/ Opening	Notification to Applicants	Tender/ Quotation Invitation date	Tender/ Quotation closing/ opening date	Notice of Intention to award date	Contract Award date	
1	2	3	4	5	6	7	8	9	10	11	12	13	15
	Recurrent Maintenance works along Ntendo - Muze Regional road (P)		F	NCT	19.5.21	N/A	N/A	N/A	18.6.21	9.7.21	4.8.21	31.8.21	Plan
47	Routine Maintenance works along Ntendo - Muze Regional road (UP) - LBT (0+000- 36 + 910)	AE/001/2021-22/RK/W/47	A	NCT	2.6.21	N/A	N/A	N/A	2.7.21	23.7.21	21.8.21	20.9.21	Plan
	Bridge preventives works along Ntendo - Muze Regional road (UP) - LBT (0+000 - 36 + 910)		B	NCT	2.6.21	N/A	N/A	N/A	2.7.21	23.7.21	21.8.21	20.9.21	Plan
48	Periodic Maintenance works along Mtimbwa - Ntalamila Regional road (UP)	AE/001/2021-22/RK/W/48	A	NCT	2.6.21	N/A	N/A	N/A	2.7.21	23.7.21	21.8.21	20.9.21	Plan
	Periodic Maintenance works along Nkundi - Kate - Mkangale Regional road (UP)		B	NCT	2.6.21	N/A	N/A	N/A	2.7.21	23.7.21	21.8.21	20.9.21	Plan
	Recurrent Maintenance works along Mtimbwa - Ntalamila Regional road (UP)		C	NCT	2.6.21	N/A	N/A	N/A	2.7.21	23.7.21	21.8.21	20.9.21	Plan
	Recurrent Maintenance works along Nkundi - Kate - Mkangale Regional road (UP)		D	NCT	2.6.21	N/A	N/A	N/A	2.7.21	23.7.21	21.8.21	20.9.21	Plan
	Spot Improvement works along Mtimbwa - Ntalamila Regional road (UP)		E	NCT	2.6.21	N/A	N/A	N/A	2.7.21	23.7.21	21.8.21	20.9.21	Plan
	Spot Improvement works along Nkundi - Kate - Mkangale Regional road (UP)		F	NCT	2.6.21	N/A	N/A	N/A	2.7.21	23.7.21	21.8.21	20.9.21	Plan
	Rehabilitation to gravel standard along Nkundi -		G	NCT	2.6.21	N/A	N/A	N/A	2.7.21	23.7.21	21.8.21	20.9.21	Plan

S/N	DESCRIPTION	TENDER No.	LOT NUMBER	BASIC DATA		PRE - QUALIFICATION			INVITATION FOR TENDERS/ QUOTATION		CONTRACT FIINALIZATION		Plan vs. Actual
				Procurement method	General Procurement Notice Advert.	Invitation Date	Closing/ Opening	Notification to Applicants	Tender/ Quotation Invitation date	Tender/ Quotation closing/ opening date	Notice of Intention to award date	Contract Award date	
1	2	3	4	5	6	7	8	9	10	11	12	13	15
	Kate - Mkangale Regional road (UP)		C										Actual
49	Routine Maintenance works along Mtimbwa - Ntalamila Regional road (UP) - LBT (0+000-42+000)	AE/001/2021-22/RKW/49	A	NCT	2.6.21	N/A	N/A	N/A	2.7.21	23.7.21	21.8.21	20.9.21	Plan
													Actual
	Bridge preventives works along Mtimbwa - Ntalamila Regional road (UP) - LBT (0+000-42+000)	AE/001/2021-22/RKW/49	B	NCT	2.6.21	N/A	N/A	N/A	2.7.21	23.7.21	21.8.21	20.9.21	Plan
													Actual
50	Routine Maintenance works along Nkundi - Kate - Mkangale Regional road (UP) - LBT (0+000 - 37 + 000)	AE/001/2021-22/RKW/50	A	NCT	2.6.21	N/A	N/A	N/A	2.7.21	23.7.21	21.8.21	20.9.21	Plan
													Actual
	Bridge preventives works along Nkundi - Kate - Mkangale Regional road (UP) - LBT (0+000 - 37 + 000)	AE/001/2021-22/RKW/50	B	NCT	2.6.21	N/A	N/A	N/A	2.7.21	23.7.21	21.8.21	20.9.21	Plan
													Actual
51	Routine Maintenance works along Nkundi - Kate - Mkangale Regional road (UP) - LBT (37+000 - 74 + 000)	AE/001/2021-22/RKW/51	A	NCT	2.6.21	N/A	N/A	N/A	2.7.21	23.7.21	21.8.21	20.9.21	Plan
													Actual
	Bridge preventives works along Nkundi - Kate - Mkangale Regional road (UP) - LBT (37+000 - 74 + 000)	AE/001/2021-22/RKW/51	B	NCT	2.6.21	N/A	N/A	N/A	2.7.21	23.7.21	21.8.21	20.9.21	Plan
													Actual

S/N	DESCRIPTION	TENDER No.	LOT NUMBER	BASIC DATA		PRE - QUALIFICATION			INVITATION FOR TENDERS/ QUOTATION		CONTRACT FIINALIZATION		Plan vs. Actual
				Procurement method	General Procurement Notice Advert.	Invitation Date	Closing/ Opening	Notification to Applicants	Tender/ Quotation Invitation date	Tender/ Quotation closing/ opening date	Notice of Intention to award date	Contract Award date	
1	2	3	4	5	6	7	8	9	10	11	12	13	15
52	Bridge Major Repair of Kalumbaleza Box Culvert (Ch. 20+500) along Kasansa - Muze Regional road (UP)	AE/001/2021-22/RK/W/52	A	NCT	2.6.21	N/A	N/A	N/A	2.7.21	23.7.21	21.8.21	20.9.21	Plan
53	Routine Maintenance works along unpaved Trunk roads (HIV Awareness)	AE/001/2021-22/RK/W/53	A	NCT	19.5.21	N/A	N/A	N/A	18.6.21	9.7.21	4.8.21	31.8.21	Plan
54	Routine Maintenance works along paved Trunk roads (advertisements)	AE/001/2021-22/RK/W/54	A	NCT	2.6.21	N/A	N/A	N/A	2.7.21	23.7.21	21.8.21	20.9.21	Plan
55	Recurrent Maintenance works along paved Trunk roads (Renovation of Regional Manager's office)	AE/001/2021-22/RK/W/55	A	NCT	19.5.21	N/A	N/A	N/A	18.6.21	9.7.21	4.8.21	31.8.21	Plan



S/N	DESCRIPTION	TENDER No.	LOT NUMBER	BASIC DATA		PRE - QUALIFICATION			INVITATION FOR TENDERS/ QUOTATION		CONTRACT FIINALIZATION		Plan vs. Actual
				Procurement method	General Procurement Notice Advert.	Invitation Date	Closing/ Opening	Notification to Applicants	Tender/ Quotation Invitation date	Tender/ Quotation closing/ opening date	Notice of Intention to award date	Contract Award date	
1	2	3	4	5	6	7	8	9	10	11	12	13	15
<b>PROCUREMENT FOR GOODS AND NON CONSULTANCY SERVICES</b>													
56	Stationery and Office Supplies	AE/001/2021-22/RK/G/56	A	NCT	19.5.21	N/A	N/A	N/A	18.6.21				Plan
													Actual
57	Computer and Computer Accessories	AE/001/2021-22/RK/G/57	A	NCT	19.5.21	N/A	N/A	N/A	18.6.21				Plan
													Actual
58	Motor Vehicle Accessories	AE/001/2021-22/RK/G/58	A	NCT	19.5.21	N/A	N/A	N/A	18.6.21				Plan
													Actual
59	Fuel and Lubricants	1/2021- G/59	A	NCT	19.5.21	N/A	N/A	N/A	18.6.21				Plan

S/N	DESCRIPTION	TENDER No.	LOT NUMBER	BASIC DATA		PRE - QUALIFICATION			INVITATION FOR TENDERS/ QUOTATION		CONTRACT FIINALIZATION		Plan vs. Actual
				Procurement method	General Procurement Notice Advert.	Invitation Date	Closing/ Opening	Notification to Applicants	Tender/ Quotation Invitation date	Tender/ Quotation closing/ opening date	Notice of Intention to award date	Contract Award date	
1	2	3	4	5	6	7	8	9	10	11	12	13	15
		AE/0022/RK/											Actual
60	Office Consumables	AE/001/2021-22/RK/G/60	A	NCT	19.5.21	N/A	N/A	N/A	18.6.21				Plan
													Actual
61	Security Services	AE/001/2021-22/RK/NS/61	A	NCT	19.5.21	N/A	N/A	N/A	18.6.21				Plan
													Actual
62	Office equipment services	AE/001/2021-22/RK/NS/62	A	NCT	19.5.21	N/A	N/A	N/A	18.6.21				Plan
													Actual

S/N	DESCRIPTION	TENDER No.	LOT NUMBER	BASIC DATA		PRE - QUALIFICATION			INVITATION FOR TENDERS/ QUOTATION		CONTRACT FIINALIZATION		Plan vs. Actual
				Procurement method	General Procurement Notice Advert.	Invitation Date	Closing/ Opening	Notification to Applicants	Tender/ Quotation Invitation date	Tender/ Quotation closing/ opening date	Notice of Intention to award date	Contract Award date	
1	2	3	4	5	6	7	8	9	10	11	12	13	15
63	Environmental Health Services	AE/001/2021-22/RKNS/63	A	NCT	19.5.21	N/A	N/A	N/A	18.6.21				Plan
													Actual

ABBREVIATIONS:

N/A = Not Applicable

NCT = National Competitive Tendering

RNCT = Restricted National Competitive Tendering

**REGIONAL MANAGER,  
TANROADS - RUKWA.**