




MINISTRY OF WORKS AND TRANSPORT  
TANZANIA NATIONAL ROADS AGENCY



REGIONAL MANAGER'S OFFICE - KIGOMA  
GENERAL PROCUREMENT NOTICE FOR FY 2023 - 24

1. The Regional Manager TANROADS - Kigoma through the Chief Executive, TANROADS, in Financial year 2023/24 will be allocated funds from Road Fund Board for operation for Maintenance and construction interventions on Regional and Trunk Roads

2. Procurement of the works will be in accordance with the Public Procurement Act No. 7 of 2011 and its Regulations, GN No. 446 of 2013 with its amendments of 2016

3. Interested tenderers may obtain further information by contacting :- The Regional Manager, TANROADS - Kigoma, Kasulu Road, Tel. No.028 2988113, Fax 028 2988113 0738 830 289 and E-Mail:- rm-kigoma@tanroads.go.tz

A: ROAD MAINTENANCE WORKS CYCLE I

S/N	Description	Tender No.	Lot No.	Procurement Method	Gen. Proc Notice Advert	TENDERING DOCUMENTS		Invitation for Tenders and Evaluation				Contract Finalization	
						Prep & Submission by PMU	Approval by DTRB	Invitation for Tendering		Tender Evaluation and approval of award		Contract Award	Contract Signature
								Tender Invitation Date	Tender closing & opening	Submission Tender Eval Rpt	Approval by DTRB		
1	2	3	4	5	6	7	8	9	10	11	12	13	
1 <sup>ST</sup> CYCLE OF PROCUREMENT OF MAINTENANCE													
1	Periodic maintenance along Kanyani - Kidahwe -Kigoma (Mwanga) Trunk Road	AE/001/2023-24/KG/W/01	1	NCT	5.5.2023	8.5.2023	10.5.2023	3.6.2023	17.6.2023	22.6.2023	23.6.2023	30.6.2023	30.7.2023
2	Periodic Maintenance along Kigoma -Mwanga - Ujiji Paved Trunk Road	AE/001/2023-24/KG/W/02	1	NCT	5.5.2023	8.5.2023	10.5.2023	3.6.2023	17.6.2023	22.6.2023	23.6.2023	30.6.2023	30.7.2023
	Periodic Maintenance along Tabora Border - Uvinza - Kidahwe paved Trunk road		2	NCT	5.5.2023	8.5.2023	10.5.2023	3.6.2023	17.6.2023	22.6.2023	23.6.2023	30.6.2023	30.7.2023
	Routine and Recurrent Maintenance along Kigoma -Mwanga - Ujiji Paved Trunk Road		3	NCT	5.5.2023	8.5.2023	10.5.2023	3.6.2023	17.6.2023	22.6.2023	23.6.2023	30.6.2023	30.7.2023
	Routine and Recurrent Maintenance along Mwandiga - Manyovu Paved Trunk road		4	NCT	5.5.2023	8.5.2023	10.5.2023	3.6.2023	17.6.2023	22.6.2023	23.6.2023	30.6.2023	30.7.2023
	Routine and Recurrent Maintenance along Kigoma/Katavi Border - Kibaoni - Kanyani Paved Trunk road (Nkwaza - Kibaoni)		5	NCT	5.5.2023	8.5.2023	10.5.2023	3.6.2023	17.6.2023	22.6.2023	23.6.2023	30.6.2023	30.7.2023
	Routine and Recurrent Maintenance along Kibondo Police - Kakonko - Kagera Border Paved Trunk road		6	NCT	5.5.2023	8.5.2023	10.5.2023	3.6.2023	17.6.2023	22.6.2023	23.6.2023	30.6.2023	30.7.2023
	Routine and Recurrent Maintenance along Kanyani - Kasulu - Makere Paved Trunk road		7	NCT	5.5.2023	8.5.2023	10.5.2023	3.6.2023	17.6.2023	22.6.2023	23.6.2023	30.6.2023	30.7.2023
3	Construction of Bima Bridge along Kigoma - Mwanga - Ujiji Trunk Road	AE/001/2023-24/KG/W/03	1	NCT	5.5.2023	8.5.2023	10.5.2023	3.6.2023	17.6.2023	22.6.2023	23.6.2023	30.6.2023	30.7.2023

S/N	Description	Tender No.	Lot No.	Procurement Method	Gen. Proc Notice Advert	TENDERING DOCUMENTS		Invitation for Tenders and Evaluation				Contract Finalization	
						Prep & Submission by PMU	Approval by DTRB	Invitation for Tendering		Tender Evaluation and approval of award		Contract Award	Contract Signature
								Tender Invitation Date	Tender closing & opening	Submission Tender Eval Rpt	Approval by DTRB		
1	2	3	4	5	6	7	8	9	10	11	12	13	
4	Construction of Nyanzige II & III Box Culvert along B'Mulo Brd - Nyaronga Regional Road	AE/001/2023-24/KG/W/04	1	NCT	5.5.2023	8.5.2023	10.5.2023	3.6.2023	17.6.2023	22.6.2023	23.6.2023	30.6.2023	30.7.2023
5	Construction of Nkungwe II Box Culvert along Kisili - Mahembe - Buhigwe Regional Road	AE/001/2023-24/KG/W/05	1	NCT	5.5.2023	8.5.2023	10.5.2023	3.6.2023	17.6.2023	22.6.2023	23.6.2023	30.6.2023	30.7.2023
6	Construction of Kibuye III T Beam along Buhigwe - Herushingo - Kumsenga Regional Road	AE/001/2023-24/KG/W/06	1	NCT	5.5.2023	8.5.2023	10.5.2023	3.6.2023	17.6.2023	22.6.2023	23.6.2023	30.6.2023	30.7.2023
7	Construction of Mihumo I & II Box Culvert along Makere - Nyarugusu JCT - Herushingo Regional Road	AE/001/2023-24/KG/W/07	1	NCT	5.5.2023	8.5.2023	10.5.2023	3.6.2023	17.6.2023	22.6.2023	23.6.2023	30.6.2023	30.7.2023
<b>B: ROAD MAINTENANCE WORKS CYCLE II</b>													
<b>2ND CYCLE OF PROCUREMENT OF MAINTENANCE</b>													
8	Routine and Recurrent Maintenance along Kanyani - Kidahwe -Kigoma (Mwanga) Paved Trunk Road	AE/001/2023-24/KG/W/08	1	NCT	5.5.2023	8.5.2023	10.5.2023	30.6.2023	15.7.2023	20.7.2023	23.7.2023	31.7.2023	30.8.2023
	Routine and Recurrent Maintenance along Tabora Border - Uvinza - Kidahwe Paved Trunk road		2	NCT	5.5.2023	8.5.2023	10.5.2023	30.6.2023	15.7.2023	20.7.2023	23.7.2023	31.7.2023	30.8.2023
	Periodic Maintenance of Katavi/Kigoma Brd - Kanyani - Kasulu Upaved Trunk road		3	NCT	5.5.2023	8.5.2023	10.5.2023	30.6.2023	15.7.2023	20.7.2023	23.7.2023	31.7.2023	30.8.2023
	Routine and Recurrent Maintenance of Katavi/Kigoma Brd - Kanyani - Kasulu Upaved Trunk road		4	NCT	5.5.2023	8.5.2023	10.5.2023	30.6.2023	15.7.2023	20.7.2023	23.7.2023	31.7.2023	30.8.2023
9	Period Maintenance along Unpaved Manyovu (Mnanila) - Mbaga - Janda Regional Road	AE/001/2023-24/KG/W/09	1	NCT	5.5.2023	8.5.2023	10.5.2023	30.6.2023	15.7.2023	20.7.2023	23.7.2023	31.7.2023	30.8.2023
	Periodic Maintenance of unpaved Kisili - Mahembe - Buhigwe Regional road		2	NCT	5.5.2023	8.5.2023	10.5.2023	30.6.2023	15.7.2023	20.7.2023	23.7.2023	31.7.2023	30.8.2023
	Routine and Recurrent Maintenance along Unpaved Manyovu (Mnanila) - Mbaga - Janda Regional Road		3	NCT	5.5.2023	8.5.2023	10.5.2023	30.6.2023	15.7.2023	20.7.2023	23.7.2023	31.7.2023	30.8.2023
	Routine and Recurrent Maintenance of unpaved Kalela - Munzeze - Janda Regional Road		4	NCT	5.5.2023	8.5.2023	10.5.2023	30.6.2023	15.7.2023	20.7.2023	23.7.2023	31.7.2023	30.8.2023
	Routine and Recurrent Maintenance of unpaved Kisili - Mahembe - Buhigwe Regional road		5	NCT	5.5.2023	8.5.2023	10.5.2023	30.6.2023	15.7.2023	20.7.2023	23.7.2023	31.7.2023	30.8.2023
	Routine and Recurrent Maintenance along Unpaved Rusesa - Nyanganga - Kazuramimba Regional Road		6	NCT	5.5.2023	8.5.2023	10.5.2023	30.6.2023	15.7.2023	20.7.2023	23.7.2023	31.7.2023	30.8.2023
10	Periodic Maintenance along Simbo - Ilagala - kalya Regional Road	AE/001/2022-23/KG/W/10	1	NCT	5.5.2023	8.5.2023	10.5.2023	30.6.2023	15.7.2023	20.7.2023	23.7.2023	31.7.2023	30.8.2023
	Routine and Recurrent Maintenance along Simbo - Ilagala - kalya Regional Road		2	NCT	5.5.2023	8.5.2023	10.5.2023	30.6.2023	15.7.2023	20.7.2023	23.7.2023	31.7.2023	30.8.2023
	Spot improvement along Simbo - Ilagala - kalya Regional Road		3	NCT	5.5.2023	8.5.2023	10.5.2023	30.6.2023	15.7.2023	20.7.2023	23.7.2023	31.7.2023	30.8.2023

S/N	Description	Tender No.	Lot No.	Procurement Method	Gen. Proc Notice Advert	TENDERING DOCUMENTS		Invitation for Tenders and Evaluation				Contract Finalization	
						Prep & Submission by PMU	Approval by DTRB	Invitation for Tendering		Tender Evaluation and approval of award		Contract Award	Contract Signature
								Tender Invitation Date	Tender closing & opening	Submission Tender Eval Rpt	Approval by DTRB		
1	2	3	4	5	6	7	8	9	10	11	12	13	
11	Periodic Maintenance of unpaved Buhigwe-Herushingo-Kumsenga Regional Road	AE/001/2023-24/KG/W/11	1	NCT	5.5.2023	8.5.2023	10.5.2023	30.6.2023	15.7.2023	20.7.2023	23.7.2023	31.7.2023	30.8.2023
	Routine and Recurrent Maintenance of unpaved Buhigwe-Herushingo-Kumsenga Regional Road		2	NCT	5.5.2023	8.5.2023	10.5.2023	30.6.2023	15.7.2023	20.7.2023	23.7.2023	31.7.2023	30.8.2023
	Routine and Recurrent Maintenance of unpaved Makere - Nyarugusu jct - Herushingo Regional Road		3	NCT	5.5.2023	8.5.2023	10.5.2023	30.6.2023	15.7.2023	20.7.2023	23.7.2023	31.7.2023	30.8.2023
	Spot improvement along Makere - Nyarugusu jct - Herushingo Regional Road		4	NCT	5.5.2023	8.5.2023	10.5.2023	30.6.2023	15.7.2023	20.7.2023	23.7.2023	31.7.2023	30.8.2023
12	Routine and Recurrent Maintenance along Unpaved Ngara Border - Nyaronga - Kakonko Regional Road	AE/001/2023-24/KG/W/12	1	NCT	5.5.2023	8.5.2023	10.5.2023	30.6.2023	15.7.2023	20.7.2023	23.7.2023	31.7.2023	30.8.2023
	Routine and Recurrent Maintenance along Unpaved B'Mulo Brd - Nyaronga Regional Road		2	NCT	5.5.2023	8.5.2023	10.5.2023	30.6.2023	15.7.2023	20.7.2023	23.7.2023	31.7.2023	30.8.2023
	Routine and Recurrent Maintenance along Unpaved Mabamba Jct - Kifura Regional Road		3	NCT	5.5.2023	8.5.2023	10.5.2023	30.6.2023	15.7.2023	20.7.2023	23.7.2023	31.7.2023	30.8.2023
	Routine Maintenance along Unpaved Mugunzu - Bukililo - Kinonko Regional Road		4	NCT	5.5.2023	8.5.2023	10.5.2023	30.6.2023	15.7.2023	20.7.2023	23.7.2023	31.7.2023	30.8.2023
	Spot Improvement along Unpaved Mugunzu - Bukililo - Kinonko Regional Road		6	NCT	5.5.2023	8.5.2023	10.5.2023	30.6.2023	15.7.2023	20.7.2023	23.7.2023	31.7.2023	30.8.2023
	Spot Improvement along Unpaved Ngara Border - Nyaronga - Kakonko Regional Road		7	NCT	5.5.2023	8.5.2023	10.5.2023	30.6.2023	15.7.2023	20.7.2023	23.7.2023	31.7.2023	30.8.2023
13	Bridge Preventive - Paved and Unpaved Trunk Roads Section A (women labour base contractor)	AE/001/2023-24/KG/W/13	1	NCT	5.5.2023	8.5.2023	10.5.2023	30.6.2023	15.7.2023	20.7.2023	23.7.2023	31.7.2023	30.8.2023
14	Bridge Preventive - Paved and Unpaved Trunk Roads Section B (women labour base contractor)	AE/001/2023-24/KG/W/14	1	NCT	5.5.2023	8.5.2023	10.5.2023	30.6.2023	15.7.2023	20.7.2023	23.7.2023	31.7.2023	30.8.2023
15	Bridge Preventive -Paved and Unpaved Regional Roads Section A (women labour base contractor)	AE/001/2023-24/KG/W/15	1	NCT	5.5.2023	8.5.2023	10.5.2023	30.6.2023	15.7.2023	20.7.2023	23.7.2023	31.7.2023	30.8.2023
16	Bridge Preventive -Paved and Unpaved Regional Roads Section B (women labour base contractor)	AE/001/2023-24/KG/W/16	1	NCT	5.5.2023	8.5.2023	10.5.2023	30.6.2023	15.7.2023	20.7.2023	23.7.2023	31.7.2023	30.8.2023