



THE UNITED REPUBLIC OF TANZANIA

MINISTRY OF WORKS AND TRANSPORT - TANZANIA NATIONAL ROADS AGENCY

REGIONAL MANAGER'S OFFICE GEITA

GENERAL PROCUREMENT NOTICE FOR FY 2022 - 2023



1. The Government of Tanzania has set aside funds for the operation of the Tanzania National Roads Agency (TANROADS) -Geita region for financing of various procurements during the Financial Year 2022/2023
2. TANROADS Geita is now issuing the General Procurement Notice (GPN) in accordance with the Public Procurement Act, 2011 and Public Procurement Regulations, 2013 and their amendments of 2016 for the purpose of informing prospective Bidders, Suppliers, Service Providers, Consultants and the general public about the tender opportunities available during the Financial Year 2022 - 2023
3. Further to this publication of the General Procurement Notice (GPN), subsequent announcement of Specific Procurement Notice (SPN) will be advertised through TANEPS, TANROADS website and PPRA website.
4. Eligible bidders may obtain further information from PMU office, at Regional Manager's Office, TANROADS Geita | TANROADS Street, 30150 Bomba Mbili | ☎ : + 255 28 2520342 | ✉ : rm-geita@tanroads.go.tz | 🕒 : 0800hrs to 1630hrs Monday to Friday inclusive, except on Public holidays.

FINANCIAL YEAR : 2022 - 2023

Description	Tender No.	Procurement Method	Gen. Proc Notice Advert	BIDDING DOCUMENTS		Invitation for Bids and Contract Award						Date Contract Award	Date Contract Signature	Plan vs. Actual
				Prep & Submission by PMU	Approval by TB	Invitation for Bidding		Bid Evaluation and approval of award		Notice of intention to award Date	Vetting/ Ratification of contracts			
						Bid Invitation Date	Bid Closing-Opening	Submission Bid Eval Rpt	Approval by TB					
1	2	5	6	13	14	15	16	17	18	19	20	22	23	24
1ST CYCLE OF PROCUREMENT														
I (a) : ROAD MAINTENANCE WORKS														
Routine and Recurrent Maintenance on Wendele - Mlele road (Wendele – Ushiroambo Section)	AE/001/2022-23/GTA/W/01	NCT	16-May-22	23-May-22	26-May-22	30-May-22	13-Jun-22	4-Jul-22	11-Jul-22	18-Jul-22	25-Jul-22	1-Aug-22	8-Aug-22	Plan
														Actual
Routine and Recurrent Maintenance on Wendele - Mlele road (Ushiroambo – Mlele Section)	AE/001/2022-23/GTA/W/02	NCT	16-May-22	23-May-22	26-May-22	30-May-22	13-Jun-22	4-Jul-22	11-Jul-22	18-Jul-22	25-Jul-22	1-Aug-22	8-Aug-22	Plan
														Actual
Routine & Recurrent Maintenance on Nyamuhama - Bwanga - Ibanda road (Nyamuhama - Bwanga Section) - vegetation control & drainage works by Labour-based specialized Contractors	AE/001/2022-23/GTA/W/03	NCT	16-May-22	23-May-22	26-May-22	30-May-22	13-Jun-22	4-Jul-22	11-Jul-22	18-Jul-22	25-Jul-22	1-Aug-22	8-Aug-22	Plan
														Actual
Routine & Recurrent Maintenance on Nyamuhama - Bwanga - Ibanda road (Bwanga - Chibingo Section)	AE/001/2022-23/GTA/W/04	NCT	16-May-22	23-May-22	26-May-22	30-May-22	13-Jun-22	4-Jul-22	11-Jul-22	18-Jul-22	25-Jul-22	1-Aug-22	8-Aug-22	Plan
														Actual
Routine and Recurrent Maintenance on Nyamuhama -		NCT	16-May-22	23-May-22	26-May-22	30-May-22	13-Jun-22	4-Jul-22	11-Jul-22	18-Jul-22	25-Jul-22	1-Aug-22	8-Aug-22	Plan

Description	Tender No.	Procurement Method	Gen. Proc Notice Advert	BIDDING DOCUMENTS		Invitation for Bids and Contract Award						Plan vs. Actual		
				Prep & Submission by PMU	Approval by TB	Invitation for Bidding		Bid Evaluation and approval of award		Notice of intention to award Date	Vetting/Ratification of contracts		Date Contract Award	Date Contract Signature
						Bid Invitation Date	Bid Closing-Opening	Submission Bid Eval Rpt	Approval by TB					
1	2	5	6	13	14	15	16	17	18	19	20	22	23	24
Bwanga - Ibanda Road (Chibingo - Geita Section) - vegetation control & drainage works by Labour-based specialized Contractors	AE/001/2022-23/GTA/W/05													Actual
Routine & Recurrent Maintenance on Nyamuhama - Bwanga - Ibanda road (Geita - Ibanda Section) & Nzera Jct - Nzera paved road - vegetation control & drainage works by Labour-based specialized Contractors	AE/001/2022-23/GTA/W/06	NCT	16-May-22	23-May-22	26-May-22	30-May-22	13-Jun-22	4-Jul-22	11-Jul-22	18-Jul-22	25-Jul-22	1-Aug-22	8-Aug-22	Plan
Routine & Recurrent Maintenance on Nyamuhama - Bwanga - Ibanda road (Patch & Drainage Works)	AE/001/2022-23/GTA/W/07	NCT	16-May-22	23-May-22	26-May-22	30-May-22	13-Jun-22	4-Jul-22	11-Jul-22	18-Jul-22	25-Jul-22	1-Aug-22	8-Aug-22	Plan
														Actual

Description	Tender No.	Procurement Method	Gen. Proc Notice Advert	BIDDING DOCUMENTS		Invitation for Bids and Contract Award						Plan vs. Actual		
				Prep & Submission by PMU	Approval by TB	Invitation for Bidding		Bid Evaluation and approval of award		Notice of intention to award Date	Vetting/Ratification of contracts		Date Contract Award	Date Contract Signature
						Bid Invitation Date	Bid Closing-Opening	Submission Bid Eval Rpt	Approval by TB					
1	2	5	6	13	14	15	16	17	18	19	20	22	23	24
Periodic Maintenance on Nyamuhama - Bwanga - Ibanda Paved road	AE/001/2022-23/GTA/W/08	NCT	16-May-22	23-May-22	26-May-22	30-May-22	13-Jun-22	4-Jul-22	11-Jul-22	18-Jul-22	25-Jul-22	1-Aug-22	8-Aug-22	Plan
														Actual
Routine & Recurrent Maintenance on Msega - Chato paved Road (Vegetation control & Drainage Works)	AE/001/2022-23/GTA/W/09	NCT	16-May-22	23-May-22	26-May-22	30-May-22	13-Jun-22	4-Jul-22	11-Jul-22	18-Jul-22	25-Jul-22	1-Aug-22	8-Aug-22	Plan
														Actual
Routine & Recurrent Maintenance on Chato - Bwanga paved Road (Vegetation control & Drainage works)	AE/001/2022-23/GTA/W/10	NCT	16-May-22	23-May-22	26-May-22	30-May-22	13-Jun-22	4-Jul-22	11-Jul-22	18-Jul-22	25-Jul-22	1-Aug-22	8-Aug-22	Plan
														Actual
Periodic Maintenance on Msega - Bwanga paved road	AE/001/2022-23/GTA/W/11	NCT	16-May-22	23-May-22	26-May-22	30-May-22	13-Jun-22	4-Jul-22	11-Jul-22	18-Jul-22	25-Jul-22	1-Aug-22	8-Aug-22	Plan
														Actual
Routine and Recurrent Maintenance on Nyamwirorelwa (Bwanga) - Runzewe road	AE/001/2022-23/GTA/W/12	NCT	16-May-22	23-May-22	26-May-22	30-May-22	13-Jun-22	4-Jul-22	11-Jul-22	18-Jul-22	25-Jul-22	1-Aug-22	8-Aug-22	Plan
														Actual
Periodic Maintenance Nzera Jct - Nkome Port road	AE/001/2022-23/GTA/W/13	NCT	16-May-22	23-May-22	26-May-22	30-May-22	13-Jun-22	4-Jul-22	11-Jul-22	18-Jul-22	25-Jul-22	1-Aug-22	8-Aug-22	Plan
														Actual
Routine and Recurrent Maintenance, Spot Improvement and Rehabilitation on Nzera Jct - Nkome Port road	AE/001/2022-23/GTA/W/14	NCT	16-May-22	23-May-22	26-May-22	30-May-22	13-Jun-22	4-Jul-22	11-Jul-22	18-Jul-22	25-Jul-22	1-Aug-22	8-Aug-22	Plan
														Actual
Periodic, Routine and Recurrent Maintenance on Nyamadoke - Nzera road	AE/001/2022-23/GTA/W/15	NCT	16-May-22	23-May-22	26-May-22	30-May-22	13-Jun-22	4-Jul-22	11-Jul-22	18-Jul-22	25-Jul-22	1-Aug-22	8-Aug-22	Plan
														Actual
Routine & Recurrent Maintenance and Rehabilitation on Geita - Bukoli - Buyange road	AE/001/2022-23/GTA/W/16	NCT	16-May-22	23-May-22	26-May-22	30-May-22	13-Jun-22	4-Jul-22	11-Jul-22	18-Jul-22	25-Jul-22	1-Aug-22	8-Aug-22	Plan
														Actual
Periodic Maintenance on Geita - Bukoli - Buyange road	AE/001/2022-23/GTA/W/17	NCT	16-May-22	23-May-22	26-May-22	30-May-22	13-Jun-22	4-Jul-22	11-Jul-22	18-Jul-22	25-Jul-22	1-Aug-22	8-Aug-22	Plan
														Actual
Periodic, and Routine & Recurrent Maintenance on Nyankanga - Nyamirembe Port road	AE/001/2022-23/GTA/W/18	NCT	16-May-22	23-May-22	26-May-22	30-May-22	13-Jun-22	4-Jul-22	11-Jul-22	18-Jul-22	25-Jul-22	1-Aug-22	8-Aug-22	Plan
														Actual
Routine and Recurrent Maintenance on Msega -Bwanga	AE/001/2022-23/GTA/W/19	NCT	16-May-22	23-May-22	26-May-22	30-May-22	13-Jun-22	4-Jul-22	11-Jul-22	18-Jul-22	25-Jul-22	1-Aug-22	8-Aug-22	Plan
														Actual
Periodic, Routine & Recurrent Maintenance and Rehabilitation on Ushiroambo - Nanda - Bwelwa road	AE/001/2022-23/GTA/W/20	NCT	16-May-22	23-May-22	26-May-22	30-May-22	13-Jun-22	4-Jul-22	11-Jul-22	18-Jul-22	25-Jul-22	1-Aug-22	8-Aug-22	Plan
														Actual
Bridge Major Repair along Nzera Junction - Nkome Road (Kasota Bridge)	AE/001/2022-23/GTA/W/21	NCT	16-May-22	23-May-22	26-May-22	30-May-22	13-Jun-22	4-Jul-22	11-Jul-22	18-Jul-22	25-Jul-22	1-Aug-22	8-Aug-22	Plan
														Actual

Description	Tender No.	Procurement Method	Gen. Proc Notice Advert	BIDDING DOCUMENTS		Invitation for Bids and Contract Award						Plan vs. Actual		
				Prep & Submission by PMU	Approval by TB	Invitation for Bidding		Bid Evaluation and approval of award		Notice of intention to award Date	Vetting/Ratification of contracts		Date Contract Award	Date Contract Signature
						Bid Invitation Date	Bid Closing-Opening	Submission Bid Eval Rpt	Approval by TB					
1	2	5	6	13	14	15	16	17	18	19	20	22	23	24
Bridge Major Repair along Nzera Junction - Nkome Road (Nzera Bridge)	AE/001/2022-23/GTA/W/22	NCT	16-May-22	23-May-22	26-May-22	30-May-22	13-Jun-22	4-Jul-22	11-Jul-22	18-Jul-22	25-Jul-22	1-Aug-22	8-Aug-22	Plan
														Actual

Description	Tender No.	Procurement Method	Gen. Proc Notice Advert	BIDDING DOCUMENTS		Invitation for Bids and Contract Award						Plan vs. Actual		
				Prep & Submission by PMU	Approval by TB	Invitation for Bidding		Bid Evaluation and approval of award		Notice of intention to award Date	Vetting/Ratification of contracts		Date Contract Award	Date Contract Signature
						Bid Invitation Date	Bid Closing-Opening	Submission Bid Eval Rpt	Approval by TB					
1	2	5	6	13	14	15	16	17	18	19	20	22	23	24
Routine and Recurrent Maintenance on Nyankumbu - Nyangh'wale road	AE/001/2022-23/GTA/W/23	NCT	16-May-22	23-May-22	26-May-22	30-May-22	13-Jun-22	4-Jul-22	11-Jul-22	18-Jul-22	25-Jul-22	1-Aug-22	8-Aug-22	Plan
														Actual
Routine and Recurrent Maintenance on Katoro - Ushiroambo	AE/001/2022-23/GTA/W/24	NCT	16-May-22	23-May-22	26-May-22	30-May-22	13-Jun-22	4-Jul-22	11-Jul-22	18-Jul-22	25-Jul-22	1-Aug-22	8-Aug-22	Plan
														Actual
Routine and Recurrent Maintenance and Spot improvement on Wingi 3 - Nvang'holongo	AE/001/2022-23/GTA/W/25	NCT	16-May-22	23-May-22	26-May-22	30-May-22	13-Jun-22	4-Jul-22	11-Jul-22	18-Jul-22	25-Jul-22	1-Aug-22	8-Aug-22	Plan
														Actual
Road Sign and road marking within Trunk and Regional roads	AE/001/2022-23/GTA/W/26	RST	16-May-22	23-May-22	26-May-22	30-May-22	13-Jun-22	4-Jul-22	11-Jul-22	18-Jul-22	25-Jul-22	1-Aug-22	8-Aug-22	Plan
														Actual

Description	Tender No.	Procurement Method	Gen. Proc Notice Advert	BIDDING DOCUMENTS		Invitation for Bids and Contract Award						Plan vs. Actual		
				Prep & Submission by PMU	Approval by TB	Invitation for Bidding		Bid Evaluation and approval of award		Notice of intention to award Date	Vetting/ Ratification of contracts		Date Contract Award	Date Contract Signature
						Bid Invitation Date	Bid Closing-Opening	Submission Bid Eval Rpt	Approval by TB					
1	2	5	6	13	14	15	16	17	18	19	20	22	23	24
2ND CYCLE OF PROCUREMENT														
I (b) : ROAD MAINTENANCE WORKS														
Periodic Maintenance on Wingi 3 - Nyang'holongo	AE/001/2022-23/GTA/W/27	NCT	15-Aug-22	22-Aug-22	25-Aug-22	29-Aug-22	12-Sep-22	3-Oct-22	17-Oct-22	24-Oct-22	31-Oct-22	7-Nov-22	14-Nov-22	Plan
														Actual
Routine and Recurrent Maintenance; and Periodic Maintenance and Rehabilitation on Chibingo - Bukondo	AE/001/2022-23/GTA/W/28	NCT	15-Aug-22	22-Aug-22	25-Aug-22	29-Aug-22	12-Sep-22	3-Oct-22	17-Oct-22	24-Oct-22	31-Oct-22	7-Nov-22	14-Nov-22	Plan
														Actual
Routine and Recurrent Maintenance; and Periodic Maintenance on Mkungo - Kasozibakaya Road; Routine and Recurrent Maintenance; and Periodic Maintenance Busarara – Rubambangwe; Rehabilitation Itare – Katende	AE/001/2022-23/GTA/W/29	NCT	15-Aug-22	22-Aug-22	25-Aug-22	29-Aug-22	12-Sep-22	3-Oct-22	17-Oct-22	24-Oct-22	31-Oct-22	7-Nov-22	14-Nov-22	Plan
														Actual
Upgrading of Mkuyuni - Busarara and Rehabilitation on Majengo - Kalema - Gatini and Mipogoloni - Nakasangala Roads	AE/001/2022-23/GTA/W/30	NCT	15-Aug-22	22-Aug-22	25-Aug-22	29-Aug-22	12-Sep-22	3-Oct-22	17-Oct-22	24-Oct-22	31-Oct-22	7-Nov-22	14-Nov-22	Plan
														Actual
Routine and Recurrent Maintenance; and Periodic Maintenance on Samina - Nungwe Port Road	AE/001/2022-23/GTA/W/31	NCT	15-Aug-22	22-Aug-22	25-Aug-22	29-Aug-22	12-Sep-22	3-Oct-22	17-Oct-22	24-Oct-22	31-Oct-22	7-Nov-22	14-Nov-22	Plan
														Actual
Periodic Maintenance on Nyankumbu - Nyang'hwale Road	AE/001/2022-23/GTA/W/32	NCT	15-Aug-22	22-Aug-22	25-Aug-22	29-Aug-22	12-Sep-22	3-Oct-22	17-Oct-22	24-Oct-22	31-Oct-22	7-Nov-22	14-Nov-22	Plan
														Actual
Periodic Maintenance on Katoro - Ushiroambo	AE/001/2022-23/GTA/W/33	NCT	15-Aug-22	22-Aug-22	25-Aug-22	29-Aug-22	12-Sep-22	3-Oct-22	17-Oct-22	24-Oct-22	31-Oct-22	7-Nov-22	14-Nov-22	Plan
														Actual
Routine and Recurrent Maintenance, Spot Improvement and Rehabilitation on Senga - Sungusila; and Rehabilitation on Geita - Nkome Road	AE/001/2022-23/GTA/W/34	NCT	15-Aug-22	22-Aug-22	25-Aug-22	29-Aug-22	12-Sep-22	3-Oct-22	17-Oct-22	24-Oct-22	31-Oct-22	7-Nov-22	14-Nov-22	Plan
														Actual

Description	Tender No.	Procurement Method	Gen. Proc Notice Advert	BIDDING DOCUMENTS		Invitation for Bids and Contract Award						Plan vs. Actual		
				Prep & Submission by PMU	Approval by TB	Invitation for Bidding		Bid Evaluation and approval of award		Notice of intention to award Date	Vetting/Ratification of contracts		Date Contract Award	Date Contract Signature
						Bid Invitation Date	Bid Closing-Opening	Submission Bid Eval Rpt	Approval by TB					
1	2	5	6	13	14	15	16	17	18	19	20	22	23	24
Periodic Maintenance on Senga - Sungusila - Ibisabageni - Ikoni road	AE/001/2022-23/GTA/W/35	NCT	15-Aug-22	22-Aug-22	25-Aug-22	29-Aug-22	12-Sep-22	3-Oct-22	17-Oct-22	24-Oct-22	31-Oct-22	7-Nov-22	14-Nov-22	Plan
														Actual
Rehabilitation and Periodic Maintenance on Butengolumasa - Masumbwe road	AE/001/2022-23/GTA/W/36	NCT	15-Aug-22	22-Aug-22	25-Aug-22	29-Aug-22	12-Sep-22	3-Oct-22	17-Oct-22	24-Oct-22	31-Oct-22	7-Nov-22	14-Nov-22	Plan
														Actual

Description	Tender No.	Procurement Method	Gen. Proc Notice Advert	BIDDING DOCUMENTS		Invitation for Bids and Contract Award						Plan vs. Actual		
				Prep & Submission by PMU	Approval by TB	Invitation for Bidding		Bid Evaluation and approval of award		Notice of intention to award Date	Vetting/Ratification of contracts		Date Contract Award	Date Contract Signature
						Bid Invitation Date	Bid Closing-Opening	Submission Bid Eval Rpt	Approval by TB					
1	2	5	6	13	14	15	16	17	18	19	20	22	23	24
Routine and Recurrent Maintenance; and Rehabilitation on Butengolumasa - Masumbwe Road	AE/001/2022-23/GTA/W/37	NCT	15-Aug-22	22-Aug-22	25-Aug-22	29-Aug-22	12-Sep-22	3-Oct-22	17-Oct-22	24-Oct-22	31-Oct-22	7-Nov-22	14-Nov-22	Plan
														Actual
Periodic Maintenance; Routine and Recurrent Maintenance; and Rehabilitation on Kibehe - Kikumbaitale, Nyabugera - Mwelani roads	AE/001/2022-23/GTA/W/38	NCT	15-Aug-22	22-Aug-22	25-Aug-22	29-Aug-22	12-Sep-22	3-Oct-22	17-Oct-22	24-Oct-22	31-Oct-22	7-Nov-22	14-Nov-22	Plan
														Actual
Bridge Preventive on Trunk and Regional Roads	AE/001/2022-23/GTA/W/39	NCT	15-Aug-22	22-Aug-22	25-Aug-22	29-Aug-22	12-Sep-22	3-Oct-22	17-Oct-22	24-Oct-22	31-Oct-22	7-Nov-22	14-Nov-22	Plan
														Actual

Description	Tender No.	Procurement Method	Gen. Proc Notice Advert	BIDDING DOCUMENTS		Invitation for Bids and Contract Award						Plan vs. Actual		
				Prep & Submission by PMU	Approval by TB	Invitation for Bidding		Bid Evaluation and approval of award		Notice of intention to award Date	Vetting/Ratification of contracts		Date Contract Award	Date Contract Signature
						Bid Invitation Date	Bid Closing-Opening	Submission Bid Eval Rpt	Approval by TB					
1	2	5	6	13	14	15	16	17	18	19	20	22	23	24
Upgrading of Geita Township roads	AE/001/2022-23/GTA/W/40	NCT	15-Aug-22	22-Aug-22	25-Aug-22	29-Aug-22	12-Sep-22	3-Oct-22	17-Oct-22	24-Oct-22	31-Oct-22	7-Nov-22	14-Nov-22	Plan
														Actual
Road Reserve Management within Trunk and Regional Roads	AE/001/2022-23/GTA/W/41	NCT	15-Aug-22	22-Aug-22	25-Aug-22	29-Aug-22	12-Sep-22	3-Oct-22	17-Oct-22	24-Oct-22	31-Oct-22	7-Nov-22	14-Nov-22	Plan
														Actual
II : GOODS & NON-CONSULTANCY SERVICES														
II (A) : GOODS														
Supply of Stationeries at the Regional Manager's Office.	AE/001/2022-23/GTA/G/01	MVP	16-May-22	23-May-21	26-May-21	30-May-21	6-Jun-21	13-Jun-21	4-Jul-21	11-Jul-21	18-Jul-21	25-Jul-21	1-Aug-21	Plan
														Actual
Supply of Food and Beverages at the Regional Manager's Office.	AE/001/2022-23/GTA/G/02	MVP	16-May-22	23-May-21	26-May-21	30-May-21	6-Jun-21	13-Jun-21	4-Jul-21	11-Jul-21	18-Jul-21	25-Jul-21	1-Aug-21	Plan
														Actual
Supply of Fuel and Lubricants at the Regional Manager's Office.	AE/001/2022-23/GTA/G/03	NS	16-May-22	23-May-21	26-May-21	30-May-21	6-Jun-21	13-Jun-21	4-Jul-21	11-Jul-21	18-Jul-21	25-Jul-21	1-Aug-21	Plan
														Actual
Supply of cleaning materials at the Regional Manager's Office.	AE/001/2022-23/GTA/G/04	MVP	16-May-22	23-May-21	26-May-21	30-May-21	6-Jun-21	13-Jun-21	4-Jul-21	11-Jul-21	18-Jul-21	25-Jul-21	1-Aug-21	Plan
														Actual
II (B) : NON-CONSULTANCY SERVICES														
Provision of Security Services at the Regional Manager's Office and at Chato and Bwanga Weighbridge stations.	AE/001/2022-23/GTA/N/01	NS	16-May-22	23-May-21	26-May-21	30-May-21	6-Jun-21	13-Jun-21	4-Jul-21	11-Jul-21	18-Jul-21	25-Jul-21	1-Aug-21	Plan
														Actual
<p>NCT=National Competative Tendering</p> <p>NS=National Shopping</p> <p>RST=Restricted National Competative Tendering</p> <p>MVP=Minor Value Procurement</p>														