



THE GOVERNMENT OF UNITED REPUBLIC OF TANZANIA
 MINISTRY OF WORKS, TRANSPORT AND COMMUNICATION
 TANZANIA NATIONAL ROADS AGENCY
 REGIONAL MANAGER'S OFFICE - MARA



GENERAL PROCUREMENT NOTICE (GPN) FOR PF 2020/2021

- The Tanzania National Roads Agency (TANROADS) through Regional Manager's office - Mara has been allocated funds from the Ministry of Works, Transport & Communication and Roads Fund towards the cost of the Maintenance of Roads and Bridges Planned in Mara Region and intends to apply part of the proceeds on payments for the Contracts of Works, Goods, Non-Consultancy Services & Consultancy Services to be procured during the FY 2020 - 2021.
- The Works planned are hereby displayed for the Public to be aware of business and trade opportunity in the Region.
- This notice is made pursuant to Regulation 18 of the Public Procurement Regulations 2013 (Goods, Works, Non-Consultancy Services and Disposal of the Public Assets by Tender/Regulation 2013 GN 445) and its Amendments 2015.
- Procurement Plan for Goods, Works and Non-Consultancy services - EXTERNAL USE
- NAME OF PROCURING ENTITY: TANROADS - MARA REGION
- FINANCIAL YEAR: 2020 - 2021

SN	Descriptions	Tender No.	Lot Number	BASIC DATA					PRE-QUALIFICATION		BIDDING DOCUMENTS		INVITATION AND AWARD OF BIDS							
				Procurement Method	Gen. Proc Advert	Bid Inflation Date	Bid Closing Date	Notice of Intention to Award Date	Invitation	Approval of Award	Prep & Submission by PMU	Approval by TB	Invitation for Bidding	Bid Evaluation and approval of award	Submission Bid Eval	Approval by TB	Notice of Award Date	Notice of Intention to Award Date	Date Contract Award	Date Contract Signature
1	PM on Nyankanga - Rungubure (Upgrading to DS3 360t) PM on Mwalima - Makoko (Upgrading to DS3 360t) PM on Mwalima - Mwalima (Upgrading to DS3 360t)	AE/01/2020-2021/MA65V/01	1	NCT	22-Apr-2020	N/A	N/A	N/A	N/A	N/A	5-May-2020	14-May-2020	22-May-2020	8-Jun-2020	20-Jun-2020	24-Jun-2020	8-Jul-2020	20-Jul-2020	27-Jul-2020	30-Jul-2020
2	PM on Mwalima Juv - Kiama Ghat Unimproved Trunk road SI on Mwalima Juv - Kiama Ghat Unimproved Trunk road PMU on Mwalima Juv - Kiama Ghat Unimproved Trunk road	AE/01/2020-2021/MA65V/02	2	NCT	22-Apr-2020	N/A	N/A	N/A	N/A	N/A	5-May-2020	14-May-2020	22-May-2020	8-Jun-2020	20-Jun-2020	24-Jun-2020	8-Jul-2020	20-Jul-2020	27-Jul-2020	30-Jul-2020
3	PM on Mwalima - Kibabura Regional road SI on Shauri - Kibabura Unimproved Regional road PM on Mwalima - Ruanj Fort Unimproved Regional road PM on Mwalima - Kibabura Unimproved Regional road	AE/01/2020-2021/MA65V/03	3	NCT	22-Apr-2020	N/A	N/A	N/A	N/A	N/A	5-May-2020	14-May-2020	22-May-2020	8-Jun-2020	20-Jun-2020	24-Jun-2020	8-Jul-2020	20-Jul-2020	27-Jul-2020	30-Jul-2020
4	PM on Nyankanga - Rungubure Unimproved Regional road SI on Nyankanga - Rungubure Unimproved Regional road PM on Shaurimbu - Mlango - Mlango Unimproved Regional road SI on Shaurimbu - Mlango - Mlango Unimproved Regional road PM on Nyankanga - Rungubure Unimproved Regional road PM on Shaurimbu - Mlango - Mlango Unimproved Regional road	AE/01/2020-2021/MA65V/04	4	NCT	22-Apr-2020	N/A	N/A	N/A	N/A	N/A	5-May-2020	14-May-2020	22-May-2020	8-Jun-2020	20-Jun-2020	24-Jun-2020	8-Jul-2020	20-Jul-2020	27-Jul-2020	30-Jul-2020
5	PM on Taringu - Nuan Unimproved Regional road PM on Taringu - Nuan Unimproved Regional road PM on Mwalima - Fort Kiama Unimproved Regional road SI on Mwalima - Fort Kiama Unimproved Regional road PM on Mwalima - Fort Kiama Unimproved Regional road	AE/01/2020-2021/MA65V/05	5	NCT	22-Apr-2020	N/A	N/A	N/A	N/A	N/A	5-May-2020	14-May-2020	22-May-2020	8-Jun-2020	20-Jun-2020	24-Jun-2020	8-Jul-2020	20-Jul-2020	27-Jul-2020	30-Jul-2020

Descriptions	Tender No.	Lot Number	BASIC DATA				PRE-QUALIFICATION				BIDDING DOCUMENTS				INVITATION AND AWARD OF BIDS			
			Procurement Method	Gen. Proc Advert	Bid Invitation Date	Bid Closing - Opening	Approval of Intention to Award Date	Date of Contract Award	Prep & Submission by PKU	Approval by TB	Bid Initiation Date	Bid Closing - Opening	Submission Bid Eval Rpt	Approval by TB	Notice of Intention to Award Date	Verification/Retraction of Contract	Date Contract Award	Date Contract Signature
Risk on Baberghat - Jirama Hill Regional Road	AE/01/2020-2021/MA/0V/11	1	NCT	22-Apr-2020	N/A	N/A	N/A	N/A	5-May-2020	14-May-2020	22-May-2020	8-Jun-2020	20-Jun-2020	24-Jun-2020	8-Jul-2020	29-Jul-2020	27-Jul-2020	30-Jul-2020
Risk on Tairua - Naha Paved Regional Road																		
Risk on Maku - Ukegi Paved Regional Road																		
Risk on Maku - Makojo Paved Regional Road	AE/01/2020-2021/MA/0V/11	4	NCT	22-Apr-2020	N/A	N/A	N/A	N/A	5-May-2020	14-May-2020	22-May-2020	8-Jun-2020	20-Jun-2020	24-Jun-2020	8-Jul-2020	29-Jul-2020	27-Jul-2020	30-Jul-2020
Risk on Maku - Makojo Paved Urban Road																		
Risk on Kyzimaki - Bulima Paved Regional Road																		
Risk on Niyemana - Bulima Paved Regional Road																		
Risk on Niyemana - Bulima Paved Regional Road																		
Risk on Matusimpyi Border - Regional Road																		
Risk on Matusimpyi Border - Regional Road																		
Risk on Matusimpyi Border - Regional Road																		
Risk on Matusimpyi Border - Regional Road	AE/01/2020-2021/MA/0V/12	2	NCT	22-Apr-2020	N/A	N/A	N/A	N/A	5-May-2020	14-May-2020	22-May-2020	8-Jun-2020	20-Jun-2020	24-Jun-2020	8-Jul-2020	29-Jul-2020	27-Jul-2020	30-Jul-2020
Risk on Matusimpyi Border - Regional Road																		
Risk on Matusimpyi Border - Regional Road																		
Risk on Matusimpyi Border - Regional Road	AE/01/2020-2021/MA/0V/14	3	NCT	22-Apr-2020	N/A	N/A	N/A	N/A	5-May-2020	14-May-2020	22-May-2020	8-Jun-2020	20-Jun-2020	24-Jun-2020	8-Jul-2020	29-Jul-2020	27-Jul-2020	30-Jul-2020
Risk on Matusimpyi Border - Regional Road																		
Risk on Matusimpyi Border - Regional Road																		
Risk on Matusimpyi Border - Regional Road	AE/01/2020-2021/MA/0V/15	2	NCT	22-Apr-2020	N/A	N/A	N/A	N/A	5-May-2020	14-May-2020	22-May-2020	8-Jun-2020	20-Jun-2020	24-Jun-2020	8-Jul-2020	29-Jul-2020	27-Jul-2020	30-Jul-2020
Risk on Matusimpyi Border - Regional Road																		
Risk on Matusimpyi Border - Regional Road	AE/01/2020-2021/MA/0V/16	1	NCT	22-Apr-2020	N/A	N/A	N/A	N/A	5-May-2020	14-May-2020	22-May-2020	8-Jun-2020	20-Jun-2020	24-Jun-2020	8-Jul-2020	29-Jul-2020	27-Jul-2020	30-Jul-2020
Risk on Matusimpyi Border - Regional Road																		
Risk on Matusimpyi Border - Regional Road	AE/01/2020-2021/MA/0V/17	3	NCT	22-Apr-2020	N/A	N/A	N/A	N/A	5-May-2020	14-May-2020	22-May-2020	8-Jun-2020	20-Jun-2020	24-Jun-2020	8-Jul-2020	29-Jul-2020	27-Jul-2020	30-Jul-2020
Risk on Matusimpyi Border - Regional Road																		
Risk on Matusimpyi Border - Regional Road																		
Risk on Matusimpyi Border - Regional Road	AE/01/2020-2021/MA/0V/18	2	NCT	22-Apr-2020	N/A	N/A	N/A	N/A	5-May-2020	14-May-2020	22-May-2020	8-Jun-2020	20-Jun-2020	24-Jun-2020	8-Jul-2020	29-Jul-2020	27-Jul-2020	30-Jul-2020
Risk on Matusimpyi Border - Regional Road																		
Risk on Matusimpyi Border - Regional Road	AE/01/2020-2021/MA/0V/19	1	NCT	22-Apr-2020	N/A	N/A	N/A	N/A	5-May-2020	14-May-2020	22-May-2020	8-Jun-2020	20-Jun-2020	24-Jun-2020	8-Jul-2020	29-Jul-2020	27-Jul-2020	30-Jul-2020
Risk on Matusimpyi Border - Regional Road																		
Risk on Matusimpyi Border - Regional Road	AE/01/2020-2021/MA/0V/20	4	NCT	22-Apr-2020	N/A	N/A	N/A	N/A	5-May-2020	14-May-2020	22-May-2020	8-Jun-2020	20-Jun-2020	24-Jun-2020	8-Jul-2020	29-Jul-2020	27-Jul-2020	30-Jul-2020
Risk on Matusimpyi Border - Regional Road																		
Risk on Matusimpyi Border - Regional Road																		
Risk on Matusimpyi Border - Regional Road																		
Risk on Matusimpyi Border - Regional Road	AE/01/2020-2021/MA/0V/21	1	NCT	22-Apr-2020	N/A	N/A	N/A	N/A	5-May-2020	14-May-2020	22-May-2020	8-Jun-2020	20-Jun-2020	24-Jun-2020	8-Jul-2020	29-Jul-2020	27-Jul-2020	30-Jul-2020
Risk on Matusimpyi Border - Regional Road																		
Risk on Matusimpyi Border - Regional Road	AE/01/2020-2021/MA/0V/22	2	NCT	22-Apr-2020	N/A	N/A	N/A	N/A	5-May-2020	14-May-2020	22-May-2020	8-Jun-2020	20-Jun-2020	24-Jun-2020	8-Jul-2020	29-Jul-2020	27-Jul-2020	30-Jul-2020
Risk on Matusimpyi Border - Regional Road																		
Risk on Matusimpyi Border - Regional Road	AE/01/2020-2021/MA/0V/23	1	NCT	22-Apr-2020	N/A	N/A	N/A	N/A	5-May-2020	14-May-2020	22-May-2020	8-Jun-2020	20-Jun-2020	24-Jun-2020	8-Jul-2020	29-Jul-2020	27-Jul-2020	30-Jul-2020
Risk on Matusimpyi Border - Regional Road																		
Risk on Matusimpyi Border - Regional Road	AE/01/2020-2021/MA/0V/24	2	NCT	22-Apr-2020	N/A	N/A	N/A	N/A	5-May-2020	14-May-2020	22-May-2020	8-Jun-2020	20-Jun-2020	24-Jun-2020	8-Jul-2020	29-Jul-2020	27-Jul-2020	30-Jul-2020
Risk on Matusimpyi Border - Regional Road																		
Risk on Matusimpyi Border - Regional Road	AE/01/2020-2021/MA/0V/25	1	NCT	22-Apr-2020	N/A	N/A	N/A	N/A	5-May-2020	14-May-2020	22-May-2020	8-Jun-2020	20-Jun-2020	24-Jun-2020	8-Jul-2020	29-Jul-2020	27-Jul-2020	30-Jul-2020
Risk on Matusimpyi Border - Regional Road																		
Risk on Matusimpyi Border - Regional Road	AE/01/2020-2021/MA/0V/26	2	NCT	22-Apr-2020	N/A	N/A	N/A	N/A	5-May-2020	14-May-2020	22-May-2020	8-Jun-2020	20-Jun-2020	24-Jun-2020	8-Jul-2020	29-Jul-2020	27-Jul-2020	30-Jul-2020
Risk on Matusimpyi Border - Regional Road																		
Risk on Matusimpyi Border - Regional Road	AE/01/2020-2021/MA/0V/27	1	NCT	22-Apr-2020	N/A	N/A	N/A	N/A	5-May-2020	14-May-2020	22-May-2020	8-Jun-2020	20-Jun-2020	24-Jun-2020	8-Jul-2020	29-Jul-2020	27-Jul-2020	30-Jul-2020
Risk on Matusimpyi Border - Regional Road																		
Risk on Matusimpyi Border - Regional Road	AE/01/2020-2021/MA/0V/28	2	NCT	22-Apr-2020	N/A	N/A	N/A	N/A	5-May-2020	14-May-2020	22-May-2020	8-Jun-2020	20-Jun-2020	24-Jun-2020	8-Jul-2020	29-Jul-2020	27-Jul-2020	30-Jul-2020
Risk on Matusimpyi Border - Regional Road																		
Risk on Matusimpyi Border - Regional Road	AE/01/2020-2021/MA/0V/29	1	NCT	22-Apr-2020	N/A	N/A	N/A	N/A	5-May-2020	14-May-2020	22-May-2020	8-Jun-2020	20-Jun-2020	24-Jun-2020	8-Jul-2020	29-Jul-2020	27-Jul-2020	30-Jul-2020
Risk on Matusimpyi Border - Regional Road																		
Risk on Matusimpyi Border - Regional Road	AE/01/2020-2021/MA/0V/30	2	NCT	22-Apr-2020	N/A	N/A	N/A	N/A	5-May-2020	14-May-2020	22-May-2020	8-Jun-2020	20-Jun-2020	24-Jun-2020	8-Jul-2020	29-Jul-2020	27-Jul-2020	30-Jul-2020
Risk on Matusimpyi Border - Regional Road																		

Description	Tender No	Lot Number	BASIC DATA		PRE-QUALIFICATION					BIDDING DOCUMENTS					INVITATION AND AWARD OF BIDS				
			Procurement Method	Gen. Proc Advert	INVITATION		APPROVAL OF AWARD			BIDDING DOCUMENTS		INVITATION FOR BIDDING			Bid Evaluation and approval of award		Date Contract Award	Date Contract Signature	
					Bid Invitation Date	Bid Closing - Award Date	Notice of Intention to Award	Date of Contract Award	Approval by TB	Approval by PMU	Approval by TB	Approval by TB	Notice of Award Date	Notice of Award Date	Verification of Contracts				
20	RAJ 44/ManSipaku-Bender-Sipak Pasar Trunk road (Gendit)	AE801/2020- 2021MA/AV/W/20	1	NCT	22-Apr-2020	N/A	N/A	N/A	N/A	14-Jun-2020	24-Jun-2020	28-Jun-2020	14-Jul-2020	22-Jul-2020	28-Jul-2020	11-Aug-2020	21-Aug-2020	11-Sep-2020	14-Sep-2020
21	Bridge Major repair at Fort Kemena road	AE801/2020- 2021MA/AV/W/21	1	NCT	22-Apr-2020	N/A	N/A	N/A	N/A	14-Jun-2020	24-Jun-2020	28-Jun-2020	14-Jul-2020	22-Jul-2020	28-Jul-2020	11-Aug-2020	21-Aug-2020	11-Sep-2020	14-Sep-2020
22	Bridge Major repair at Karamunaha Rungdurah road	AE801/2020- 2021MA/AV/W/22	1	NCT	22-Apr-2020	N/A	N/A	N/A	N/A	14-Jun-2020	24-Jun-2020	28-Jun-2020	14-Jul-2020	22-Jul-2020	28-Jul-2020	11-Aug-2020	21-Aug-2020	11-Sep-2020	14-Sep-2020
23	Bridge Major repair at Sidorinaha C Bridge along Sidorinaha-Majene - Mta Mlat road	AE801/2020- 2021MA/AV/W/23	1	NCT	22-Apr-2020	N/A	N/A	N/A	N/A	14-Jun-2020	24-Jun-2020	28-Jun-2020	14-Jul-2020	22-Jul-2020	28-Jul-2020	11-Aug-2020	21-Aug-2020	11-Sep-2020	14-Sep-2020
24	Bridge Major repair at Karamunaha Rungdurah road	AE801/2020- 2021MA/AV/W/24	1	NCT	22-Apr-2020	N/A	N/A	N/A	N/A	14-Jun-2020	24-Jun-2020	28-Jun-2020	14-Jul-2020	22-Jul-2020	28-Jul-2020	11-Aug-2020	21-Aug-2020	11-Sep-2020	14-Sep-2020
25	RPM on MarungSimu border - Sidor Paved Trunk road RPM on Marunasa - Makunoro Sidi Paved Trunk road RPM on Nyaheraga Rungdurah Paved Regional road	AE801/2020- 2021MA/AV/W/25	1 2 3	NCT	22-Apr-2020	N/A	N/A	N/A	N/A	14-Jun-2020	24-Jun-2020	28-Jun-2020	14-Jul-2020	22-Jul-2020	28-Jul-2020	11-Aug-2020	21-Aug-2020	11-Sep-2020	14-Sep-2020
26	PM on Mta - Ujal (depending to CSO U.S&M) PM on Tempe - Nier (depending to CSO & S&M)	AE801/2020- 2021MA/AV/W/26	1 2	NCT	22-Apr-2020	N/A	N/A	N/A	N/A	14-Jun-2020	24-Jun-2020	28-Jun-2020	14-Jul-2020	22-Jul-2020	28-Jul-2020	11-Aug-2020	21-Aug-2020	11-Sep-2020	14-Sep-2020
27	Bridge Preventive Maintenance on Regional roads	AE801/2020- 2021MA/AV/W/27	1	NCT	22-Apr-2020	N/A	N/A	N/A	N/A	14-Jun-2020	24-Jun-2020	28-Jun-2020	14-Jul-2020	22-Jul-2020	28-Jul-2020	11-Aug-2020	21-Aug-2020	11-Sep-2020	14-Sep-2020
28	Bridge Preventive Maintenance on Trunk roads	AE801/2020- 2021MA/AV/W/28	1	NCT	22-Apr-2020	N/A	N/A	N/A	N/A	14-Jun-2020	24-Jun-2020	28-Jun-2020	14-Jul-2020	22-Jul-2020	28-Jul-2020	11-Aug-2020	21-Aug-2020	11-Sep-2020	14-Sep-2020
29	Bridge Major repair on Trunk roads (Kerati bridge)	AE801/2020- 2021MA/AV/W/29	1	NCT	22-Apr-2020	N/A	N/A	N/A	N/A	14-Jun-2020	24-Jun-2020	28-Jun-2020	14-Jul-2020	22-Jul-2020	28-Jul-2020	11-Aug-2020	21-Aug-2020	11-Sep-2020	14-Sep-2020

NOTE: PM - PERIODIC MAINTENANCE; SI - SPOT IMPROVEMENT; RRM - ROUTINE AND RECURRENT MAINTENANCE; NCT - NATIONAL COMPETITIVE TENDERING; MCG - NATIONAL COMPETITIVE QUOTATION