



MINISTRY OF WORKS AND TRANSPORT  
TANZANIA NATIONAL ROADS AGENCY



REGIONAL MANAGER'S OFFICE - KIGOMA

GENERAL PROCUREMENT NOTICE FOR FY 2021 -22

1. The Regional Manager TANROADS - Kigoma through the Chief Executive, TANROADS, in Financial year 2021/22 will be allocated funds from the Government of the United Republic of Tanzania through the Road Fund Board for operation of Regional Manager's Office TANROADS - KIGOMA

2. Procurement of the works will be in accordance with the Public Procurement Act No. 7 of 2011 and its Regulations, GN No. 446 of 2013 with its amendments of 2016. Interested tenderers may obtain further information by contacting :- The Regional Manager, TANROADS - Kigoma, Kasulu Road, Tel. No.028 2988112, Fax 028 282988113 and E-Mail:-: rm-kigoma@tanroads.go.tz

**A: ROAD MAINTENANCE WORKS CYCLE I 2021/2022**

S/N	Description	Tender No.	Lot No.	Procurement Method	Gen. Proc Notice Advert	PRE-QUALIFICATION			Invitation for Tenders, Evaluation and Contract Signature					
						Tender Invitation Date	Tender closing & opening	Notification of Applicants	Tender Invitation Date	Tender closing & opening	Approval of Evaluation report	Notice of Intention to Award	Vetting/Retification of Contract	Contract Signature / Notification of Award
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
	<b>1<sup>ST</sup> CYCLE OF PROCUREMENT OF MAINTENANCE</b>													
1	Periodic maintenance along Kanyani -Kidahwe -Kigoma (Mwanga) Trunk Road	AE/001/2021-22/KG/W/01	1	NCT	3.5.2021	N/A	N/A	N/A	2.6.2021	16.6.2021	26.7.2021	29.7.2021	5.8.2021	15.8.2021
	Periodic Maintenance along Kigoma -Mwanga - Ujiji Paved Trunk Road		2	NCT	3.5.2021	N/A	N/A	N/A	2.6.2021	16.6.2021	26.7.2021	29.7.2021	5.8.2021	15.8.2021
2	Periodic Maintenance along Katavi/Kigoma Brd-Kasulu Trunk Road	AE/001/2021-22/KG/W/02	1	NCT	3.5.2021	N/A	N/A	N/A	2.6.2021	16.6.2021	26.7.2021	29.7.2021	5.8.2021	15.8.2021
	Periodic Maintenance along Tabora Brd-Uvinza Trunk Road		2		3.5.2021	N/A	N/A	N/A	2.6.2021	16.6.2021	26.7.2021	29.7.2021	5.8.2021	15.8.2021
3	Periodic maintenance along Kibondo Police - Mabamba jct - TZ Burundi Brd Trunk Road	AE/001/2021-22/KG/W/03	1	NCT	3.5.2021	N/A	N/A	N/A	2.6.2021	16.6.2021	26.7.2021	29.7.2021	5.8.2021	15.8.2021
	Periodic Maintenance of unpaved Ngara Brd-Nyaronga-Kakonko Regional Road		2	NCT	3.5.2021	N/A	N/A	N/A	2.6.2021	16.6.2021	26.7.2021	29.7.2021	5.8.2021	15.8.2021
	Periodic Maintenance of unpaved B'Mulo Brd-Nyaronga		3	NCT	3.5.2021	N/A	N/A	N/A	2.6.2021	16.6.2021	26.7.2021	29.7.2021	5.8.2021	15.8.2021
	Periodic Maintenance of unpaved Mabamba JCT - Mabamba-Kichananga-Kifura Regional Road		4	NCT	3.5.2021	N/A	N/A	N/A	2.6.2021	16.6.2021	26.7.2021	29.7.2021	5.8.2021	15.8.2021
	Periodic Maintenance of unpaved Mugunzu-Bukililo-Kinonko regional Road		5	NCT	3.5.2021	N/A	N/A	N/A	2.6.2021	16.6.2021	26.7.2021	29.7.2021	5.8.2021	15.8.2021

4	Periodic Maintenance along Simbo - Ilagala - kalya Regional Road	AE/001/2021-22/KG/W/04	1	NCT	3.5.2021	N/A	N/A	N/A	2.6.2021	16.6.2021	26.7.2021	29.7.2021	5.8.2021	15.8.2021
	Routine & Recurrent Maintenance of unpaved Kalela - Munzeze -Janda		2	NCT	3.5.2021	N/A	N/A	N/A	2.6.2021	16.6.2021	26.7.2021	29.7.2021	5.8.2021	15.8.2021
	Periodic Maintenance along Rusesa-Nyanganga-Kazuramimba Regional Road		3	NCT	3.5.2021	N/A	N/A	N/A	2.6.2021	16.6.2021	26.7.2021	29.7.2021	5.8.2021	15.8.2021
5	Periodic Maintenance of unpaved Mnanila - Mbaga -Janda Regional Road	AE/001/2021-22/KG/W/05	1	NCT	3.5.2021	N/A	N/A	N/A	2.6.2021	16.6.2021	26.7.2021	29.7.2021	5.8.2021	15.8.2021
Periodic Maintenance of unpaved Buhigwe-Herushingo-Kumsenga Regional Road	2		NCT	3.5.2021	N/A	N/A	N/A	2.6.2021	16.6.2021	26.7.2021	29.7.2021	5.8.2021	15.8.2021	
6	Construction of Bahingayi II Box Culvert along Simbo - Ilagala - Kalya Regional Road	AE/001/2021-22/KG/W/06	1	NCT	3.5.2021	N/A	N/A	N/A	2.6.2021	16.6.2021	26.7.2021	29.7.2021	5.8.2021	15.8.2021
7	Construction of Sub - Structure at Upper Most Malagarasi River along Buhigwe -Herushingo - Kumsenga Regional Road	AE/001/2021-22/KG/W/07	1	NCT	3.5.2021	N/A	N/A	N/A	2.6.2021	16.6.2021	26.7.2021	29.7.2021	5.8.2021	15.8.2021
8	Construction of Malagarasi Relief III T Beam along Buhigwe -Herushingo - Kumsenga Regional Road	AE/001/2021-22/KG/W/08	1	NCT	3.5.2021	N/A	N/A	N/A	2.6.2021	16.6.2021	26.7.2021	29.7.2021	5.8.2021	15.8.2021
9	Construction of Malagarasi Relief IV box culvert along Buhigwe -Herushingo - Kumsenga Regional Road	AE/001/2021-22/KG/W/09	1	NCT	3.5.2021	N/A	N/A	N/A	2.6.2021	16.6.2021	26.7.2021	29.7.2021	5.8.2021	15.8.2021
10	Construction of Malagarasi Relief V box culvert along Buhigwe -Herushingo - Kumsenga Regional Road	AE/001/2021-22/KG/W/10	1	NCT	3.5.2021	N/A	N/A	N/A	2.6.2021	16.6.2021	26.7.2021	29.7.2021	5.8.2021	15.8.2021
11	Construction of Kakonko and Gwarama II Box Culvert along Ngara Border - Nyaronga - Kakonko Regional Road	AE/001/2021-22/KG/W/11	1	NCT	3.5.2021	N/A	N/A	N/A	2.6.2021	16.6.2021	26.7.2021	29.7.2021	5.8.2021	15.8.2021
12	Construction of Kakonko and Gwarama II Box Culvert along Ngara Border - Nyaronga - Kakonko Regional Road	AE/001/2021-22/KG/W/12	1	NCT	3.5.2021	N/A	N/A	N/A	2.6.2021	16.6.2021	26.7.2021	29.7.2021	5.8.2021	15.8.2021
13	Bridge Preventive Regional Roads at Kigoma and Buhigwe Districts ( Labour Base women contractor)	AE/001/2021-22/KG/W/13	1	NCT	3.5.2021	N/A	N/A	N/A	2.6.2021	16.6.2021	26.7.2021	29.7.2021	5.8.2021	15.8.2021

**B: ROAD MAINTENANCE WORKS CYCLE II 2021/2022**

S/N	Description	Tender No.	Lot No.	Procurement Method	Gen. Proc Notice Advert	PRE-QUALIFICATION			Invitation for Tenders, Evaluation and Contract Signature					
						Tender Invitation Date	Tender closing & opening	Notification of Applicants	Tender Invitation Date	Tender closing & opening	Approval of Evaluation report	Notice of Intention to Award	Vetting/Reti fication of Contrcat	Contract Signature
<b>2<sup>ND</sup> CYCLE OF PROCUREMENT OF MAINTENANCE</b>														
14	Periodic Maintenance along Mwandiga - Manyovu paved Trunk road	AE/001/2021-22/KG/W/14	1	NCT	3.5.2021	N/A	N/A	N/A	5.8.2021	19.8.2021	29.8.2021	03.9.2021	11.09.2021	30.11.2021
	Periodic Maintenance of Tabora border - Uvinza - Kidahwe Paved Trunk Road		2	NCT	3.5.2021	N/A	N/A	N/A	5.8.2021	19.8.2021	29.8.2021	03.9.2021	11.09.2021	30.11.2021
	Routine and Recurrent Maintenance of Kigoma - Kidahwe paved Trunk road		3	NCT	3.5.2021	N/A	N/A	N/A	5.8.2021	19.8.2021	29.8.2021	03.9.2021	11.09.2021	30.11.2021
	Routine and Recurrent Maintenance of Katavi/Kigoma Brd - Kasulu paved Trunk road		4	NCT	3.5.2021	N/A	N/A	N/A	5.8.2021	19.8.2021	29.8.2021	03.9.2021	11.09.2021	30.11.2021
	Routine and Recurrent Maintenance of Mwandiga - Manyovu paved Trunk road		5	NCT	3.5.2021	N/A	N/A	N/A	5.8.2021	19.8.2021	29.8.2021	03.9.2021	11.09.2021	30.11.2021
	Routine and Recurrent Maintenance of Tabora Brd - Uvinza - Kidahwe paved Trunk road		6	NCT	3.5.2021	N/A	N/A	N/A	5.8.2021	19.8.2021	29.8.2021	03.9.2021	11.09.2021	30.11.2021
	Routine and Recurrent Maintenance of Kigoma - Mwanga - Ujiji paved Trunk road		7	NCT	3.5.2021	N/A	N/A	N/A	5.8.2021	19.8.2021	29.8.2021	03.9.2021	11.09.2021	30.11.2021
15	Routine and Recurrent Maintenance along Unpaved Simbo - Ilagala - Kalya Regional Road	AE/001/2021-22/KG/W/15	1	NCT	3.5.2021	N/A	N/A	N/A	5.8.2021	19.8.2021	29.8.2021	03.9.2021	11.09.2021	30.11.2021
	Routine and Recurrent Maintenance along Unpaved Manyovu (Mnanila) - Mbaga - Janda Regional Road		2	NCT	3.5.2021	N/A	N/A	N/A	5.8.2021	19.8.2021	29.8.2021	03.9.2021	11.09.2021	30.11.2021

16	Routine and Recurrent Maintenance along Unpaved Ngara Border - Nyaronga - Kakonko Regional Road	AE/001/2021-22/KG/W/16	1	NCT	3.5.2021	N/A	N/A	N/A	5.8.2021	19.8.2021	29.8.2021	03.9.2021	11.09.2021	30.11.2021
	Routine and Recurrent Maintenance along Unpaved B'Mulo Brd - Nyaronga Regional Road		2	NCT	3.5.2021	N/A	N/A	N/A	5.8.2021	19.8.2021	29.8.2021	03.9.2021	11.09.2021	30.11.2021
	Routine and Recurrent Maintenance along Unpaved Mabamba Jct - Mabamba - Kichananga - Kifura Regional Road Regional Road		3	NCT	3.5.2021	N/A	N/A	N/A	5.8.2021	19.8.2021	29.8.2021	03.9.2021	11.09.2021	30.11.2021
	Routine Maintenance along Unpaved Mugunzu - Bukililo - Kinonko Regional Road		4	NCT	3.5.2021	N/A	N/A	N/A	5.8.2021	19.8.2021	29.8.2021	03.9.2021	11.09.2021	30.11.2021
	Routine and Recurrent maintenance along Kibondo Police - Mabamba jct - Burundi Border Trunk Road		5	NCT	3.5.2021	N/A	N/A	N/A	5.8.2021	19.8.2021	29.8.2021	03.9.2021	11.09.2021	30.11.2021
17	Spot Improvement of unpaved Kalela - Munzeze - Janda Regional Road	AE/001/2021-22/KG/W/17	1	NCT	3.5.2021	N/A	N/A	N/A	5.8.2021	19.8.2021	29.8.2021	03.9.2021	11.09.2021	30.11.2021
	Periodic Maintenance of unpaved Kisili - Mahembe - Buhigwe Regional road		2	NCT	3.5.2021	N/A	N/A	N/A	5.8.2021	19.8.2021	29.8.2021	03.9.2021	11.09.2021	30.11.2021
	Routine and Recurrent Maintenance of unpaved Kisili - Mahembe - Buhigwe Regional road		3	NCT	3.5.2021	N/A	N/A	N/A	5.8.2021	19.8.2021	29.8.2021	03.9.2021	11.09.2021	30.11.2021
	Routine and Recurrent Maintenance along Unpaved Buhigwe - Herushinga - Kumsenga Regional Road		4	NCT	3.5.2021	N/A	N/A	N/A	5.8.2021	19.8.2021	29.8.2021	03.9.2021	11.09.2021	30.11.2021
	Routine and Recurrent Maintenance along Unpaved Rusesa - Nyanganga - Kazuramimba Regional Road		5	NCT	3.5.2021	N/A	N/A	N/A	5.8.2021	19.8.2021	29.8.2021	03.9.2021	11.09.2021	30.11.2021
18	Routine and Recurrent Maintenance of unpaved Katavi/Kigoma Brd - Kanyani - Kasulu Trunk Road	AE/001/2021-22/KG/W/18	1	NCT	3.5.2021	N/A	N/A	N/A	5.8.2021	19.8.2021	29.8.2021	03.9.2021	11.09.2021	30.11.2021
	Routine and Recurrent Maintenance of unpaved Tabora Brd - Uvinza Trunk Road		2	NCT	3.5.2021	N/A	N/A	N/A	5.8.2021	19.8.2021	29.8.2021	03.9.2021	11.09.2021	30.11.2021
19	Bridge Preventive along Trunk Roads at Uvinza District ( Labour Base women contractor)	AE/001/2021-22/KG/W/19	1	NCT	3.5.2021	N/A	N/A	N/A	5.8.2021	19.8.2021	29.8.2021	03.9.2021	11.09.2021	30.11.2021
20	Bridge Preventive Trunk Roads at Kigoma and Buhigwe Districts ( Labour Base women contractor)	AE/001/2021-22/KG/W/20	1	NCT	3.5.2021	N/A	N/A	N/A	5.8.2021	19.8.2021	29.8.2021	03.9.2021	11.09.2021	30.11.2021
21	Bridge Preventive Regional Roads at Uvinza and Kakonko Districts ( Labour Base women contractor)	AE/001/2021-22/KG/W/21	1	NCT	3.5.2021	N/A	N/A	N/A	5.8.2021	19.8.2021	29.8.2021	03.9.2021	11.09.2021	30.11.2021

NOTE ; NCT = National Competitive Tendering and N/A = Not Applicable

REGIONAL MANAGER  
TANROADS - KIGOMA