



**THE UNITED REPUBLIC OF TANZANIA
MINISTRY OF WORKS, TRANSPORT & COMMUNICATION
Regional Manager's Office TANROADS - Simiyu**



**GENERAL PROCUREMENT NOTICE
PROCUREMENT PLAN FOR MAINTENANCE WORKS IN FY 2021/22**

The Regional Manager's Office TANROADS-SIMIYU has been allocated funds towards the cost of Road Maintenance Works Cycle I, Construction of Extension Regional Manager's office & Network Devices and intends to apply part of the proceeds to payments in FY 2021/21. Potential bidders desiring additional information on the procurement in question particularly on specific project should contact the procuring entity at the following

**Regional Manager's Office,
TANROADS, SIMIYU
P.O. Box 389 Bariadi.**

**Located at Nyakabindi Area, along Bariadi - Lamadi Road
Tel: 028 2989332 – Fax: 028 2989334
rm-simiyu@tanroads.go.tz**

ROAD MAINTENANCE PROCUREMENT CYCLE I FY: 2021/2022

NO	DESCRIPTION	Tender No.	Lot Number	Proc. Method	Gen. Proc Notice	PREQUALIFICATION			Invitation for Bids and Evaluation			
						Invitation date	Closing / Opening	Notification of Applicants	Bid invitation date	Bid Closing/Opening	Date of Contract Notification	Date contract signing
1	Routine Mtce Works along Ditiwa (Mza/Simiyu Brd) - Simiyu/Mara Brd Paved TR	AE/001/2021-22/SMY/W/01	A	NCB	28/04/2021	N/A	N/A	N/A	28/05/2021	14/06/2021	15/07/2021	30/07/2021
2	Routine Mtce Works along Lamadi - Wigelekelo (Simiyu/Shy Brd) Paved TR	AE/001/2021-22/SMY/W/02	A	NCB	28/04/2021	N/A	N/A	N/A	28/05/2021	14/06/2021	15/07/2021	30/07/2021
	Routine Mtce Works along Bariadi - Salama Paved RR		B	NCB	28/04/2021	N/A	N/A	N/A	28/05/2021	14/06/2021	15/07/2021	30/07/2021
	Routine Maintenance Works along Bariadi - Kisesa - Mwandoya HC Paved RR		C	NCB	28/04/2021	N/A	N/A	N/A	28/05/2021	14/06/2021	15/07/2021	30/07/2021
	Routine Maintenance Works along Nyashimo - Dutwa Paved RR		D	NCB	28/04/2021	N/A	N/A	N/A	28/05/2021	14/06/2021	15/07/2021	30/07/2021
	Routine Maintenance Works along Malya - Malampaka - Ikungu Paved RR		E	NCB	28/04/2021	N/A	N/A	N/A	28/05/2021	14/06/2021	15/07/2021	30/07/2021
	Routine Maintenance Works along Mkula 1 - Mkula 2 Paved RR		F	NCB	28/04/2021	N/A	N/A	N/A	28/05/2021	14/06/2021	15/07/2021	30/07/2021
3	Routine Mtce Works along Mwangongo - Sibiti unpaved TR (Ch. 0+000 - 66+500)	AE/001/2021-22/SMY/W/03	A	NCB	28/04/2021	N/A	N/A	N/A	28/05/2021	14/06/2021	15/07/2021	30/07/2021
	Routine Mtce Works along Maswa Njiapanda - Lalago Unpaved Regional Road		B	NCB	28/04/2021	N/A	N/A	N/A	28/05/2021	14/06/2021	15/07/2021	30/07/2021
4	Routine Mtce Works along Bariadi (Butiama) - Kisesa - Mwandoya HC Unpaved RR (Chainage 3+000 - 66+840)	AE/001/2021-22/SMY/W/04	A	NCB	28/04/2021	N/A	N/A	N/A	28/05/2021	14/06/2021	15/07/2021	30/07/2021
				NCB	28/04/2021	N/A	N/A	N/A	28/05/2021	14/06/2021	15/07/2021	30/07/2021

NO	DESCRIPTION	Tender No.	Lot Number	Proc. Method	Gen. Proc Notice	PREQUALIFICATION			Invitation for Bids and Evaluation				
						Invitation date	Closing / Opening	Notification of Applicants	Bid invitation date	Bid Closing / Opening	Date of Contract Notification	Date contract signing	
10	Bridge Major repair on Itugutu Bridge along Sola Jct - Sakasaka Unpved RR	AE/001/2021-22/SMY/W/10	A	NCB	28/04/2021	N/A	N/A	N/A	28/05/2021	14/06/2021	15/07/2021	30/07/2021	
11	Bridge Major repair on Shigala I Bridge along Nyashimo - Dutwa unpaved RRBased Specialist) (Ch. 0+0000 - 30+0000).	AE/001/2021-22/SMY/W/11	A	NCB	28/04/2021	N/A	N/A				15/07/2021	30/07/2021	
							N/A	28/05/2021	14/06/2021				
	Bridge Major repair on Malili I Bridge along Nyashimo - Dutwa unpaved RR		B	NCB	28/04/2021	N/A	N/A	N/A	28/05/2021	14/06/2021	15/07/2021	30/07/2021	
Bridge Major repair on Gambasingu Bridge along Bariadi - Kisesa - Mwandoya HC Unpaved RR	C	NCB	28/04/2021	N/A	N/A	N/A	28/05/2021	14/06/2021	15/07/2021	30/07/2021			
Bridge Major repair on Ikungu Bridge along Malya - Malampaka - Ikungu unpaved RR	D	NCB	28/04/2021	N/A	N/A	N/A	28/05/2021	14/06/2021	15/07/2021	30/07/2021			
12	Bridge Preventive Works along Trunk Roads	AE/001/2021-22/SMY/W/12	A	NCB	28/04/2021	N/A	N/A	N/A	28/05/2021	14/06/2021	15/07/2021	30/07/2021	
	Bridge Preventive Works along Regional Roads		A	NCB	28/04/2021	N/A	N/A	N/A	28/05/2021	14/06/2021	15/07/2021	30/07/2021	
13	Spot Improvement works along Mwangongo - Sibiti unpave Trunk Road	AE/001/2021-22/SMY/W/13	A	NCB	28/04/2021	N/A	N/A	N/A	28/05/2021	14/06/2021	15/07/2021	30/07/2021	
	Spot Improvement works along Mwandete - Mwamanoni Unpaved RR			A	NCB	28/04/2021	N/A	N/A	N/A	28/05/2021	14/06/2021	15/07/2021	30/07/2021
	Routine Mtce works along Mwandoya - Ng'oboko unpaved RR		A	NCB	28/04/2021	N/A	N/A	N/A	28/05/2021	14/06/2021	15/07/2021	30/07/2021	
14	Spot Improvement works along Maswa - Lalago Unpave Regional Road	AE/001/2021-22/SMY/W/14	A	NCB	28/04/2021	N/A	N/A	N/A	28/05/2021	14/06/2021	15/07/2021	30/07/2021	
	Spot Improvement works along Sola Jct - Sakasaka Unpaved RR			B	NCB	28/04/2021	N/A	N/A	N/A	28/05/2021	14/06/2021	15/07/2021	30/07/2021
	Periodic Mtce works along Mwandoya - Ng'oboko unpaved RR		C	NCB	28/04/2021	N/A	N/A	N/A	28/05/2021	14/06/2021	15/07/2021	30/07/2021	

B: ROAD MAINTENANCE PROCUREMENT CYCLE II FY: 2021/2022

NO	DESCRIPTION	Tender No.	Lot Number	Proc. Method	Gen. Proc Notice	PREQUALIFICATION			Invitation for Bids and Evaluation			
						Invitation date	Closing / Opening	Notification of Applicants	Bid invitation date	Bid Closing/O pening	Date of Contract Notification	Date contract signing
19	Routine Mtce Works along Mwandete - Mwamanoni Unpaved RR.	AE/001/2021-22/SMY/W/19	A	NCB	28/05/2021	N/A	N/A	N/A	28/06/2021	13/07/2021	18/08/2021	28/08/2021
	Routine Mtce Works along Kabondo - Semu Unpaved RR.		B	NCB	28/05/2021	N/A	N/A	N/A	28/06/2021	13/07/2021	18/08/2021	28/08/2021
	Routine Mtce Works along Bulyashi JCT-Bulyashi Unpaved RR.		C	NCB	28/05/2021	N/A	N/A	N/A	28/06/2021	13/07/2021	18/08/2021	28/08/2021
	Spot improvement Works along Kabondo - Semu Unpaved RR		D	NCB	28/05/2021	N/A	N/A	N/A	28/06/2021	13/07/2021	18/08/2021	28/08/2021
	Periodic Maintenance Works along Bulyashi Jct - Bulyashi Unpaved RR		E	NCB	28/05/2021	N/A	N/A	N/A	28/06/2021	13/07/2021	18/08/2021	28/08/2021
	Rehabilitation works along Sola - Bushashi - Sakasaka Unpaved RR (CF)		F	NCB	28/05/2021	N/A	N/A	N/A	28/06/2021	13/07/2021	18/08/2021	28/08/2021
20	Spot Improvement works along Bariadi - Salama Unpaved RR	AE/001/2021-22/SMY/W/20	A	NCB	28/05/2021	N/A	N/A	N/A	28/06/2021	13/07/2021	18/08/2021	28/08/2021
	Rehabilitation works along Bariadi - Kasoli - Salama unpaved RR (CF)		B	NCB	28/05/2021	N/A	N/A	N/A	28/06/2021	13/07/2021	18/08/2021	28/08/2021
	Rehabilitation works along Ngulyati - Miswaki - Ngasamo unpaved Road (RF)		C	NCB	28/05/2021	N/A	N/A	N/A	28/06/2021	13/07/2021	18/08/2021	28/08/2021
	Rehabilitation works along Ngulyati - Miswaki - Ngasamo unpaved Road (CF)		D	NCB	28/05/2021	N/A	N/A	N/A	28/06/2021	13/07/2021	18/08/2021	28/08/2021
21	Spot Improvement Works along Nyashimo - Dutwa Unpaved RR	AE/001/2021-22/SMY/W/21	A	NCB	28/05/2021	N/A	N/A	N/A	28/06/2021	13/07/2021	18/08/2021	28/08/2021
	Spot Improvement works along Bariadi - Kisesa - Mwandoya HC Unpaved RR		B	NCB	28/05/2021	N/A	N/A	N/A	28/06/2021	13/07/2021	18/08/2021	28/08/2021
	Rehabilitation works along Nyashimo - Dutwa unpaved Road (CF)		C	NCB	28/05/2021	N/A	N/A	N/A	28/06/2021	13/07/2021	18/08/2021	28/08/2021
22	Periodic Mtce Works along Maswa Nyalikungu - Kadoto Unpaved Regional Road	AE/001/2021-22/SMY/W/22	A	NCB	28/05/2021	N/A	N/A	N/A	28/06/2021	13/07/2021	18/08/2021	28/08/2021
	Spot Improvement Works along Maswa Nyalikungu - Kadoto Unpaved RR		B	NCB	28/05/2021	N/A	N/A	N/A	28/06/2021	13/07/2021	18/08/2021	28/08/2021
	Rehabilitation works along Maswa - Kadoto - Shishiyu - Jija - Maligisu Unpaved RR (Maswa - Kadoto section) (RF)		C	NCB	28/05/2021	N/A	N/A	N/A	28/06/2021	13/07/2021	18/08/2021	28/08/2021
23	Routine Mtce Works on existing solar street lights along Ditiwa - Simiyu/Mara Brd Paved Trunk Road (in Bariadi, Maswa, Nyashimo	AE/001/2021-22/SMY/W/23	A	NCB	28/05/2021	N/A	N/A	N/A	28/06/2021	13/07/2021	18/08/2021	28/08/2021

NO	DESCRIPTION	Tender No.	Lot Number	Proc. Method	Gen. Proc Notice	PREQUALIFICATION			Invitation for Bids and Evaluation			
						Invitation date	Closing / Opening	Notification of Applicants	Bid invitation date	Bid Closing/Opening	Date of Contract Notification	Date contract signing
25	Construction of new box culvert at access road to new Simiyu referral Hospital at Maperani area (Bariadi - Lamadi access road) - Provision and completion of wearing course to DSD on box culvert approaches. Upgrading to DSD Lamadi - Wigelekelo	AE/001/2021-22/SMY/W/25	A	NCB	28/05/2021	N/A	N/A	N/A	28/06/2021	13/07/2021	18/08/2021	28/08/2021
	Trunk Road (access road to Simiyu referral Hospital at Maperani area) (Provision and completion of wearing course to DSD on box culvert approaches - Design and built approach) (CF)		C	NCB	28/05/2021	N/A	N/A	N/A	28/06/2021	13/07/2021	18/08/2021	28/08/2021
Upgrading to DSD of Ikungu - Malampaka RR (Design and built approach) (CF)												
26	Bridge Major repair on Mwiba Bridge along Nkoma - Makao - Ndutu Jct Road (RF)	AE/001/2021-22/SMY/W/26	A	NCB	28/05/2021	N/A	N/A	N/A	28/06/2021	13/07/2021	18/08/2021	28/08/2021
27	Bridge Major repair (Box culvert 3cells) along Mwandoya - Ng'oboko RR (RF)	AE/001/2021-22/SMY/W/27	B	NCB	28/05/2021	N/A	N/A	N/A	28/06/2021	13/07/2021	18/08/2021	28/08/2021
	PM works along Lamadi - Wigelekelo Paved Trunk Road (Road marking)		A	NCB	28/05/2021	N/A	N/A	N/A	28/06/2021	13/07/2021	18/08/2021	28/08/2021
	Road safety, Social and Environment Activities											
Important signs for people with disabilities	C	NCB	28/05/2021	N/A	N/A	N/A	28/06/2021	13/07/2021	18/08/2021	28/08/2021		
Road Enforcement Act (Road Reserve)												
28	RRM Works along Ditiwa (Mza/Simiyu Brd) - Simiyu/Mara Brd Paved TR (Labour Based Specialist) (Ch. 0+000 - 30+000).	AE/001/2021-22/SMY/W/28	A	NCB	28/05/2021	N/A	N/A	N/A	28/06/2021	13/07/2021	18/08/2021	28/08/2021
29	RRM Works along Ditiwa (Mza/Simiyu Brd) - Simiyu/Mara Brd Paved TR (Labour Based Specialist) (Ch 30+000 - 58+780).	AE/001/2021-22/SMY/W/29	A	NCB	28/05/2021	N/A	N/A	N/A	28/06/2021	13/07/2021	18/08/2021	28/08/2021
30	Routine Mtce Works along Lamadi - Wigelekelo Paved TR (Women Labour Based Contractors (Lamadi - Bariadi section Ch.	AE/001/2021-22/SMY/W/30	A	NCB	28/05/2021	N/A	N/A	N/A	28/06/2021	13/07/2021	18/08/2021	28/08/2021
31	Routine Mtce Works along Lamadi - Wigelekelo Paved TR (Women Labour Based Contractors (Lamadi - Bariadi section Ch.	AE/001/2021-22/SMY/W/31	A	NCB	28/05/2021	N/A	N/A	N/A	28/06/2021	13/07/2021	18/08/2021	28/08/2021
32	Routine Mtce Works along Lamadi - Wigelekelo Paved TR (Women Labour Based Contractors (Lamadi - Bariadi section Ch.	AE/001/2021-22/SMY/W/32	A	NCB	28/05/2021	N/A	N/A	N/A	28/06/2021	13/07/2021	18/08/2021	28/08/2021
33	Routine Mtce works along Lamadi - Wigelekelo Paved TR (Women Labour Based Contractors (Lamadi - Bariadi section Ch.	AE/001/2021-22/SMY/W/33	A	NCB	28/05/2021	N/A	N/A	N/A	28/06/2021	13/07/2021	18/08/2021	28/08/2021
34	Routine Mtce Works along Lamadi - Wigelekelo Paved TR (Women Labour Based	AE/001/2021-	A	NCB	28/05/2021	N/A	N/A	N/A	28/06/2021	13/07/2021	18/08/2021	28/08/2021

NO	DESCRIPTION	Tender No.	Lot Number	Proc. Method	Gen. Proc Notice	PREQUALIFICATION			Invitation for Bids and Evaluation			
						Invitation date	Closing / Opening	Notification of Applicants	Bid invitation date	Bid Closing/O pening	Date of Contract Notification	Date contract signing
	Contractors (Maswa - Wigelekelo section Ch. 120+900 - 137+900).	22/SMY/W/34	A									
35	Routine Mtce Works along Lamadi - Wigelekelo Paved TR (Women Labour Based Contractors (Maswa - Wigelekelo section (Ch. 137+930 - 154+300).	AE/001/2021-22/SMY/W/35	A	NCB	28/05/2021	N/A	N/A	N/A	28/06/2021	13/07/2021	18/08/2021	28/08/2021
36	Routine Mtce Works along Lamadi - Wigelekelo Simiyu/Shy Brd Paved TR (Women Labour Based Contractors) (Ch. 0+000 - 3+000)	AE/001/2021-22/SMY/W/36	A	NCB	28/05/2021	N/A	N/A	N/A	28/06/2021	13/07/2021	18/08/2021	28/08/2021
	Routine Maintenance Works along Bariadi - Salama Paved RR (Women Labour Based Contractors) (Ch. 0+000 - 3+000)		B	NCB	28/05/2021	N/A	N/A	N/A	28/06/2021	13/07/2021	18/08/2021	28/08/2021
	Routine Maintenance Works along Bariadi - Kisesa Paved RR (Women Labour Based Contractors) (Ch. 0+000 - 3+000)		C	NCB	28/05/2021	N/A	N/A	N/A	28/06/2021	13/07/2021	18/08/2021	28/08/2021
37	Routine Mtce Works along Lamadi - Wigelekelo Simiyu/Shy Brd Paved TR (Women Groups (Maswa Round About).	AE/001/2021-22/SMY/W/37	A	NCB	28/05/2021	N/A	N/A	N/A	28/06/2021	13/07/2021	18/08/2021	28/08/2021
	Routine Mtce Works along Lamadi - Wigelekelo Simiyu/Shy Brd Paved TR (Women Groups (Ikungu/Njiapanda Round About).		B	NCB	28/05/2021	N/A	N/A	N/A	28/06/2021	13/07/2021	18/08/2021	28/08/2021
C: Construction of Extension Regional Manager's office & Network Devices												
38	Construction of Extention Block for Regional Manager's office - Simiyu	AE/001/2021-22/SMY/W/38	A	NCB	28/04/2021	N/A	N/A	N/A	28/05/2021	13/06/2021	15/07/2021	30/07/2021
39	Supply and Installation of Network Divices for RM office in Luguru	AE/001/2021-22/SMY/G/01	A	NCB	28/04/2021	N/A	N/A	N/A	28/05/2021	13/06/2021	15/07/2021	30/07/2021
	Supply and Installation of Network Divices for RM office at Nyakabindi Weighbridge		B	NCB	28/04/2021	N/A	N/A	N/A	28/05/2021	13/06/2021	15/07/2021	30/07/2021