

**UNITED REPUBLIC OF TANZANIA
MINISTRY OF WORKS AND TRANSPORT**



**GENERAL PROCUREMENT NOTICE (GPN) FOR GOODS AND ROAD MAINTENANCE WORKS
TIME FRAME FOR ADVERTISING, RECEIVING AND AWARD OF TENDERS FOR FINANCIAL YEAR 2021/22
IN TABORA REGION**

In the FY 2021/22 TANROADS Tabora Region is planning to undertake procurement and management of the contracts for maintenance of the roads and bridges of the road network under its jurisdiction. In order to enhance transparency, TANROADS Tabora Region is hereby informing the General Public and Stakeholders of Construction Industry that the Procurement is expected to follow time frame indicated below:

Description	Tender No.	Lot Number	Procurement Method	PRE-QUALIFICATION			Invitation for Bidding		Award Notification Date
				Invitation Date	Closing-Opening	Notification of Applicants	Bid Invitation Date	Bid Closing-Opening	
1	2	3	4	5	6	7	8	9	10
A: FIRST CYCLE									
1.0: Goods and Non-Consultancy Services									
Supply of Lubricants, Distilled Water and Battery Solution and fuels, Tires , Rim and Vehicle repair	AE/001/2021-22/TB/G/01	1	Frame Works Contract (FWC)	N/A	N/A	N/A	N/A	N/A	02/08/2021
Repair and Servicing of Office Machines and Equipment inclusive of IT equipments	AE/001/2021-22/TB/NC/02	1	FWC	N/A	N/A	N/A	N/A	N/A	02/08/2021
Repair and Servicing of Office Air Conditioners	AE/001/2021-22/TB/NC/03	1	FWC	N/A	N/A	N/A	N/A	N/A	02/08/2021
Supply of Office Consumable Items.	AE/001/2021-22/TB/G/04	1	FWC	N/A	N/A	N/A	N/A	N/A	02/08/2021
Supply of tools and equipment for staff physical exercises	AE/001/2021-22/TB/G/05	1	FWC	N/A	N/A	N/A	N/A	N/A	02/08/2021
Supply of Various Types of Stationery.	AE/001/2021-22/TB/G/06	1	FWC	N/A	N/A	N/A	N/A	N/A	02/08/2021
Provision of Security Services at Tabora Office	AE/001/2021-22/TB/NC/07	1	FWC	N/A	N/A	N/A	N/A	N/A	02/08/2021
Supply of photocopy machines, printers, scanners and UPS	AE/001/2021-22/TB/G/08	1	FWC	N/A	N/A	N/A	N/A	N/A	02/08/2021
Supply of office furniture	AE/001/2021-22/TB/G/09	1	FWC	N/A	N/A	N/A	N/A	N/A	02/08/2021
Supply of consumable items for materials laboratory	AE/001/2021-22/TB/G/10	1	FWC	N/A	N/A	N/A	6/2/2021	6/16/2021	02/08/2021
Repair, maintenance, calibration and servicing of materials laboratory equipments	AE/001/2021-22/TB/NC/11	1	Single Source	N/A	N/A	N/A	6/2/2021	6/16/2021	02/08/2021
Inspection, calibration and servicing of Puge and Ilonguru weighbridges	AE/001/2021-22/TB/NC/12	1	Single Source	N/A	N/A	N/A	6/2/2021	6/16/2021	02/08/2021
HIV/AIDS Awareness campaign/Training	AE/001/2021-22/TB/NC/13	1	Single Source	N/A	N/A	N/A	6/2/2021	6/16/2021	02/08/2021
TOTAL FOR GOODS AND NON-CONSULTANCY SERVICES									
2.0: Works									
Routine and Recurrent Maintenance and Bridge Preventive Maintenance Works along Shelui (SGD/TBR Border) - Nzega Paved Trunk Road (Shelui - Igogo Section) and Mbutu - Igurubi Paved District Road	AE/001/2021-22/TB/W/01	N/A	NCT	N/A	N/A	N/A	6/2/2021	6/16/2021	02/08/2021

Description	Tender No.	Lot Number	Procurement Method	PRE-QUALIFICATION			Invitation for Bidding		Award Notification Date
				Invitation Date	Closing-Opening	Notification of Applicants	Bid Invitation Date	Bid Closing-Opening	
1	2	3	4	5	6	7	8	9	10
Routine and Recurrent Maintenance and Bridge Preventive Maintenance Works along Shelui (SGD/TBR Border) - Nzega Paved Trunk Road (Igogo - Iborogero Section)	AE/001/2021-22/TB/W/02	N/A	NCT	N/A	N/A	N/A	6/2/2021	6/16/2021	02/08/2021
Routine and Recurrent Maintenance Works along Shelui (SGD/TBR Border) - Nzega Paved Trunk Road (Iborogero - Nzega & Bypass Section)	AE/001/2021-22/TB/W/03	N/A	NCT	N/A	N/A	N/A	6/2/2021	6/16/2021	02/08/2021
Routine and Recurrent Maintenance, Periodic Maintenance Works and Bridge Preventive Maintenance Works along Nzega - Manonga Paved Trunk Road	AE/001/2021-22/TB/W/04	N/A	NCT	N/A	N/A	N/A	6/2/2021	6/16/2021	02/08/2021
Routine and Recurrent Maintenance Works along Tabora R/about - Puge - Tazengwa R/about - Kitangili - Nzega Paved Trunk Road	AE/001/2021-22/TB/W/05	N/A	NCT	N/A	N/A	N/A	6/2/2021	6/16/2021	02/08/2021
Periodic Maintenance and Spot Improvement Works along Rungwa (MBY Brd) - Ipole Unpaved Trunk Road	AE/001/2021-22/TB/W/06	N/A	NCT	N/A	N/A	N/A	6/2/2021	6/16/2021	02/08/2021
Routine and Recurrent Maintenance and Bridge Preventive Maintenance Works along Rungwa (MBY Brd) - Ipole Unpaved Trunk Road	AE/001/2021-22/TB/W/07	N/A	NCT	N/A	N/A	N/A	6/2/2021	6/16/2021	02/08/2021
Periodic Maintenance Works along SGD/TBR Border - Nzega Paved Trunk Road (Malendi-Bulyang'ombe Section)	AE/001/2021-22/TB/W/08	N/A	NCT	N/A	N/A	N/A	6/2/2021	6/16/2021	02/08/2021
Periodic Maintenance Works along SGD/TBR Border - Nzega Paved Trunk Road (Bulyang'ombe - Nzega Section)	AE/001/2021-22/TB/W/09	N/A	NCT	N/A	N/A	N/A	6/2/2021	6/16/2021	02/08/2021
Spot Improvement Works along SGD/TBR Border - Nzega Paved Trunk Road (Malendi-Mgongoro Section)	AE/001/2021-22/TB/W/10	N/A	NCT	N/A	N/A	N/A	6/2/2021	6/16/2021	02/08/2021
Routine and Recurrent Maintenance works along Ndorobo - Majengo Mapya, Isike NBC - Malolo, Mwakabalula - Iseya - Ipuli R/about, Mirambo Sec - Miemba R/about and Miemba R/about - Usagali - Ulyankulu & Ulyankulu-Urambo Paved Regional Roads	AE/001/2021-22/TB/W/11	N/A	NCT	N/A	N/A	N/A	6/2/2021	6/16/2021	02/08/2021
Routine and Recurrent Maintenance Works along Mambali Jct - Mambali, Kasu R/about - Tabora Airport, Cheyo B R/about - Cheyo A and Nzega - Kahama Border Paved Regional Road	AE/001/2021-22/TB/W/12	N/A	NCT	N/A	N/A	N/A	6/2/2021	6/16/2021	02/08/2021
Routine Maintenance, Periodic Maintenance Spot Improvement and Rehabilitation Works along Ulyankulu - Urambo P/school Unpaved Regional Road	AE/001/2021-22/TB/W/13	N/A	NCT	N/A	N/A	N/A	6/2/2021	6/16/2021	02/08/2021
Routine and Recurrent Maintenance, Periodic Maintenance, Spot Improvement, Bridge Preventive Maintenance works along Nzega - Kahama Border and and Rehabilitation Works along Nzega-Itobo-Bukooba Unpaved Regional Roads	AE/001/2021-22/TB/W/14	N/A	NCT	N/A	N/A	N/A	6/2/2021	6/16/2021	02/08/2021

Description	Tender No.	Lot Number	Procurement Method	PRE-QUALIFICATION			Invitation for Bidding		Award Notification Date
				Invitation Date	Closing-Opening	Notification of Applicants	Bid Invitation Date	Bid Closing-Opening	
1	2	3	4	5	6	7	8	9	10
Routine and Recurrent and Spot Improvement works along Mambali - Bukumbi Unpaved Regional Road and Routine and Recurrent , Spot Improvement and Rehabilitation works along Bukumbi - Muhulidede Unpaved District Road	AE/001/2021-22/TB/W/15	N/A	NCT	N/A	N/A	N/A	6/2/2021	6/16/2021	02/08/2021
Bridge Major Repair Works Works along Sikonge - Mibono - Kipili Unpaved Regional Road	AE/001/2021-22/TB/W/16	N/A	NCT	N/A	N/A	N/A	6/2/2021	6/16/2021	02/08/2021
Routine and Recurrent Maintenance, Periodic Maintenance, Spot Improvement Works, Bridge Preventive Maintenance Works Rehabilitation Works along Sikonge - Mibono - Kipili Unpaved Regional Road	AE/001/2021-22/TB/W/17	N/A	NCT	N/A	N/A	N/A	6/2/2021	6/16/2021	02/08/2021
Bridge Major Repair Works along Miembra R/about - Usagali - Ulyankulu Unpaved Regional Road	AE/001/2021-22/TB/W/18	N/A	NCT	N/A	N/A	N/A	6/2/2021	6/16/2021	02/08/2021
Routine and Recurrent, Spot Improvement Works along Ulyankulu - Kaliua (Kasungu) and Rehabilitation Works along Kaliua-Uyowa-Makazi Unpaved Regional Road	AE/001/2021-22/TB/W/19	N/A	NCT	N/A	N/A	N/A	02/06/2021	6/16/2021	02/08/2021
Routine and Recurrent Maintenance and Bridge Preventive Maintenance Works along Miembra R/about - Usagali - Ulyankulu Unpaved Regional Road	AE/001/2021-22/TB/W/20	N/A	NCT	N/A	N/A	N/A	02/06/2021	6/16/2021	02/08/2021
Routine and Recurrent Maintenance, Periodic Maintenance, Spot Improvement and Bridge Preventive Maintenance Works along Manonga River - Igurubi - Iborogero Unpaved Regional Road	AE/001/2021-22/TB/W/21	N/A	NCT	N/A	N/A	N/A	02/06/2021	6/16/2021	02/08/2021
Routine and Recurrent, Spot Improvement and Bridge Preventive Maintenance Works along Ziba - Choma Unpaved Regional Road	AE/001/2021-22/TB/W/22	N/A	NCT	N/A	N/A	N/A	6/2/2020	6/16/2021	02/08/2021
Periodic, Spot Improvement and Rehabilitation works along Kaliua - Lumbe - Ugala Unpaved Regional Road	AE/001/2021-22/TB/W/23	N/A	NCT	N/A	N/A	N/A	6/2/2020	6/16/2021	02/08/2021
Routine and Recurrent Maintenance, Rehabilitation and Bridge Preventive Maintenance Works along Puge - Ziba/Nkinga JCT Unpaved Regional Road	AE/001/2021-22/TB/W/24	N/A	NCT	N/A	N/A	N/A	6/2/2020	6/16/2021	02/08/2021
Routine and Recurrent, Spot Improvement and Bridge Preventive Maintenance Works along Ng'wande - Ulyankulu Unpaved Regional Road	AE/001/2021-22/TB/W/25	N/A	NCT	N/A	N/A	N/A	6/2/2020	6/16/2021	02/08/2021
Periodic Maintenance Works along Isike NBC-Malolo Paved Regional Road (Installation of Street Lights and Signalized Traffic Lights)	AE/001/2021-22/TB/W/26	N/A	NCT	N/A	N/A	N/A	8/4/2021	8/20/2021	28/09/2021
Periodic Maintenance Works along Kasu R/About-Airport Paved Regional Road (Installation of Street Lights)	AE/001/2021-22/TB/W/27	N/A	NCT	N/A	N/A	N/A	8/4/2021	8/20/2021	28/09/2021
Periodic Maintenance Works along Ndorobo- Majengo Mapya Paved Regional Road (Installation of Street Lights)	AE/001/2021-22/TB/W/28	N/A	NCT	N/A	N/A	N/A	8/4/2021	8/20/2021	28/09/2021

Description	Tender No.	Lot Number	Procurement Method	PRE-QUALIFICATION			Invitation for Bidding		Award Notification Date
				Invitation Date	Closing-Opening	Notification of Applicants	Bid Invitation Date	Bid Closing-Opening	
1	2	3	4	5	6	7	8	9	10
Periodic Maintenance Works along Ndorobo- Majengo Mapya and Spot Improvement Works along Ulyankulu-Urambo P/School Paved Regional Road (DSD Standard) and Upgrading to DSSD Urambo Township	AE/001/2021-22/TB/W/29	N/A	NCT	N/A	N/A	N/A	8/4/2021	8/20/2021	28/09/2021
Periodic Maintenance Miemba R/about - Miemba R/about - Usagali - Ulyankulu Paved Regional Road	AE/001/2021-22/TB/W/30	N/A	NCT	N/A	N/A	N/A	8/4/2021	8/20/2021	28/09/2021
Routine and Recurrent Maintenance Works along Nzega - Manonga Paved Trunk Road - (Special Group Women)	AE/001/2021-22/TB/W/31	N/A	NCT (Special Groups)	N/A	N/A	N/A	8/4/2021	8/20/2021	28/09/2021
Routine and Recurrent Maintenance Works along Kizengi - Tabora R/about - Miemba R/about Paved Trunk Road (Labour Based)	AE/001/2021-22/TB/W/32	N/A	NCT (Special Groups)	N/A	N/A	N/A	8/4/2021	8/20/2021	28/09/2021
Periodic Maintenance and Spot Improvement and Works along Miemba R/about - Usagali - Ulyankulu Unpaved Regional Road	AE/001/2021-22/TB/W/33	N/A	NCT	N/A	N/A	N/A	8/4/2021	8/20/2021	28/09/2021
Routine and Recurrent Maintenance works along Kaliua - Lumbe - Ugala Unpaved Regional Road	AE/001/2021-22/TB/W/34	N/A	NCT	N/A	N/A	N/A	8/4/2021	8/20/2021	28/09/2021
Routine and Recurrent, Spot Improvement, Bridge Preventive Maintenance Works and Opening up of Tura - Iyumbu Unpaved Regional Road	AE/001/2021-22/TB/W/35	N/A	NCT	N/A	N/A	N/A	8/4/2021	8/20/2021	28/09/2021
Periodic and Spot Improvement Works along Puge - Ziba/Nkinga JCT Unpaved Regional Road	AE/001/2021-22/TB/W/36	N/A	NCT	N/A	N/A	N/A	8/4/2021	8/20/2021	28/09/2021
Routine and Recurren, Periodic Maintenance Spot Improvement and Rehabilitation Works along Mbutu - Igurubi Unpaved District Road	AE/001/2021-22/TB/W/37	N/A	NCT	N/A	N/A	N/A	8/4/2021	8/20/2021	28/09/2021
Periodic Maintenance works along Mwakabalula- Miemba R/about Paved Trunk Road	AE/001/2021-22/TB/W/38	N/A	NCT	N/A	N/A	N/A	8/4/2021	8/20/2021	28/09/2021
Periodic Maintenance and Spot Improvement works along Pangale - Miemba R/about Paved Trunk Road (Installation of street lights and Signalized Traffic lights)	AE/001/2021-22/TB/W/39	N/A	NCT	N/A	N/A	N/A	8/4/2021	8/20/2021	28/09/2021
Spot Improvement Works along Mwakabalula - Iseyya / Ipuli R/about Paved Regional Road (Installation of street lights)	AE/001/2021-22/TB/W/40	N/A	NCT	N/A	N/A	N/A	8/4/2021	8/20/2021	28/09/2021
Periodic Maintenance Works along Kizengi - Tabora R/about - Miemba R/about and Tabora R/about-Puge-Tazengwa R/about-Nzega and Tazengwa R/About-Kitangili Paved Trunk Road (Installation of Street Lights)	AE/001/2021-22/TB/W/41	N/A	NCT	N/A	N/A	N/A	8/4/2021	8/20/2021	28/09/2021
Routine and Recurrent Maintenance Works along Kaliua-Kaliua (Kasungu) Paved Trunk Road (Labour Based)	AE/001/2021-22/TB/W/42	N/A	NCT (Special Groups)	N/A	N/A	N/A	8/4/2021	8/20/2021	28/09/2021
Periodic Maintenance Works along Kaliua-Kaliua (Kasungu) Paved Trunk Road	AE/001/2021-22/TB/W/43	N/A	NCT	N/A	N/A	N/A	8/4/2021	8/20/2021	28/09/2021
Routine and Recurrent Maintenance Works along Shelui (SGD/TBR Border) - Nzega Paved Trunk Road (Shelui - Pasua Section) - (Special Group Women)	AE/001/2021-22/TB/W/44	N/A	NCT (Special Groups)	N/A	N/A	N/A	8/4/2021	8/20/2021	28/09/2021

Description	Tender No.	Lot Number	Procurement Method	PRE-QUALIFICATION			Invitation for Bidding		Award Notification Date
				Invitation Date	Closing-Opening	Notification of Applicants	Bid Invitation Date	Bid Closing-Opening	
1	2	3	4	5	6	7	8	9	10
Routine and Recurrent Maintenance, Periodic Maintenance, Spot Improvement and Rehabilitation Works along Kishelo - (KTV/TBR Bdr) - Kitunda Unpaved Regional Road	AE/001/2021-22/TB/W/45	N/A	NCT	N/A	N/A	N/A	8/4/2021	8/20/2021	28/09/2021
Routine and Recurrent Maintenance Works along Shelui (SGD/TBR Border) - Nzega Paved Trunk Road (Pasua - Nzega Section) - (Labour based)	AE/001/2021-22/TB/W/46	N/A	NCT (Special Groups)	N/A	N/A	N/A	8/4/2021	8/20/2021	28/09/2021
Routine and Recurrent Maintenance and Rehabilitation Works along Tutuo - Usoke Unpaved Regional Roads	AE/001/2021-22/TB/W/47	N/A	NCT	N/A	N/A	N/A	8/4/2021	8/20/2021	28/09/2021
Routine and Recurrent Maintenance ,Spot Improvement and Rehabilitation works along Mambali Jct - Mambali - Bukene - Itobo Unpaved Regional Road	AE/001/2021-22/TB/W/48	N/A	NCT	N/A	N/A	N/A	8/4/2021	8/20/2021	28/09/2021
Routine and Recurrent Maintenance Works along Tabora R/about - Puge - Tazengwa R/about - Kitangili - Nzega Paved Trunk Road - (Special Group Women)	AE/001/2021-22/TB/W/49	N/A	NCT (Special Groups)	N/A	N/A	N/A	8/4/2021	8/20/2021	28/09/2021
Routine and Recurrent Maintenance Works along Kizengi -Tabora R/about - Miemba R/about Paved Trunk Road	AE/001/2021-22/TB/W/50	N/A	NCT	N/A	N/A	N/A	6/2/2021	8/20/2021	28/09/2021
Routine and Recurrent Maintenance Works along Miemba R/about - Majengo Mapya Paved Trunk Road	AE/001/2021-22/TB/W/51	N/A	NCT	N/A	N/A	N/A	6/2/2021	8/20/2021	28/09/2021
Bridge Major Repair Works along Tutuo - Usoke Unpaved Regional Roads	AE/001/2021-22/TB/W/52	N/A	NCT	N/A	N/A	N/A	6/2/2021	8/20/2021	28/09/2021
Spot Improvement Works along Sikonge - Mibono - Kipili Paved Regional Road (To DSD Standard)	AE/001/2021-22/TB/W/53	N/A	NCT	N/A	N/A	N/A	6/2/2021	8/20/2021	28/09/2021
Routine and Recurrent Maintenance works along Pangale - Miemba R/about Paved Trunk Road	AE/001/2021-22/TB/W/54	N/A	NCT	N/A	N/A	N/A	6/2/2021	8/20/2021	28/09/2021
Routine and Recurrent Maintenance Works along Kaliua - Kasungu - Chagu (TBR/KG Brd) Paved Trunk Road	AE/001/2021-22/TB/W/55	N/A	NCT	N/A	N/A	N/A	6/2/2021	8/20/2021	28/09/2021
Routine and Recurrent Maintenance Works along Miemba R/about - Majengo Mapya Paved Trunk Road (Labour Based)	AE/001/2021-22/TB/W/56	N/A	NCT (Special Groups)	N/A	N/A	N/A	6/2/2021	8/20/2021	28/09/2021
Road Safety Intervention on Trunk and Regional Roads Network for FY 2021-22	AE/001/2021-22/TB/W/57	N/A	NCT	N/A	N/A	N/A	8/4/2021	8/20/2021	28/09/2021
Periodic Maintenance Works along SGD/TBR Border - Nzega and Nzega-Manonga Paved Trunk Roads (Installation of Street Lights at , Igunga, Nanga, Ziba, Nzega & Nata centers)	AE/001/2021-22/TB/W/58	N/A	NCT	N/A	N/A	N/A	8/4/2021	8/20/2021	28/09/2021
TOTAL FOR WORKS									

Abbreviations: FWC
NCT
NCQ

Frame Work Agreement
National Competitive Tendering
National Competitive Quotations