




THE UNITED REPUBLIC OF TANZANIA
MINISTRY OF WORKS, TRANSPORT AND COMMUNICATION TANZANIA
REGIONAL MANAGER'S OFFICE - SHINYANGA
TANZANIA NATIONAL ROADS AGENCY (TANROADS)
GENERAL PROCUREMENT NOTICE [GPN]



PROCUREMENT PLAN FOR GOODS, WORKS AND NON-CONSULTANCY SERVICES IN FY 2020/2021

The Regional Manager - TANROADS Shinyanga, has been allocated funds towards the cost of Road Maintenance Works, Goods and Non-consultancy services and intends to apply part of the proceeds to cover the eligible payments for the same to be procured in FY 2020/2021. The Road Maintenance Programmes and procurement of Goods and Non-consultancy services for Shinyanga Region during the FY 2020/2021 include the components as shown in the table below. Potential Bidders desiring additional information on the procurement in question particularly on Specific Project should contact the Procuring Entity on the following address:

REGIONAL MANAGER'S OFFICE, TANROADS SHINYANGA,
located at Mwanza Road, Ushirika Area, P.O. Box 62, Shinyanga,
Tel. No: +255 28 276 2592; 2763941; Fax. No: +255 28 2762551; between 8.00 a.m. and 4.30 p.m. from Mondays to Fridays inclusive
except on public holidays.
Email: tanroadsshhy@gmail.com / rm-shinyanga@tanroads.go.tz;

Further to this publication of General Procurement Notice [GPN], subsequent announcements of Specific Procurement Notices are advertised in the Local newspapers and PPRA Tanzania Procurement Journal.

MAINTENANCE WORKS PROCUREMENT

Date: Thursday 23rd April, 2020

Description	Tender No.	Lot Number	Procurement Method	PRE-QUALIFICATION			Invitation for Tenders and Evaluation			
				Invitation Date	Closing-Opening	Notification of Applicants	Tender Invitation Date	Tender Closing-Opening	Date Contract Award	Date Contract Signature
1	2	3	4	6	7	8	9	10	11	12
FIRST CYCLE (1ST CYCLE)										
1. TRUNK ROADS										
Routine/Recurrent Maintenance Works along Tinde - Wendele(Shy/Gta Brd) Paved Trunk Road	AE/001/2020-21/SHY/W/01	1	NCT	N/A	N/A	N/A	22/05/2020	04/06/2020	06/07/2020	08/07/2020

MAINTENANCE WORKS PROCUREMENT

Date: Thursday 23rd April, 2020

Description	Tender No.	Lot Number	Procurement Method	PRE-QUALIFICATION			Invitation for Tenders and Evaluation			
				Invitation Date	Closing-Opening	Notification of Applicants	Tender Invitation Date	Tender Closing-Opening	Date Contract Award	Date Contract Signature
1	2	3	4	6	7	8	9	10	11	12
Road side activities along Tinde - Mwendakulima Section of Tinde - Wendele Paved Trunk Road	AE/001/2020-21/SHY/W/02	1	NCT	N/A	N/A	N/A	22/05/2020	04/06/2020	06/07/2020	08/07/2020
Road side activities along Mwendakulima - Nyandekwa Jct Section of Tinde - Wendele Paved Trunk Road	AE/001/2020-21/SHY/W/03	1	NCT	N/A	N/A	N/A	22/05/2020	04/06/2020	06/07/2020	08/07/2020
Road side activities along Nyandekwa Jct - Wendele Section of Tinde - Wendele Paved Trunk Road	AE/001/2020-21/SHY/W/04	1	NCT	N/A	N/A	N/A	22/05/2020	04/06/2020	06/07/2020	08/07/2020
Routine/Recurrent Maintenance Works along Manonga - Nyasamba Paved Trunk Road	AE/001/2020-21/SHY/W/05	1	NCT	N/A	N/A	N/A	22/05/2020	04/06/2020	06/07/2020	08/07/2020
Road side activities along Manonga - Buhangija Section of Manonga - Nyasamba Paved Trunk Road	AE/001/2020-21/SHY/W/06	1	NCT	N/A	N/A	N/A	22/05/2020	04/06/2020	06/07/2020	08/07/2020

MAINTENANCE WORKS PROCUREMENT
Date: Thursday 23rd April, 2020

Description	Tender No.	Lot Number	Procurement Method	PRE-QUALIFICATION			Invitation for Tenders and Evaluation			
				Invitation Date	Closing-Opening	Notification of Applicants	Tender Invitation Date	Tender Closing-Opening	Date Contract Award	Date Contract Signature
1	2	3	4	6	7	8	9	10	11	12
Road side activities along Buhangija - Mhumbu Section of Manonga - Nyasamba Paved Trunk Road	AE/001/2020-21/SHY/W/07	1	NCT	N/A	N/A	N/A	22/05/2020	04/06/2020	06/07/2020	08/07/2020
Road side activities along Mhumbu - Nyasamba Section of Manonga - Nyasamba Paved Trunk Road	AE/001/2020-21/SHY/W/08	1	NCT	N/A	N/A	N/A	22/05/2020	04/06/2020	06/07/2020	08/07/2020
Maintenance of Solar Powered Street lights, Pedestrian and Traffic Signal in Shinyanga Region	AE/001/2020-21/SHY/W/09	1	SS	N/A	N/A	N/A	22/05/2020	06/06/2020	08/06/2020	10/06/2020
Road Side Activities Works along Wigelekelo - Mwigumbi Paved Trunk Road	AE/001/2020-21/SHY/W/10	1	NCT	N/A	N/A	N/A	22/05/2020	04/06/2020	06/07/2020	08/07/2020
Routine/Recurrent Maintenance Works along Kolandoto - Mwangongo Unpaved Trunk Road	AE/001/2020-21/SHY/W/11	1	NCT	N/A	N/A	N/A	22/05/2020	04/06/2020	06/07/2020	08/07/2020
2. REGIONAL ROADS										
Routine/Recurrent and Bridge Preventive Maintenance Works along Shinyanga - Bubiki Regional Road	AE/001/2020-21/SHY/W/12	1	NCT	N/A	N/A	N/A	22/05/2020	04/06/2020	06/07/2020	08/07/2020
Road side Activities along Shinyanga - Bubiki Regional Road	AE/001/2020-21/SHY/W/13	1	NCT	N/A	N/A	N/A	22/05/2020	04/06/2020	06/07/2020	08/07/2020

MAINTENANCE WORKS PROCUREMENT
Date: Thursday 23rd April, 2020

Description	Tender No.	Lot Number	Procurement Method	PRE-QUALIFICATION			Invitation for Tenders and Evaluation			
				Invitation Date	Closing-Opening	Notification of Applicants	Tender Invitation Date	Tender Closing-Opening	Date Contract Award	Date Contract Signature
1	2	3	4	6	7	8	9	10	11	12
Routine/Recurrent Maintenance Works along Kahama - Solwa Regional Road	AE/001/2020-21/SHY/W/14	1	NCT	N/A	N/A	N/A	22/05/2020	04/06/2020	06/07/2020	08/07/2020
Road side Activities along Kahama - Solwa Regional Road	AE/001/2020-21/SHY/W/15	1	NCT	N/A	N/A	N/A	22/05/2020	04/06/2020	06/07/2020	08/07/2020
Routine/Recurrent Maintenance Works along Kahama - Tulole and Muhulidede - Tulole Regional Roads	AE/001/2020-21/SHY/W/16	1	NCT	N/A	N/A	N/A	22/05/2020	04/06/2020	06/07/2020	08/07/2020
Routine/Recurrent and Maintenance Works along Buyange - Busoka and Masabi - Mega Unpaved Regional Roads	AE/001/2020-21/SHY/W/17	1	NCT	N/A	N/A	N/A	22/05/2020	04/06/2020	06/07/2020	08/07/2020
Routine/Recurrent Maintenance Works along Nyang'holongo - Nyambula Unpaved Regional Road	AE/001/2020-21/SHY/W/18	1	NCT	N/A	N/A	N/A	22/05/2020	04/06/2020	06/07/2020	08/07/2020
Routine/Recurrent Maintenance Works along Kishapu - Buzinza Unpaved Regional Road	AE/001/2020-21/SHY/W/19	1	NCT	N/A	N/A	N/A	22/05/2020	04/06/2020	06/07/2020	08/07/2020
Routine/Recurrent Maintenance Works along Salawe - Old Shinyanga Unpaved Regional Road	AE/001/2020-21/SHY/W/20	1	NCT	N/A	N/A	N/A	22/05/2020	04/06/2020	06/07/2020	08/07/2020
Routine/Recurrent Maintenance Works along Nyandekwa Jct - Butibu Unpaved Regional Road	AE/001/2020-21/SHY/W/21	1	NCT	N/A	N/A	N/A	22/05/2020	04/06/2020	06/07/2020	08/07/2020

MAINTENANCE WORKS PROCUREMENT

Date: Thursday 23rd April, 2020

Description	Tender No.	Lot Number	Procurement Method	PRE-QUALIFICATION			Invitation for Tenders and Evaluation			
				Invitation Date	Closing-Opening	Notification of Applicants	Tender Invitation Date	Tender Closing-Opening	Date Contract Award	Date Contract Signature
1	2	3	4	6	7	8	9	10	11	12
Routine/Recurrent Maintenance Works along Nyandekwa - Ng'hwande Unpaved Regional Road	AE/001/2020-21/SHY/W/22	1	NCT	N/A	N/A	N/A	22/05/2020	04/06/2020	06/07/2020	08/07/2020
Routine/Recurrent Maintenance Works along Bukooba - Kagongwa Unpaved Regional Roads	AE/001/2020-21/SHY/W/23	1	NCT	N/A	N/A	N/A	22/05/2020	04/06/2020	06/07/2020	08/07/2020
Routine/Recurrent Maintenance Works along Ngundangali - Wishiteleja Unpaved Regional Roads	AE/001/2020-21/SHY/W/24	1	NCT	N/A	N/A	N/A	22/05/2020	04/06/2020	06/07/2020	08/07/2020
Bridge Major Repair Works along Kahama - Solwa Unpaved Regional Road	AE/001/2020-21/SHY/W/25	1	NCT	N/A	N/A	N/A	22/05/2020	04/06/2020	06/07/2020	08/07/2020
Bridge Major Repair Works along Kanawa - Mihama Unpaved Regional Road	AE/001/2020-21/SHY/W/26	1	NCT	N/A	N/A	N/A	22/05/2020	04/06/2020	06/07/2020	08/07/2020
Bridge Major Repair and Bridge Preventive Maintenance Works along Nyandekwa Jct - Butibu Unpaved Regional Road	AE/001/2020-21/SHY/W/27	1	NCT	N/A	N/A	N/A	22/05/2020	04/06/2020	06/07/2020	08/07/2020
Bridge Major Repair and Bridge Preventive Maintenance Works along Nyandekwa - Ng'hwande Unpaved Regional Road	AE/001/2020-21/SHY/W/28	1	NCT	N/A	N/A	N/A	22/05/2020	04/06/2020	06/07/2020	08/07/2020

MAINTENANCE WORKS PROCUREMENT
Date: Thursday 23rd April, 2020

Description	Tender No.	Lot Number	Procurement Method	PRE-QUALIFICATION			Invitation for Tenders and Evaluation			
				Invitation Date	Closing-Opening	Notification of Applicants	Tender Invitation Date	Tender Closing-Opening	Date Contract Award	Date Contract Signature
1	2	3	4	6	7	8	9	10	11	12
Bridge Major Repair and Bridge Preventive Maintenance Works along Ngundangali - Wishiteleja Unpaved District Road	AE/001/2020-21/SHY/W/29	1	NCT	N/A	N/A	N/A	22/05/2020	04/06/2020	06/07/2020	08/07/2020
Bridge Major Repair Works along Salawe - Old Shinyanga Unpaved Regional Road	AE/001/2020-21/SHY/W/30	1	NCT	N/A	N/A	N/A	22/05/2020	04/06/2020	06/07/2020	08/07/2020
SECOND CYCLE (2ND CYCLE)										
1. TRUNK ROADS										
Bridge Preventive Maintenance and Bridge Major Repair Works along Trunk Roads	AE/001/2020-21/SHY/W/31	1	NCT	N/A	N/A	N/A	24/06/2020	08/07/2020	26/07/2020	28/07/2020
Periodic Maintenance Works along Kolandoto - Mwangongo Unpaved Trunk Road	AE/001/2020-21/SHY/W/32	1	NCT	N/A	N/A	N/A	24/06/2020	08/07/2020	26/07/2020	28/07/2020
2. REGIONAL ROADS										
Routine/Recurrent Maintenance Works along Itongoitale - Mwapalalu and Bunambiyu - Butuyu Unpaved Regional Roads	AE/001/2020-21/SHY/W/33	1	NCT	N/A	N/A	N/A	24/06/2020	08/07/2020	26/07/2020	28/07/2020

MAINTENANCE WORKS PROCUREMENT
Date: Thursday 23rd April, 2020

Description	Tender No.	Lot Number	Procurement Method	PRE-QUALIFICATION			Invitation for Tenders and Evaluation			
				Invitation Date	Closing-Opening	Notification of Applicants	Tender Invitation Date	Tender Closing-Opening	Date Contract Award	Date Contract Signature
1	2	3	4	6	7	8	9	10	11	12
Routine/Recurrent Maintenance Works along Kanawa Jct - Manonga River and Mwamashele - Kalitu Unpaved Regional Roads	AE/001/2020-21/SHY/W/34	1	NCT	N/A	N/A	N/A	24/06/2020	08/07/2020	26/07/2020	28/07/2020
Routine/Recurrent Maintenance Works along Kanawa - Mihama and Ukenyenge Jct - Ukenyenge Unpaved Regional Roads	AE/001/2020-21/SHY/W/35	1	NCT	N/A	N/A	N/A	24/06/2020	08/07/2020	26/07/2020	28/07/2020
Periodic Maintenance Works (Rehabilitation) along Shinyanga - Bubiki Paved Regional Road	AE/001/2020-21/SHY/W/36	1	NCT	N/A	N/A	N/A	24/06/2020	08/07/2020	26/07/2020	28/07/2020
Periodic and Bridge Preventive Maintenance Works along Buyange - Busoka Unpaved Regional Road	AE/001/2020-21/SHY/W/37	1	NCT	N/A	N/A	N/A	24/06/2020	08/07/2020	26/07/2020	28/07/2020
Periodic and Bridge Preventive Maintenance Works along Nyang'holongo - Nyambula Unpaved Regional Road	AE/001/2020-21/SHY/W/38	1	NCT	N/A	N/A	N/A	24/06/2020	08/07/2020	26/07/2020	28/07/2020
Periodic Maintenance Works along Kahama - Tulole Unpaved Regional Road	AE/001/2020-21/SHY/W/39	1	NCT	N/A	N/A	N/A	24/06/2020	08/07/2020	26/07/2020	28/07/2020

MAINTENANCE WORKS PROCUREMENT

Date: Thursday 23rd April, 2020

Description	Tender No.	Lot Number	Procurement Method	PRE-QUALIFICATION			Invitation for Tenders and Evaluation			
				Invitation Date	Closing-Opening	Notification of Applicants	Tender Invitation Date	Tender Closing-Opening	Date Contract Award	Date Contract Signature
1	2	3	4	6	7	8	9	10	11	12
Periodic Maintenance Works along Kahama - Solwa Unpaved Regional Road	AE/001/2020-21/SHY/W/40	1	NCT	N/A	N/A	N/A	24/06/2020	08/07/2020	26/07/2020	28/07/2020
Periodic Maintenance Works along Salawe - Old Shinyanga Unpaved Regional Road	AE/001/2020-21/SHY/W/41	1	NCT	N/A	N/A	N/A	24/06/2020	08/07/2020	26/07/2020	28/07/2020
Periodic Maintenance Works along Nyandekwa Jct - Butibu Unpaved Regional Road	AE/001/2020-21/SHY/W/42	1	NCT	N/A	N/A	N/A	24/06/2020	08/07/2020	26/07/2020	28/07/2020
Periodic Maintenance Works along Nyandekwa - Ng'hwande Unpaved Regional Road	AE/001/2020-21/SHY/W/43	1	NCT	N/A	N/A	N/A	24/06/2020	08/07/2020	26/07/2020	28/07/2020
Bridge Preventive Maintenance Works along Kanawa Jct - Manonga, Kishapu - Buzinza, Kanawa - Mihama and Mwamashela - Kalitu Unpaved Regional Roads	AE/001/2020-21/SHY/W/44	1	NCT	N/A	N/A	N/A	24/06/2020	08/07/2020	26/07/2020	28/07/2020

LEGEND:

RCS - Restricted Competitive Selection
 RI/Q - Restricted Tendering/Quotation
 NCI - National Competitive Tendering
 NCS - National Competitive Selection
 N/A - Not Applicable
 SS - Single Source

CLARIFICATIONS:

FIRST CYCLE (1ST CYCLE) = 60% OF THE BUDGET
 SECOND CYCLE (2ND CYCLE) = 40% OF THE BUDGET