



**THE UNITED REPUBLIC OF TANZANIA  
MINISTRY OF WORKS, TRANSPORT & COMMUNICATION  
Regional Manager's Office TANROADS - Simiyu**



**GENERAL PROCUREMENT NOTICE  
PROCUREMENT PLAN FOR MAINTENANCE WORKS IN FY 2020/21**

The Regional Manager's Office TANROADS-SIMIYU has been allocated funds towards the cost of Road Maintenance Works and intends to apply part of the proceeds to payments for HQ based activities, Development and Maintenance Works to be procured in FY 2020/21. The Road Maintenance, HQ based activities and Development Programmes for Simiyu region during the FY 2020/21 will include the components as shown in the table below. Potential bidders desiring additional information on the procurement in question particularly on specific project should contact the procuring entity at the following address.

**Regional Manager's Office,  
TANROADS, SIMIYU  
P.O. Box 389 Bariadi.  
Located at Nyakabindi Area, along Bariadi - Lamadi Road  
Tel: 028 2989332 – Fax: 028 2989334  
[rm-simiyu@tanroads.go.tz](mailto:rm-simiyu@tanroads.go.tz)**

**ROAD MAINTENANCE, HQ BASED ACTIVITIES AND DEVELOPMENT WORKS PROCUREMENT CYCLE II FY: 2020/2021**

NO	DESCRIPTION	Tender No.	Lot Number	Proc. Method	Gen. Proc Notice	PREQUALIFICATION			Invitation for Bids and Evaluation			
						Invitation date	Closing / Opening	Notification of Applicants	Bid invitation date	Bid Closing/Opening	Date of Contract Notification	Date contract signing
13	Periodic Mtce Works along Nyashimo - Dutwa Unpaved RR	AE/001/2020-21/SMY/W/13	A	NCB	11/06/2020	N/A	N/A	N/A	13/07/2020	27/07/2020	31/08/2020	10/09/2020
	Periodic Mtce Works along Bariadi - Salama Unpaved RR		B	NCB	11/06/2020	N/A	N/A	N/A	13/07/2020	27/07/2020	31/08/2020	10/09/2020
	Rehabilitation Works along Nyashimo - Ngasamo - Dutwa Unpaved Road (CF)		C	NCB	11/06/2020	N/A	N/A	N/A	13/07/2020	27/07/2020	31/08/2020	10/09/2020
14	Routine Mtce Works along Luguru - Kadoto - Malya Unpaved RR	AE/001/2020-21/SMY/W/14	A	NCB	11/06/2020	N/A	N/A	N/A	13/07/2020	27/07/2020	31/08/2020	10/09/2020
	Routine Mtce Works along Maswa (Nyalkungu) - Kadoto Unpaved Regional Road		B	NCB	11/06/2020	N/A	N/A	N/A	13/07/2020	27/07/2020	31/08/2020	10/09/2020
	Routine Mtce along Shishiyu - Jija unpaved Regional Road		C	NCB	11/06/2020	N/A	N/A	N/A	13/07/2020	27/07/2020	31/08/2020	10/09/2020
	Spot Improvement Works along Sola Jct - Sakasaka Unpaved Regional Road		D	NCB	11/06/2020	N/A	N/A	N/A	13/07/2020	27/07/2020	31/08/2020	10/09/2020
	Rehabilitation Works along Luguru - Kadoto - Malya Unpaved Regional Road (RF)		E	NCB	11/06/2020	N/A	N/A	N/A	13/07/2020	27/07/2020	31/08/2020	10/09/2020
	Rehabilitation Works along Maswa - Kadoto - Shishiyu - Jija - Maligisu Unpaved RR (Shishiyu - Jija section) (RF)		F	NCB	11/06/2020	N/A	N/A	N/A	13/07/2020	27/07/2020	31/08/2020	10/09/2020
15	Routine Mtce Works along Luhala - Malampaka Unpaved RR	AE/001/2020-21/SMY/W/15	A	NCB	11/06/2022	N/A	N/A	N/A	13/07/2020	27/07/2020	31/08/2020	10/09/2020
	Routine Mtce Works along Luhala - Malampaka - Ikungu Unpaved RR		B	NCB	11/06/2024	N/A	N/A	N/A	13/07/2020	27/07/2020	31/08/2020	10/09/2020
	Periodic Mtce Works along Luguru - Kadoto - Malya Unpaved RR.		C	NCB	11/06/2026	N/A	N/A	N/A	13/07/2020	27/07/2020	31/08/2020	10/09/2020
	Spot improvement along Luhala - Malampaka Unpaved RR		D	NCB	11/06/2028	N/A	N/A	N/A	13/07/2020	27/07/2020	31/08/2020	10/09/2020
	Periodic Mtce Works along Sola Jct - Sakasaka Unpaved RR.		E	NCB	11/06/2030	N/A	N/A	N/A	13/07/2020	27/07/2020	31/08/2020	10/09/2020
	Rehabilitation works along Malya - Malampaka - Ikungu Unpaved RR (CF)		F	NCB	11/06/2032	N/A	N/A	N/A	13/07/2020	27/07/2020	31/08/2020	10/09/2020
16	Routine Mtce Works along Mwandete - Mwamanoni Unpaved RR	AE/001/2020-21/SMY/W/16	A	NCB	11/06/2034	N/A	N/A	N/A	13/07/2020	27/07/2020	31/08/2020	10/09/2020
	Routine Mtce Works along Kabondo - Semu Unpaved Regional Road		B	NCB	11/06/2036	N/A	N/A	N/A	13/07/2020	27/07/2020	31/08/2020	10/09/2020
	Routine Mtce Works along Buliyashi Jct - Buliyashi Unpaved RR		C	NCB	11/06/2038	N/A	N/A	N/A	13/07/2020	27/07/2020	31/08/2020	10/09/2020
	Spot improvement Works along Maswa Njapanda - Lalago Unpaved RR		D	NCB	11/06/2040	N/A	N/A	N/A	13/07/2020	27/07/2020	31/08/2020	10/09/2020
	Rehabilitation Works along Sola Jct - Bushashi - Sakasaka Unpaved RR (CF)		E	NCB	11/06/2042	N/A	N/A	N/A	13/07/2020	27/07/2020	31/08/2020	10/09/2020
	Rehabilitation Works along Mwandete - Mwamanoni Unpaved RR (CF)		F	NCB	11/06/2044	N/A	N/A	N/A	13/07/2020	27/07/2020	31/08/2020	10/09/2020

NO	DESCRIPTION	Tender No.	Lot Number	Proc. Method	Gen. Proc Notice	PREQUALIFICATION			Invitation for Bids and Evaluation			
						Invitation date	Closing / Opening	Notification of Applicants	Bid invitation date	Bid Closing/Opening	Date of Contract Notification	Date contract signing
17	Periodic Mtce works along Mwangongo - Sibiti Unpaved Trunk Road	AE/001/2020-21/SMY/W/17	A	NCB	11/06/2046	N/A	N/A	N/A	13/07/2020	27/07/2020	31/08/2020	10/09/2020
	Routine Mtce Works along Mwandoya - Ng'oboko unpaved RR.		B	NCB	11/06/2048	N/A	N/A	N/A	13/07/2020	27/07/2020	31/08/2020	10/09/2020
	Rehabilitation works along Bariadi - Kasoli - Salama Unpaved Regional Road (CF)		C	NCB	11/06/2050	N/A	N/A	N/A	13/07/2020	27/07/2020	31/08/2020	10/09/2020
18	Periodic Mtce works along Nkoma - Makao Unpaved District Road.	AE/001/2020-21/SMY/18	A	NCB	11/06/2052	N/A	N/A	N/A	13/07/2020	27/07/2020	31/08/2020	10/09/2020
	Spot improvement along Mwangongo - Sibiti unpaved Trunk Road		B	NCB	11/06/2054	N/A	N/A	N/A	13/07/2020	27/07/2020	31/08/2020	10/09/2020
	Rehabilitation Works along Nkoma - Makao - Ndutu Jct Unpaved Regional Road (RF)		C	NCB	11/06/2056	N/A	N/A	N/A	13/07/2020	27/07/2020	31/08/2020	10/09/2020
19	Periodic Mtce works along Bariadi - Kisesa - Mwandoya HC Unpaved RR	AE/001/2020-21/SMY/W/19	A	NCB	11/06/2058	N/A	N/A	N/A	13/07/2020	27/07/2020	31/08/2020	10/09/2020
	Spot improvement Works along Luguru - Kadato - Malya Unpaved RR		B	NCB	11/06/2060	N/A	N/A	N/A	13/07/2020	27/07/2020	31/08/2020	10/09/2020
	Rehabilitation Works along Ngulyati - Miswaki - Ngasamo Unpaved Road (RF)		C	NCB	11/06/2062	N/A	N/A	N/A	13/07/2020	27/07/2020	31/08/2020	10/09/2020
	Rehabilitation Works along Ngulyati - Miswaki - Ngasamo Unpaved Road (CF)		D	NCB	11/06/2064	N/A	N/A	N/A	13/07/2020	27/07/2020	31/08/2020	10/09/2020
20	Routine Mtce Works along Mwangongo - Sibiti Unpaved TR (Ch. 0+000 - 66+500)	AE/001/2020-21/SMY/W/20	A	NCB	11/06/2066	N/A	N/A	N/A	13/07/2020	27/07/2020	31/08/2020	10/09/2020
	Routine Mtce Works along Maswa Njiapanada - Lalago Unpaved Regional Road		B	NCB	11/06/2068	N/A	N/A	N/A	13/07/2020	27/07/2020	31/08/2020	10/09/2020
	Rehabilitation Works along Maswa - Lalago Unpaved RR (CF)		C	NCB	11/06/2070	N/A	N/A	N/A	13/07/2020	27/07/2020	31/08/2020	10/09/2020
21	Routine Mtce Works on existing solar street lights in Bariadi town and Lamadi	AE/001/2020-21/SMY/W/21	A	NCB	11/06/2072	N/A	N/A	N/A	13/07/2020	27/07/2020	31/08/2020	10/09/2020
22	Construction of new box culvert at access road to new Simiyu referral Hospital at Maperani area (Bariadi - Lamadi access road) - Provision and completion of wearing course to DSD on box culvert approaches. (RF)	AE/001/2020-21/SMY/W/22	A	NCB	11/06/2078	N/A	N/A	N/A	13/07/2020	27/07/2020	31/08/2020	10/09/2020
	Upgrading to DSD of Ikungu - Malampaka RR (Design and built approach) (CF)		B	NCB	11/06/2078	N/A	N/A	N/A	13/07/2020	27/07/2020	31/08/2020	10/09/2020
23	Bridge Major repair on Mwiba Bridge along Nkoma - Makao - Ndutu Jct Road (RF)	AE/001/2020-21/SMY/W/23	A	NCB	11/06/2078	N/A	N/A	N/A	13/07/2020	27/07/2020	31/08/2020	10/09/2020
	bridge Major repair on (Box culvert 3cells) on along Mwandoya - Ng'oboko RR (RF)		B	NCB	11/06/2080	N/A	N/A	N/A	13/07/2020	27/07/2020	31/08/2020	10/09/2020

NO	DESCRIPTION	Tender No.	Lot Number	Proc. Method	Gen. Proc Notice	PREQUALIFICATION			Invitation for Bids and Evaluation			
						Invitation date	Closing / Opening	Notification of Applicants	Bid invitation date	Bid Closing/Opening	Date of Contract Notification	Date contract signing
24	PM Works Ditiwa (Mza/Simiyu Brd) - Simiyu/Mara Brd Paved TR (Road marking)	AE/001/2020-21/SMY/W/24	A	NCB	11/06/2082	N/A	N/A	N/A	13/07/2020	27/07/2020	31/08/2020	10/09/2020
	PM Works along Lamadi - Wigelekelo Paved TR (Road marking)		B	NCB	11/06/2084	N/A	N/A	N/A	13/07/2020	27/07/2020	31/08/2020	10/09/2020
	Road Safety, social and Environment Activities		C	NCB	11/06/2086	N/A	N/A	N/A	13/07/2020	27/07/2020	31/08/2020	10/09/2020
	Important signs for people with disabilities		D	NCB	11/06/2088	N/A	N/A	N/A	13/07/2020	27/07/2020	31/08/2020	10/09/2020
	Road Enforcement Act (Road Reserve)		E	NCB	11/06/2090	N/A	N/A	N/A	13/07/2020	27/07/2020	31/08/2020	10/09/2020
25	RRM Works along Ditiwa (Mza/Simiyu Brd) - Simiyu/Mara Brd Paved TR (Labour Based Specialist) (Ch. 0+0000 - 30+0000).	AE/001/2020-21/SMY/W/25	A	NCB	11/06/2092	N/A	N/A	N/A	13/07/2020	27/07/2020	31/08/2020	10/09/2020
26	RRM Works along Ditiwa (Mza/Simiyu Brd) - Simiyu/Mara Brd Paved TR (Labour Based Specialist) (Ch. 30+0000 - 58+780).	AE/001/2020-21/SMY/W/26	A	NCB	11/06/2094	N/A	N/A	N/A	13/07/2020	27/07/2020	31/08/2020	10/09/2020
27	Routine Mtce Works along Lamadi - Wigelekelo Simiyu/Shy Brd Paved TR (Women Labour base Contractors (Lamadi - Bariadi section Ch. 0+000 - 38+800).	AE/001/2020-21/SMY/W/27	A	NCB	11/06/2100	N/A	N/A	N/A	13/07/2020	27/07/2020	31/08/2020	10/09/2020
28	Routine Mtce Works along Lamadi - Wigelekelo Simiyu/Shy Brd Paved TR (Women Labour base Contractors (Lamadi - Bariadi section Ch. 38+800 - 71+800).	AE/001/2020-21/SMY/W/28	A	NCB	11/06/2102	N/A	N/A	N/A	13/07/2020	27/07/2020	31/08/2020	10/09/2020
29	Routine Mtce Works along Lamadi - Wigelekelo Simiyu/Shy Brd Paved TR (Women Labour base Contractors (Maswa - Wigelekelo section Ch. 120+930 - 137+930).	AE/001/2020-21/SMY/W/29	A	NCB	11/06/2104	N/A	N/A	N/A	13/07/2020	27/07/2020	31/08/2020	10/09/2020
30	Routine Mtce Works along Lamadi - Wigelekelo Simiyu/Shy Brd Paved TR (Women Labour base Contractors (Maswa - Wigelekelo section Ch. 137+930 - 154+300).	AE/001/2020-21/SMY/W/30	A	NCB	11/06/2106	N/A	N/A	N/A	13/07/2020	27/07/2020	31/08/2020	10/09/2020
31	Routine Mtce Works along Lamadi - Wigelekelo Simiyu/Shy Brd Paved TR (Women Labour base Contractors) (Ch. 65+800 - 71+800).	AE/001/2020-21/SMY/W/31	A	NCB	11/06/2108	N/A	N/A	N/A	13/07/2020	27/07/2020	31/08/2020	10/09/2020
	Routine Mtce Works along Bariadi - Salama Paved RR (Women Labour base Contractors ( Ch. 0+000 - 3+000).		B	NCB	11/06/2110	N/A	N/A	N/A	13/07/2020	27/07/2020	31/08/2020	10/09/2020
	Routine Mtc Works along Bariadi - Kisesa Paved RR (Women Labour base Contractors ( Ch. 0+000 - 3+000).		C	NCB	11/06/2104	N/A	N/A	N/A	13/07/2020	27/07/2020	31/08/2020	10/09/2020
32	Routine Mtc Works along Lamadi - Wigelekelo Simiyu/Shy Brd Paved TR (Women Groups ( Maswa Round About).	AE/001/2020-21/SMY/W/32	A	NCB	11/06/2106	N/A	N/A	N/A	13/07/2020	27/07/2020	31/08/2020	10/09/2020
	Routine Mtce Works along Lamadi - Wigelekelo Simiyu/Shy Brd Paved TR (Women Groups ( Ikungu/Njapanda Round About).		B	NCB	11/06/2108	N/A	N/A	N/A	13/07/2020	27/07/2020	31/08/2020	10/09/2020

KEY: NCB - National Competitive Bidding

N/A - Not Applicable

Specific Procurement Notices for tender to be procured under Competitive Tendering Method will be advertised TANROADS website ([www.tanroads.go.tz](http://www.tanroads.go.tz)) as well as in PPRA website ([www.taneps.go.tz](http://www.taneps.go.tz))