



THE UNITED REPUBLIC OF TANZANIA
 MINISTRY OF WORKS, TRANSPORT AND COMMUNICATION
 TANZANIA NATIONAL ROADS AGENCY
 REGIONAL MANAGER'S OFFICE - MARA
 GENERAL PROCUREMENT NOTICE (GPN) FOR FY 2019/2020



1. The Government of Tanzania has set aside funds for the operations of the Tanzania National Roads Agency (TANROADS), Regional Manager's Office in Mara Region during the Financial Year 2019 -2020. It is intended that part of the proceeds on payments for the Contracts of Works, Goods, Non-Consultancy Services & Consultancy Services to be procured during the FY 2019/2020.

2. The Works planned are hereby displayed for the Public to be aware of business and trade opportunity in the Region.

3. This notice is made pursuant to Regulation 18 of the Public Procurement Regulations 2013 (Goods, Works, Non-Consultancy Services and Disposal of the Public Assets by Tender/Regulation 2013 GN 446 and its Amendments 2016.

4. PROCUREMENT PLAN FOR GOODS, WORKS, CONSULTANCY AND NON-CONSULTANCY SERVICES - EXTERNAL USE

5. NAME OF PROCURING ENTITY: TANROADS - MARA REGION

6. FINANCIAL YEAR 2019 - 2020

PROCUREMENT OF WORKS

S/N	Descriptions	Tender No.	Lot Number	BASIC DATA		PRE-QUALIFICATION				BIDDING DOCUMENTS		INVITATION AND AWARD OF BIDS							
						INVITATION		APPROVAL OF AWARD				Invitation for Bidding		Bid Evaluation and approval of award					
				Procurement Method	Gen. Proc Notice Advert	Bid Invitation Date	Bid Closing - Opening	Notice of Intention to Award Date	Date Contract Award	Prep & Submission by PMU	Approval by TB	Bid Invitation Date	Bid Closing - Opening	Submission Bid Eval Rpt	Approval by TB	Notice of Intention to Award Date	Vetting/Ratification of Contracts	Date Contract Award	Date Contract Signature
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
Third Cycle																			
1	Rehabilitation on Nyamwaga - Muriba - Itiyo-Kegonga (GOT)	AE/001/2019-2020/MAR/W/44	1	NCT	26-Jul-19	N/A	N/A	N/A	N/A	10-Aug-2019	22-Aug-2019	26-Aug-2019	10-Sep-2019	17-Sep-2019	23-Sep-2019	30-Sep-2019	7-Oct-2019	14-Oct-2019	21-Oct-2019
	Rehabilitation on Nyamwigura-Gwitiry- (RF)		2																
	Rehabilitation on Muriba -Kegonga Road - (RF)		3																
2	Upgrading to DSD on Tarime - Nyamwaga Road (GOT)	AE/001/2019-2020/MAR/W/45	1	NCT	26-Jul-19	N/A	N/A	N/A	N/A	10-Aug-2019	22-Aug-2019	26-Aug-2019	10-Sep-2019	17-Sep-2019	23-Sep-2019	30-Sep-2019	14-Oct-2019	21-Oct-2019	28-Oct-2019
	Upgrading to DSD on Tarime-Nyamwigura road Section (RF)		2																
	Upgrading to DSD on Mika - Utegi - Ruari Port Road (GOT)		3																
	Upgrading to DSD on Mika - Utegi - Ruari Port Road (RF)		4																
3	Rehabilitation of Kinesi Jct - Kinesi Road (GOT)	AE/001/2019-2020/MAR/W/46	1	NCT	26-Jul-19	N/A	N/A	N/A	N/A	10-Aug-2019	22-Aug-2019	26-Aug-2019	10-Sep-2019	17-Sep-2019	23-Sep-2019	30-Sep-2019	7-Oct-2019	14-Oct-2019	21-Oct-2019
	Rehabilitation of Kinesi Jct - Kinesi Road (RF)		2																
4	Upgrading to DSD on Nyankanga - Rung'abure Road (RF)	AE/001/2019-2020/MAR/W/47	1	NCT	26-Jul-19	N/A	N/A	N/A	N/A	10-Aug-2019	22-Aug-2019	26-Aug-2019	10-Sep-2019	17-Sep-2019	23-Sep-2019	30-Sep-2019	7-Oct-2019	14-Oct-2019	21-Oct-2019
	Upgrading to DSD on Nyankanga - Rung'abure Road (GoT)		2																
	Rehabilitation on Nyankanga - Rung'abure Road (RF)		3																
	Rehabilitation on Nyankanga - Rung'abure Road (GOT)		4																
5	Rehabilitation of Murangi - Bugwema road (GOT)	AE/001/2019-2020/MAR/W/48	1	NCT	26 July 2019	N/A	N/A	N/A	N/A	10 August 2019	22 August 2019	26 August 2019	10-Sep-2019	17-Sep-2019	23-Sep-2019	30-Sep-2019	7-Oct-2019	14-Oct-2019	21-Oct-2019
	Rehabilitation on Musoma - Makoko Road (RF)		2																
6	Rehabilitation of Mugumu - Fort Ikoma Road (GOT)	AE/001/2019-2020/MAR/W/49	1	NCT	26-Jul-19	N/A	N/A	N/A	N/A	10-Aug-2019	22-Aug-2019	26-Aug-2019	10-Sep-2019	17-Sep-2019	23-Sep-2019	30-Sep-2019	7-Oct-2019	14-Oct-2019	21-Oct-2019
	Rehabilitation of Balili Mugeta - Manchimwelu - Ring'wani Road (RF)		2																
7	Upgrading to DSD on Makoko Urban Road (RF)	AE/001/2019-2020/MAR/W/50	1	NCT	26-Jul-19	N/A	N/A	N/A	N/A	10-Aug-2019	22-Aug-2019	26-Aug-2019	10-Sep-2019	17-Sep-2019	23-Sep-2019	30-Sep-2019	7-Oct-2019	14-Oct-2019	21-Oct-2019

	Descriptions	Tender No.	Lot Number	BASIC DATA		PRE-QUALIFICATION				BIDDING DOCUMENTS		INVITATION AND AWARD OF BIDS						Date Contract Award	Date Contract Signature
						INVITATION		APPROVAL OF AWARD				Invitation for Bidding		Bid Evaluation and approval of award					
				Procurement Method	Gen. Proc Notice Advert	Bid Invitation Date	Bid Closing - Opening	Notice of Intention to Award Date	Date Contract Award	Prep & Submission by PMU	Approval by TB	Bid Invitation Date	Bid Closing-Opening	Submission Bid Eval Rpt	Approval by TB	Notice of Intention to Award Date	Vetting/Ratification of Contracts		
8	Rehabilitation of Simiyu/Mara Border - Sirari (Tarime Jct - Sirari Road Section)	AE/001/2019-2020/MAR/W/51	1	NCT	26-Jul-19	N/A	N/A	N/A	N/A	10-Aug-19	22-Aug-19	26-Aug-19	10-Sep-2019	17-Sep-19	23-Sep-19	30-Sep-19	7-Oct-19	14-Oct-19	21-Oct-2019
9	Road Safety Interventions	AE/001/2019-2020/MAR/W/52	1	NCT	26-Jul-19	N/A	N/A	N/A	N/A	10-Aug-2019	22-Aug-2019	26-Aug-2019	10-Sep-2019	17-Sep-2019	23-Sep-2019	30-Sep-2019	7-Oct-2019	14-Oct-2019	21-Oct-2019
	Road signs for people with disabilities		2																
10	Feasibility Study and Detailed Engineering Design of Masonga - Kirogwe Road	AE/001/2019-2020/MAR/C/01	1	NCT	26-Jul-19	N/A	N/A	N/A	N/A	10-Aug-2019	22-Aug-2019	26-Aug-2019	10-Sep-2019	17-Sep-2019	23-Sep-2019	30-Sep-2019	7-Oct-2019	14-Oct-2019	21-Oct-2019
N/A - NOT APPLICABLE; NCT - NATIONAL COMPETITIVE TENDERING;																			