

GENERAL PROCUREMENT NOTICE (GPN)

THE TIME FRAME FOR ADVERTISING, RECEIVING AND AWARDING OF TENDERS FOR ROAD MAINTENANCE WORKS FOR FY 2020/21 FOR TANROADS LINDI REGION

TANROADS Lindi Region is planning to undertake procurement and Management of Contracts for Maintenance works of Roads, Bridges, Goods and Services in the FY 2020/21. In order to enhance transparency and according to the Public Procurement (Goods, Works, Consultancy, Non - Consultancy Services and disposal of Public Assets by Tenders) Act 2011 and its Regulations 2013, TANROADS Lindi Region on behalf of Chief Executive is hereby informing stakeholders and General Public that the Procurement is expected to follow the timeframe indicated below:

Financial Year: 2020/2021

Description	Tender No	Lot No.	Invitation for Tenders and Evaluation					Contract Finalization				
			Procurement Method	Invitation for Tendering		Tender Evaluation and approval of award		Cool off period	Vetting of draft contracts by LO/AG	Contract Amount Tshs. 000	Date Contract award	Date Contract Signature
				Tender invitation date	Tender closing - opening	Submission Tender Eval. Rpt	Approval by TB					
1	2	3	4	5	6	7	8	9	10	11	12	13
(1) MAINTENANCE FUND												
Recurrent Maintenance works along Mtegu - Mingoyo and Mingoyo - Mkungu Paved Trunk roads	AE/001/2020 - 2021/LD/W/01		NCT	9/6/2020	30/06/2020	07/10/2020	15/07/2020	24/07/2020	14/08/2020		21/08/2020	28/08/2020
Recurrent Maintenance works along Marendego - Nangurukuru Trunk Road	AE/001/2020 - 2021/LD/W/02		NCT	9/6/2020	30/06/2020	07/10/2020	15/07/2020	24/07/2020	14/08/2020		21/08/2020	28/08/2020
Recurrent Maintenance works along K/Masoko - Nangurukuru -Njinjo and Mikao - Mtama (Paved sections) Regional Roads	AE/001/2020 - 2021/LD/W/03		NCT	9/6/2020	30/06/2020	07/10/2020	15/07/2020	24/07/2020	14/08/2020		21/08/2020	28/08/2020
Recurrent Maintenance works along Nangurukuru - Lindi - Mingoyo Trunk road (Nangurukuru - Mbwemkuru section)	AE/001/2020 - 2021/LD/W/04		NCT	9/6/2020	30/06/2020	07/10/2020	15/07/2020	24/07/2020	14/08/2020		21/08/2020	28/08/2020
Recurrent Maintenance works along Nangurukuru - Lindi - Mingoyo Trunk road (Mbwemkuru - Lindi - Mingoyo Section)	AE/001/2020 - 2021/LD/W/05		NCT	9/6/2020	30/06/2020	07/10/2020	15/07/2020	24/07/2020	14/08/2020		21/08/2020	28/08/2020

Recurrent Maintenance works along Nangurukuru - Liwale Regional road(Package I: Nangurukuru - Zinga Section)	AE/001/2020 - 2021/LD/W/06		NCT	7/8/2020	28/08/2020	14/09/2020	18/09/2020	29/09/2020	19/10/2020		23/10/2020	28/10/2020
Recurrent Maintenance works along Nangurukuru - Liwale Regional road (Package II: Zinga - Liwale section)	AE/001/2020 - 2021/LD/W/07		NCT	7/8/2020	28/08/2020	14/09/2020	18/09/2020	29/09/2020	19/10/2020		23/10/2020	28/10/2020
Recurrent Maintenance works along Liwale - Nachingwea Regional road	AE/001/2020 - 21/LD/W/08		NCT	7/8/2020	28/08/2020	14/09/2020	18/09/2020	29/09/2020	19/10/2020		23/10/2020	28/10/2020
Recurrent Maintenance works along Nachingwea - Lukuledi Regional road	AE/001/2021 - 21/LD/W/09		NCT	7/8/2020	28/08/2020	14/09/2020	18/09/2020	29/09/2020	19/10/2020		23/10/2020	28/10/2020
Recurrent Maintenance works along Nachingwea - Ruangwa Jct and Ruangwa Jct - Masasi Brd Regional roads	AE/001/2020 - 21/LD/W/10		NCT	7/8/2020	28/08/2020	14/09/2020	18/09/2020	29/09/2020	19/10/2020		23/10/2020	28/10/2020
Recurrent maintenance works along Ngongo - Ruangwa Jct Regional road package I (Ngongo - Namichiga section)	AE/001/2019 - 20/LD/W/11		NCT	7/8/2020	28/08/2020	14/09/2020	18/09/2020	29/09/2020	19/10/2020		23/10/2020	28/10/2020
Recurrent Maintenance works along Ngongo - Ruangwa Jct Regional road package II (Namichiga - Ruangwa Jct section)	AE/001/2020 - 21/LD/W/12		NCT	7/8/2020	28/08/2020	14/09/2020	18/09/2020	29/09/2020	19/10/2020		23/10/2020	28/10/2020
Recurrent Maintenance works along Nachingwea - Kilimaronondo regional road	AE/001/2020- 21/LD/W/13		NCT	7/8/2020	28/08/2020	14/09/2020	18/09/2020	29/09/2020	19/10/2020		23/10/2020	28/10/2020
Recurrent Maintenance works along Matangini - Likunja, Chiola - Ruponda and Chekeleni - Likwachu Regional Roads	AE/001/2020 - 21/LD/W/14		NCT	7/8/2020	28/08/2020	14/09/2020	18/09/2020	29/09/2020	19/10/2020		23/10/2020	28/10/2020
Recurrent maintenance works along Mtama - Mikao Regional road	AE/001/2020 - 21/LD/W/15		NCT	7/8/2020	28/08/2020	14/09/2020	18/09/2020	29/09/2020	19/10/2020		23/10/2020	28/10/2020
Recurrent Maintenance works along Kiranjeranje - Namichiga Regional road	AE/001/2020 - 21/LD/W/16		NCT	7/8/2020	28/08/2020	14/09/2020	18/09/2020	29/09/2020	19/10/2020		23/10/2020	28/10/2020
Recurrent Maintenance works along Tingi - Kipatimu Regional road	AE/001/2020 - 21/LD/W/17		NCT	7/8/2020	28/08/2020	14/09/2020	18/09/2020	29/09/2020	19/10/2020		23/10/2020	28/10/2020

Routine Maintenance works along Nachingwea - Kilimarondo Regional road	AE/001/2020 - 21/LD/W/30		RP	7/8/2020	28/08/2020	14/09/2020	18/09/2020	29/09/2020	19/10/2020		23/10/2020	28/10/2020
Routine Maintenance works along Ngongo - Ruangwa JCT. (Pachage I: Ngongo - Namichiga section) region road	AE/001/2020 - 21/LD/W/31		RP	7/8/2020	28/08/2020	14/09/2020	18/09/2020	29/09/2020	19/10/2020		23/10/2020	28/10/2020
Routine Maintenance works along Ngongo - Ruangwa JCT. (Pachage II: Namichiga - Ruangwas section) Regional road	AE/001/2020 - 21/LD/W/32		RP	7/8/2020	28/08/2020	14/09/2020	18/09/2020	29/09/2020	19/10/2020		23/10/2020	28/10/2020
Routine Maintenance works along Mikao - Mtama Regional road	AE/001/2020 - 21/LD/W/33		RP	7/8/2020	28/08/2020	14/09/2020	18/09/2020	29/09/2020	19/10/2020		23/10/2020	28/10/2020
Routine Maintenance works along Nachingwea - Nanganga Regional road (Masasi Boder)	AE/001/2020 - 21/LD/W/34		RP	7/8/2020	28/08/2020	14/09/2020	18/09/2020	29/09/2020	19/10/2020		23/10/2020	28/10/2020
Routine Maintenance works along Matangini - Likunja, Chiola - Ruponda and Chekeleni - Likwachu Regional roads	AE/001/2020 - 21/LD/W/35		RP	7/8/2020	28/08/2020	14/09/2020	18/09/2020	29/09/2020	19/10/2020		23/10/2020	28/10/2020
Routine Maintenance works along Kiranjeranje - Namichiga Regional road	AE/001/2020 - 21/LD/W/36		RP	7/8/2020	28/08/2020	14/09/2020	18/09/2020	29/09/2020	19/10/2020		23/10/2020	28/10/2020
Periodic Maintenance and Spot Improvement Works along Mtegu - Mingoyo - Mkungu Trunk road	AE/001/2020 - 21/LD/W/37		NCT	9/6/2020	30/06/2020	07/10/2020	15/07/2020	24/07/2020	14/08/2020		21/08/2020	28/08/2020
Periodic Maintenance and Spot Improvement Works on Malendego - Nangurukuru-Mingoyo Trunk road and Nangurukuru - K/Masoko paved Regional road	AE/001/2020 - 21/LD/W/38		NCT	9/6/2020	30/06/2020	07/10/2020	15/07/2020	24/07/2020	14/08/2020		21/08/2020	28/08/2020
Proposed Spot Improvement Works on Malendego - Nangurukuru-Mmbwemkuru Trunk road	AE/001/2020 - 21/LD/W/39		NCT	7/8/2020	28/08/2020	14/09/2020	18/09/2020	29/09/2020	19/10/2020		23/10/2020	28/10/2020
Periodic Maintenance Works along Nangurukuru - Liwale Regional Road (Package I: Njinjo bypass)	AE/001/2020 - 21/LD/W/40		NCT	9/6/2020	30/06/2020	07/10/2020	15/07/2020	24/07/2020	14/08/2020		21/08/2020	28/08/2020

