


1 TANZANIA NATIONAL ROADS AGENCY



GENERAL PROCUREMENT NOTICE (GPN) FOR FY 2019/20

Name of Procuring Entity: REGIONAL MANAGER'S OFFICE TANROADS - RUKWA

1 The Regional Manager TANROADS - Rukwa through the Chief Executive, TANROADS, in Financial year 2019/20 will be allocated funds from the Road Fund Board for operations of the Road Works on Trunk and Regional Roads network in Rukwa region.

2 Procurement of works will be in accordance with the Public Procurement Act No. 7 of 2011 and its Regulations, GN No. 446 of 2013 with Amendment, 2016. Further information may be obtained from the :- The Regional Manager, TANROADS - Rukwa whose office is located along Sumbawanga - Mpanda Road (at Makutano Round about), Tel. No.+255 25 280 2134, Fax +255 25 280 2080 and E-Mail:- rm-rukwa@tanroads.go.tz

TABLE 1: PROCUREMENT PLAN FOR WORKS ,SUPPLIES AND NON CONSULTANCY SERVICES

FINANCIAL YEAR: 2019/2020

S/N	DESCRIPTION	TENDER/QUOTATION No.	LOT NUMBER	BASIC DATA		PRE - QUALIFICATION			INVITATION FOR TENDERS/QUOTATIONS		CONTRACT FINALIZATION			Plan vs. Actual
				Procurement Method	General Procurement Notice Advert.	INVITATION			INVITATION FOR TENDERS / QUOTATIONS		Notice of intention to award date	Contract Award date	Contract Signature date	
						Invitation Date	Closing/ Opening	Notification to Applicants	Tender/ Quotation Invitation date	Tender/Quotation closing/ opening date				
1	2	3	4	6	7	10	11		16	17	20	22	23	24
1 ST PROCUREMENT CYCLE (60% OF MAINTENANCE WORKS, SUPPLIES AND NON CONSULTANCY SERVICES)														
1 to 5	A. WORKS BROUGHT FORWARD FROM FY 2018/19													
	B. BRIDGES MAJOR REPAIR													
6	Major Repair of Mbalezi Box Culvert (2 Cells) on Mtowisa - Ilemba	AE/001/2019-20/RK/W/06	1	NCT	15.5.19	N/A	N/A	N/A	17.6.19	2.7.19	25.7.19	20.8.19	23.8.19	Plan
														Actual

7	Major Repair of Molo two (2) BoxCulvert on Mtowisa - Ilemba	AE/001/2019-20/RK/W/07	1	NCT	15.5.19	N/A	N/A	N/A	17.6.19	2.7.19	25.7.19	20.8.19	23.8.19	Plan
														Actual
8	Major Repair of Mpete Vented Drift on Kasansa - Muze	AE/001/2019-20/RK/W/08	1	NCT	15.5.19	N/A	N/A	N/A	17.6.19	2.7.19	25.7.19	20.8.19	23.8.19	Plan
														Actual
9	Major Repair of Chogo C at Km 23+900 on Ilemba - Kaoze	AE/001/2019-20/RK/W/09	1	NCT	15.5.19	N/A	N/A	N/A	17.6.19	2.7.19	25.7.19	20.8.19	23.8.19	Plan
														Actual
10	Major Repair of China two (2) BoxCulvert at Km 10 + 700 on Ilemba - Kaoze	AE/001/2019-20/RK/W/10	1	NCT	15.5.19	N/A	N/A	N/A	17.6.19	2.7.19	25.7.19	20.8.19	23.8.19	Plan
														Actual
11	Major Repair of Kapenta three (3) BoxCulvert at Km 17 + 600 on Ilemba - Kaoze	AE/001/2019-20/RK/W/11	1	NCT	15.5.19	N/A	N/A	N/A	17.6.19	2.7.19	25.7.19	20.8.19	23.8.19	Plan
														Actual
12	Major Repair of Kawila three (3) at Km 21+ 500 on Ilemba - Kaoze	AE/001/2019-20/RK/W/12	1	NCT	15.5.19	N/A	N/A	N/A	17.6.19	2.7.19	25.7.19	20.8.19	23.8.19	Plan
														Actual
13	Major Repair of Kawila two BoxCulvert at Km 22+ 300 on Ilemba - Kaoze	AE/001/2019-20/RK/W/13	1	NCT	15.5.19	N/A	N/A	N/A	17.6.19	2.7.19	25.7.19	20.8.19	23.8.19	Plan
														Actual
14	Major Repair of Mazinji Seven (7) BoxCulvert at Km 25 + 400 on Ilemba - Kaoze	AE/001/2019-20/RK/W/14	1	NCT	15.5.19	N/A	N/A	N/A	17.6.19	2.7.19	25.7.19	20.8.19	23.8.19	Plan
														Actual
15	Major Repair of Pasanje Box Culvert at Km 28 + 800 on Ilemba - Kaoze	AE/001/2019-20/RK/W/15	1	NCT	15.5.19	N/A	N/A	N/A	17.6.19	2.7.19	25.7.19	20.8.19	23.8.19	Plan
														Actual
16	Major Repair of Chitanta BoxCulvert at Km 29 + 700 on Ilemba - Kaoze	AE/001/2019-20/RK/W/16	1	NCT	15.5.19	N/A	N/A	N/A	17.6.19	2.7.19	25.7.19	20.8.19	23.8.19	Plan
														Actual
17	Major Repair of Kantawa BoxCulvert at Km 42 + 406 on Kalepula JCT - Mambwenkoswe	AE/001/2019-20/RK/W/17	1	NCT	15.5.19	N/A	N/A	N/A	17.6.19	2.7.19	25.7.19	20.8.19	23.8.19	Plan
														Actual
18	Major Repair of Mfinga BoxCulvert at Km 5 + 000 on Kasansa - Muze	AE/001/2019-20/RK/W/18	1	NCT	15.5.19	N/A	N/A	N/A	17.6.19	2.7.19	25.7.19	20.8.19	23.8.19	Plan
														Actual
19	Major Repair of Ipele two (2) Solid drift at Km 10 + 500 on Mtowisa - Ilemba	AE/001/2019-20/RK/W/19	1	NCT	15.5.19	N/A	N/A	N/A	17.6.19	2.7.19	25.7.19	20.8.19	23.8.19	Plan
														Actual
20	Major Repair of Lufulala BoxCulvert at Km 18 + 400 on Ilemba - Kalambanzite	AE/001/2018-19/RK/W/20	1	NCT	15.5.19	N/A	N/A	N/A	17.6.19	2.7.19	25.7.19	20.8.19	23.8.19	Plan
														Actual

C. ROAD WORKS														
21	Upgrading of (Paved) Ntendo - Muze	AE/001/2018-19/RK/W/21	1	NCT	15.5.19	N/A	N/A	N/A	17.6.19	2.7.19	25.7.19	20.8.19	23.8.19	Plan
														Actual
22	Routine & Recurrent Maintanace and Periodic Maintenance on Sumbawanga - Kasesya	AE/001/2018-19/RK/W/22	1	NCT	15.5.19	N/A	N/A	N/A	17.6.19	2.7.19	25.7.19	20.8.19	23.8.19	Plan
														Actual
23	Periodic Maintenance and Routine & Recurrent Maintenance on Laela - Mwimbi - Kizombwe	AE/001/2018-19/RK/W/23	1	NCT	15.5.19	N/A	N/A	N/A	17.6.19	2.7.19	25.7.19	20.8.19	23.8.19	Plan
														Actual
24	Periodic Maintenance and Routine & Recurrent Maintenance on Nkundi - Kate - Namanyere, Namanyere - Paramawe and Lyazumbi - Kabwe	AE/001/2018-19/RK/W/24	1	NCT	15.5.19	N/A	N/A	N/A	17.6.19	2.7.19	25.7.19	20.8.19	23.8.19	Plan
														Actual
25	Routine & Recurrent Maintanace on Sumbawanga - Mkutano	AE/001/2018-19/RK/W/25	1	NCT	15.5.19	N/A	N/A	N/A	17.6.19	2.7.19	25.7.19	20.8.19	23.8.19	Plan
														Actual
26	Routine & Recurrent Maintanace on Sumbawanga - Mkutano Town Section (Special Group)	AE/001/2018-19/RK/W/26	1	NCT	15.5.19	N/A	N/A	N/A	17.6.19	2.7.19	25.7.19	20.8.19	23.8.19	Plan
														Actual
27	Routine & Recurrent Maintanace on Sumbawanga - Lyamba Lya Mfipa (Paved Section Makutano - Ntendo) Special Group	AE/001/2018-19/RK/W/27	1	NCT	15.5.19	N/A	N/A	N/A	17.6.19	2.7.19	25.7.19	20.8.19	23.8.19	Plan
														Actual
28	Routine & recurrent Maintenance on Chala - Kanazi - Msangama - Paramawe and Kizi - Katete	AE/001/2018-19/RK/W/28	1	NCT	15.5.19	N/A	N/A	N/A	9.8.19	29.8.19	1.10.19	18.11.19	21.11.19	Plan
														Actual

D. NON CONSULTANCY SERVICES AND														
29	Supply of Stationaries	AE/001/2018-19/RK/W/29	1	FA	15.5.19	N/A	N/A	N/A	17.6.19	2.7.19	25.7.19	20.8.19	23.8.19	Plan
														Actual
30	Computer and Computer Accessories	AE/001/2018-19/RK/W/30	1	FA	15.5.19	N/A	N/A	N/A	17.6.19	2.7.19	25.7.19	20.8.19	23.8.19	Plan
														Actual
31	Supply Spear Parts	AE/001/2018-19/RK/W/31	1	FA	15.5.19	N/A	N/A	N/A	17.6.19	2.7.19	25.7.19	20.8.19	23.8.19	Plan
														Actual
32	Fuel and Lubricants	AE/001/2018-19/RK/W/32	1	FA	15.5.19	N/A	N/A	N/A	17.6.19	2.7.19	25.7.19	20.8.19	23.8.19	Plan
														Actual
33	Office Consumables	AE/001/2018-19/RK/W/33	1	FA	15.5.19	N/A	N/A	N/A	17.6.19	2.7.19	25.7.19	20.8.19	23.8.19	Plan
														Actual
34	Security Services	AE/001/2018-19/RK/W/34	1	FA	15.5.19	N/A	N/A	N/A	17.6.19	2.7.19	25.7.19	20.8.19	23.8.19	Plan
														Actual
35	Cleaning Services	AE/001/2018-19/RK/W/35	1	FA	15.5.19	N/A	N/A	N/A	17.6.19	2.7.19	25.7.19	20.8.19	23.8.19	Plan
														Actual
2ND PROCUREMENT CYCLE MAINTENANCE WORKS FY 2019/2020 (40%)														
36	Periodic Maintenance and Routine & Recurrent Maintenance on Mtibwa - Ntalamila - Chala - Namanyere - Kirando and Katongolo - Kipili	AE/001/2018-19/RK/W/36	1	NCT	15.5.19	N/A	N/A	N/A	9.8.19	29.8.19	1.10.19	18.11.19	21.11.19	Plan
														Actual
37	Periodic Maintenance and Routine & Recurrent Maintenance on Sumbawanga - Lyamba Lya Mfipa (Unpaved)	AE/001/2018-19/RK/W/37	1	NCT	15.5.19	N/A	N/A	N/A	9.8.19	29.8.19	1.10.19	18.11.19	21.11.19	Plan
														Actual

38	Periodic Maintenance and Routine & Recurrent Maintenance on Kalepula JCT - Mambwenkonswe and Msishindwe - Mambwekenya	AE/001/2018-19/RK/W/38	1	NCT	15.5.19	N/A	N/A	N/A	9.8.19	29.8.19	1.10.19	18.11.19	21.11.19	Plan
														Actual
39	Periodic Maintenance and Routine & Recurrent Maintenance on Kaengesa - Mwimbi	AE/001/2018-19/RK/W/39	1	NCT	15.5.19	N/A	N/A	N/A	9.8.19	29.8.19	1.10.19	18.11.19	21.11.19	Plan
														Actual
40	Periodic Maintenance and Routine & Recurrent Maintenance on Kasansa - Muze and Muze - Mtowisa	AE/001/2018-19/RK/W/40	1	NCT	15.5.19	N/A	N/A	N/A	9.8.19	29.8.19	1.10.19	18.11.19	21.11.19	Plan
														Actual
41	Periodic Maintenance and Routine & Recurrent Maintenance on Mtowisa - Ilemba	AE/001/2018-19/RK/W/41	1	NCT	15.5.19	N/A	N/A	N/A	9.8.19	29.8.19	1.10.19	18.11.19	21.11.19	Plan
														Actual
42	Periodic Maintenance and Routine & Recurrent Maintenance on Ilemba - Kaoze and Ilemba - Kalambanzite	AE/001/2018-19/RK/W/42	1	NCT	15.5.19	N/A	N/A	N/A	9.8.19	29.8.19	1.10.19	18.11.19	21.11.19	Plan
														Actual
43	Periodic Maintenance and Routine & Recurrent Maintenance on Kizwite - Mkima and Ntendo - Muze Roads	AE/001/2018-19/RK/W/43	1	NCT	15.5.19	N/A	N/A	N/A	9.8.19	29.8.19	1.10.19	18.11.19	21.11.19	Plan
														Actual
44	Routine & recurrent Maintenance on Sumbawanga- Lyamba Lya Mfipa (Paved Section)	AE/001/2018-19/RK/W/44	1	NCT	15.5.19	N/A	N/A	N/A	9.8.19	29.8.19	1.10.19	18.11.19	21.11.19	Plan
														Actual

ABBREVIATIONS:

N/A = NOT APPLICABLE

NCT = NATIONAL COMPETITIVE TENDERING

FA = FRAMEWORK AGREEMENT