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 CYCLE OF PROCUREMENT OF MAINTENANCE 

Periodic maintenance along Kanyani -Kidahwe -Kigoma (Mwanga) Trunk Road
1 NCT 6.4.2020 16.4.2020 20.4.2020 6.5.2020 20.5.2020 30.5.2020 01.6.20 20 02.6.2020 15.7.2020

Periodic Maintenance along Mwandiga - Manyovu paved Trunk road 2 NCT 6.4.2020 16.4.2020 20.4.2020 6.5.2020 20.5.2020 30.5.2020 01.6.20 20 02.6.2020 15.7.2020

Periodic Maintenance along Kigoma -Mwanga -  Ujiji  Paved Trunk Road 3 NCT 6.4.2020 16.4.2020 20.4.2020 6.5.2020 20.5.2020 30.5.2020 01.6.20 20 02.6.2020 15.7.2020

Periodic Maintenance of Tabora border - Uvinza - Kidahwe   Paved Trunk Road
4 NCT 6.4.2020 16.4.2020 20.4.2020 6.5.2020 20.5.2020 30.5.2020 01.6.20 20 02.6.2020 15.7.2020

Periodic Maintenance along Katavi/Kigoma Brd-Kasulu 1 NCT 6.4.2020 16.4.2020 20.4.2020 6.5.2020 20.5.2020 30.5.2020 01.6.20 20 02.6.2020 15.7.2020

Periodic Maintenance along Tabora Brd-Uvinza 2 6.4.2020 16.4.2020 20.4.2020 6.5.2020 20.5.2020 30.5.2020 01.6.20 20 02.6.2020 15.7.2020

Periodic maintenance along Kibondo - Police - Mabamba  jct - Mabamba Regional Road 1 NCT 6.4.2020 16.4.2020 20.4.2020 6.5.2020 20.5.2020 30.5.2020 01.6.20 20 02.6.2020 15.7.2020

Periodic Maintenance of unpaved Ngara Brd-Nyaronga-Kakonko Regional Road 2 NCT 6.4.2020 16.4.2020 20.4.2020 6.5.2020 20.5.2020 30.5.2020 01.6.20 20 02.6.2020 15.7.2020

Periodic Maintenance of unpaved B'Mulo Brd-Nyaronga 3 NCT 6.4.2020 16.4.2020 20.4.2020 6.5.2020 20.5.2020 30.5.2020 01.6.20 20 02.6.2020 15.7.2020

Periodic Maintenance of unpaved Mabamba-Kichananga-Kifura Regional Road 4 NCT 6.4.2020 16.4.2020 20.4.2020 6.5.2020 20.5.2020 30.5.2020 01.6.20 20 02.6.2020 15.7.2020

Periodic Maintenance of unpaved Mugunzu-Bukililo-Kinonko regional Road 5 NCT 6.4.2020 16.4.2020 20.4.2020 6.5.2020 20.5.2020 30.5.2020 01.6.20 20 02.6.2020 15.7.2020

Periodic Maintenance along Simbo - Ilagala - kalya Regional Road 1 NCT 6.4.2020 16.4.2020 20.4.2020 6.5.2020 20.5.2020 30.5.2020 01.6.20 20 02.6.2020 15.7.2020

Periodic Maintenance of unpaved Kalela - Munzeze -Janda Regional Road 2 NCT 6.4.2020 16.4.2020 20.4.2020 6.5.2020 20.5.2020 30.5.2020 01.6.20 20 02.6.2020 15.7.2020

Periodic Maintenance along Rusesa-Nyanganga-Kazuramimba Regional Road 3 NCT 6.4.2020 16.4.2020 20.4.2020 6.5.2020 20.5.2020 30.5.2020 01.6.20 20 02.6.2020 15.7.2020

Periodic Maintenance of unpaved Mnanila -Janda Regional Road 1 NCT 6.4.2020 16.4.2020 20.4.2020 6.5.2020 20.5.2020 30.5.2020 01.6.20 20 02.6.2020 15.7.2020

Periodic Maintenance of unpaved Buhigwe-Herushingo-Kumsenga Regional Road
2 NCT 6.4.2020 16.4.2020 20.4.2020 6.5.2020 20.5.2020 30.5.2020 01.6.20 20 02.6.2020 15.7.2020

MINISTRY OF WORKS, TRANSPORT AND COMMUNICATION

TANZANIA NATIONAL ROADS AGENCY

REGIONAL MANAGER'S OFFICE - KIGOMA

GENERALL PROCUREMENT NOTICE  FOR FY 2020 -21

FINANCIAL YEAR: 2020/21

Name of Procuring Entity: REGIONAL MANAGER, TANROADS KIGOMA
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1 AE/001/2020-21/KG/W/01

AE/001/2020- 21/KG/W/03

2
AE/001/2020-21/KG/W/02

3

4

1.0  The Government of the United Republic of Tanzania has set aside funds for the operations of Tanzania National Roads Agency (TANROADS)- Kigoma during Financial Year 2020/2021 and it is intended that part of the proceeds 

of the fund will be used to cover eligible payment under various contracts for roads and bridge works in Kigoma Region.

2.0   The Regional Manager - TANROADS Kigoma is now issuing a General Procurement Notice (GPN) in accordance with the provisions of the PPA No. 7 of 2011 and Regulations, GN No. 446 of 2013 with its Ammendments of 2016 

3.0    Interested tenderers may obtain further information by contacting :- The Regional Manager, TANROADS - Kigoma, Kasulu Road, Tel. No.+255 28 2988112,  Fax No.+255 28 2988113/ 255 28 2988114 and E-Mail:-rm-kigoma@tanroads.go.tz

4.0   The schedule of Procurement over the FY 2020/21 is as indicated in the table below:
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6 Construction of Gungu  Subway along  Kigoma - Kidahwe Trunk Road AE/001/2020-21/KG/W/06 1 NCT 6.4.2020 16.4.2020 20.4.2020 6.5.2020 20.5.2020 30.5.2020 01.6.20 20 02.6.2020 15.7.2020

7 Construction of Mwanga Sokoni Subway  along  Kigoma - Ujiji Trunk Road AE/001/2020-21/KG/W/07 1 NCT 6.4.2020 16.4.2020 20.4.2020 6.5.2020 20.5.2020 30.5.2020 01.6.20 20 02.6.2020 15.7.2020

8
Construction of Kivumvu bridge along Kisili-Mahembe-Buhigwe Regional Road

AE/001/2020-21/KG/W/08 1 NCT 6.4.2020 16.4.2020 20.4.2020 6.5.2020 20.5.2020 30.5.2020 01.6.20 20 02.6.2020 15.7.2020

9 Construction of Kampisa IV Box Culvert along Simbo - Ilagala - Kalya Regional Road AE/001/2020-21/KG/W/09 1 NCT 6.4.2020 16.4.2020 20.4.2020 6.5.2020 20.5.2020 30.5.2020 01.6.20 20 02.6.2020 15.7.2020

10 Construction of Nyankuba  Box Culvert  along Kigoma - Rusesa-Nyanganga-Kazuramimba Trunk 

Road
AE/001/2020-21/KG/W/10 1 NCT 6.4.2020 16.4.2020 20.4.2020 6.5.2020 20.5.2020 30.5.2020 01.6.20 20 02.6.2020 15.7.2020

11
Construction of Rugenge Box Culvert  bridge along Mugunzu - Bukililo - Kinonko Regional Road

AE/001/2020-21/KG/W/11 1 NCT 6.4.2020 16.4.2020 20.4.2020 6.5.2020 20.5.2020 30.5.2020 01.6.20 20 02.6.2020 15.7.2020

12 Construction of Midyodyo bridge along Buhigwe - Kitanga  Regional Road AE/001/2020-21/KG/W/12 1 NCT 6.4.2020 16.4.2020 20.4.2020 6.5.2020 20.5.2020 30.5.2020 01.6.20 20 02.6.2020 15.7.2020

13 Construction of Nyamibaga bridge along Buhigwe - Kitanga  Regional Road AE/001/2020-21/KG/W/13 1 NCT 6.4.2020 16.4.2020 20.4.2020 6.5.2020 20.5.2020 30.5.2020 01.6.20 20 02.6.2020 15.7.2020

14 Construction of Lugambwa bridge along Buhigwe - Kitanga  Regional Road AE/001/2020-21/KG/W/14 1 NCT 6.4.2020 16.4.2020 20.4.2020 6.5.2020 20.5.2020 30.5.2020 01.6.20 20 02.6.2020 15.7.2020

Routine and Recurrent Maintenance of Kigoma - Kidahwe paved Trunk road 1 NCT 6.4.2020 15 .6.2020 22.6.2020 2.07.2020 17.07.2020 27.07.2020 29.07 2020 30.07.2020 30.09.2020

Routine and Recurrent Maintenance of Katavi/Kigoma  Brd -  Kasulu paved Trunk road 2 NCT 6.4.2020 15 .6.2020 22.6.2020 2.07.2020 17.07.2020 27.07.2020 29.07 2020 30.07.2020 30.09.2020

Routine and Recurrent Maintenance of Mwandiga - Manyovu paved Trunk road 3 NCT 6.4.2020 15 .6.2020 22.6.2020 2.07.2020 17.07.2020 27.07.2020 29.07 2020 30.07.2020 30.09.2020

Routine and Recurrent Maintenance of Tabora Brd - Uvinza - Kidahwe  paved Trunk road NCT 6.4.2020 15 .6.2020 22.6.2020 2.07.2020 17.07.2020 27.07.2020 29.07 2020 30.07.2020 30.09.2020

Routine and Recurrent Maintenance of Kigoma - Mwanga - Ujiji paved Trunk road NCT 6.4.2020 15 .6.2020 22.6.2020 2.07.2020 17.07.2020 27.07.2020 29.07 2020 30.07.2020 30.09.2020

Routine and Recurrent Maintenance of unpaved Kasulu - Kibondo  Trunk Road 1 NCT 6.4.2020 15 .6.2020 22.6.2020 2.07.2020 17.07.2020 27.07.2020 29.07 2020 30.07.2020 30.09.2020

Routine and Recurrent Maintenance of unpaved Kibondo Police - Kakonko   Trunk Road 2 NCT 6.4.2020 15 .6.2020 22.6.2020 2.07.2020 17.07.2020 27.07.2020 29.07 2020 30.07.2020 30.09.2020

Routine and Recurrent Maintenance along Unpaved Manyovu (Mnanila) - Mbaga  -   Janda 

Regional Road
3 NCT 6.4.2020 15 .6.2020 22.6.2020 2.07.2020 17.07.2020 27.07.2020 29.07 2020 30.07.2020 30.09.2020

Routine and Recurrent Maintenance of unpaved Kasulu - Manyovu  Regional Road 4 NCT 6.4.2020 15 .6.2020 22.6.2020 2.07.2020 17.07.2020 27.07.2020 29.07 2020 30.07.2020 30.09.2020

Routine and Recurrent Maintenance along Unpaved Ngara Border - Nyaronga - Kakonko 

Regional Road
NCT 6.4.2020 15 .6.2020 22.6.2020 2.07.2020 17.07.2020 27.07.2020 29.07 2020 30.07.2020 30.09.2020

Routine and Recurrent Maintenance along Unpaved  B'Mulo Brd - Nyaronga   Regional Road NCT 6.4.2020 15 .6.2020 22.6.2020 2.07.2020 17.07.2020 27.07.2020 29.07 2020 30.07.2020 30.09.2020

Routine and Recurrent Maintenance along Unpaved Mabamba Jct -  Mabamba  Regional Road
2 NCT 6.4.2020 15 .6.2020 22.6.2020 2.07.2020 17.07.2020 27.07.2020 29.07 2020 30.07.2020 30.09.2020

Routine Maintenance along Unpaved Mugunzu - Bukililo - Kinonko  Regional Road 3 NCT 6.4.2020 15 .6.2020 22.6.2020 2.07.2020 17.07.2020 27.07.2020 29.07 2020 30.07.2020 30.09.2020

Periodic maintenance along Kibondo  Police - Mabamba  jct - Mabamba Regional Road
4 NCT 6.4.2020 15 .6.2020 22.6.2020 2.07.2020 17.07.2020 27.07.2020 29.07 2020 30.07.2020 30.09.2020

Routine and Recurrent Maintenance of unpaved Mabamba - Kichananga - Kifura  Regional Road
5

NCT 6.4.2020 15 .6.2020 22.6.2020 2.07.2020 17.07.2020 27.07.2020 29.07 2020 30.07.2020 30.09.2020
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15 AE/001/2020-21/KG/W/15

1

16 AE/001/2020-21/KG/W/16

17 AE/001/2020-21/KG/W/17



18 Routine and Recurrent Maintenance of unpaved Kalela - Munzeze - Janda Regional Road 1 NCT 6.4.2020 15 .6.2020 22.6.2020 2.07.2020 17.07.2020 27.07.2020 29.07 2020 30.07.2020 30.09.2020

Periodic Maintenance  of unpaved Kisili - Mahembe - Buhigwe  Regional road 2 NCT 6.4.2020 15 .6.2020 22.6.2020 2.07.2020 17.07.2020 27.07.2020 29.07 2020 30.07.2020 30.09.2020

Routine and RecurrentMaintenance  of unpaved Kisili - Mahembe - Buhigwe  Regional road NCT 6.4.2020 15 .6.2020 22.6.2020 2.07.2020 17.07.2020 27.07.2020 29.07 2020 30.07.2020 30.09.2020

Routine and Recurrent Maintenance along Unpaved Rusesa - Nyanganga - Kazuramimba   

Regional Road

4
NCT 6.4.2020 15 .6.2020 22.6.2020 2.07.2020 17.07.2020 27.07.2020 29.07 2020 30.07.2020 30.09.2020

Routine and Recurrent Maintenance along Unpaved Simbo - Ilagala - Kalya  Regional Road 1 NCT 6.4.2020 15 .6.2020 22.6.2020 2.07.2020 17.07.2020 27.07.2020 29.07 2020 30.07.2020 30.09.2020

Routine and Recurrent Maintenance of unpaved Katavi/Kigoma Brd - Kasulu  Regional Road  

Trunk Road
2 NCT 6.4.2020 15 .6.2020 22.6.2020 2.07.2020 17.07.2020 27.07.2020 29.07 2020 30.07.2020 30.09.2020

Routine and Recurrent Maintenance of unpaved Tabora Brd - Uvinza Regional Road  Trunk Road 3 NCT 6.4.2020 15 .6.2020 22.6.2020 2.07.2020 17.07.2020 27.07.2020 29.07 2020 30.07.2020 30.09.2020

20 Bridge Preventive Trunk Roads AE/001/2020-21/KG/W/20 1 NCT 6.4.2020 15 .6.2020 22.6.2020 2.07.2020 17.07.2020 27.07.2020 29.07 2020 30.07.2020 30.09.2020

21 Bridge Preventive Regional Roads AE/001/2020-21/KG/W/21 1 NCT 6.4.2020 15 .6.2020 22.6.2020 2.07.2020 17.07.2020 27.07.2020 29.07 2020 30.07.2020 30.09.2020

AE/001/2020-21/KG/W/1919

3

5.    Procurement of works  will be in accordance with the Public Procurement Act No. 7 of 2011 and Regulations, 2013  GN No. 446 of 2013 with Amendment, 2016. Interested bidders may obtain further information by contacting :- The Regional Manager, TANROADS -Kigoma whose 

office is located along Kasulu Road , Tel. No.+255 28 22988112, Fax+255 28 2988113/255 28 2988114,   and  E -Mail:- rm-kigoma@tanroads.go.tz

6.Tendering will be conducted through the National Competetive Tendering Procedures specified in the the PPA No. 7 of 2011 and Regulations, GN No.446 of 2013 with its Ammendments of 2016

7. Specific Procurement Notice (Invitation for Tenders) in respect of the above tenders will be advertised through the PPRA Procurement Journal, one local newspaper and TANROADS Website.

AE/001/2020-21/KG/W/18


