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FINANCIAL YEAR: 2019/2020

TANZANIA NATIONAL ROADS AGENCY

REVISED GENERAL  PROCUREMENT PLAN (GPN) FOR FY 2019/20 

Name of Procuring Entity: REGIONAL MANAGER'S OFFICE TANROADS - RUKWA

The Regional Manager TANROADS - Rukwa  through the Chief Executive, TANROADS, in  Financial year 2019/20 will be allocated  funds  from the Road Fund Board  and the Ministry of Works, 

Transport and Communication  for operation of the Road Works on Trunk and Regional Roads network in Rukwa region.

Procurement of works will be in accordance with the Public Procurement Act No. 7 of 2011 and its Regulations (Amendment, 2016), GN No. 446 of 2013. Further information may be  obtained from 

the :- The Regional Manager, TANROADS - Rukwa whose office is located along Sumbawanga - Mpanda (Makutano Round about), Tel. No.+255 25 280 2134,  Fax +255 25 280 2080 and E-Mail:- rm-

rukwa@tanroads.go.tz

 This Revised GPN has  incorporated some works undertaken in the  Financial Year 2018/19 which was not  funded due to budget constraints.

TABLE 1:  PROCUREMENT PLAN FOR WORKS ,SUPPLIES AND NON CONSULTANCY SERVICES
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1 2 3 4 6 7 10 11 12 16 17 20 22 23 24

A. WORKS BROUGHT FORWARD FROM FY 2018/19

NCT 15.5.19 N/A N/A N/A 17.6.19 5.7.19 30.7.19 23.8.19 27.8.19 Plan

Actual
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1ST PROCUREMENT CYCLE (60% OF MAINTENANCE WORKS, SUPPLIES AND NON CONSULTANCY SERVICES)

1 Periodic Maintenance on Muze - Mtowisa 

(TANRODS/RK/2018-2019/W/24)
AE/001/2019-

20/RK/W/01
1

BASIC DATA

INVITATION

CONTRACT FIINALIZATION
INVITATION FOR 

TENDERS/QUOTATION



NCT 15.5.19 N/A N/A N/A 17.6.19 5.7.19 30.7.19 23.8.19 27.8.19 Plan

Actual

NCT 15.5.19 N/A N/A N/A 17.6.19 5.7.19 30.7.19 23.8.19 27.8.19 Plan

Actual

NCT 15.5.19 N/A N/A N/A 17.6.19 5.7.19 30.7.19 23.8.19 27.8.19 Plan

Actual

NCT 15.5.19 N/A N/A N/A 17.6.19 5.7.19 30.7.19 23.8.19 27.8.19 Plan

Actual

Plan

Actual

B. BRIDGES MAJOR REPAIR 

NCT 15.5.19 N/A N/A N/A 17.6.19 5.7.19 30.7.19 23.8.19 27.8.19 Plan

Actual

NCT 15.5.19 N/A N/A N/A 17.6.19 5.7.19 30.7.19 23.8.19 27.8.19 Plan

Actual

NCT 15.5.19 N/A N/A N/A 17.6.19 5.7.19 30.7.19 23.8.19 27.8.19 Plan

Actual

NCT 15.5.19 N/A N/A N/A 17.6.19 5.7.19 30.7.19 23.8.19 27.8.19 Plan

Actual

NCT 15.5.19 N/A N/A N/A 17.6.19 5.7.19 30.7.19 23.8.19 27.8.19 Plan

Actual

NCT 15.5.19 N/A N/A N/A 17.6.19 5.7.19 30.7.19 23.8.19 27.8.19 Plan

Actual

NCT 15.5.19 N/A N/A N/A 17.6.19 5.7.19 30.7.19 23.8.19 27.8.19 Plan

Actual

2 Periodic & Routine Maintenance on Kaengesa - 

Mwimbi (TANRODS/RK/2018-2019/W/23)
AE/001/2019-

20/RK/W/02
1

5 Periodic Maintenace on Sumbawanga - 

LyambalyaMfipa (TANRODS/RK/2018-

2019/W/05)

AE/001/2019-

20/RK/W/05
1

Sub total A

3 Routine & Recurrent Maintenance on 

Mtimbwa - Ntalamila (TANRODS/RK/2018-

2019/W/20)

AE/001/2019-

20/RK/W/03
1

4
Periodic Maintenace on Ntendo - Muze 

(TANRODS/RK/2018-2019/W/25)

AE/001/2019-

20/RK/W/04
1

8 Major Repair of Mpete Vented Drift on 

Kasansa - Muze AE/001/2019-

20/RK/W/08
1

9 Major Repair of Chogo C at Km 23+900 on 

Ilemba - Kaoze 
AE/001/2019-

20/RK/W/09
1

6 Major Repair of Mbalazi Box Culvert (2 Cells) 

at Km 30+600 on Mtowisa - Ilemba Regional 

Road 

AE/001/2019-

20/RK/W/06
1

7 Major Repair of Molo two (2) BoxCulvert on 

Mtowisa - Ilemba AE/001/2019-

20/RK/W/07
1

12 Major Repair of Kawila three (3) at Km 21+ 

500 on Ilemba - Kaoze 
AE/001/2019-

20/RK/W/12
1

10 Major Repair of China two (2) BoxCulvert at 

Km 10 + 700 on Ilemba - Kaoze 
AE/001/2019-

20/RK/W/10
1

11 Major Repair of Kapenta three (3) BoxCulvert 

at Km 17 + 600 on Ilemba - Kaoze 
AE/001/2019-

20/RK/W/11
1



NCT 15.5.19 N/A N/A N/A 17.6.19 5.7.19 30.7.19 23.8.19 27.8.19 Plan

Actual

NCT 15.5.19 N/A N/A N/A 17.6.19 5.7.19 30.7.19 23.8.19 27.8.19 Plan

Actual

NCT 15.5.19 N/A N/A N/A 17.6.19 5.7.19 30.7.19 23.8.19 27.8.19 Plan

Actual

NCT 15.5.19 N/A N/A N/A 17.6.19 5.7.19 30.7.19 23.8.19 27.8.19 Plan

Actual

NCT 15.5.19 N/A N/A N/A 17.6.19 5.7.19 30.7.19 23.8.19 27.8.19 Plan

Actual

NCT 15.5.19 N/A N/A N/A 17.6.19 5.7.19 30.7.19 23.8.19 27.8.19 Plan

Actual

NCT 15.5.19 N/A N/A N/A 17.6.19 5.7.19 30.7.19 23.8.19 27.8.19 Plan

Actual

NCT 15.5.19 N/A N/A N/A 17.6.19 5.7.19 30.7.19 23.8.19 27.8.19 Plan

Actual

Plan

Actual

NCT 15.5.19 N/A N/A N/A 17.6.19 5.7.19 30.7.19 23.8.19 27.8.19 Plan

Actual

NCT 15.5.19 N/A N/A N/A 17.6.19 5.7.19 30.7.19 23.8.19 27.8.19 Plan

Actual

NCT 15.5.19 N/A N/A N/A 17.6.19 5.7.19 30.7.19 23.8.19 27.8.19 Plan

Actual

NCT 15.5.19 N/A N/A N/A 17.6.19 5.7.19 30.7.19 23.8.19 27.8.19 Plan

Actual

NCT 15.5.19 N/A N/A N/A 17.6.19 5.7.19 30.7.19 23.8.19 27.8.19 Plan

Actual

13 Major Repair of Kawila two BoxCulvert at Km 

22+ 300 on Ilemba - Kaoze
AE/001/2019-

20/RK/W/13
1

16 Major Repair of Chitanta BoxCulvert at Km 29 

+ 700 on Ilemba - Kaoze
AE/001/2019-

20/RK/W/16
1

17 Major Repair of Kantawa BoxCulvert at Km 42 

+ 406 on Kalepula JCT - Mambwenkoswe AE/001/2019-

20/RK/W/17
1

14 Major Repair of Mazinji Seven (7) BoxCulvert 

at Km 25 + 400 on Ilemba - Kaoze
AE/001/2019-

20/RK/W/14
1

15 Major Repair of Pasanje Box Culvert at Km 28 

+ 800 on Ilemba - Kaoze
AE/001/2019-

20/RK/W/15
1

20 Major Repair of Lufulala BoxCulvert at Km 18 + 

400 on Ilemba - Kalambanzite
AE/001/2019-

20/RK/W/20
1

Subtotal B

18 Major Repair of Mfinga BoxCulvert at Km 5 + 

000 on Kasansa - Muze

AE/001/2019-

20/RK/W/18
1

19 Major Repair of Ipele two (2)Solid drift at Km 

10 + 500 on Mtowisa - Ilemba
AE/001/2019-

20/RK/W/19
1

23 Periodic Maintenance and Routine & 

Recurrent Maintenance on Laela - Mwimbi - 

Kizombwe

AE/001/2019-

20/RK/W/23 1

24 Periodic Maintenance and Routine & 

Recurrent Maintenance on Nkundi - Kate - 

Namanyere, Namanyere - Paramawe and 

Lyazumbi - Kabwe

AE/001/2019-

20/RK/W/24 1

C. ROAD WORKS

21  Periodic Maintenance of   Ntendo - Muze 

(Paved)and Routine Maintenance of Kizwite - 

Mkima (Paved) Regional Roads

AE/001/2019-

20/RK/W/21 1

22 Routine & Recurrent Maintanace and Periodic 

Maintenance on Sumbawanga - Kasesya

AE/001/2019-

20/RK/W/22 1

25 Routine & Recurrent Maintanace on 

Sumbawanga - Mkutano

AE/001/2019-

20/RK/W/25 1



NCT 15.5.19 N/A N/A N/A 17.6.19 5.7.19 30.7.19 23.8.19 27.8.19 Plan

Actual

NCT 15.5.19 N/A N/A N/A 17.6.19 5.7.19 30.7.19 23.8.19 27.8.19 Plan

Actual

NCT 15.5.19 N/A N/A N/A 17.6.19 5.7.19 30.7.19 23.8.19 27.8.19 Plan

Actual

Plan

Actual

Plan

Actual

FA 15.5.19 N/A N/A N/A 17.6.19 2.7.19 25.7.19 20.8.19 23.8.19 Plan

Actual

FA 15.5.19 N/A N/A N/A 17.6.19 2.7.19 25.7.19 20.8.19 23.8.19 Plan

Actual

FA 15.5.19 N/A N/A N/A 17.6.19 2.7.19 25.7.19 20.8.19 23.8.19 Plan

Actual

FA 15.5.19 N/A N/A N/A 17.6.19 2.7.19 25.7.19 20.8.19 23.8.19 Plan

Actual

FA 15.5.19 N/A N/A N/A 17.6.19 2.7.19 25.7.19 20.8.19 23.8.19 Plan

Actual

NCT 15.5.19 N/A N/A N/A 17.6.19 5.7.19 30.7.19 23.8.19 27.8.19 Plan

Actual

FA 15.5.19 N/A N/A N/A 17.6.19 2.7.19 25.7.19 20.8.19 23.8.19 Plan

Actual

Plan

27 Routine & Recurrent Maintenace on 

Sumbawanga - Lyamba Lya Mfipa (Paved 

Section Makutano - Ntendo) Special Group

AE/001/2019-

20/RK/W/27 1

28 Routine & recurrent Maintenance on Chala - 

Kanazi - Msangama - Paramawe and Kizi - 

Katete

AE/001/2019-

20/RK/W/28 1

26 Routine & Recurrent Maintenace on 

Sumbawanga - Mkutano Town Section (Special 

Group)

AE/001/2019-

20/RK/W/26 1

30 Computer and Computer Accessories AE/001/2019-

20/RK/NCS/30
1

31 Supply Spear Parts AE/001/2019-

20/RK/NCS/31 1

Sub total C

Subtotal A+ B + C

29 Supply of Stationaries AE/001/2019-

20/RK/NCS/29 1

D. NON CONSULTANCY SERVICES AND SUPPLIES

34 Security Services AE/001/2019-

20/RK/NCS/34

1

35 Cleaning Services AE/001/2019-

20/RK/NCS/35

1

32 Fuel and Lubricants AE/001/2019-

20/RK/NCS/32 1

33 Office Consumables AE/001/2019-

20/RK/NCS/33

1

Subtotal D



Actual

2ND PROCUREMENT CYCLE MAINTENANCE WORKS FY 2019/2020 ( 40%)

NCT 15.5.19 N/A N/A N/A 9.8.19 29.8.19 1.10.19 18.11.19 21.11.19 Plan

Actual

NCT 15.5.19 N/A N/A N/A 9.8.19 29.8.19 1.10.19 18.11.19 21.11.19 Plan

Actual

NCT 15.5.19 N/A N/A N/A 9.8.19 29.8.19 1.10.19 18.11.19 21.11.19 Plan

Actual

NCT 15.5.19 N/A N/A N/A 9.8.19 29.8.19 1.10.19 18.11.19 21.11.19 Plan

Actual

NCT 15.5.19 N/A N/A N/A 9.8.19 29.8.19 1.10.19 18.11.19 21.11.19 Plan

Actual

NCT 15.5.19 N/A N/A N/A 9.8.19 29.8.19 1.10.19 18.11.19 21.11.19 Plan

Actual

NCT 15.5.19 N/A N/A N/A 9.8.19 29.8.19 1.10.19 18.11.19 21.11.19 Plan

Actual

NCT 15.5.19 N/A N/A N/A 9.8.19 29.8.19 1.10.19 18.11.19 21.11.19 Plan

Actual

NCT 15.5.19 N/A N/A N/A 9.8.19 29.8.19 1.10.19 18.11.19 21.11.19 Plan

Actual

NCT 15.5.19 N/A N/A N/A 9.8.19 29.8.19 1.10.19 18.11.19 21.11.19 Plan

Actual

37 Periodic Maintenance and Routine & 

Recurrent Maintenance on Sumbawanga - 

Lyamba Lya Mfipa (Unpaved)

AE/001/2019-

20/RK/W/37 1

38 Periodic Maintenance and Routine & 

Recurrent Maintenance on Kalepula JCT - 

Mambwenkonswe and Msishindwe - 

Mambwekenya

AE/001/2019-

20/RK/W/38
1

Subtotal D

36 Periodic Maintenance and Routine & 

Recurrent Maintenance on Mtibwa - Ntalamila 

- Chala - Namanyere - Kirando and Katongolo - 

Kipili

AE/001/2019-

20/RK/W/36
1

41
Periodic Maintenance and Routine & 

Recurrent Maintenance on Mtowisa - Ilemba 

AE/001/2019-

20/RK/W/41 1

42 Periodic Maintenance and Routine & 

Recurrent Maintenance on Ilemba - Kaoze, 

Ilemba - Kalambanzite and Kaoze - 

Kilyamatundu

AE/001/2019-

20/RK/W/42
1

39
Periodic Maintenance and Routine & 

Recurrent Maintenance on Kaengesa - Mwimbi

AE/001/2019-

20/RK/W/39 1

40 Periodic Maintenance and Routine & 

Recurrent Maintenance on Kasansa - Muze 

and Muze - Mtowisa

AE/001/2019-

20/RK/W/40 1

43 Periodic Maintenance and Routine & 

Recurrent Maintenance on Kizwite - Mkima 

and Ntendo - Muze Roads 

AE/001/2019-

20/RK/W/43 1

44 Routine & recurrent Maintenance on 

Sumbawanga- Lyamba Lya Mfipa (Paved 

Section)

AE/001/2019-

20/RK/W/44 1

45 Major Repair of Ntangazi Box Culvert on 

Mtimbwa - Ntalamila Regional Road 

AE/001/2019-

20/RK/W/45



NCT 15.5.19 N/A N/A N/A 9.8.19 29.8.19 1.10.19 18.11.19 21.11.19 Plan

Actual

NCT 15.5.19 N/A N/A N/A 9.8.19 29.8.19 1.10.19 18.11.19 21.11.19 Plan

Actual

Plan

Actual

Plan

Actual

2ND PROCUREMENT CYCLE DEVELOPMENT WORKS FY 2019/2020 

ROADS FUND

NCT 8.7.19 N/A N/A N/A 9.8.19 29.8.19 1.10.19 18.11.19 21.11.19 Plan

Actual

NCT 8.7.19 N/A N/A N/A 9.8.19 29.8.19 1.10.19 18.11.19 21.11.19 Plan

Actual

NCT 8.7.19 N/A N/A N/A 9.8.19 29.8.19 1.10.19 18.11.19 21.11.19 Plan

Actual

NCT 8.7.19 N/A N/A N/A 9.8.19 29.8.19 1.10.19 18.11.19 21.11.19 Plan

Actual

Plan
Actual

CONSOLIDATED

NCT 8.7.19 N/A N/A N/A 9.8.19 29.8.19 1.10.19 18.11.19 21.11.19 Plan

Actual

NCT 8.7.19 N/A N/A N/A 9.8.19 29.8.19 1.10.19 18.11.19 21.11.19 Plan

Actual

NCT 8.7.19 N/A N/A N/A 9.8.19 29.8.19 1.10.19 18.11.19 21.11.19 Plan

Actual

Sub Total

TOTAL MAINTENANCE

48 Rehabilitation of Ntendo - Muze, Kalambanzite 

- Ilemba, and Miangalua - Chombe - Kipeta to 

DSD (RF)

AE/001/2019-

20/RK/W/48

47 Major Repair of Manda Box Culvert on 

Lyazumbi - Kabwe Regional Road

AE/001/2019-

20/RK/W/47

51 Rehabilitation of Kasansa - Muze, and 

Mtowisa - Ilemba - Kaoze - Kilyamatundu  

(gravel standard): (RF)

AE/001/2019-

20/RK/W/51

TOTAL ROADS FUND

49 Rehabilitation of Laela - Mwimbi - Kizombwe, 

Kalepula Junction - Mambwenkoswe, and 

Kaengesa - Mwimbi - Mosi (gravel standard): 

(RF)

AE/001/2019-

20/RK/W/49

50 Rehabilitation of Nkundi - Kate - Namanyere ( 

gravel standard), Lyazumbi - Kabwe (to gravel 

standard) and upgrading of Kizwite - Mkima  

to DSD (RF)

AE/001/2019-

20/RK/W/50

52
Rehabilitation to gravel standard of 

Katonngolo - Kipili (RF+CF),Nkundi - Kate - 

Namanyere (CF )and Kitosi - Wampembe (CF)

AE/001/2019-

20/RK/W/52

53 Rehabilitation to gravel standard of Laela - 

Mwimbi - Kizombwe (CF), Kalepula Junction - 

Mambwenkoswe (CF), Kaengesa - Mwimbi 

(CF) and Msishindwe - Mambwekenya (CF) 

AE/001/2019-

20/RK/W/53

46 Major Repair of Mtenga) BoxCulvert on 

Sumbawanga - Lyamba Lya Mfipa (Unpaved 

section) Trunk Road

AE/001/2019-

20/RK/W/46

54
Rehabilitation to gravel standard of Ntendo - 

Muze (CF) 

AE/001/2019-

20/RK/W/54



NCT 8.7.19 N/A N/A N/A 9.8.19 29.8.19 1.10.19 18.11.19 21.11.19 Plan

Actual

NCT 8.7.19 N/A N/A N/A 9.8.19 29.8.19 1.10.19 18.11.19 21.11.19 Plan

Actual

NCT 8.7.19 N/A N/A N/A 9.8.19 29.8.19 1.10.19 18.11.19 21.11.19 Plan

Actual

TOTAL DEVELOPMENT

Plan

Actual

ABBREVIATIONS:

N/A = NOT APPLICABLE

NCT = NATIONAL COMPETITIVE TENDERING

FA =   FRAMEWORK AGREEMENT

AE/001/2019-

20/RK/W/55

GRAND TOTAL

56
Rehabilitation to gravel standard of Mtowisa - 

Ilemba (CF), Ilemba - Kaoze  (CF) and Kaoze - 

Kilyamatundu (CF) 

AE/001/2019-

20/RK/W/56

TOTAL CONSOLIDATED FUND

Feasibility study, Environmental and Social 

Impact Assessment, Detailed Engineering 

Design and preparations of Tender Documents 

for construction of Ntendo - Muze -  

Kilyamatundu road to Bitumen Standard (200 

km)

AE/001/2019-

20/RK/W/57

57

55 Bridge rehabilitation (Replacement of vented 

drifts by Box culvert) on Kasansa - 

Kilyamatundu


