

ANNUAL PROCUREMENT PLAN FOR GOODS, MAINTENANCE WORKS AND NON CONSULTANCY SERVICES - EXTERNAL USE

Name of Procuring Entity:

REGIONAL MANAGER'S OFFICE TANROADS KAGERA

FINANCIAL YEAR

2022/23

Description	Tender No.	Lot Number	Procurement Method	PRE-QUALIFICATION			Invitation for Tenders and Contracts signature				
				Invitation Date	Closing - Opening	Notification of Applicants	Tender Invitation Date	Tender Closing-Opening	Notice of intention to award Date	Vetting/ Ratification of contracts	Notification of Award
1	2	3	4	5	6	7	8	9	10	11	12
1ST CYCLE PROCUREMENT FOR WORKS											
TRUNK ROADS											
ROUTINE AND RECURRENT MAINTENANCE WORKS ON PAVED TRUNK ROAD ALONG MUTUKULA - BUKOBA ROAD SECTION LABOUR BASED CONTRACTORS OR SPECIAL GROUPS (OFF CARRIAGE WAY)	AE/001/2022-23/KGR/W/01	1	NCT	N/A	N/A	N/A	27/06/2022	10/06/2022	21/06/2022	28/06/2022	05/07/2022
ROUTINE AND RECURRENT MAINTENANCE WORKS ON PAVED TRUNK ROAD ALONG BUKOBA - KAGOMA - KALEBEZO ROAD SECTION FOR LABOUR BASED CONTRACTORS (OFF CARRIAGE WAY)	AE/001/2022-23/KGR/W/02	1	NCT	N/A	N/A	N/A	27/06/2022	10/06/2022	21/06/2022	28/06/2022	05/07/2022

Description	Tender No.	Lot Number	Procurement Method	PRE-QUALIFICATION			Invitation for Tenders and Contracts signature				
				Invitation Date	Closing - Opening	Notification of Applicants	Tender Invitation Date	Tender Closing-Opening	Notice of intention to award Date	Vetting/ Ratification of contracts	Notification of Award
1	2	3	4	5	6	7	8	9	10	11	12
ROUTINE AND RECURRENT MAINTENANCE WORKS ON PAVED TRUNK ROAD ALONG RUSUMO - LUSAHUNGA LABOUR BASED CONTRACTORS OR SPECIAL GROUPS (OFF CARRIAGE WAY)	AE/001/2022-23/KGR/W/03	1	NCT	N/A	N/A	N/A	27/06/2022	10/06/2022	21/06/2022	28/06/2022	05/07/2022
ROUTINE AND RECURRENT MAINTENANCE WORKS ON PAVED TRUNK ROAD ALONG LUSAHUNGA - GEITA BORDER (KASILO) FOR LABOUR BASED CONTRACTORS OR SPECIAL GROUPS (OFF CARRIAGE WAY)	AE/001/2022-23/KGR/W/04	1	NCT	N/A	N/A	N/A	27/06/2022	10/06/2022	21/06/2022	28/06/2022	05/07/2022
ROUTINE AND RECURRENT MAINTENANCE WORKS ON PAVED TRUNK ROAD FOR KALEBEZO (Biharamulo) - LUSAHUNGA FOR LABOUR BASED CONTRACTORS OR SPECIAL GROUPS (OFF CARRIAGE WAY).	AE/001/2022-23/KGR/W/05	1	NCT	N/A	N/A	N/A	27/06/2022	10/06/2022	21/06/2022	28/06/2022	05/07/2022
ROUTINE AND RECURRENT MAINTENANCE WORKS ALONG KOBELO - NYAKASANZA FOR LABOUR BASED CONTRACTORS OR SPECIAL GROUPS (OFF CARRIAGE WAY)	AE/001/2022-23/KGR/W/06	1	NCT	N/A	N/A	N/A	27/06/2022	10/06/2022	21/06/2022	28/06/2022	05/07/2022
Routine and Reccurent, Perodic Manitenance and Bridge Major Repair on Mutukula - Bukoba - Kagoma-Kalebezo -Package I, Routine and Reccurent Manitenance Kalebezo - Katoke -	AE/001/2022-		NCT	N/A	N/A	N/A	27/06/2022	10/06/2022	21/06/2022	28/06/2022	05/07/2022

Description	Tender No.	Lot Number	Procurement Method	PRE-QUALIFICATION			Invitation for Tenders and Contracts signature				
				Invitation Date	Closing - Opening	Notification of Applicants	Tender Invitation Date	Tender Closing-Opening	Notice of intention to award Date	Vetting/ Ratification of contracts	Notification of Award
1	2	3	4	5	6	7	8	9	10	11	12
Routine and Reccurent and Perodic Manitenance on Kyaka -1 - Bugene -Package I, Routine and Reccurent and Perodic Manitenance on Bugene - Kasulo -Package II	AE/001/2022-23/KGR/W/09	1	NCT	N/A	N/A	N/A	27/06/2022	10/06/2022	21/06/2022	28/06/2022	05/07/2022
Routine and Reccurent and Perodic Manitenance on Omugakorongo - Murongo 2 - Murongo -Package I, Routine and Reccurent Manitenance on Bugene - Nkwenda - Kaisho - Murongo 2 -Package II, Routine and Reccurent and Perodic Manitenance on Kigarama - Mabira - Kyerwa- Package III	AE/001/2022-23/KGR/W/10	1	NCT	N/A	N/A	N/A	27/06/2022	10/06/2022	21/06/2022	28/06/2022	05/07/2022
BRIDGES PREVENTIVE MAINTENANCE on Trunk and Regional roads	AE/001/2022-23/KGR/W/11	1	NCT	N/A	N/A	N/A	27/06/2022	10/06/2022	21/06/2022	28/06/2022	05/07/2022

Description	Tender No.	Lot Number	Procurement Method	PRE-QUALIFICATION			Invitation for Tenders and Contracts signature				
				Invitation Date	Closing - Opening	Notification of Applicants	Tender Invitation Date	Tender Closing-Opening	Notice of intention to award Date	Vetting/ Ratification of contracts	Notification of Award
1	2	3	4	5	6	7	8	9	10	11	12
REGIONAL ROADS											
Routine and Reccurent Manitenance on Kyamyorwa - Geita/Kagera brd -Package I, Perodic Manitenance on Kyamyorwa - Geita/Kagera brd -Package II, Routine and Reccurent Manitenance on Kasharunga - Ngote Kasindaga -Package III, Perodic Manitenance on Kasharunga - Ngote - Kasindaga -Package IV, Routine and Reccurent Manitenance on Bushalo - Kaina -Package V, Routine and Reccurent Manitenance on Izigo - Binego - Package VI, and Perodic Manitenance on Izigo - Binego -Package VII	AE/001/2022-23/KGR/W/12	1	NCT	N/A	N/A	N/A	27/06/2022	10/06/2022	21/06/2022	28/06/2022	05/07/2022
ROUTINE AND RECURRENT MAINTENANCE WORKS FOR LABOUR BASED CONTRACTORS OR SPECIAL GROUPS (OFF CARRIAGE WAY) ON UNPAVED REGIONAL ROAD ALONG RUSUMO - CUSTOM - NGARA PACKAGE 1 AND PAVED ROAD ON RUSUMO CUSTOM - NGARA.	AE/001/2022-23/KGR/W/13	1	NCT	N/A	N/A	N/A	27/06/2022	10/06/2022	21/06/2022	28/06/2022	05/07/2022
Routine and Reccurent Manitenance on on Mutukula - Minziro District Road -Package I, Opening of Mutukula - Minziro District Road - Package II	AE/001/2022-23/KGR/W/14	1			27/04/2022	N/A	N/A	N/A	10/06/2022	17/06/2022	21/06/2022
Upgrading to DBS of Bukoba Urban - Bukoba	AE/001/2022-23/KGR/W/15	1			27/04/2022	N/A	N/A	N/A	10/06/2022	17/06/2022	21/06/2022

Description	Tender No.	Lot Number	Procurement Method	PRE-QUALIFICATION			Invitation for Tenders and Contracts signature				
				Invitation Date	Closing - Opening	Notification of Applicants	Tender Invitation Date	Tender Closing-Opening	Notice of intention to award Date	Vetting/ Ratification of contracts	Notification of Award
1	2	3	4	5	6	7	8	9	10	11	12
ROUTINE AND RECURRENT MAINTENANCE WORKS ON REGIONAL ROADS IN NGARA DISTRICT SET 1: Package I: Routine and Recurrent Maintenance works on Rulenge - Murusagamba - Kumubuga road, Package II: Routine and Recurrent Maintenance works on unpaved road along Murusagamba TRA - Burundi border road, Package III: Routine and Recurrent Maintenance works on unpaved road along Murusagamba centre - Kigoma/Kagera border road	AE/001/2022-23/KGR/W/25	1	NCT	N/A	N/A	N/A	05/08/2022	19/08/2022	02/09/2022	12/09/2022	19/09/2022
WORKS ON REGIONAL ROADS IN NGARA DISTRICT SET II: Package I: Routine and Recurrent Maintenance on unpaved road along Murugarama - Rulenge - Nyakahura road, Package II: Periodic Maintenance on unpaved road along Murugarama - Rulenge - Nyakahura road, Package III: Routine and Recurrent Maintenance works along Kasulo- Nyakitama - Goyagoya, Package IV: Routine and Recurrent Maintenance works on unpaved road along Rusumo Custom - Ngara, Package V: Periodic Maintenance works on unpaved road along Rusumo Custom - Ngara. Package VI: Routine and Recurrent Maintenance works on unpaved road along Old Nyakahura - Kigoma boarder.	AE/001/2022-23/KGR/W/26	1	NCT	N/A	N/A	N/A	05/08/2022	19/08/2022	02/09/2022	12/09/2022	19/09/2022

Description	Tender No.	Lot Number	Procurement Method	PRE-QUALIFICATION			Invitation for Tenders and Contracts signature				
				Invitation Date	Closing - Opening	Notification of Applicants	Tender Invitation Date	Tender Closing-Opening	Notice of intention to award Date	Vetting/ Ratification of contracts	Notification of Award
1	2	3	4	5	6	7	8	9	10	11	12
WORKS IN MISSENYI DISTRICT LOT 2: Package I: Routine and Recurrent Maintenance on unpaved road along Kakunyu - Kagera Sugar jct, Package II: Routine and Recurrent Maintenance on unpaved road along Nyabihanga - Kasambya - Minziro, Package III: Bridge Major Repair of Keele Bridge (1No.) on unpaved road along Nyabihanga - Kasambya - Minziro, Package IV: Routine and Recurrent Maintenance on unpaved road along Bunazi - Kasambya	AE/001/2022-23/KGR/W/27	1	NCT	N/A	N/A	N/A	05/08/2022	19/08/2022	02/09/2022	12/09/2022	19/09/2022
GRAND TOTAL SECOND CYCLE PROCUREMENT											
GRAND TOTAL TRUNK AND REGIONAL ROADS FIRST AND SECOND CYCLE PROCUREMENT											