

Procuring Entity	Tanzania National Roads Agency - Mara
Procurement Plan for financial year	2022-2023
Date Last Updated	4/29/2022
Comments	

#	Procurement Category	UNSPSC	Is CUIS?	Tender No	Description of the Procurement	Basic data			Prequalification/Request for Expression of Interest				Invitation for Bids and Contract Award				Comments				
						Budget Purpose	Source of Funds	Procurement Method	Selection Method	Contract Type	Gen.Proc Notice Advert	Invitation Date	Closing Opening	Applicant Notification Date	Invitation Date	Submission / Opening Date		Approval of evaluation report	Notice of intention to award Date	Vetting / Ratification of contracts	Award Notification Date
1	Works	72000000	No	AE/001/2022-2023/MAR/W/01	SI and Upgrading to DSD on Nyankanga - Rung'abure (RF and GoT)	Recurrent	Road Funds	NCT - National Competitive Tendering	Opening Tendering		4/29/2022				5/31/2022	6/9/2022	6/27/2022	7/8/2022	7/22/2022	7/22/2022	
2	Works	72000000	No	AE/001/2022-2023/MAR/W/02	SI on Musoma - Makoko, Upgrading to DSD on Musoma - Makoko Urban Roads, Mika - Utegi - Shirati (GoT and RF) and Kuruya - Kines Jct Roads (RF)	Recurrent	Road Funds	NCT - National Competitive Tendering	Opening Tendering		4/29/2022				5/31/2022	6/19/2022	6/27/2022	7/8/2022	7/22/2022	7/22/2022	
3	Works	72000000	No	AE/001/2022-2023/MAR/W/03	PM, SI and RRM on Makutano Juu - Ikoma Gate Unpaved Trunk Road	Recurrent	Road Funds	NCT - National Competitive Tendering	Opening Tendering		4/29/2022				5/31/2022	6/19/2022	6/27/2022	7/8/2022	7/22/2022	7/22/2022	
4	Works	72000000	No	AE/001/2022-2023/MAR/W/04	PM, SI and RRM on Nyankanga - Rung'abure, Sirorisimba - Majimoto - Mto Mara Unpaved Regional Roads and Rehabilitation Works on Nyankanga - Rung'abure Road (RF and GoT)	Recurrent	Road Funds	NCT - National Competitive Tendering	Opening Tendering		4/29/2022				5/31/2022	6/19/2022	6/27/2022	7/8/2022	7/22/2022	7/22/2022	
5	Works	72000000	No	AE/001/2022-2023/MAR/W/05	PM,SI and RRM on Musoma - Makojo, PM and RRM on Manyamanyama - Nyambui, RRM on Murangi - Bugwema and Rehabilitation on Musoma - Makojo and Murangi - Bugwema (GoT and RF) Unpaved Regional road	Recurrent	Road Funds	NCT - National Competitive Tendering	Opening Tendering		4/29/2022				5/31/2022	6/19/2022	6/27/2022	7/8/2022	7/22/2022	7/22/2022	
6	Works	72000000	No	AE/001/2022-2023/MAR/W/06	PM, SI and RRM on Shirati - Kubiterere, PM and RRM on Mika - Ruari Port, PM and RRM on Masonga - Kirongwe Unpaved Regional Road	Recurrent	Road Funds	NCT - National Competitive Tendering	Opening Tendering		4/29/2022				5/31/2022	6/19/2022	6/27/2022	7/8/2022	7/22/2022	7/22/2022	
7	Works	72000000	No	AE/001/2022-2023/MAR/W/07	PM, SI and RRM on Tarime - Nata and Nyamwigura - Gwitiryu, Rehabilitation on Nyamwigura - Gwitiryu (GoT and RF) Unpaved Regional Road	Recurrent	Road Funds	NCT - National Competitive Tendering	Opening Tendering		4/29/2022				5/31/2022	6/19/2022	6/27/2022	7/8/2022	7/22/2022	7/22/2022	
8	Works	72000000	No	AE/001/2022-2023/MAR/W/08	PM, SI and RRM on Balili - Mugeta chini, PM and RRM on Mugeta - Manchimwele - Ringwani and Rehabilitation on Balili - Mugeta (GoT and RF) Unpaved Regional roads	Recurrent	Road Funds	NCT - National Competitive Tendering	Opening Tendering		4/29/2022				5/31/2022	6/19/2022	6/27/2022	7/8/2022	7/22/2022	7/22/2022	
9	Works	72000000	No	AE/001/2022-2023/MAR/W/09	PM, SI and RRM on Kuruya - Utegi, Kines Jct - Kines, RRM on Gamasara - Bukwe and Rehabilitation on Kines Jct - Kines (GoT and RF) Unpaved Regional Road	Recurrent	Road Funds	NCT - National Competitive Tendering	Opening Tendering		4/29/2022				5/31/2022	6/19/2022	6/27/2022	7/8/2022	7/22/2022	7/22/2022	
10	Works	72000000	No	AE/001/2022-2023/MAR/W/10	PM,SI and RRM on Mugumu - (Bomani) Tabora B - Kleins Gate, Mugumu - Fort Ikoma and Rehabilitation on Mugumu - Fort Ikoma (GoT and RF) Unpaved Regional Roads	Recurrent	Road Funds	NCT - National Competitive Tendering	Opening Tendering		4/29/2022				5/31/2022	6/19/2022	6/27/2022	7/8/2022	7/22/2022	7/22/2022	
11	Works	72000000	No	AE/001/2022-2023/MAR/W/11	PM, SI and RRM on Muriba Jct - Kegonga and Nyamwaga - Muriba, PM and RRM on Murito - Gebaso - Mangucha and Rehabilitation on Muriba - Kegonga and Nyamwaga - Muriba - Kegonga (GoT and RF) Unpaved Regional Road	Recurrent	Road Funds	NCT - National Competitive Tendering	Opening Tendering		4/29/2022				5/31/2022	6/19/2022	6/27/2022	7/8/2022	7/22/2022	7/22/2022	
12	Works	72000000	No	AE/001/2022-2023/MAR/W/12	RRM on Musoma - Sirari Jct, Musoma - Makoko, Musoma - Makojo, Buhemba - Tarime Hill, Klabakari - Butiama, Tarime - Nata, Mika - Utegi, Bulamba - Kisorya and Nyankanga - Rung'abure Paved Roads	Recurrent	Road Funds	NCT - National Competitive Tendering	Opening Tendering		4/29/2022				5/31/2022	6/19/2022	6/27/2022	7/8/2022	7/22/2022	7/22/2022	
13	Works	72000000	No	AE/001/2022-2023/MAR/W/13	RRM on Mara/Simiyu border - Bitaraguru 28km and Nyamuswa - Kiosrya 51Km (Labour Based) Paved Trunk road	Recurrent	Road Funds	NCT - National Competitive Tendering	Opening Tendering		4/29/2022				5/31/2022	6/19/2022	6/27/2022	7/8/2022	7/22/2022	7/22/2022	
14	Works	72000000	No	AE/001/2022-2023/MAR/W/14	RRM on Bitaraguru - Makutano, Nyankanga - Rung'abure 8.5Km and Klabakari - Butiama 11.2Km (Labour Based) Paved Trunk road	Recurrent	Road Funds	NCT - National Competitive Tendering	Opening Tendering		4/29/2022				5/31/2022	6/19/2022	6/27/2022	7/8/2022	7/22/2022	7/22/2022	
15	Works	72000000	No	AE/001/2022-2023/MAR/W/15	RRM on Musoma - Sirari Jct 17km, Musoma - Makojo 6Km and Musoma - Makoko 5Km (Labour Based) Paved Regional road	Recurrent	Road Funds	NCT - National Competitive Tendering	Opening Tendering		4/29/2022				5/31/2022	6/19/2022	6/27/2022	7/8/2022	7/22/2022	7/22/2022	
16	Works	72000000	No	AE/001/2022-2023/MAR/W/16	RRM on Makutano Juu - Ikoma Gate 50Km (Labour Based) Paved Trunk Road	Recurrent	Road Funds	NCT - National Competitive Tendering	Opening Tendering		4/29/2022				5/31/2022	6/19/2022	6/27/2022	7/8/2022	7/22/2022	7/22/2022	
17	Works	72000000	No	AE/001/2022-2023/MAR/W/17	RRM on Makutano/Sirari Jct - Mika (50Km) and Mika - Utegi 9Km Paved Roads (Labour Based)	Recurrent	Road Funds	NCT - National Competitive Tendering	Opening Tendering		4/29/2022				5/31/2022	6/19/2022	6/27/2022	7/8/2022	7/22/2022	7/22/2022	
18	Works	72000000	No	AE/001/2022-2023/MAR/W/18	RRM at Kirumi Bridge on Mara/Simiyu Border - Sirari Paved Trunk Road (Labour Based)	Recurrent	Road Funds	NCT - National Competitive Tendering	Opening Tendering		4/29/2022				5/31/2022	6/19/2022	6/27/2022	7/8/2022	7/22/2022	7/22/2022	
19	Works	72000000	No	AE/001/2022-2023/MAR/W/19	RRM on Mika - Sirari 32Km, Buhemba - Tarime 5Km and Tarime - Nata 7Km (Labour Based) Paved Regional Roads	Recurrent	Road Funds	NCT - National Competitive Tendering	Opening Tendering		4/29/2022				5/31/2022	6/19/2022	6/27/2022	7/8/2022	7/22/2022	7/22/2022	
20	Works	72000000	No	AE/001/2022-2023/MAR/W/20	PM and RRM on Kitaramanka - Magunga - Bussegwe Unpaved Regional road	Recurrent	Road Funds	NCT - National Competitive Tendering	Opening Tendering		4/29/2022				5/31/2022	6/19/2022	6/27/2022	7/8/2022	7/22/2022	7/22/2022	
21	Works	72131702	No	AE/001/2022-2023/MAR/W/21	Bridge Preventive Maintenance on Regional Roads	Recurrent	Road Funds	NCT - National Competitive Tendering	Opening Tendering		4/29/2022				5/31/2022	6/19/2022	6/27/2022	7/8/2022	7/22/2022	7/22/2022	
22	Works	72131702	No	AE/001/2022-2023/MAR/W/22	Bridge Preventive maintenance on trunk roads	Recurrent	Road Funds	NCT - National Competitive Tendering	Opening Tendering		4/29/2022				5/31/2022	6/19/2022	6/27/2022	7/8/2022	7/22/2022	7/22/2022	
23	Works	72131702	No	AE/001/2022-2023/MAR/W/23	Bridge Major Repair along Nyankanga - Rung'abure Regional Roads	Recurrent	Road Funds	NCT - National Competitive Tendering	Opening Tendering		4/29/2022				5/31/2022	6/19/2022	6/27/2022	7/8/2022	7/22/2022	7/22/2022	
24	Works	72131702	No	AE/001/2022-2023/MAR/W/24	Bridge Major Repair along Tarime - Nata Regional Roads	Recurrent	Road Funds	NCT - National Competitive Tendering	Opening Tendering		4/29/2022				5/31/2022	6/19/2022	6/27/2022	7/8/2022	7/22/2022	7/22/2022	
25	Works	72131702	No	AE/001/2022-2023/MAR/W/25	Bridge Major Repair along Mugumu (Bomani) - Tabora B Kleins Gate Regional Road	Recurrent	Road Funds	NCT - National Competitive Tendering	Opening Tendering		4/29/2022				5/31/2022	6/19/2022	6/27/2022	7/8/2022	7/22/2022	7/22/2022	
26	Works	72131702	No	AE/001/2022-2023/MAR/W/26	Bridge Major Repair along Makutano Juu - Ikoma Gate Unpaved Trunk Road	Recurrent	Road Funds	NCT - National Competitive Tendering	Opening Tendering		4/29/2022				5/31/2022	6/19/2022	6/27/2022	7/8/2022	7/22/2022	7/22/2022	
27	Works	72131702	No	AE/001/2022-2023/MAR/W/27	Bridge Major Repair on Kirumi Bridge along Mara/Simiyu Border - Sirari Paved Trunk Road	Recurrent	Road Funds	NCT - National Competitive Tendering	Opening Tendering		4/29/2022				5/31/2022	6/19/2022	6/27/2022	7/8/2022	7/22/2022	7/22/2022	
28	Works	72131702	No	AE/001/2022-2023/MAR/W/28	Bridge Major Repair on Rubana Bridge along Mara/Simiyu Border - Sirari Paved Trunk Road	Recurrent	Road Funds	NCT - National Competitive Tendering	Opening Tendering		4/29/2022				5/31/2022	6/19/2022	6/27/2022	7/8/2022	7/22/2022	7/22/2022	
29	Works	72000000	No	AE/001/2022-2023/MAR/W/29	RRM along Simiyu/Mara Border - Sirari Trunk (152Km), Makutano Juu - Ikoma Gate 50Km and Musoma - PM along Simiyu/Mara Border - Sirari Trunk (152Km) and Musoma - Makutano Juu - Ikoma Gate Paved Trunk Roads	Recurrent	Road Funds	NCT - National Competitive Tendering	Opening Tendering		4/29/2022				5/31/2022	6/19/2022	6/27/2022	7/8/2022	7/22/2022	7/22/2022	
30	Works	72000000	No	AE/001/2022-2023/MAR/W/30	PM along Simiyu/Mara Border - Sirari Trunk (152Km) and Musoma - Makutano Juu - Ikoma Gate Paved Trunk Roads	Recurrent	Road Funds	NCT - National Competitive Tendering	Opening Tendering		4/29/2022				5/31/2022	6/19/2022	6/27/2022	7/8/2022	7/22/2022	7/22/2022	

