


UNITED REPUBLIC OF TANZANIA
MINISTRY OF WORKS, TRANSPORT AND COMMUNICATION



GENERAL PROCUREMENT NOTICE (GPN)

1. The Government of Tanzania has set aside funds for operation of the Tanzania National Roads Agency TANROADS - COAST Region for financing of various procurements during the **Financial Year 2020/2021**.
2. TANROADS COAST is now issuing the General Procurement Notice (GPN) in accordance with Public Procurement Act, 2011 and Public Procurement Regulations, 2013 (Amendment 2016) for the purposes of informing prospective Bidders, Suppliers, Service Provider, Consultants and the General Public about the tender opportunities available during **Financial Year 2019/2021**
3. Further to this publication of the General Procurement Notice (GPN), subsequent announcement of Specific Procurement Notice (SPN) will be advertised in the local newspaper, TANROADS website and PPRA website.
4. Eligible bidders may obtain further information from PMU office, at TANROADS Coast Regional Manager's Office, located at Kibaha, Ujenzi Yard, P.O. Box 30150, Kibaha, Tanzania from 8.00 to 4.00pm on Mondays to Fridays inclusive except on Public holidays.

PROCUREMENT PLAN FOR GOODS, WORKS AND NON-CONSULTANCY SERVICES - EXTERNAL USE

Description	Tender No.	Lot Number	Procurement method	PRE-QUALIFICATION			Invitation for Bids and Evaluation				Notice of Intention to award Date	Vetting/Ratification of contracts	Date contract award	
				Invitation date	Closing - Opening	Notification of Applicants	Bid Invitation date	Bid Closing - Opening	Submission Bid Eval Rpt	Approval by TB				
				5	6	7	8	9	10	11				
1	2	3	4	5	6	7	8	9	10	11	12	13	14	
WORKS														
Routine maintenance along Kibaha-Mlandizi road (paved)	AE/001/2020-21/CR/W/01	1	NCT	NA	NA	NA	15.06.2020	30.06.2020	08.07.2020	14.07.2020	23.07.2020	17.08.2020	21.08.2020	
Bridge preventive maintenance along Kibaha-Mlandizi road		2	NCT	NA	NA	NA	15.06.2020	30.06.2020	08.07.2020	14.07.2020	23.07.2020	17.08.2020	21.08.2020	
Bridge Major repair Works on Kongowe I Amco Culvert along Kibaha - Mlandizi road		3	NCT	NA	NA	NA	15.06.2020	30.06.2020	08.07.2020	14.07.2020	23.07.2020	17.08.2020	21.08.2020	

Description	Tender No.	Lot Number	Procurement method	PRE-QUALIFICATION			Invitation for Bids and Evaluation				Notice of Intention to award Date	Vetting/Ratification of contracts	Date contract award
				Invitation date	Closing - Opening	Notification of Applicants	Bid Invitation date	Bid Closing - Opening	Submission Bid Eval Rpt	Approval by TB			
				5	6	7	8	9	10	11			
1	2	3	4	5	6	7	8	9	10	11	12	13	14
Routine maintenance along Mlandizi - Chalinze road	AE/001/2020-21/CR/W/02	1	NCT	NA	NA	NA	15.06.2020	30.06.2020	08.07.2020	14.07.2020	23.07.2020	17.08.2020	21.08.2020
Routine maintenance along Chalinze - Ngerengere road section.		2	NCT	NA	NA	NA	15.06.2020	30.06.2020	08.07.2020	14.07.2020	23.07.2020	17.08.2020	21.08.2020
Bridge preventive maintenance along Mlandizi - Chalinze road	3	NCT	NA	NA	NA	15.06.2020	30.06.2020	08.07.2020	14.07.2020	23.07.2020	17.08.2020	21.08.2020	
Bridge preventive maintenance along Chalinze - Ngerengere road	4	NCT	NA	NA	NA	15.06.2020	30.06.2020	08.07.2020	14.07.2020	23.07.2020	17.08.2020	21.08.2020	
Total:													
Routine maintenance along Chalinze - Ngerengere road	AE/001/2020-21/CR/W/03	1	NCT	NA	NA	NA	15.06.2020	30.06.2020	08.07.2020	14.07.2020	23.07.2020	17.08.2020	21.08.2020
Total:													
Routine maintenance along Bunju-Bagamoyo road (paved)	AE/001/2020-21/CR/W/04	1	NCT	NA	NA	NA	15.06.2020	30.06.2020	08.07.2020	14.07.2020	23.07.2020	17.08.2020	21.08.2020
Routine maintenance along Bagamoyo - Msata road (paved)		2	NCT	NA	NA	NA	15.06.2020	30.06.2020	08.07.2020	14.07.2020	23.07.2020	17.08.2020	21.08.2020
Periodic maintenance along Bunju-Bagamoyo road (paved)		3	NCT	NA	NA	NA	15.06.2020	30.06.2020	08.07.2020	14.07.2020	23.07.2020	17.08.2020	21.08.2020
Bridge preventive maintenance along Bunju-Bagamoyo road	4	NCT	NA	NA	NA	15.06.2020	30.06.2020	08.07.2020	14.07.2020	23.07.2020	17.08.2020	21.08.2020	
Bridge preventive maintenance along Bagamoyo -Msata road	5	NCT	NA	NA	NA	15.06.2020	30.06.2020	08.07.2020	14.07.2020	23.07.2020	17.08.2020	21.08.2020	
Total:													
Routine maintenance along Bagamoyo - Msata road	AE/001/2020-21/CR/W/05	1	NCT	NA	NA	NA	15.06.2020	30.06.2020	08.07.2020	14.07.2020	23.07.2020	17.08.2020	21.08.2020

Description	Tender No.	Lot Number	Procurement method	PRE-QUALIFICATION			Invitation for Bids and Evaluation				Notice of Intention to award Date	Vetting/Ratification of contracts	Date contract award
				Invitation date	Closing - Opening	Notification of Applicants	Bid Invitation date	Bid Closing - Opening	Submission Bid Eval Rpt	Approval by TB			
				5	6	7	8	9	10	11			
1	2	3	4	5	6	7	8	9	10	11	12	13	14
(Labour Based)	AE/001/2020-21/CR/W/05	1											
Total:													
Routine maintenance along Chalinze - Mendera road section.	AE/001/2020-21/CR/W/06	1	NCT	NA	NA	NA	15.06.2020	30.06.2020	08.07.2020	14.07.2020	23.07.2020	17.08.2020	21.08.2020
Bridge preventive maintenance Chalinze - Mendera road section.	AE/001/2020-21/CR/W/06	2	NCT	NA	NA	NA	15.06.2020	30.06.2020	08.07.2020	14.07.2020	23.07.2020	17.08.2020	21.08.2020
Total:													
Routine maintenance along Mendera - Manga road section.	AE/001/2020-21/CR/W/07	1	NCT	NA	NA	NA	15.06.2020	30.06.2020	08.07.2020	14.07.2020	23.07.2020	17.08.2020	21.08.2020
Spot Improvement Works along Mendera - Manga road section.		2	NCT	NA	NA	NA	15.06.2020	30.06.2020	08.07.2020	14.07.2020	23.07.2020	17.08.2020	21.08.2020
Bridge preventive maintenance Mendera - Manga road section.		3	NCT	NA	NA	NA	15.06.2020	30.06.2020	08.07.2020	14.07.2020	23.07.2020	17.08.2020	21.08.2020
Total:													
Routinet maintenance along Kisauke - Makurunge road	AE/001/2020-21/CR/W/08	1	NCT	NA	NA	NA	15.06.2020	30.06.2020	08.07.2020	14.07.2020	23.07.2020	17.08.2020	21.08.2020
Periodic Maintenance along Kisauke -Makurunge road		2	NCT	NA	NA	NA	15.06.2020	30.06.2020	08.07.2020	14.07.2020	23.07.2020	17.08.2020	21.08.2020
Bridge preventive maintenance along Kisauke - Makurunge road		3	NCT	NA	NA	NA	15.06.2020	30.06.2020	08.07.2020	14.07.2020	23.07.2020	17.08.2020	21.08.2020
Bridge (Major Repair) maintenance along Kisauke - Makurunge road		4	NCT	NA	NA	NA	15.06.2020	30.06.2020	08.07.2020	14.07.2020	23.07.2020	17.08.2020	21.08.2020
Total:													
Routine maintenance along Kongowe - Kimanzichana road (paved)	AE/001/2020-21/CR/W/09	1	NCT	NA	NA	NA	15.06.2020	30.06.2020	08.07.2020	14.07.2020	23.07.2020	17.08.2020	21.08.2020
Bridge preventive maintenance along Kongowe -		2	NCT	NA	NA	NA	15.06.2020	30.06.2020	08.07.2020	14.07.2020	23.07.2020	17.08.2020	21.08.2020

Description	Tender No.	Lot Number	Procurement method	PRE-QUALIFICATION			Invitation for Bids and Evaluation				Notice of Intention to award Date	Vetting/Ratification of contracts	Date contract award	
				Invitation date	Closing - Opening	Notification of Applicants	Bid Invitation date	Bid Closing - Opening	Submission Bid Eval Rpt	Approval by TB				
				5	6	7	8	9	10	11				
1	2	3	4	5	6	7	8	9	10	11	12	13	14	
Routine maintenance along Pugu -Maneromango road (unpaved)	AE/001/2020-21/CR/W/14	2	NCT	NA	NA	NA	15.06.2020	30.06.2020	08.07.2020	14.07.2020	23.07.2020	17.08.2020	21.08.2020	
Periodic Maintenance along Pugu - Maneromango road (unpaved)		3	NCT	NA	NA	NA	15.06.2020	30.06.2020	08.07.2020	14.07.2020	23.07.2020	17.08.2020	21.08.2020	
Spot improvement on Pugu - Manaromango road		4	NCT	NA	NA	NA	15.06.2020	30.06.2020	08.07.2020	14.07.2020	23.07.2020	17.08.2020	21.08.2020	
Bridge preventive maintenance Pugu -Maneromango road		5	NCT	NA	NA	NA	15.06.2020	30.06.2020	08.07.2020	14.07.2020	23.07.2020	17.08.2020	21.08.2020	
Total:												-		
Routine maintenance along Ubena Jct - Lugoba road		AE/001/2020-21/CR/W/15	1	NCT	NA	NA	NA	15.06.2020	30.06.2020	08.07.2020	14.07.2020	23.07.2020	17.08.2020	21.08.2020
Periodic Maintenance along Ubena Jct - Lugoba road			2	NCT	NA	NA	NA	15.06.2020	30.06.2020	08.07.2020	14.07.2020	23.07.2020	17.08.2020	21.08.2020
Bridge preventive maintenance along Ubena Jct - Lugoba road	3		NCT	NA	NA	NA	15.06.2020	30.06.2020	08.07.2020	14.07.2020	23.07.2020	17.08.2020	21.08.2020	
Total:											-			
Routine maintenance along Bungu-Nyamisati road	AE/001/2020-21/CR/W/16	1	NCT	NA	NA	NA	15.06.2020	30.06.2020	08.07.2020	14.07.2020	23.07.2020	17.08.2020	21.08.2020	
Periodic Maintenance along Bungu - Nyamisati road		2	NCT	NA	NA	NA	15.06.2020	30.06.2020	08.07.2020	14.07.2020	23.07.2020	17.08.2020	21.08.2020	
Bridge preventive maintenance along Bungu-Nyamisati road		3	NCT	NA	NA	NA	15.06.2020	30.06.2020	08.07.2020	14.07.2020	23.07.2020	17.08.2020	21.08.2020	
Rehabilitation along Bungu-Nyamisati road (RFB)		4	NCT	NA	NA	NA	15.06.2020	30.06.2020	08.07.2020	14.07.2020	23.07.2020	17.08.2020	21.08.2020	
Rehabilitation along Bungu-Nyamisati road		5	NCT	NA	NA	NA	15.06.2020	30.06.2020	08.07.2020	14.07.2020	23.07.2020	17.08.2020	21.08.2020	

Description	Tender No.	Lot Number	Procurement method	PRE-QUALIFICATION			Invitation for Bids and Evaluation				Notice of Intention to award Date	Vetting/Ratification of contracts	Date contract award
				Invitation date	Closing - Opening	Notification of Applicants	Bid Invitation date	Bid Closing - Opening	Submission Bid Eval Rpt	Approval by TB			
				5	6	7	8	9	10	11			
1	2	3	4	5	6	7	8	9	10	11	12	13	14
(Consolidated)													
Total:													
Routine maintenance along Kiluvya - Mpuyani road (unpaved)	AE/001/2020-21/CR/W/17	1	NCT	NA	NA	NA	15.06.2020	30.06.2020	08.07.2020	14.07.2020	23.07.2020	17.08.2020	21.08.2020
Routine maintenance along Kiluvya - Mpuyani road (paved)		2	NCT	NA	NA	NA	15.06.2020	30.06.2020	08.07.2020	14.07.2020	23.07.2020	17.08.2020	21.08.2020
Periodic Maintenance along Kiluvya - Mpuyani road (Unpaved)		3	NCT	NA	NA	NA	15.06.2020	30.06.2020	08.07.2020	14.07.2020	23.07.2020	17.08.2020	21.08.2020
Bridge preventive maintenance along Kiluvya - Mpuyani road		4	NCT	NA	NA	NA	15.06.2020	30.06.2020	08.07.2020	14.07.2020	23.07.2020	17.08.2020	21.08.2020
Rehabilitation works along Kibaha - Kiluvya - Kisarawe road (Consolidated)		5	NCT	NA	NA	NA	15.06.2020	30.06.2020	08.07.2020	14.07.2020	23.07.2020	17.08.2020	21.08.2020
Total:													
Routine maintenance along Kibiti - Utete road (Unpaved)	AE/001/2020-21/CR/W/18	1	NCT	NA	NA	NA	15.06.2020	30.06.2020	08.07.2020	14.07.2020	23.07.2020	17.08.2020	21.08.2020
Bridge preventive maintenance along Kibiti - Utete road		5	NCT	NA	NA	NA	15.06.2020	30.06.2020	08.07.2020	14.07.2020	23.07.2020	17.08.2020	21.08.2020
Total:													
Routine maintenance along Mandara-Saadani road		1	NCT	NA	NA	NA	15.06.2020	30.06.2020	08.07.2020	14.07.2020	23.07.2020	17.08.2020	21.08.2020

Description	Tender No.	Lot Number	Procurement method	PRE-QUALIFICATION			Invitation for Bids and Evaluation				Notice of Intention to award Date	Vetting/Ratification of contracts	Date contract award
				Invitation date	Closing - Opening	Notification of Applicants	Bid Invitation date	Bid Closing - Opening	Submission Bid Eval Rpt	Approval by TB			
				5	6	7	8	9	10	11			
1	2	3	4	5	6	7	8	9	10	11	12	13	14
Routine maintenance along Mandera-Saadani road	AE/001/2020-21/CR/W/19	1											
Periodic Maintenance along Mandera-Saadani road		2	NCT	NA	NA	NA	15.06.2020	30.06.2020	08.07.2020	14.07.2020	23.07.2020	17.08.2020	21.08.2020
Spot Improvement works along Mandera-Saadani road		3	NCT	NA	NA	NA	15.06.2020	30.06.2020	08.07.2020	14.07.2020	23.07.2020	17.08.2020	21.08.2020
Bridge preventive maintenance along Mandera-Saadani road		4	NCT	NA	NA	NA	15.06.2020	30.06.2020	08.07.2020	14.07.2020	23.07.2020	17.08.2020	21.08.2020
Total:												-	
Routine maintenance along Kilindoni-RasMkumbi road (Unpaved)	AE/001/2020-21/CR/W/20	1	NCT	NA	NA	NA	15.06.2020	30.06.2020	08.07.2020	14.07.2020	23.07.2020	17.08.2020	21.08.2020
Routine maintenance along Kilindoni-RasMkumbi road (Paved)		2	NCT	NA	NA	NA	15.06.2020	30.06.2020	08.07.2020	14.07.2020	23.07.2020	17.08.2020	21.08.2020
Routine maintenance along Kilindoni Port-Utende road (Paved)		3	NCT	NA	NA	NA	15.06.2020	30.06.2020	08.07.2020	14.07.2020	23.07.2020	17.08.2020	21.08.2020
Periodic Maintenance along Kilindoni-RasMkumbi road		4	NCT	NA	NA	NA	15.06.2020	30.06.2020	08.07.2020	14.07.2020	23.07.2020	17.08.2020	21.08.2020
Bridge preventive maintenance along Kilindoni-RasMkumbi road		5	NCT	NA	NA	NA	15.06.2020	30.06.2020	08.07.2020	14.07.2020	23.07.2020	17.08.2020	21.08.2020
Bridge preventive maintenance along Kilindoni Port-Utende road		6	NCT	NA	NA	NA	15.06.2020	30.06.2020	08.07.2020	14.07.2020	23.07.2020	17.08.2020	21.08.2020
Rehabilitation of Kilindoni-RasMkumbi road (Consolidated)		7	NCT	NA	NA	NA	15.06.2020	30.06.2020	08.07.2020	14.07.2020	23.07.2020	17.08.2020	21.08.2020
Total:											-		
Routine maintenance along Mbuyuni - Saadani-		1	NCT	NA	NA	NA	15.06.2020	30.06.2020	08.07.2020	14.07.2020	23.07.2020	17.08.2020	21.08.2020

Description	Tender No.	Lot Number	Procurement method	PRE-QUALIFICATION			Invitation for Bids and Evaluation				Notice of Intention to award Date	Vetting/Ratification of contracts	Date contract award
				Invitation date	Closing - Opening	Notification of Applicants	Bid Invitation date	Bid Closing - Opening	Submission Bid Eval Rpt	Approval by TB			
				5	6	7	8	9	10	11			
1	2	3	4	5	6	7	8	9	10	11	12	13	14
Kisauke road	AE/001/2020-21/CR/W/21	1											
Periodic Maintenance along Mbuyuni - Saadani-Kisauke road		2	NCT	NA	NA	NA	15.06.2020	30.06.2020	08.07.2020	14.07.2020	23.07.2020	17.08.2020	21.08.2020
Spot improvement works along Mbuyuni - Saadani-Kisauke road		3	NCT	NA	NA	NA	15.06.2020	30.06.2020	08.07.2020	14.07.2020	23.07.2020	17.08.2020	21.08.2020
Rehabilitation works along Mbuyuni - Saadani-Kisauke road (Consolidated)		4	NCT	NA	NA	NA	15.06.2020	30.06.2020	08.07.2020	14.07.2020	23.07.2020	17.08.2020	21.08.2020
Total:											-		
Routine maintenance along Mbweve - Lukigura Bridge road	AE/001/2020-21/CR/W/22	1	NCT	NA	NA	NA	15.06.2020	30.06.2020	08.07.2020	14.07.2020	23.07.2020	17.08.2020	21.08.2020
Periodic Maintenance along Mbweve - Lukigura Bridge road		2	NCT	NA	NA	NA	15.06.2020	30.06.2020	08.07.2020	14.07.2020	23.07.2020	17.08.2020	21.08.2020
Bridge preventive maintenance along Mbweve - Lukigura Bridge road		3	NCT	NA	NA	NA	15.06.2020	30.06.2020	08.07.2020	14.07.2020	23.07.2020	17.08.2020	21.08.2020
Rehabilitation of Mbweve - Lukigura Bridge road (Consolidated)		5	NCT	NA	NA	NA	15.06.2020	30.06.2020	08.07.2020	14.07.2020	23.07.2020	17.08.2020	21.08.2020
Total:											-		
Routine maintenance along Utete - Nyamwage road	AE/001/2020-21/CR/W/23	1	NCT	NA	NA	NA	15.06.2020	30.06.2020	08.07.2020	14.07.2020	23.07.2020	17.08.2020	21.08.2020
Periodic maintenance works along Utete - Nyamwage road(unnpaved)		2	NCT	NA	NA	NA	15.06.2020	30.06.2020	08.07.2020	14.07.2020	23.07.2020	17.08.2020	21.08.2020
Spot Improvement works along Utete - Nyamwage road		3	NCT	NA	NA	NA	15.06.2020	30.06.2020	08.07.2020	14.07.2020	23.07.2020	17.08.2020	21.08.2020

Description	Tender No.	Lot Number	Procurement method	PRE-QUALIFICATION			Invitation for Bids and Evaluation				Notice of Intention to award Date	Vetting/Ratification of contracts	Date contract award
				Invitation date	Closing - Opening	Notification of Applicants	Bid Invitation date	Bid Closing - Opening	Submission Bid Eval Rpt	Approval by TB			
				5	6	7	8	9	10	11			
1	2	3	4	5	6	7	8	9	10	11	12	13	14
Bridge preventive maintenance along Utete-Nyamwage road	AE/001/2020-21/CR/W/24	4	NCT	NA	NA	NA	15.06.2020	30.06.2020	08.07.2020	14.07.2020	23.07.2020	17.08.2020	21.08.2020
Rehabilitation of Utete-Nyamwage road (RFB)		5	NCT	NA	NA	NA	15.06.2020	30.06.2020	08.07.2020	14.07.2020	23.07.2020	17.08.2020	21.08.2020
Rehabilitation of Utete-Nyamwage road (Consolidated)		6	NCT	NA	NA	NA	15.06.2020	30.06.2020	08.07.2020	14.07.2020	23.07.2020	17.08.2020	21.08.2020
Total:													
Routine maintenance along Mlandizi-Maneromango road (Unpaved)	AE/001/2020-21/CR/W/24	1	NCT	NA	NA	NA	15.06.2020	30.06.2020	08.07.2020	14.07.2020	23.07.2020	17.08.2020	21.08.2020
Routine and recurrent maintenance along Mlandizi-Maneromango road (Paved)		2	NCT	NA	NA	NA	15.06.2020	30.06.2020	08.07.2020	14.07.2020	23.07.2020	17.08.2020	21.08.2020
Periodic Maintenance along Mlandizi-Maneromango road (Unpaved)		3	NCT	NA	NA	NA	15.06.2020	30.06.2020	08.07.2020	14.07.2020	23.07.2020	17.08.2020	21.08.2020
Spot Improvement works along Mlandizi-Maneromango road		4	NCT	NA	NA	NA	15.06.2020	30.06.2020	08.07.2020	14.07.2020	23.07.2020	17.08.2020	21.08.2020

Description	Tender No.	Lot Number	Procurement method	PRE-QUALIFICATION			Invitation for Bids and Evaluation				Notice of Intention to award Date	Vetting/Ratification of contracts	Date contract award	
				Invitation date	Closing - Opening	Notification of Applicants	Bid Invitation date	Bid Closing - Opening	Submission Bid Eval Rpt	Approval by TB				
				5	6	7	8	9	10	11				
1	2	3	4	5	6	7	8	9	10	11	12	13	14	
Rehabilitation of Mkuranga - Kisiju road (Consolidated)		7	NCT	NA	NA	NA	15.06.2020	30.06.2020	08.07.2020	14.07.2020	23.07.2020	17.08.2020	21.08.2020	
Total:														
Routine Maintenance along Maneromango - Vikumburu road	AE/001/2020-21/CR/W/26	1	NCT	NA	NA	NA	15.06.2020	30.06.2020	08.07.2020	14.07.2020	23.07.2020	17.08.2020	21.08.2020	
Routine Maintenance along Vikumburu-Mloka road		2	NCT	NA	NA	NA	15.06.2020	30.06.2020	08.07.2020	14.07.2020	23.07.2020	17.08.2020	21.08.2020	
Periodic Maintenance works Maneromango - Vikumburu road		3	NCT	NA	NA	NA	15.06.2020	30.06.2020	08.07.2020	14.07.2020	23.07.2020	17.08.2020	21.08.2020	
Periodic Maintenance works along Vikumburu - Mloka road		4	NCT	NA	NA	NA	15.06.2020	30.06.2020	08.07.2020	14.07.2020	23.07.2020	17.08.2020	21.08.2020	
Spot Improvement works along Vikumburu - Mloka road		5	NCT	NA	NA	NA	15.06.2020	30.06.2020	08.07.2020	14.07.2020	23.07.2020	17.08.2020	21.08.2020	
Rehabilitation works along Maneromango - Vikumburu road (RFB)		6	NCT	NA	NA	NA	15.06.2020	30.06.2020	08.07.2020	14.07.2020	23.07.2020	17.08.2020	21.08.2020	
Rehabilitation works along Vikumburu - Mloka road (RFB)		7	NCT	NA	NA	NA	15.06.2020	30.06.2020	08.07.2020	14.07.2020	23.07.2020	17.08.2020	21.08.2020	
Total:														
Routine Maintenance along Makofia - Mlandizi road (Unpaved)		AE/001/2020-21/CR/W/27	1	NCT	NA	NA	NA	15.06.2020	30.06.2020	08.07.2020	14.07.2020	23.07.2020	17.08.2020	21.08.2020
Routine Maintenance along Makofia - Mlandizi road (paved)			2	NCT	NA	NA	NA	15.06.2020	30.06.2020	08.07.2020	14.07.2020	23.07.2020	17.08.2020	21.08.2020
Periodic Maintenance works along Makofia - Mlandizi road (Unpaved)			3	NCT	NA	NA	NA	15.06.2020	30.06.2020	08.07.2020	14.07.2020	23.07.2020	17.08.2020	21.08.2020
Periodic Maintenance works along Makofia - Mlandizi			4	NCT	NA	NA	NA	15.06.2020	30.06.2020	08.07.2020	14.07.2020	23.07.2020	17.08.2020	21.08.2020

Description	Tender No.	Lot Number	Procurement method	PRE-QUALIFICATION			Invitation for Bids and Evaluation				Notice of Intention to award Date	Vetting/Ratification of contracts	Date contract award
				Invitation date	Closing - Opening	Notification of Applicants	Bid Invitation date	Bid Closing - Opening	Submission Bid Eval Rpt	Approval by TB			
				5	6	7	8	9	10	11			
1	2	3	4	5	6	7	8	9	10	11	12	13	14
Periodic Maintenance along Mkuranga-Kisiju road (paved)	AE/001/2020-21/CR/W/36	1	NCT	NA	NA	NA	15.07.2020	30.07.2020	10.08.2020	14.08.2020	21.08.2020	14.09.2020	18.09.2020
Upgrading of Mkuranga-Kisiju road to bitumen standards (paved) (Consolidated)		2	NCT	NA	NA	NA	15.07.2020	30.07.2020	10.08.2020	14.08.2020	21.08.2020	14.09.2020	18.09.2020
Total:													
Periodic Maintenance along TAMCO - Vikawe - Mapinga road (paved)	AE/001/2020-21/CR/W/37	1	NCT	NA	NA	NA	15.07.2020	30.07.2020	10.08.2020	14.08.2020	21.08.2020	14.09.2020	18.09.2020
Upgrading of TAMCO - Vikawe - Mapinga road (Consolidated)		2	NCT	NA	NA	NA	15.07.2020	30.07.2020	10.08.2020	14.08.2020	21.08.2020	14.09.2020	18.09.2020
Upgrading of TAMCO - Vikawe - Mapinga road (Consolidated)		3	NCT	NA	NA	NA	15.07.2020	30.07.2020	10.08.2020	14.08.2020	21.08.2020	14.09.2020	18.09.2020
Total:													
Upgrading of Kisarawe - Maneromango road to bitumen standards (Consolidated)	AE/001/2020-21/CR/W/38	1	NCT	NA	NA	NA	15.07.2020	30.07.2020	10.08.2020	14.08.2020	21.08.2020	14.09.2020	18.09.2020
Upgrading of Kisarawe - Maneromango road to bitumen standards (Consolidated)		2	NCT	NA	NA	NA	15.07.2020	30.07.2020	10.08.2020	14.08.2020	21.08.2020	14.09.2020	18.09.2020
Total:													
Periodic maintenance along Kibaha-Mlandizi road (paved)	AE/001/2020-21/CR/W/39	1	NCT	NA	NA	NA	15.07.2020	30.07.2020	10.08.2020	14.08.2020	21.08.2020	14.09.2020	18.09.2020
Rehabilitation works along Mlandizi - Chalinze road		3	NCT	NA	NA	NA	15.07.2020	30.07.2020	10.08.2020	14.08.2020	21.08.2020	14.09.2020	18.09.2020

Description	Tender No.	Lot Number	Procurement method	PRE-QUALIFICATION			Invitation for Bids and Evaluation				Notice of Intention to award Date	Vetting/Ratification of contracts	Date contract award
				Invitation date	Closing - Opening	Notification of Applicants	Bid Invitation date	Bid Closing - Opening	Submission Bid Eval Rpt	Approval by TB			
				5	6	7	8	9	10	11			
1	2	3	4	5	6	7	8	9	10	11	12	13	14
Operation of Public Toilet at Vigwaza Weighbridge Station	AE/001/2019-20/CR/NC/13	1	NCT	NA	NA	NA	17.07.2019	02.08.2019	13.08.2019	15.08.2019	15.08.2019	29.08.2019	04.09.2019
Total:													
Operation of Public Toilet at Pagae	AE/001/2019-20/CR/NC/14	1	NCT	NA	NA	NA	17.07.2019	02.08.2019	13.08.2019	15.08.2019	15.08.2019	29.08.2019	04.09.2019
Total:													
Provision of Internet Sevices	AE/001/2019-20/CR/NC/15	1	NCT	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA
Total:													
Hiring of Supervision vehicles and Equipments - RMO	AE/001/2019-20/CR/NC/16	1	GPSA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA
Total:													
Repair and Maintenance of IT Equipments	AE/001/2019-20/CR/NC/17	1	GPSA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA
Total:													
TOTAL -NON CONSULTANCY SERVICES													
GRAND TOTAL													

Regional Manager
TANROADS Regional Manager's Office - Coast region
P.O.Box 301150, KIBAHA
Tell +255 2935012, Fax: +225 23 2935013