


UNITED REPUBLIC OF TANZANIA

MINISTRY OF WORKS AND TRANSPORT



GENERAL PROCUREMENT NOTICE (GPN)

1. The Government of Tanzania has set aside funds for operation of the Tanzania National Roads Agency TANROADS - COAST Region for financing of various procurements during the **Financial Year 2021/2022**
2. TANROADS COAST is now issuing the General Procurement Notice (GPN) in accordance with Public Procurement Act, 2011 and Public Procurement Regulations, 2013 (Amendment 2016) for the purposes of informing prospective Bidders, Suppliers, Service Provider, Consultants and the General Public about the tender opportunities available during **Financial Year 2021/2022**
3. Further to this publication of the General Procurement Notice (GPN), subsequent announcement of Specific Procurement Notice (SPN) will be advertised through TANEPS, TANROADS website and PPRA website.
4. Eligible bidders may obtain further information from PMU office, at TANROADS Coast Regional Manager's Office, located at **Kibaha, Ujenzi Yard, P.O. Box 30150, Kibaha, Tanzania from 8.00 to 4.00pm on Mondays to Fridays** inclusive except on Public holidays.

PROCUREMENT PLAN FOR GOODS, WORKS AND NON-CONSULTANCY SERVICES - EXTERNAL USE

Description	Tender No.	Lot Number	Procurement method	PRE-QUALIFICATION			Invitation for Bids and Evaluation				Notice of Intention to award Date	Vetting/Ratification of contracts	Date contract award
				Invitation date	Closing - Opening	Notification of Applicants	Bid Invitation date	Bid Closing - Opening	Submission Bid Eval Rpt	Approval by TB			
1	2	3	4	5	6	7	8	9	10	11	12	13	14
WORKS													
Routine maintenance along Kibaha-Mlandizi road (paved)	AE/001/2021-22/CR/W/01	1	NCT	NA	NA	NA	25.06.2021	12.07.2021	30.07.2021	25.07.2021	30.07.2021	12.08.2021	28.08.2021
Bridge preventive maintenance along Kibaha-Mlandizi road		2	NCT	NA	NA	NA	25.06.2021	12.07.2021	30.07.2021	25.07.2021	30.07.2021	12.08.2021	28.08.2021
Routine maintenance along Mlandizi - Chalinze road		1	NCT	NA	NA	NA	25.06.2021	12.07.2021	30.07.2021	25.07.2021	30.07.2021	12.08.2021	28.08.2021

Description	Tender No.	Lot Number	Procurement method	PRE-QUALIFICATION			Invitation for Bids and Evaluation				Notice of Intention to award Date	Vetting/Ratification of contracts	Date contract award
				Invitation date	Closing - Opening	Notification of Applicants	Bid Invitation date	Bid Closing - Opening	Submission Bid Eval Rpt	Approval by TB			
1	2	3	4	5	6	7	8	9	10	11	12	13	14
Routine maintenance along Mlandizi - Chalinze road	AE/001/2021-22/CR/W/02	1											
Routine maintenance along Chalinze - Ngerengere road section.		2	NCT	NA	NA	NA	25.06.2021	12.07.2021	30.07.2021	25.07.2021	30.07.2021	12.08.2021	28.08.2021
Bridge preventive maintenance along Mlandizi - Chalinze road		3	NCT	NA	NA	NA	25.06.2021	12.07.2021	30.07.2021	25.07.2021	30.07.2021	12.08.2021	28.08.2021
Bridge preventive maintenance along Chalinze - Ngerengere road		4	NCT	NA	NA	NA	25.06.2021	12.07.2021	30.07.2021	25.07.2021	30.07.2021	12.08.2021	28.08.2021
Total:													
Routine maintenance along Chalinze - Ngerengere road (Labour Based)	AE/001/2021-22/CR/W/03	1	NCT	NA	NA	NA	25.06.2021	12.07.2021	30.07.2021	25.07.2021	30.07.2021	12.08.2021	28.08.2021
Total:													
Routine maintenance along Bunju-Bagamoyo road (paved)	AE/001/2021-22/CR/W/04	1	NCT	NA	NA	NA	25.06.2021	12.07.2021	30.07.2021	25.07.2021	30.07.2021	12.08.2021	28.08.2021
Routine maintenance along Bagamoyo - Msata road (paved)		2	NCT	NA	NA	NA	25.06.2021	12.07.2021	30.07.2021	25.07.2021	30.07.2021	12.08.2021	28.08.2021
Spot Improvement Works along Bunju-Bagamoyo road (paved)		3	NCT	NA	NA	NA	25.06.2021	12.07.2021	30.07.2021	25.07.2021	30.07.2021	12.08.2021	28.08.2021
Bridge preventive maintenance along Bunju-Bagamoyo road		4	NCT	NA	NA	NA	25.06.2021	12.07.2021	30.07.2021	25.07.2021	30.07.2021	12.08.2021	28.08.2021
Bridge preventive maintenance along Bagamoyo -Msata road		5	NCT	NA	NA	NA	25.06.2021	12.07.2021	30.07.2021	25.07.2021	30.07.2021	12.08.2021	28.08.2021
Total:											-		
Routine maintenance along Bagamoyo - Msata road (Labour Based)	AE/001/2021-22/CR/W/05	1	NCT	NA	NA	NA	25.06.2021	12.07.2021	30.07.2021	25.07.2021	30.07.2021	12.08.2021	28.08.2021
Total:											-		

Description	Tender No.	Lot Number	Procurement method	PRE-QUALIFICATION			Invitation for Bids and Evaluation				Notice of Intention to award Date	Vetting/Ratification of contracts	Date contract award
				Invitation date	Closing - Opening	Notification of Applicants	Bid Invitation date	Bid Closing - Opening	Submission Bid Eval Rpt	Approval by TB			
1	2	3	4	5	6	7	8	9	10	11	12	13	14
Routine maintenance along Mandera-Saadani road	AE/001/2021-22/CR/W/19	1	NCT	NA	NA	NA	25.06.2021	12.07.2021	30.07.2021	25.07.2021	30.07.2021	12.08.2021	28.08.2021
Periodic Maintenance along Mandera-Saadani road		2	NCT	NA	NA	NA	25.06.2021	12.07.2021	30.07.2021	25.07.2021	30.07.2021	12.08.2021	28.08.2021
Spot Improvement works along Mandera-Saadani road		3	NCT	NA	NA	NA	25.06.2021	12.07.2021	30.07.2021	25.07.2021	30.07.2021	12.08.2021	28.08.2021
Bridge preventive maintenance along Mandera-Saadani road		4	NCT	NA	NA	NA	25.06.2021	12.07.2021	30.07.2021	25.07.2021	30.07.2021	12.08.2021	28.08.2021
Bridge Major Repair Works for Construction of Mvave Box Culvert along Mandera-Saadani road		5	NCT	NA	NA	NA	25.06.2021	12.07.2021	30.07.2021	25.07.2021	30.07.2021	12.08.2021	28.08.2021
Total:											-		
Routine maintenance along Kilindoni-RasMkumbi road (Unpaved)	AE/001/2021-22/CR/W/20	1	NCT	NA	NA	NA	25.06.2021	12.07.2021	30.07.2021	25.07.2021	30.07.2021	12.08.2021	28.08.2021
Routine maintenance along Kilindoni-RasMkumbi road (Paved)		2	NCT	NA	NA	NA	25.06.2021	12.07.2021	30.07.2021	25.07.2021	30.07.2021	12.08.2021	28.08.2021
Routine maintenance along Kilindoni Port-Utende road (Paved)		3	NCT	NA	NA	NA	25.06.2021	12.07.2021	30.07.2021	25.07.2021	30.07.2021	12.08.2021	28.08.2021
Periodic Maintenance along Kilindoni-RasMkumbi road		4	NCT	NA	NA	NA	25.06.2021	12.07.2021	30.07.2021	25.07.2021	30.07.2021	12.08.2021	28.08.2021
Bridge preventive maintenance along Kilindoni-RasMkumbi road		5	NCT	NA	NA	NA	25.06.2021	12.07.2021	30.07.2021	25.07.2021	30.07.2021	12.08.2021	28.08.2021
Bridge preventive maintenance along Kilindoni Port-Utende road		6	NCT	NA	NA	NA	25.06.2021	12.07.2021	30.07.2021	25.07.2021	30.07.2021	12.08.2021	28.08.2021
Rehabilitation of Kilindoni-RasMkumbi road (Consolidated)		7	NCT	NA	NA	NA	25.06.2021	12.07.2021	30.07.2021	25.07.2021	30.07.2021	12.08.2021	28.08.2021
Total:											-		

Description	Tender No.	Lot Number	Procurement method	PRE-QUALIFICATION			Invitation for Bids and Evaluation				Notice of Intention to award Date	Vetting/Ratification of contracts	Date contract award
				Invitation date	Closing - Opening	Notification of Applicants	Bid Invitation date	Bid Closing - Opening	Submission Bid Eval Rpt	Approval by TB			
1	2	3	4	5	6	7	8	9	10	11	12	13	14
Spot Improvement works along Mlandizi-Maneromango road	AE/001/2021-22/CR/W/24	4	NCT	NA	NA	NA	25.06.2021	12.07.2021	30.07.2021	25.07.2021	30.07.2021	12.08.2021	28.08.2021
Bridge preventive maintenance along Mlandizi-Maneromango road		5	NCT	NA	NA	NA	25.06.2021	12.07.2021	30.07.2021	25.07.2021	30.07.2021	12.08.2021	28.08.2021
Rehabilitation works along Mlandizi-Maneromango road (RFB)		6	NCT	NA	NA	NA	25.06.2021	12.07.2021	30.07.2021	25.07.2021	30.07.2021	12.08.2021	28.08.2021
Total:											-		
Routine maintenance along Mkuranga-Kisiju road (Unpaved)		1	NCT	NA	NA	NA	25.06.2021	12.07.2021	30.07.2021	25.07.2021	30.07.2021	12.08.2021	28.08.2021
Routine maintenance along Mkuranga-Kisiju road (paved)		2	NCT	NA	NA	NA	25.06.2021	12.07.2021	30.07.2021	25.07.2021	30.07.2021	12.08.2021	28.08.2021
Routine maintenance along Mwanambaya - Hoyoyo road		3	NCT	NA	NA	NA	25.06.2021	12.07.2021	30.07.2021	25.07.2021	30.07.2021	12.08.2021	28.08.2021
Periodic Maintenance along Mkuranga-Kisiju road (Unpaved)		4	NCT	NA	NA	NA	25.06.2021	12.07.2021	30.07.2021	25.07.2021	30.07.2021	12.08.2021	28.08.2021
Spot Improvement works along Mwanambaya - Hoyoyo road	AE/001/2021-22/CR/W/25	5	NCT	NA	NA	NA	25.06.2021	12.07.2021	30.07.2021	25.07.2021	30.07.2021	12.08.2021	28.08.2021

Description	Tender No.	Lot Number	Procurement method	PRE-QUALIFICATION			Invitation for Bids and Evaluation				Notice of Intention to award Date	Vetting/Ratification of contracts	Date contract award
				Invitation date	Closing - Opening	Notification of Applicants	Bid Invitation date	Bid Closing - Opening	Submission Bid Eval Rpt	Approval by TB			
1	2	3	4	5	6	7	8	9	10	11	12	13	14
Total:													
Routine Maintenance along Makofia - Mlandizi road (Unpaved)	AE/001/2021-22/CR/W/27	1	NCT	NA	NA	NA	25.06.2021	12.07.2021	30.07.2021	25.07.2021	30.07.2021	12.08.2021	28.08.2021
Routine Maintenance along Makofia - Mlandizi road (paved)		2	NCT	NA	NA	NA	25.06.2021	12.07.2021	30.07.2021	25.07.2021	30.07.2021	12.08.2021	28.08.2021
Periodic Maintenance works along Makofia - Mlandizi road (Unpaved)		3	NCT	NA	NA	NA	25.06.2021	12.07.2021	30.07.2021	25.07.2021	30.07.2021	12.08.2021	28.08.2021
Periodic Maintenance works along Makofia - Mlandizi road (paved)		4	NCT	NA	NA	NA	25.06.2021	12.07.2021	30.07.2021	25.07.2021	30.07.2021	12.08.2021	28.08.2021
Spot improvement along Makofia - Mlandizi road (unpaved)		5	NCT	NA	NA	NA	25.06.2021	12.07.2021	30.07.2021	25.07.2021	30.07.2021	12.08.2021	28.08.2021
Bridge preventive maintenance along Makofia - Mlandizi road		6	NCT	NA	NA	NA	25.06.2021	12.07.2021	30.07.2021	25.07.2021	30.07.2021	12.08.2021	28.08.2021
Rehabilitation works along Makofia - Mlandizi road (Consolidated)		7	NCT	NA	NA	NA	25.06.2021	12.07.2021	30.07.2021	25.07.2021	30.07.2021	12.08.2021	28.08.2021
Total:													
Routine maintenance along Chalinze - Magindu road	AE/001/2021-22/CR/W/28	1	NCT	NA	NA	NA	25.06.2021	12.07.2021	30.07.2021	25.07.2021	30.07.2021	12.08.2021	28.08.2021
Periodic Maintenance along Chalinze - Magindu road		2	NCT	NA	NA	NA	25.06.2021	12.07.2021	30.07.2021	25.07.2021	30.07.2021	12.08.2021	28.08.2021
Spot improvement along Chalinze - Magindu road		3	NCT	NA	NA	NA	25.06.2021	12.07.2021	30.07.2021	25.07.2021	30.07.2021	12.08.2021	28.08.2021
Bridge preventive maintenance along Chalinze - Magindu road		4	NCT	NA	NA	NA	25.06.2021	12.07.2021	30.07.2021	25.07.2021	30.07.2021	12.08.2021	28.08.2021
Total:													
Routine maintenance along Mlongo 2 - Ilwiri road		1	NCT	NA	NA	NA	25.06.2021	12.07.2021	30.07.2021	25.07.2021	30.07.2021	12.08.2021	28.08.2021

Description	Tender No.	Lot Number	Procurement method	PRE-QUALIFICATION			Invitation for Bids and Evaluation				Notice of Intention to award Date	Vetting/Ratification of contracts	Date contract award
				Invitation date	Closing - Opening	Notification of Applicants	Bid Invitation date	Bid Closing - Opening	Submission Bid Eval Rpt	Approval by TB			
1	2	3	4	5	6	7	8	9	10	11	12	13	14
Routine maintenance along Mkongo 2 - Ikwiriri road	AE/001/2021-22/CR/W/29	1											
Periodic Maintenance along Mkongo 2 - Ikwiriri road		2	NCT	NA	NA	NA	25.06.2021	12.07.2021	30.07.2021	25.07.2021	30.07.2021	12.08.2021	28.08.2021
Bridge preventive maintenance along Mkongo 2 - Ikwiriri road		3	NCT	NA	NA	NA	25.06.2021	12.07.2021	30.07.2021	25.07.2021	30.07.2021	12.08.2021	28.08.2021
Bridge Major Repair of Mbambe (Timber) Bridge along Mkongo 2 - Ikwiriri road		4	NCT	NA	NA	NA	25.06.2021	12.07.2021	30.07.2021	25.07.2021	30.07.2021	12.08.2021	28.08.2021
Total:													
Routine maintenance along TAMCO - Vikawe - Mapinga road (unpaved)	AE/001/2021-22/CR/W/30	1	NCT	NA	NA	NA	25.06.2021	12.07.2021	30.07.2021	25.07.2021	30.07.2021	12.08.2021	28.08.2021
Routine maintenance along TAMCO - Vikawe - Mapinga road (paved)		2	NCT	NA	NA	NA	25.06.2021	12.07.2021	30.07.2021	25.07.2021	30.07.2021	12.08.2021	28.08.2021
Periodic Maintenance along TAMCO - Vikawe - Mapinga road (unpaved)		3	NCT	NA	NA	NA	25.06.2021	12.07.2021	30.07.2021	25.07.2021	30.07.2021	12.08.2021	28.08.2021
Rehabilitation works along TAMCO - Vikawe - Mapinga road (Consolidated) unpaved		4	NCT	NA	NA	NA	25.06.2021	12.07.2021	30.07.2021	25.07.2021	30.07.2021	12.08.2021	28.08.2021
Total:													
Periodic Maintenance along Bagamoyo - Msata road (Bagamoyo Bypass) (paved)	AE/001/2021-22/CR/W/31	1	NCT	NA	NA	NA	25.06.2021	12.07.2021	30.07.2021	25.07.2021	30.07.2021	12.08.2021	28.08.2021
Total:													
Periodic Maintenance along Kongowe - Kimanzichana road (paved)	AE/001/2021-22/CR/W/32	1	NCT	NA	NA	NA	25.06.2021	12.07.2021	30.07.2021	25.07.2021	30.07.2021	12.08.2021	28.08.2021
Total:													
Periodic Maintenance along Kimanzichana - Kibiti road) (paved)	AE/001/2021-22/CR/W/33	1	NCT	NA	NA	NA	25.06.2021	12.07.2021	30.07.2021	25.07.2021	30.07.2021	12.08.2021	28.08.2021
Periodic Maintenance along Kibiti - Ikwiriri -		2	NCT	NA	NA	NA	25.06.2021	12.07.2021	30.07.2021	25.07.2021	30.07.2021	12.08.2021	28.08.2021

Description	Tender No.	Lot Number	Procurement method	PRE-QUALIFICATION			Invitation for Bids and Evaluation				Notice of Intention to award Date	Vetting/Ratification of contracts	Date contract award	
				Invitation date	Closing - Opening	Notification of Applicants	Bid Invitation date	Bid Closing - Opening	Submission Bid Eval Rpt	Approval by TB				
1	2	3	4	5	6	7	8	9	10	11	12	13	14	
Spot Improvement Works along Mkuranga-Kisiju road (paved)	AE/001/2021-22/CR/W/37	1	NCT	NA	NA	NA	25.06.2021	12.07.2021	30.07.2021	25.07.2021	30.07.2021	12.08.2021	28.08.2021	
Upgrading of Mkuranga-Kisiju road to bitumen standards (paved) (Consolidated)			2	NCT	NA	NA	NA	25.06.2021	12.07.2021	30.07.2021	25.07.2021	30.07.2021	12.08.2021	28.08.2021
Total:														
Spot Improvement Works along TAMCO - Vikawe - Mapinga road (paved)	AE/001/2021-22/CR/W/38	1	NCT	NA	NA	NA	25.06.2021	12.07.2021	30.07.2021	25.07.2021	30.07.2021	12.08.2021	28.08.2021	
Upgrading of TAMCO - Vikawe - Mapinga road (Consolidated)			2	NCT	NA	NA	NA	25.06.2021	12.07.2021	30.07.2021	25.07.2021	30.07.2021	12.08.2021	28.08.2021
Upgrading of TAMCO - Vikawe - Mapinga road (Consolidated)			3	NCT	NA	NA	NA	25.06.2021	12.07.2021	30.07.2021	25.07.2021	30.07.2021	12.08.2021	28.08.2021
Total:														
Periodic maintenance along Kibaha-Mlandizi road (paved)	AE/001/2021-22/CR/W/39	1	NCT	NA	NA	NA	15.07.2021	30.07.2021	10.08.2021	13.08.2021	27.08.2021	14.09.2021	17.09.2021	
Periodic maintenance along Mlandizi - Chalinze road (paved)			2	NCT	NA	NA	NA	15.07.2021	30.07.2021	10.08.2021	13.08.2021	27.08.2021	14.09.2021	17.09.2021
Rehabilitation works along Mlandizi - Chalinze road (Consolidated)			3	NCT	NA	NA	NA	15.07.2021	30.07.2021	10.08.2021	13.08.2021	27.08.2021	14.09.2021	17.09.2021
Total:														
Spot Improvement works along Utete - Nyamwage road (paved)	AE/001/2021-22/CR/W/40	1	NCT	NA	NA	NA	15.07.2021	30.07.2021	10.08.2021	13.08.2021	27.08.2021	14.09.2021	17.09.2021	
Upgrading of Utete - Nyamwage road to bitumen standards (RFB)				NCT	NA	NA	NA	15.07.2021	30.07.2021	10.08.2021	13.08.2021	27.08.2021	14.09.2021	17.09.2021

Description	Tender No.	Lot Number	Procurement method	PRE-QUALIFICATION			Invitation for Bids and Evaluation				Notice of Intention to award Date	Vetting/Ratification of contracts	Date contract award
				Invitation date	Closing - Opening	Notification of Applicants	Bid Invitation date	Bid Closing - Opening	Submission Bid Eval Rpt	Approval by TB			
1	2	3	4	5	6	7	8	9	10	11	12	13	14
Total:													
Supply of fire hazard gears material and services	AE/001/2021-22/CR/G/15	1	GPSA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA
Total:													
Supply of load cell for Vigwaza Weighbridge	AE/001/2021-22/CR/G/16	1	GPSA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA
Total:													
TOTAL - GOODS													
NON CONSULTANCY SERVICES													
Provision of Catering Services	AE/001/2021-22/CR/NC/01	1	QTN	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA
Total:													
Provision of Service and Repair for motor vehicles, Generator and motorcycles - RMO	AE/001/2021-22/CR/NC/02	1	GPSA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA
Provision of Service and Repair for motor vehicles, Generator and motorcycles - Weighbridge		2											
Provision of Service and Repair for motor vehicles, Generator and motorcycles - Laboratory		3	GPSA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA
Total:													
Weighbridge maintenance and Calibration	AE/001/2021-22/CR/NC/03	1	NCT	NA	NA	NA	15.07.2021	30.07.2021	10.08.2021	13.08.2021	28.08.2021	14.09.2021	17.09.2021

Description	Tender No.	Lot Number	Procurement method	PRE-QUALIFICATION			Invitation for Bids and Evaluation				Notice of Intention to award Date	Vetting/Ratification of contracts	Date contract award
				Invitation date	Closing - Opening	Notification of Applicants	Bid Invitation date	Bid Closing - Opening	Submission Bid Eval Rpt	Approval by TB			
1	2	3	4	5	6	7	8	9	10	11	12	13	14
Total:													
TOTAL -NON CONSULTANCY SERVICES													
GRAND TOTAL													

Regional Manager

TANROADS Regional Manager's Office - Coast region

P.O.Box 301150, KIBAHA

Tell +255 2935012, Fax: +225 23 2935013