

**UNITED REPUBLIC OF TANZANIA
MINISTRY OF WORKS, TRANSPORT AND COMMUNICATION**



GENERAL PROCUREMENT NOTICE (GPN)

- The Government of Tanzania has set aside funds for operation of the Tanzania National Roads Agency TANROADS - COAST Region for financing of various procurements during the **Financial Year 2019/2020**
- TANROADS COAST is now issuing the General Procurement Notice (GPN) in accordance with Public Procurement Act, 2011 and Public Procurement Regulations, 2013 (Amendment 2016) for the purposes of informing prospective Bidders, Suppliers, Service Provider, Consultants and the General Public about the tender opportunities available during **Financial Year 2019/2020**
- Further to this publication of the General Procurement Notice (GPN), subsequent announcement of Specific Procurement Notice (SPN) will be advertised in the local newspaper, TANROADS website and PPRA website.
- Eligible bidders may obtain further information from PMU office, at TANROADS Coast Regional Manager's Office, located at Kibaha, Ujenzi Yard, P.O. Box 30150, Kibaha, Tanzania from 8.00 to 4.00pm on Mondays to Fridays inclusive except on Public holidays.

PROCUREMENT PLAN FOR GOODS, WORKS AND NON-CONSULTANCY SERVICES - EXTERNAL USE

Description	Tender No.	Lot Number	Procurement method	PRE-QUALIFICATION			Invitation for Bids and Evaluation				Notice of Intention to award Date	Vetting/Ratification of contracts	Date contract award
				Invitation date	Closing - Opening	Notification of Applicants	Bid Invitation date	Bid Closing - Opening	Submission Bid Eval Rpt	Approval by TB			
1	2	3	4	5	6	7	8	9	10	11	12	13	14
WORKS													
Routine maintenance along Kibaha-Mlandizi road (paved)	AE/001/2019-20/CR/W/01	1	NCT	NA	NA	NA	17.06.2019	02.07.2019	11.07.2019	15.07.2019	15.07.2019	25.07.2019	29.07.2019
Bridge preventive maintenance along Kibaha-Mlandizi road		2	NCT	NA	NA	NA	17.06.2019	02.07.2019	11.07.2019	15.07.2019	15.07.2019	25.07.2019	29.07.2019
Total:													
Routine maintenance along Mlandizi - Chalinze road section.	AE/001/2019-20/CR/W/02	1	NCT	NA	NA	NA	17.06.2019	02.07.2019	11.07.2019	15.07.2019	15.07.2019	25.07.2019	29.07.2019
Bridge preventive maintenance along Mlandizi - Chalinze road		2	NCT	NA	NA	NA	17.06.2019	02.07.2019	11.07.2019	15.07.2019	15.07.2019	25.07.2019	29.07.2019
Total:													
Routine maintenance along Chalinze - Ngerengere road section.	AE/001/2019-20/CR/W/03	1	NCT	NA	NA	NA	17.06.2019	02.07.2019	11.07.2019	15.07.2019	15.07.2019	25.07.2019	29.07.2019
Bridge preventive maintenance along Chalinze - Ngerengere road section.		2	NCT	NA	NA	NA	17.06.2019	02.07.2019	11.07.2019	15.07.2019	15.07.2019	25.07.2019	29.07.2019
Total:													
Routine and recurrent maintenance along Bunju-Bagamoyo road (paved)	AE/001/2019-20/CR/W/04	1	NCT	NA	NA	NA	17.06.2019	02.07.2019	11.07.2019	15.07.2019	15.07.2019	25.07.2019	29.07.2019
Periodic maintenance along Bunju-Bagamoyo road (paved)		2	NCT	NA	NA	NA	17.06.2019	02.07.2019	11.07.2019	15.07.2019	15.07.2019	25.07.2019	29.07.2019
Bridge preventive maintenance along Bunju-Bagamoyo road		3	NCT	NA	NA	NA	17.06.2019	02.07.2019	11.07.2019	15.07.2019	15.07.2019	25.07.2019	29.07.2019
Total:													
Routine and recurrent maintenance along Bagamoyo - Msata road	AE/001/2019-20/CR/W/05	1	NCT	NA	NA	NA	17.06.2019	02.07.2019	11.07.2019	15.07.2019	15.07.2019	25.07.2019	29.07.2019
Bridge preventive maintenance along Bagamoyo -Msata road		2	NCT	NA	NA	NA	17.06.2019	02.07.2019	11.07.2019	15.07.2019	15.07.2019	25.07.2019	29.07.2019
Total:													
Routine maintenance along Chalinze - Mandera road section.	AE/001/2019-20/CR/W/06	1	NCT	NA	NA	NA	17.06.2019	02.07.2019	11.07.2019	15.07.2019	15.07.2019	25.07.2019	29.07.2019
Bridge preventive maintenance Chalinze - Mandera road section.		2	NCT	NA	NA	NA	17.06.2019	02.07.2019	11.07.2019	15.07.2019	15.07.2019	25.07.2019	29.07.2019
Total:													
Routine maintenance along Mandera - Manga road section.	AE/001/2019-20/CR/W/07	1	NCT	NA	NA	NA	17.06.2019	02.07.2019	11.07.2019	15.07.2019	15.07.2019	25.07.2019	29.07.2019
Spot Improvement Works along Mandera - Manga road section.		2	NCT	NA	NA	NA	17.06.2019	02.07.2019	11.07.2019	15.07.2019	15.07.2019	25.07.2019	29.07.2019
Bridge preventive maintenance Mandera - Manga road section.		3	NCT	NA	NA	NA	17.06.2019	02.07.2019	11.07.2019	15.07.2019	15.07.2019	25.07.2019	29.07.2019

Description	Tender No.	Lot Number	Procurement method	PRE-QUALIFICATION			Invitation for Bids and Evaluation				Notice of Intention to award Date	Vetting/Ratification of contracts	Date contract award
				Invitation date	Closing - Opening	Notification of Applicants	Bid Invitation date	Bid Closing - Opening	Submission Bid Eval Rpt	Approval by TB			
1	2	3	4	5	6	7	8	9	10	11	12	13	14
Total:													
Routinet maintenance along Kisauke - Makurunge road	AE/001/2019-20/CR/W/08	1	NCT	NA	NA	NA	17.06.2019	02.07.2019	11.07.2019	15.07.2019	15.07.2019	25.07.2019	29.07.2019
Periodic Maintenance along Kisauke - Makurunge road		2	NCT	NA	NA	NA	17.06.2019	02.07.2019	11.07.2019	15.07.2019	15.07.2019	25.07.2019	29.07.2019
Bridge preventive maintenance along Kisauke - Makurunge road		3	NCT	NA	NA	NA	17.06.2019	02.07.2019	11.07.2019	15.07.2019	15.07.2019	25.07.2019	29.07.2019
Bridge (Major Repair) maintenance along Kisauke - Makurunge road		4	NCT	NA	NA	NA	17.06.2019	02.07.2019	11.07.2019	15.07.2019	15.07.2019	25.07.2019	29.07.2019
Total:													
Routine maintenance along Kongowe - Kimanzichana road (paved)	AE/001/2019-20/CR/W/09	1	NCT	NA	NA	NA	17.06.2019	02.07.2019	11.07.2019	15.07.2019	15.07.2019	25.07.2019	29.07.2019
Bridge preventive maintenance along Kongowe - Kimanzichana road (paved)		2	NCT	NA	NA	NA	17.06.2019	02.07.2019	11.07.2019	15.07.2019	15.07.2019	25.07.2019	29.07.2019
Total:											-		
Routine maintenance along Kimanzichana - Kibiti road Section (paved)	AE/001/2019-20/CR/W/10	1	NCT	NA	NA	NA	17.06.2019	02.07.2019	11.07.2019	15.07.2019	15.07.2019	25.07.2019	29.07.2019
Bridge preventive maintenance along Kimanzichana - Kibiti road Section		3	NCT	NA	NA	NA	17.06.2019	02.07.2019	11.07.2019	15.07.2019	15.07.2019	25.07.2019	29.07.2019
Total:											-		
Routine and recurrent maintenance along Kibiti-Ikwiriri-Nyamwage	AE/001/2019-20/CR/W/11	1	NCT	NA	NA	NA	17.06.2019	02.07.2019	11.07.2019	15.07.2019	15.07.2019	25.07.2019	29.07.2019
Bridge preventive maintenance along Kibiti-Ikwiriri - Nyamwage road		2	NCT	NA	NA	NA	17.06.2019	02.07.2019	11.07.2019	15.07.2019	15.07.2019	25.07.2019	29.07.2019
Total:											-		
Routine and recurrent maintenance along Nyamwage - Malendego road	AE/001/2019-20/CR/W/12	1	NCT	NA	NA	NA	17.06.2019	02.07.2019	11.07.2019	15.07.2019	15.07.2019	25.07.2019	29.07.2019
Bridge preventive maintenance along Nyamwage - Malendego road		2	NCT	NA	NA	NA	17.06.2019	02.07.2019	11.07.2019	15.07.2019	15.07.2019	25.07.2019	29.07.2019
Total:													
Routine maintenance along Pugu - Maneromango road (paved)	AE/001/2019-20/CR/W/13	1	NCT	NA	NA	NA	17.06.2019	02.07.2019	11.07.2019	15.07.2019	15.07.2019	25.07.2019	29.07.2019
Routine maintenance along Pugu - Maneromango road (unpaved)		2	NCT	NA	NA	NA	17.06.2019	02.07.2019	11.07.2019	15.07.2019	15.07.2019	25.07.2019	29.07.2019
Periodic Maintenance along Pugu - Maneromango road (unpaved)		3	NCT	NA	NA	NA	17.06.2019	02.07.2019	11.07.2019	15.07.2019	15.07.2019	25.07.2019	29.07.2019
Spot improvement on Pugu - Manaromango road		4	NCT	NA	NA	NA	17.06.2019	02.07.2019	11.07.2019	15.07.2019	15.07.2019	25.07.2019	29.07.2019
Bridge preventive maintenance Pugu - Maneromango road		5	NCT	NA	NA	NA	17.06.2019	02.07.2019	11.07.2019	15.07.2019	15.07.2019	25.07.2019	29.07.2019
Total:											-		
Routine and recurrent maintenance along Ubena Jct - Lugoba road	AE/001/2019-20/CR/W/14	1	NCT	NA	NA	NA	17.06.2019	02.07.2019	11.07.2019	15.07.2019	15.07.2019	25.07.2019	29.07.2019
Periodic Maintenance along Ubena Jct - Lugoba road		2	NCT	NA	NA	NA	17.06.2019	02.07.2019	11.07.2019	15.07.2019	15.07.2019	25.07.2019	29.07.2019
Bridge preventive maintenance along Ubena Jct - Lugoba road		3	NCT	NA	NA	NA	17.06.2019	02.07.2019	11.07.2019	15.07.2019	15.07.2019	25.07.2019	29.07.2019
Total:											-		
Routine maintenance along Bungu-Nyamisati road	AE/001/2019-20/CR/W/15	1	NCT	NA	NA	NA	17.06.2019	02.07.2019	11.07.2019	15.07.2019	15.07.2019	25.07.2019	29.07.2019
Periodic Maintenance along Bungu - Nyamisati road		2	NCT	NA	NA	NA	17.06.2019	02.07.2019	11.07.2019	15.07.2019	15.07.2019	25.07.2019	29.07.2019
Bridge preventive maintenance along Bungu-Nyamisati road		3	NCT	NA	NA	NA	17.06.2019	02.07.2019	11.07.2019	15.07.2019	15.07.2019	25.07.2019	29.07.2019
Rehabilitation along Bungu-Nyamisati road (RFB)		4	NCT	NA	NA	NA	17.06.2019	02.07.2019	11.07.2019	15.07.2019	15.07.2019	25.07.2019	29.07.2019

Description	Tender No.	Lot Number	Procurement method	PRE-QUALIFICATION			Invitation for Bids and Evaluation				Notice of Intention to award Date	Vetting/Ratification of contracts	Date contract award	
				Invitation date	Closing - Opening	Notification of Applicants	Bid Invitation date	Bid Closing - Opening	Submission Bid Eval Rpt	Approval by TB				
1	2	3	4	5	6	7	8	9	10	11	12	13	14	
Rehabilitation along Bungu-Nyamisati road (Consolidated)		5	NCT	NA	NA	NA	17.06.2019	02.07.2019	11.07.2019	15.07.2019	15.07.2019	25.07.2019	29.07.2019	
Total:														
Routine maintenance along Kiluyva - Mpuyani road (unpaved)	AE/001/2019-20/CR/W/16	1	NCT	NA	NA	NA	17.06.2019	02.07.2019	11.07.2019	15.07.2019	15.07.2019	25.07.2019	29.07.2019	
Routine maintenance along Kiluyva - Mpuyani road (paved)		2	NCT	NA	NA	NA	17.06.2019	02.07.2019	11.07.2019	15.07.2019	15.07.2019	25.07.2019	29.07.2019	
Periodic Maintenance along Kiluyva - Mpuyani road (Unpaved)		3	NCT	NA	NA	NA	17.06.2019	02.07.2019	11.07.2019	15.07.2019	15.07.2019	25.07.2019	29.07.2019	
Bridge preventive maintenance along Kiluyva - Mpuyani road		4	NCT	NA	NA	NA	17.06.2019	02.07.2019	11.07.2019	15.07.2019	15.07.2019	25.07.2019	29.07.2019	
Rehabilitation works along Kibaha - Kiluyva - Kisarawe road (Consolidated)		5			NA	NA	NA	17.06.2019	02.07.2019	11.07.2019	15.07.2019	15.07.2019	25.07.2019	29.07.2019
Total:												-		
Routine maintenance along Kibiti - Utete road (Unpaved)	AE/001/2019-20/CR/W/17	1	NCT	NA	NA	NA	17.06.2019	02.07.2019	11.07.2019	15.07.2019	15.07.2019	25.07.2019	29.07.2019	
Routine maintenance along Kibiti - Utete road (Paved)		2	NCT	NA	NA	NA	17.06.2019	02.07.2019	11.07.2019	15.07.2019	15.07.2019	25.07.2019	29.07.2019	
Periodic Maintenance along Kibiti - Utete road (Unpaved)		3	NCT	NA	NA	NA	17.06.2019	02.07.2019	11.07.2019	15.07.2019	15.07.2019	25.07.2019	29.07.2019	
Spot Improvement works along Kibiti - Utete road (Unpaved)		4	NCT	NA	NA	NA	17.06.2019	02.07.2019	11.07.2019	15.07.2019	15.07.2019	25.07.2019	29.07.2019	
Bridge preventive maintenance along Kibiti - Utete road		5	NCT	NA	NA	NA	17.06.2019	02.07.2019	11.07.2019	15.07.2019	15.07.2019	25.07.2019	29.07.2019	
Total:														
Routine maintenance along Mandera-Saadani road	AE/001/2019-20/CR/W/18	1	NCT	NA	NA	NA	17.06.2019	02.07.2019	11.07.2019	15.07.2019	15.07.2019	25.07.2019	29.07.2019	
Periodic Maintenance along Mandera-Saadani road		2	NCT	NA	NA	NA	17.06.2019	02.07.2019	11.07.2019	15.07.2019	15.07.2019	25.07.2019	29.07.2019	
Spot Improvement works along Mandera-Saadani road		3	NCT	NA	NA	NA	17.06.2019	02.07.2019	11.07.2019	15.07.2019	15.07.2019	25.07.2019	29.07.2019	
Bridge preventive maintenance along Mandera-Saadani road		4	NCT	NA	NA	NA	17.06.2019	02.07.2019	11.07.2019	15.07.2019	15.07.2019	25.07.2019	29.07.2019	
Total:											-			
Routine maintenance along Kilindoni-RasMkumbi road (Unpaved)	AE/001/2019-20/CR/W/19	1	NCT	NA	NA	NA	17.06.2019	02.07.2019	11.07.2019	15.07.2019	15.07.2019	25.07.2019	29.07.2019	
Routine maintenance along Kilindoni-RasMkumbi road (Paved)		2	NCT	NA	NA	NA	17.06.2019	02.07.2019	11.07.2019	15.07.2019	15.07.2019	25.07.2019	29.07.2019	
Routine maintenance along Kilindoni Port-Utende road (Paved)		3	NCT	NA	NA	NA	17.06.2019	02.07.2019	11.07.2019	15.07.2019	15.07.2019	25.07.2019	29.07.2019	
Periodic Maintenance along Kilindoni-RasMkumbi road		4	NCT	NA	NA	NA	17.06.2019	02.07.2019	11.07.2019	15.07.2019	15.07.2019	25.07.2019	29.07.2019	
Bridge preventive maintenance along Kilindoni-RasMkumbi road		5	NCT	NA	NA	NA	17.06.2019	02.07.2019	11.07.2019	15.07.2019	15.07.2019	25.07.2019	29.07.2019	
Bridge preventive maintenance along Kilindoni Port-Utende road		6	NCT	NA	NA	NA	17.06.2019	02.07.2019	11.07.2019	15.07.2019	15.07.2019	25.07.2019	29.07.2019	
Rehabilitation of Kilindoni-RasMkumbi road (Consolidated)		7	NCT	NA	NA	NA	17.06.2019	02.07.2019	11.07.2019	15.07.2019	15.07.2019	25.07.2019	29.07.2019	
Total:											-			
Routine maintenance along Mbuyuni - Saadani-Kisauke road	AE/001/2019-20/CR/W/20	1	NCT	NA	NA	NA	17.06.2019	02.07.2019	11.07.2019	15.07.2019	15.07.2019	25.07.2019	29.07.2019	
Periodic Maintenance along Mbuyuni - Saadani-Kisauke road		2	NCT	NA	NA	NA	17.06.2019	02.07.2019	11.07.2019	15.07.2019	15.07.2019	25.07.2019	29.07.2019	
Spot improvement works along Mbuyuni - Saadani-Kisauke road		3	NCT	NA	NA	NA	17.06.2019	02.07.2019	11.07.2019	15.07.2019	15.07.2019	25.07.2019	29.07.2019	
Rehabilitation works along Mbuyuni - Saadani-Kisauke road (Consolidated)		4	NCT	NA	NA	NA	17.06.2019	02.07.2019	11.07.2019	15.07.2019	15.07.2019	25.07.2019	29.07.2019	

Description	Tender No.	Lot Number	Procurement method	PRE-QUALIFICATION			Invitation for Bids and Evaluation				Notice of Intention to award Date	Vetting/Ratification of contracts	Date contract award
				Invitation date	Closing - Opening	Notification of Applicants	Bid Invitation date	Bid Closing - Opening	Submission Bid Eval Rpt	Approval by TB			
1	2	3	4	5	6	7	8	9	10	11	12	13	14
Total:											-		
Routine maintenance along Mbweve - Lukigura Bridge road	AE/001/2019-20/CR/W/21	1	NCT	NA	NA	NA	17.06.2019	02.07.2019	11.07.2019	15.07.2019	15.07.2019	25.07.2019	29.07.2019
Periodic Maintenance along Mbweve - Lukigura Bridge road		2	NCT	NA	NA	NA	17.06.2019	02.07.2019	11.07.2019	15.07.2019	15.07.2019	25.07.2019	29.07.2019
Bridge preventive maintenance along Mbweve - Lukigura Bridge road		3	NCT	NA	NA	NA	17.06.2019	02.07.2019	11.07.2019	15.07.2019	15.07.2019	25.07.2019	29.07.2019
Rehabilitation of Mbweve - Lukigura Bridge road (Consolidated)		4	NCT	NA	NA	NA	17.06.2019	02.07.2019	11.07.2019	15.07.2019	15.07.2019	25.07.2019	29.07.2019
Total:											-		
Routine maintenance along Utete - Nyamwage road	AE/001/2019-20/CR/W/22	1	NCT	NA	NA	NA	17.06.2019	02.07.2019	11.07.2019	15.07.2019	15.07.2019	25.07.2019	29.07.2019
Periodic maintenance works along Utete - Nyamwage road(unpaved)		2	NCT	NA	NA	NA	17.06.2019	02.07.2019	11.07.2019	15.07.2019	15.07.2019	25.07.2019	29.07.2019
Spot Improvement works along Utete - Nyamwage road		3	NCT	NA	NA	NA	17.06.2019	02.07.2019	11.07.2019	15.07.2019	15.07.2019	25.07.2019	29.07.2019
Bridge preventive maintenance along Utete-Nyamwage road		4	NCT	NA	NA	NA	17.06.2019	02.07.2019	11.07.2019	15.07.2019	15.07.2019	25.07.2019	29.07.2019
Rehabilitation of Utete-Nyamwage road (RFB)		5	NCT	NA	NA	NA	17.06.2019	02.07.2019	11.07.2019	15.07.2019	15.07.2019	25.07.2019	29.07.2019
Rehabilitation of Utete-Nyamwage road (Consolidated)		6	NCT	NA	NA	NA	17.06.2019	02.07.2019	11.07.2019	15.07.2019	15.07.2019	25.07.2019	29.07.2019
Total:											-		
Routine and recurrent maintenance along Mlandizi-Maneromango road (Unpaved)	AE/001/2019-20/CR/W/23	1	NCT	NA	NA	NA	17.06.2019	02.07.2019	11.07.2019	15.07.2019	15.07.2019	25.07.2019	29.07.2019
Routine and recurrent maintenance along Mlandizi-Maneromango road (Paved)		2	NCT	NA	NA	NA	17.06.2019	02.07.2019	11.07.2019	15.07.2019	15.07.2019	25.07.2019	29.07.2019
Periodic Maintenance along Mlandizi-Maneromango road (Unpaved)		3	NCT	NA	NA	NA	17.06.2019	02.07.2019	11.07.2019	15.07.2019	15.07.2019	25.07.2019	29.07.2019
Spot Improvement works along Mlandizi-Maneromango road		4	NCT	NA	NA	NA	17.06.2019	02.07.2019	11.07.2019	15.07.2019	15.07.2019	25.07.2019	29.07.2019
Bridge preventive maintenance along Mlandizi-Maneromango road		5	NCT	NA	NA	NA	17.06.2019	02.07.2019	11.07.2019	15.07.2019	15.07.2019	25.07.2019	29.07.2019
Rehabilitation works along Mlandizi-Maneromango road (RFB)		6	NCT	NA	NA	NA	17.06.2019	02.07.2019	11.07.2019	15.07.2019	15.07.2019	25.07.2019	29.07.2019
Rehabilitation works along Mlandizi-Maneromango road (Consolidated)		7	NCT	NA	NA	NA	17.06.2019	02.07.2019	11.07.2019	15.07.2019	15.07.2019	25.07.2019	29.07.2019
Total:											-		
Routine maintenance along Mkuranga-Kisiju road (Unpaved)	AE/001/2019-20/CR/W/24	1	NCT	NA	NA	NA	17.06.2019	02.07.2019	11.07.2019	15.07.2019	15.07.2019	25.07.2019	29.07.2019
Routine maintenance along Mkuranga-Kisiju road (paved)		2	NCT	NA	NA	NA	17.06.2019	02.07.2019	11.07.2019	15.07.2019	15.07.2019	25.07.2019	29.07.2019
Routine maintenance along Mwanambaya - Hoyoyo road		3	NCT	NA	NA	NA	17.06.2019	02.07.2019	11.07.2019	15.07.2019	15.07.2019	25.07.2019	29.07.2019
Periodic Maintenance along Mkuranga-Kisiju road (Unpaved)		4	NCT	NA	NA	NA	17.06.2019	02.07.2019	11.07.2019	15.07.2019	15.07.2019	25.07.2019	29.07.2019
Spot Improvement works along Mwanambaya - Hoyoyo road		5	NCT	NA	NA	NA	17.06.2019	02.07.2019	11.07.2019	15.07.2019	15.07.2019	25.07.2019	29.07.2019
Bridge preventive maintenance along Mkuranga-Kisiju road		6	NCT	NA	NA	NA	17.06.2019	02.07.2019	11.07.2019	15.07.2019	15.07.2019	25.07.2019	29.07.2019
Rehabilitation of Mkuranga - Kisiju road (RFB)		7	NCT	NA	NA	NA	17.06.2019	02.07.2019	11.07.2019	15.07.2019	15.07.2019	25.07.2019	29.07.2019
Rehabilitation of Kiparang'anda - Nyamwale - Kibululu road (RFB)		8	NCT	NA	NA	NA	17.06.2019	02.07.2019	11.07.2019	15.07.2019	15.07.2019	25.07.2019	29.07.2019
Total:											-		

Description	Tender No.	Lot Number	Procurement method	PRE-QUALIFICATION			Invitation for Bids and Evaluation				Notice of Intention to award Date	Vetting/Ratification of contracts	Date contract award
				Invitation date	Closing - Opening	Notification of Applicants	Bid Invitation date	Bid Closing - Opening	Submission Bid Eval Rpt	Approval by TB			
1	2	3	4	5	6	7	8	9	10	11	12	13	14
Provision of Services and Maintenance of Fire Fighting Equipments	AE/001/2019-20/CR/NC/09	1	GPSA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA
Total:													
Repair and Maintenance of Furniture and Fittings - RMO	AE/001/2019-20/CR/NC/10	1	GPSA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA
Repair and Maintenance of Laboratory Equipments		2	GPSA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA
Total:													
Emptying Toilet sewage pits for Weighbridge	AE/001/2019-20/CR/NC/11	1	GPSA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA
Total:													
Operation of Public Toilet at Msata Weighbridge Station	AE/001/2019-20/CR/NC/12	1	NCT	NA	NA	NA	17.07.2019	02.08.2019	13.08.2019	15.08.2019	15.08.2019	29.08.2019	04.09.2019
Total:													
Operation of Public Toilet at Vigwaza Weighbridge Station	AE/001/2019-20/CR/NC/13	1	NCT	NA	NA	NA	17.07.2019	02.08.2019	13.08.2019	15.08.2019	15.08.2019	29.08.2019	04.09.2019
Total:													
Operation of Public Toilet at Pagae	AE/001/2019-20/CR/NC/14	1	NCT	NA	NA	NA	17.07.2019	02.08.2019	13.08.2019	15.08.2019	15.08.2019	29.08.2019	04.09.2019
Total:													
Provision of Internet Services	AE/001/2019-20/CR/NC/15	1	NCT	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA
Total:													
Hiring of Supervision vehicles and Equipments - RMO	AE/001/2019-20/CR/NC/16	1	GPSA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA
Total:													
Repair and Maintenance of IT Equipments	AE/001/2019-20/CR/NC/17	1	GPSA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA
Total:													
TOTAL -NON CONSULTANCY SERVICES													
GRAND TOTAL													

Regional Manager
TANROADS Regional Manager's Office - Coast region
P.O.Box 301150, KIBAHA
Tell +255 2935012, Fax: +225 23 2935013