

THE UNITED REPUBLIC OF TANZANIA
 MINISTRY OF WORKS, TRANSPORT AND COMMUNICATION
 Regional Manager's Office, TANROADS - KILIMANJARO
 GENERAL PROCUREMENT NOTICE FOR WORKS, GOODS AND NON CONSULTANCY SERVICES FY 2020-2021
 PROCURING ENTITY: REGIONAL MANAGER TANROADS - Kilimanjaro Region

A: PROCUREMENT CYCLE I

EXTERNAL USE:

5/19/2020

NO	DESCRIPTION	Tender No.	Lot Number	Proc. Method	Gen. Proc Notice	PRE QUALIFICATION			Invitation for Bids and Evaluation			
						Invit. date	Closing/Opening	Notificati on of Applicant	Bid invitation date	Bid Closing - Opening	Date Contract Notification	Date Contract Signature
1	2	3	4	6	7	8	9	11	12	13	14	15
1	Routine/Recurrent Maintenance works along Mkomazi West (Tanga/KLM Border) - Same - Himo Jct, Mwangi - Kikweni - Vuchama, Same - Kisiwani - Mkomazi, Kikweni-Usangi (Lomwe) and Periodic Maintenance works along Mkomazi West (Tanga/KLM Border) - Same - Himo Jct - KIA Jct paved roads	AE/001/2020-21/KIL/W/01	1	NCB	19-May-20	N/A	N/A	N/A	22-Jun-20	6-Jul-20	14-Aug-20	21-Aug-20
2	Routine/Recurrent Maintenance Works along Himo Jct - KIA Jct, KIA Jct - KIA, Bomangombe - Sanyajuu - Alerai, KMT - Machame, Kibosho Jct-Mto Sere, Moshi Fonga Gate - Kikuletwa, KCMC - Mweka, Kawawa - Nduoni and Periodic Maintenance works along Moshi Fonga Gate - Kikuletwa paved Roads	AE/001/2020-21/KIL/W/02	1	NCB	19-May-20	N/A	N/A	N/A	22-Jun-20	6-Jul-20	14-Aug-20	21-Aug-20
3	Routine/Recurrent Maintenance Works along Himo Jct - Holili Customs, Himo - Marangu Mtoni - Tarakea. Marangu Mtoni - KINAPA, Kilacha - Mwika,	AE/001/2020-21/KIL/W/03	1	NCB	19-May-20	N/A	N/A	N/A	22-Jun-20	6-Jul-20	14-Aug-20	21-Aug-20
	Upgrading to Double surface Dressing of Masama - Tema Road, Masama - Machame Jct, Kibosho - Shine - Kwa Rafael - International School, and Rehabilitation Works along Rau - Uru - Shimbwe and Uru - Kishumundu - Parish - Materuni Roads	AE/001/2020-21/KIL/W/04	2	NCB	19-May-20	N/A	N/A	N/A	22-Jun-20	6-Jul-20	14-Aug-20	21-Aug-20
5	Routine/Recurrent, Periodic Maintenance and Upgrading to Double surface Dressing of Kawawa - Pakula -Nduoni - Marangu Mtoni and Rehabilitation Works along Mandaka - Kilema Hosipital	AE/001/2020-21/KIL/W/05	1	NCB	19-May-20	N/A	N/A	N/A	22-Jun-20	6-Jul-20	14-Aug-20	21-Aug-20
6	Routine/Recurrent and Periodic Maintenance Works along Kifaru - Butu - Kichwa cha Ng'ombe Ch. 30 to Ch. 77.15	AE/001/2020-21/KIL/W/06	1	NCB	19-May-20	N/A	N/A	N/A	22-Jun-20	6-Jul-20	14-Aug-20	21-Aug-20
7	Routine/Recurrent, Periodic Maintenance and Rehabilitation Works along Mwembe - Myamba-Ndungu Road	AE/001/2020-21/KIL/W/07	1	NCB	19-May-20	N/A	N/A	N/A	22-Jun-20	6-Jul-20	14-Aug-20	21-Aug-20
8	Bridge Major Repair along Kifaru-Handeni-Lang'ata, Trunk roads and Bridge Preventives on regional and Trunk Roads	AE/001/2020-21/KIL/W/08	1	NCB	19-May-20	N/A	N/A	N/A	22-Jun-20	6-Jul-20	14-Aug-20	21-Aug-20

NO	DESCRIPTION	Tender No.	Lot Number	Proc. Method	Gen. Proc Notice	PRE QUALIFICATION			Invitation for Bids and Evaluation			
						Invit. date	Closing/ Opening	Notificati on of Applicant	Bid invitation date	Bid Closing - Opening	Date Contract Notification	Date Contract Signature
1	2	3	4	6	7	8	9	11	12	13	14	15
9	Bridge Major Repair along Mwangi - Lang'ata and Lembeni-Kilomeni-Ndorwe	AE/001/2020-21/KIL/W/09	1	NCB	19-May-20	N/A	N/A	N/A	22-Jun-20	6-Jul-20	14-Aug-20	21-Aug-20
10	Routine/Recurrent, Periodic Maintenance and Rehabilitation Works along Lembeni - Kilomeni - Ndorwe Road	AE/001/2020-21/KIL/W/10	1	NCB	19-May-20	N/A	N/A	N/A	22-Jun-20	6-Jul-20	14-Aug-20	21-Aug-20
11	Road signs with reinforced plastic poles on selected Trunk and Regional Roads and Road Safety Interventions and Important Road Signs for People with Disabilities in Kilimanjaro Region for Specialist Contractors	AE/001/2020-21/KIL/W/11	1	NCB	19-May-20	N/A	N/A	N/A	22-Jun-20	6-Jul-20	14-Aug-20	21-Aug-20
12	Routine/Recurrent Maintenance works along Mkomazi West (Tanga/KIL Border) - Kichwa cha Ng'ombe and Same -Kisiwani-Mkomazi (Labour Based)	AE/001/2020-21/KIL/W/12	1	NCB	19-May-20	N/A	N/A	N/A	22-Jun-20	6-Jul-20	14-Aug-20	21-Aug-20
13	Routine/Recurrent Maintenance on Kichwa cha Ng'ombe - Himo Jct (Labour Based)	AE/001/2020-21/KIL/W/13	1	NCB	19-May-20	N/A	N/A	N/A	22-Jun-20	6-Jul-20	14-Aug-20	21-Aug-20
14	Routine/Recurrent Maintenance on Himo Jct - KIA Jct - KIA (Labour Based)	AE/001/2020-21/KIL/W/14	1	NCB	19-May-20	N/A	N/A	N/A	22-Jun-20	6-Jul-20	14-Aug-20	21-Aug-20
15	Routine/Recurrent Maintenance on Bomang'ombe - Sanya Juu (Labour Based)	AE/001/2020-21/KIL/W/15	1	NCB	19-May-20	N/A	N/A	N/A	22-Jun-20	6-Jul-20	14-Aug-20	21-Aug-20
16	Routine/Recurrent Maintenance on Sanya Juu- Elerai Section (Labour Based)	AE/001/2020-21/KIL/W/16	1	NCB	19-May-20	N/A	N/A	N/A	22-Jun-20	6-Jul-20	14-Aug-20	21-Aug-20
17	Routine/Recurrent Maintenance on Kamwanga -Tarakea Police, Mkuu-Tarakea (Kenya/TZ Brd), & Marangu Mtoni-Mkuu (Labour Based)	AE/001/2020-21/KIL/W/17	1	NCB	19-May-20	N/A	N/A	N/A	22-Jun-20	6-Jul-20	14-Aug-20	21-Aug-20
18	Routine/Recurrent Maintenance on Himo - Marangu, Marangu Mtoni-KINAPA (Paved) and Kawawa - Nduoni Paved (Labour Based)	AE/001/2020-21/KIL/W/18	1	NCB	19-May-20	N/A	N/A	N/A	22-Jun-20	6-Jul-20	14-Aug-20	21-Aug-20
19	Routine/Recurrent Maintenance on Mwangi -Kikweni-Vuchama paved and Kikweni-Lomwe ((Labour Based)	AE/001/2020-21/KIL/W/19	1	NCB	19-May-20	N/A	N/A	N/A	22-Jun-20	6-Jul-20	14-Aug-20	21-Aug-20
20	Routine/Recurrent Maintenance on Himo - Holili and Kilacha -Mwika (Labour Based)	AE/001/2020-21/KIL/W/20	1	NCB	19-May-20	N/A	N/A	N/A	22-Jun-20	6-Jul-20	14-Aug-20	21-Aug-20
21	Routine/Recurrent Maintenance on Kibosho-Mto Sere, KMT-Machame (Paved), Moshi Fonga Gate, and KCMC - Mwaka (Labour Based)	AE/001/2020-21/KIL/W/21	1	NCB	19-May-20	N/A	N/A	N/A	22-Jun-20	6-Jul-20	14-Aug-20	21-Aug-20

NO	DESCRIPTION	Tender No.	Lot Number	Proc. Method	Gen. Proc Notice	PRE QUALIFICATION			Invitation for Bids and Evaluation			
						Invit. date	Closing/ Opening	Notificati on of Applicant	Bid invitation date	Bid Closing - Opening	Date Contract Notification	Date Contract Signature
1	2	3	4	6	7	8	9	11	12	13	14	15
PROCUREMENT CYCLE II												
22	Routine/ Recurrent and Periodic Maintenance Works along Tingatinga - Nyumba Moja and Routine/Recurrent Maintenance and Rehabilitation Works along Sanyajuu Ngarenairobi - Kamwanga (Alerai-Kamwanga) Rongai Tarakea Road	AE/001/2020-21/KIL/W/22	1	NCB	19-May-20	N/A	N/A	N/A	29-Jun-20	13-Jul-20	20-Aug-20	27-Aug-20
23	Routine/Recurrent and Periodic Maintenance Works along Gunge Bridge - Hedaru, Same kwa Mgonja - Makanya and Bangalala-Ndolwa Roads	AE/001/2020-21/KIL/W/23	1	NCB	19-May-20	N/A	N/A	N/A	29-Jun-20	13-Jul-20	20-Aug-20	27-Aug-20
24	Routine/Recurrent and Periodic Maintenance Works along Kwa Sadala - Kware - Lemira, Kibosho rd Jct-Mto Sere and Rehabilitation Works along Kibosho Shine -Mto Sere	AE/001/2020-21/KIL/W/24	1	NCB	19-May-20	N/A	N/A	N/A	29-Jun-20	13-Jul-20	20-Aug-20	27-Aug-20
25	Routine/Recurrent and Periodic Maintenance Works along Kisangara - Nyumba ya Mungu, Kifaru-Handeni-Lang'ata, and Rehabilitation Works along Kifaru - Handeni-Lang'ata	AE/001/2020-21/KIL/W/25	1	NCB	19-May-20	N/A	N/A	N/A	29-Jun-20	13-Jul-20	20-Aug-20	27-Aug-20
26	Routine/Recurrent, Periodic Maintenance and Upgrading Works along Mwanga - Kikweni - Vuchama) Road	AE/001/2020-21/KIL/W/26	1	NCB	19-May-20	N/A	N/A	N/A	29-Jun-20	13-Jul-20	20-Aug-20	27-Aug-20
27	Routine/Recurrent and Periodic Maintenance Works along Same-Kisiwani-Mkomazi Ch. 0.000 to Ch. 38.000	AE/001/2020-21/KIL/W/27	1	NCB	19-May-20	N/A	N/A	N/A	29-Jun-20	13-Jul-20	20-Aug-20	27-Aug-20
28	Routine/Recurrent and Periodic Maintenance Works along Same-Kisiwani-Mkomazi Ch. 38.000 to Ch. 77+880	AE/001/2020-21/KIL/W/28	1	NCB	19-May-20	N/A	N/A	N/A	29-Jun-20	13-Jul-20	20-Aug-20	27-Aug-20
29	Upgrading to Double surface Dressing of Makanya - Suji Road (14km)	AE/001/2020-21/KIL/W/29	1	NCB	19-May-20	N/A	N/A	N/A	29-Jun-20	13-Jul-20	20-Aug-20	27-Aug-20
30	Routine/Recurrent and Periodic Maintenance Works along Kifaru - Butu - Kichwa cha Ng'ombe Ch. 0.000 to Ch. 30.000	AE/001/2020-21/KIL/W/30	1	NCB	19-May-20	N/A	N/A	N/A	29-Jun-20	13-Jul-20	20-Aug-20	27-Aug-20
31	Routine/Recurrent and Periodic Maintenance Works along Mamsera - Mahida, Routine Maintenance Works on Mshiri - Kokirie and Routine/Recurrent Maintenance and Rehabilitation Works along Tarakea Jct-Tarakea Nayemi (Holili - Tarakea) Roads		1	NCB	19-May-20	N/A	N/A	N/A	29-Jun-20	13-Jul-20	20-Aug-20	27-Aug-20
32	Routine/Recurrent, Periodic Maintenance and Rehabilitation Works along Mwanga - Lang'ata (Lang'ata - Kagongo - Mwanga) Road	AE/001/2020-21/KIL/W/32	1	NCB	19-May-20	N/A	N/A	N/A	29-Jun-20	13-Jul-20	20-Aug-20	27-Aug-20
33	Renovation of Materials Laboratory at Regional Manager's Office TANROADS - Kilimanjaro	AE/001/2020-21/KIL/W/33	1	SS	19-May-20	N/A	N/A	N/A				

NO	DESCRIPTION	Tender No.	Lot Number	Proc. Method	Gen. Proc Notice	PRE QUALIFICATION			Invitation for Bids and Evaluation			
						Invit. date	Closing/Opening	Notificati on of Applicant	Bid invitation date	Bid Closing - Opening	Date Contract Notification	Date Contract Signature
1	2	3	4	6	7	8	9	11	12	13	14	15
C. NON - CONSULTANCY SERVICES												
NO.	DESCRIPTION	Tender No.	Lot Number	Procurement Method	Gen. Proc Notice	PRE QUALIFICATION			Invitation for Bids and Evaluation			
						Invitation date	Closing/ Open	Notificati on of Applicant	Bid invitation date	Bid Closing - Opening	Date Contract Award	Date Contract Signature
1	Provisional of Security Services at Regional Manager's Office TANROADS Kilimanjaro	AE/001/2020-21/KIL/NC/01	A	Single Source	19-May-20	N/A	N/A	N/A	As per requirement			
2	Servicing and Maintenance of Fire Fighting Equipment	AE/001/2020-21/KIL/NC/02	A	GPSA/ Framwork	19-May-20	N/A	N/A	N/A	As per requirement			
3	Provision of Fumigation Services	AE/001/2020-21/KIL/NC/03	A	GPSA/ Framwork	19-May-20	N/A	N/A	N/A	As per requirement			
4	Procurement of Spare Parts, Accessories and Consumable items for Himo I & II Weighbridge Stations in Kilimanjaro Region	AE/001/2020-21/KIL/NC/04	A	Single Source	19-May-20	N/A	N/A	N/A	As per requirement			
5	Servicing, Maintenance and calibrations of Himo I & II Weighbridge Stations in Kilimanjaro Region	AE/001/2020-21/KIL/NC/05	A	Single Source	19-May-20	N/A	N/A	N/A	As per requirement			
6	Service, Repair and Maintenance of Laboratory Machine/Equipment and Apparatus at Regional Manager's Office Including calibration of laboratory machine	AE/001/2020-21/KIL/NC/05	A	Single Source	19-May-20	N/A	N/A	N/A	As per requirement			
SUB TOTAL FOR NON CONSULTANCY SERVICES												

NO	DESCRIPTION	Tender No.	Lot Number	Proc. Method	Gen. Proc Notice	PRE QUALIFICATION			Invitation for Bids and Evaluation			
						Invit. date	Closing/Opening	Notificati on of Applicant	Bid invitation date	Bid Closing - Opening	Date Contract Notification	Date Contract Signature
1	2	3	4	6	7	8	9	11	12	13	14	15

D: GOODS

NO.	DESCRIPTION	Tender No.	Lot Number	Procurement Method	Gen. Proc Notice	PREQUALIFICATION			Invitation for Bids and Evaluation			
						Invitation date	Closing/ Open	Notificati on of Applicant	Bid invitation date	Bid Closing - Opening	Date Contract Award	Date Contract Signature
1	Supply of office stationeries and supplies	AE/001/2020-21/KIL/G/01	A	GPSA/ Framwork	19-May-20	N/A	N/A	N/A	As per requirement			
2	Vehicles (Repairs & Spare Parts)	AE/001/2020-21/KIL/G/02	A	GPSA/ Framwork	19-May-20	N/A	N/A	N/A	As per requirement			
3	Fuel & Lubricants	AE/001/2020-21/KIL/G/03	A	GPSA/ Framwork	19-May-20	N/A	N/A	N/A	As per requirement			
4	Repairs & Maintennace Building	AE/001/2020-21/KIL/G/04	A	GPSA/ Framwork	19-May-20	N/A	N/A	N/A	As per requirement			
5	Repairs & Maintennace (Furniture & Fittings)	AE/001/2020-21/KIL/G/05	A	GPSA/ Framwork	19-May-20	N/A	N/A	N/A	As per requirement			
6	Repair & Maintenance Plant and Machinery	AE/001/2020-21/KIL/G/06	A	CQ	19-May-20	N/A	N/A	N/A	As per requirement			
7	IT Equipment (Supplies & Services)	AE/001/2020-21/KIL/G/07	A	GPSA/ Framwork	19-May-20	N/A	N/A	N/A	As per requirement			
8	Procurement of Material Laboratory Equipment and Consumable Materials	AE/001/2020-21/KIL/G/08	A	GPSA/ Framwork	19-May-20	N/A	N/A	N/A	As per requirement			
9	Supply of office Refreshment	AE/001/2020-21/KIL/G/09	A	GPSA/ Framwork	19-May-20	N/A	N/A	N/A	As per requirement			
10	IT Equipment (Service & Repairs)	AE/001/2020-21/KIL/G/10	A	GPSA/ Framwork	19-May-20	N/A	N/A	N/A	As per requirement			

Sub Total for Goods

GRAND TOTAL FOR GOODS & NON CONSULTANCY SERVICES

NCB = National Competitive Bidding,
CQ = Competitive Quotation
SS = Single Source
N/A = Not Applicable
GPSA = GOVERNMENT PROCUREMENT SERVICES AGENCY