



THE UNITED REPUBLIC OF TANZANIA
MINISTRY OF WORKS, TRANSPORT AND COMMUNICATION
TANZANIA NATIONAL ROADS AGENCY
REGIONAL MANAGER'S OFFICE - NJOMBE
GENERAL PROCUREMENT NOTICE
FINANCIAL YEAR 2020/2021

- 1 The Government of the United Republic of Tanzania has Set Aside Funds for the Operations of Tanzania National Roads Agency (TANROADS) - *Njombe* during Financial year 2020/2021 and it is Intended that Part of the Proceeds of the Fund Will be Used to Cover Eligible Payments Under Various Contracts for Roads and Bridges Works, Consultancy Services, Supply of Goods and Non Consultancy Services in Njombe Region.
- 2 The Regional Manager TANROADS - Njombe is now issuing a General Procurement Notice for the Purpose of Informing Potential Tenderers, Suppliers, Service Providers, Consultants and the General Public on Tender Opportunities During the Financial Year 2020/21 as Indicated in the Table Below.

S/NO.	DESCRIPTIONS	TENDER No.	Lot No	Procu. Method	INVITATION FOR BIDDING AND CONTRACT AWARD							
					Tender Invitation Date	Tender Closing-Opening	Submission of Evaluation Report to PMU	Approval Evaluation Report by TB	Notice of Intention to Award Date	Date Contract Award	Vetting/Rectification of Contracts	Award Notification Date
1	2	3	4	5	6	7	8	9	10	11	12	
CYCLE I (MAINTENANCE WORKS)												
PACKAGE I												
1	Makambako - Lukumburu Trunk Road (PAVED) Routine/Recurrent Maintenance Works along Makambako - Lukumburu Trunk Road (Paved) [Km 0 + 000 to Km 139 + 500]	AE/001/2020 - 21/NJ/W/01	1	National Competitive Tendering	02/06/2020	16/06/2020	26/06/2020	01/07/2020	03/07/2020	17/07/2020	22/07/2020	06/09/2020
PACKAGE II												
2	Makambako - Lukumburu Trunk Road (PAVED) Periodic Maintenance Works along Makambako - Lukumburu Trunk Road (Paved) [Km 0 + 000 to Km 139 + 500]	AE/001/2020 - 21/NJ/W/02	1	National Competitive Tendering	02/06/2020	16/06/2020	26/06/2020	01/07/2020	03/07/2020	17/07/2020	22/07/2020	06/09/2020
PACKAGE III												
3	Ndulamo - Nkenja - Kitulo I Periodic Maintenance Works (Upgarding to Bitumen Standard)	AE/001/2020 - 21/NJ/W/03	1	National Competitive Tendering	02/06/2020	16/06/2020	26/06/2020	01/07/2020	03/07/2020	17/07/2020	22/07/2020	06/09/2020
PACKAGE IV												
4	Itoni - Ludewa - Manda Trunk Road (Unpaved) Routine Maintenance Works	AE/001/2020 - 21/NJ/W/04	1	Restricted Tendering	02/06/2020	09/06/2020	26/06/2020	01/07/2020	03/07/2020	17/07/2020	22/07/2020	06/09/2020
	Periodic Maintenance Works		2									
	Kandamija - Kipingu Regional Road (Unpaved) Routine and Recurrent Maintenance Works		3									
	Spot Improvement Works		4									
PACKAGE V												
5	Ndulamo - Nkenja - Kitulo I Regional Road (Unpaved) Routine Maintenance Works	AE/001/2020 - 21/NJ/W/05	1	Restricted Tendering	02/06/2020	09/06/2020	26/06/2020	01/07/2020	03/07/2020	17/07/2020	22/07/2020	06/09/2020
	Periodic Maintenance Works		2									
	Spot Improvement Works.		3									
	Kikondo - Makete Regional Road (Unpaved) Routine/Recurrent Maintenance Works		4									
	Periodic Maintenance Works		5									
	Spot Improvement Works		6									
PACKAGE VI												
6	Ikonda - Lupila - Mlangali Regional Road (Unpaved) Routine Maintenance Works	AE/001/2020 - 21/NJ/W/06	1	Restricted Tendering	02/06/2020	09/06/2020	26/06/2020	01/07/2020	03/07/2020	17/07/2020	22/07/2020	06/09/2020
	Periodic Maintenance Works		2									
	Spot Improvement Works		3									

S/NO.	DESCRIPTIONS	TENDER No.	Lot No	Procu. Method	INVITATION FOR BIDDING AND CONTRACT AWARD								
					Tender Invitation Date	Tender Closing-Opening	Submission of Evaluation Report to PMU	Approval Evaluation Report by TB	Notice of Intention to Award Date	Date Contract Award	Vetting/Rectification of Contracts	Award Notification Date	
	1	2	3	4	5	6	7	8	9	10	11	12	
LIST OF PROJECTS													
PACKAGE VII													
7	Kibena - Lupembe - Madeke (Morogoro/Njombe border) Regional Road (Unpaved)	AE/001/2020 - 21/NJ/W/07		National Competitive Tendering	02/06/2020	16/06/2020	26/06/2020	01/07/2020	03/07/2020	17/07/2020	22/07/2020	06/09/2020	
	Routine/ Recurrent Maintenance Works		1										
	Periodic Maintenance Works		2										
	Spot Improvement Works		3										
PACKAGE VIII													
8	Kitulo II - Matamba - Mfumbi Regional Road (Unpaved)	AE/001/2020 - 21/NJ/W/08		National Competitive Tendering	02/06/2020	16/06/2020	26/06/2020	01/07/2020	03/07/2020	17/07/2020	22/07/2020	06/09/2020	
	Routine Maintenance Works		1										
	Periodic Maintenance Works (Unpaved)		2										
	Spot Improvement Works.		3										
PACKAGE IX													
9	Ikonda - Lupila - Mlangali Regional Road	AE/001/2020 - 21/NJ/W/09		National Competitive Tendering	02/06/2020	16/06/2020	26/06/2020	01/07/2020	03/07/2020	17/07/2020	22/07/2020	06/09/2020	
	Preventive Maintenance of Bridges		1										
	Major Repair of Bridge		2										
	Ludewa - Lupingu Regional Road		3										
	Bridges Preventive Maintenance Works		4										
Mkiu - Lugarawa - Madaba(Njombe/Ruvuma Border) Regional Road (Unpaved)		5											
Bridges Preventive Maintenance Works													
Major Repair of Bridge													
PACKAGE X													
10	Ndulamo - Nkenja - Kitulo I Regional Road	AE/001/2020 - 21/NJ/W/10		National Competitive Tendering	02/06/2020	16/06/2020	26/06/2020	01/07/2020	03/07/2020	17/07/2020	22/07/2020	06/09/2020	
	Bridges Preventive Maintenance Works		1										
	Kikondo - Makete Regional Road		2										
	Bridge Major Repair		3										
	Bridges Preventive Maintenance Works		4										
Kitulo II- Matamba - Mfumbi Regional Road													
Bridges Preventive Maintenance Works													

S/NO.	DESCRIPTIONS	TENDER No.	Lot No	Procu. Method	INVITATION FOR BIDDING AND CONTRACT AWARD							
					Tender Invitation Date	Tender Closing-Opening	Submission of Evaluation Report to PMU	Approval Evaluation Report by TB	Notice of Intention to Award Date	Date Contract Award	Vetting/Rectification of Contracts	Award Notification Date
	1	2	3	4	5	6	7	8	9	10	11	12
LIST OF PROJECTS												
CYCLE II - PART I (MAINTENANCE WORKS)												
11	PACKAGE XI TANZAM Highway (LONG TERM CONTRACT) (PAVED) Routine/ Recurrent Maintenance Works along Idofi (Km 0 + 000) to Iyayi (Km 53 + 070)	AE/001/2020 - 21/NJ/W/11	1	National Competitive Tendering	03/08/2020	17/08/2020	24/08/2020	28/08/2020	01/09/2020	11/09/2020	14/09/2020	05/11/2020
12	PACKAGE XII (LONG TERM CONTRACT:) Njombe (Ramadhani) - Iyayi Regional Road (Paved) Routine/ Recurrent Maintenance Works 13.10Km Chalowe - Igwachanya Regional Road (Paved) Routine/ Recurrent Maintenance Works 4.34Km Halali - Ilembula - Itulahumba (Paved) Routine/ Recurrent Maintenance Works 5.87Km Kikondo - Makete Regional Road (Paved) Routine/ Recurrent Maintenance Works 3.83Km Ndulamo - Nkenja - Kitulo I (Paved) Routine/ Recurrent Maintenance Works 2.0Km	AE/001/2020 - 21/NJ/W/12	1 2 3 4 5	National Competitive Tendering	03/08/2020	17/08/2020	24/08/2020	28/08/2020	01/09/2020	11/09/2020	14/09/2020	05/11/2020
13	PACKAGE XIII - LONG TERM CONTRACT Ludewa - Lupingu Regional Road.(Paved) Routine/ Recurrent Maintenance Works Itoni - Ludewa - Manda Trunk Road (paved) Routine/ Recurrent Maintenance Works along Itoni - Ludewa - Manda (Ludewa & Nsungu Village)	AE/001/2020 - 21/NJ/W/13	1 2	National Competitive Tendering	03/08/2020	17/08/2020	24/08/2020	28/08/2020	01/09/2020	11/09/2020	14/09/2020	05/11/2020
14	PACKAGE XIV Njombe (Ramadhani) - Iyayi Regional Road. Bridges Preventive Maintenance Works Kibena - Lupembe Regional Road. Bridges Preventive Maintenance Works Igwachanya - Usuka - Mng'elenge Regional Road. Bridges Preventive Maintenance Works Bridge Major Repair Halali - Ilembula - Itulahumba Regional Road. Bridges Preventive Maintenance Works Bridge Major Repair Ilunda - Igongolo Regional Road. Bridges Preventive Maintenance Works	AE/001/2020 - 21/NJ/W/14	1 2 3 4 5 6 7	National Competitive Tendering	03/08/2020	17/08/2020	24/08/2020	28/08/2020	01/09/2020	11/09/2020	14/09/2020	05/11/2020
15	PACKAGE XV Itoni - Ludewa - Manda Trunk road Bridge Preventive Maintenance Major Repair of Bridge Kandamija - Kipingu Regional Road. Bridge Preventive Maintenance	AE/001/2020 - 21/NJ/W/15	1 2 3	National Competitive Tendering	03/08/2020	17/08/2020	24/08/2020	28/08/2020	01/09/2020	11/09/2020	14/09/2020	05/11/2020
16	PACKAGE XVI Makambako - Lukumburu Trunk Road Bridge Preventive Maintenance Major Repair of Bridge	AE/001/2020 - 21/NJ/W/16	1 2	National Competitive Tendering	03/08/2020	17/08/2020	24/08/2020	28/08/2020	01/09/2020	11/09/2020	14/09/2020	05/11/2020

S/NO.	DESCRIPTORS	TENDER No.	Lot No	Procu. Method	INVITATION FOR BIDDING AND CONTRACT AWARD							
					Tender Invitation Date	Tender Closing-Opening	Submission of Evaluation Report to PMU	Approval Evaluation Report by TB	Notice of Intention to Award Date	Date Contract Award	Vetting/Rectification of Contracts	Award Notification Date
	1	2	3	4	5	6	7	8	9	10	11	12
LIST OF PROJECTS												
PACKAGE XVII												
17	Njombe (Ramadhan) - Iyayi Regional Road			National Competitive Tendering	03/08/2020	17/08/2020	24/08/2020	28/08/2020	01/09/2020	11/09/2020	14/09/2020	05/11/2020
	Periodic Maintenance Works (Upgarding to Bitumen Standard)	AE/001/2020 - 21/NJ/W/17	1									
PACKAGE XVIII												
18	Ludewa - Lupingu Regional Road (Unpaved)			Restricted Tendering	03/08/2020	10/08/2020	24/08/2020	28/08/2020	01/09/2020	11/09/2020	14/09/2020	05/11/2020
	Routine Maintenance Works	AE/001/2020 - 21/NJ/W/18	1									
	Periodic Maintenance Works		2									
	Spot Improvement Works		3									
PACKAGE XIX												
19	Njombe (Ramadhan) - Iyayi Regional Road (Unpaved)			National Competitive Tendering	03/08/2020	17/08/2020	24/08/2020	28/08/2020	01/09/2020	11/09/2020	14/09/2020	05/11/2020
	Routine/ Recurrent Maintenance Works	AE/001/2020 - 21/NJ/W/19	1									
	Periodic Maintenance Works		2									
	Spot Improvement Works		3									
	Mievela - Mhaji -Lusisi - Ibumila Regional Road (Unpaved)											
	Routine/Recurrent Maintenance Works		4									
	Spot Improvement Works		5									
	Iluanda - Igongolo Regional Road (Unpaved)											
	Routine/Recurrent Maintenance Works	6										
PACKAGE XX												
20	Chalowe - Igwachanya - Mng'elenge Regional Road (Unpaved)			National Competitive Tendering	03/08/2020	17/08/2020	24/08/2020	28/08/2020	01/09/2020	11/09/2020	14/09/2020	05/11/2020
	Routine/ Recurrent Maintenance Works	AE/001/2020 - 21/NJ/W/20	1									
	Periodic Maintenance Works		2									
	Spot Improvement Works		3									
	Halali - Ilembula - Itulahumba Regional Road (Unpaved)											
	Routine/Recurrent Maintenance Works		4									
	Periodic Maintenance Works		5									
	Spot Improvement Works	6										
PACKAGE XXI												
21	Mkiu - Lugarawa - Madaba(Njombe/Ruvuma Border) Regional Road (Unpaved)			National Competitive Tendering	03/08/2020	17/08/2020	24/08/2020	28/08/2020	01/09/2020	11/09/2020	14/09/2020	05/11/2020
	Routine/ Recurrent Maintenance Works	AE/001/2020 - 21/NJ/W/21	1									
	Periodic Maintenance Works		2									
	Spot Improvement Works		3									
PACKAGE XXII												
22	Itoni - Ludewa - Manda Trunk Road (Paved)			National Competitive Tendering	03/08/2020	17/08/2020	24/08/2020	28/08/2020	01/09/2020	11/09/2020	14/09/2020	05/11/2020
	Periodic Maintenance Works (Upgarding to Bitumen Standard) - Nsungu Village	AE/001/2020 - 21/NJ/W/22	1									

S/NO.	DESCRIPTORS	TENDER No.	Lot No	Procu. Method	INVITATION FOR BIDDING AND CONTRACT AWARD							
					Tender Invitation Date	Tender Closing-Opening	Submission of Evaluation Report to PMU	Approval Evaluation Report by TB	Notice of Intention to Award Date	Date Contract Award	Vetting/Rectification of Contracts	Award Notification Date
	1	2	3	4	5	6	7	8	9	10	11	12
LIST OF PROJECTS												
CYCLCE III												
CYCLE III - ROAD SIDE MAINTENANCE (VEGETATION CONTROL)												
23	PACKAGE XXIII Makambako - Lukumburu Trunk Road	AE/001/2020 - 21/NJ/W/23	1	National Competitive Tendering (W.C)	13/11/2020	26/11/2020	08/12/2020	14/12/2020	16/12/2020	29/12/2020	04/01/2021	04/02/2021
	Routine/Recurrent Maintenance Works (Vegetation Control) along Lukumburu - Njombe Road Section (70Km).											
24	PACKAGE XXIV Makambako - Lukumburu Trunk Road	AE/001/2020 - 21/NJ/W/24	1	National Competitive Tendering (W.C)	13/11/2020	26/11/2020	08/12/2020	14/12/2020	16/12/2020	29/12/2020	04/01/2021	04/02/2021
	Routine/Recurrent Maintenance Works (Vegetation Control) along Njombe - Makambako Road Section (69.5 KM).											
25	PACKAGE XXV Itoni - Ludewa - Manda Trunk Road	AE/001/2020 - 21/NJ/W/25	1	National Competitive Tendering (S.G)	13/11/2020	26/11/2020	08/12/2020	14/12/2020	16/12/2020	29/12/2020	04/01/2021	04/02/2021
	Routine/Recurrent Maintenance Works (Vegetation Control) along Itoni - Ludewa Road Section (140KM).											
26	PACKAGE XXVI Itoni - Ludewa - Manda Trunk Road	AE/001/2020 - 21/NJ/W/26	1	National Competitive Tendering(S.G)	13/11/2020	26/11/2020	08/12/2020	14/12/2020	16/12/2020	29/12/2020	04/01/2021	04/02/2021
	Routine/Recurrent Maintenance Works (Vegetation Control) along Ludewa - Manda Road Section (70 Km).											
27	PACKAGE XXVII Kibena - Lupembe - Madeke (Morogoro/Njombe border) Regional Road (Unpaved)	AE/001/2020 - 21/NJ/W/27	1	National Competitive Tendering	13/11/2020	26/11/2020	08/12/2020	14/12/2020	16/12/2020	29/12/2020	04/01/2021	04/02/2021
	Routine/Recurrent Maintenance Works (Vegetation Control) along Kibena - Lupembe Road Section (66.4Km).											
28	PACKAGE XXVIII Kibena - Lupembe - Madeke (Morogoro/Njombe border) Regional Road (Unpaved)	AE/001/2020 - 21/NJ/W/28	1	National Competitive Tendering	13/11/2020	26/11/2020	08/12/2020	14/12/2020	16/12/2020	29/12/2020	04/01/2021	04/02/2021
	Routine/Recurrent Maintenance Works (Vegetation Control) along Lupembe - Madeke Road Section (59.78 Km).											
29	PACKAGE XXIX Kitulo II - Matamba - Mfumbi Regional Road (Unpaved)	AE/001/2020 - 21/NJ/W/29	1	National Competitive Tendering	13/11/2020	26/11/2020	08/12/2020	14/12/2020	16/12/2020	29/12/2020	04/01/2021	04/02/2021
	Routine/Recurrent Maintenance Works (Vegetation Control) along Kitulo II - Matamba - Mfumbi (52.0 KM).											
30	PACKAGE XXX Ndulamo - Nkenja - Kitulo I Regional Road (Unpaved)	AE/001/2020 - 21/NJ/W/30	1	National Competitive Tendering	13/11/2020	26/11/2020	08/12/2020	14/12/2020	16/12/2020	29/12/2020	04/01/2021	04/02/2021
	Routine/Recurrent Maintenance Works (Vegetation Control) along Ndulamo - Nkenja (42.0 Km).											
31	PACKAGE XXXI Kikondo - Makete Regional Road (Unpaved)	AE/001/2020 - 21/NJ/W/31	1	National Competitive Tendering	13/11/2020	26/11/2020	08/12/2020	14/12/2020	16/12/2020	29/12/2020	04/01/2021	04/02/2021
	Routine/Recurrent Maintenance Works (Vegetation Control) along Kikondo - Makete (74.0 Km).											
32	PACKAGE XXXII Ikonda - Lupila - Mlangali Regional Road (Unpaved)	AE/001/2020 - 21/NJ/W/32	1	National Competitive Tendering	13/11/2020	26/11/2020	08/12/2020	14/12/2020	16/12/2020	29/12/2020	04/01/2021	04/02/2021
	Routine/Recurrent Maintenance Works (Vegetation Control) along Ikonda - Lupila - Mlangali (90.0 Km).											
33	PACKAGE XXXIII Mkiu - Lugarawa - Madaba(Njombe/Ruvuma Border) Regional Road (Unpaved)	AE/001/2020 - 21/NJ/W/33	1	National Competitive Tendering (S.G)	13/11/2020	26/11/2020	08/12/2020	14/12/2020	16/12/2020	29/12/2020	04/01/2021	04/02/2021
	Routine/Recurrent Maintenance Works (Vegetation Control) along Mkiu - Lugarawa - Madaba Section.(80.0Km)											
34	PACKAGE XXXIV Njombe (Ramadhan) - Iyayi Regional Road (Unpaved)	AE/001/2020 - 21/NJ/W/34	1	National Competitive Tendering (W.C)	13/11/2020	26/11/2020	08/12/2020	14/12/2020	16/12/2020	29/12/2020	04/01/2021	04/02/2021
	Routine/Recurrent Maintenance Works (Vegetation Control) along Njombe (Ramadhani) - Iyayi unpaved Section.(63.4Km)											

S.NO.	DESCRIPTIONS	TENDER No.	Lot No	Procu. Method	INVITATION FOR BIDDING AND CONTRACT AWARD							
					Tender Invitation Date	Tender Closing-Opening	Submission of Evaluation Report to PMU	Approval Evaluation Report by TB	Notice of Intention to Award Date	Date Contract Award	Vetting/Rectification of Contracts	Award Notification Date
	1	2	3	4	5	6	7	8	9	10	11	12
LIST OF PROJECTS												
GOODS AND NON CONSULTANCY SERVICES CYCLE I (PART ONE)												
01	Supply of Fuel and Lubricants	AE/001/2020 - 21/NJ/G/01	1	FWC/GPSA	N/A	N/A	N/A	N/A	N/A	N/A	On Call	Plan
02	Supply of Office Stationary and Supplies/Consumables	AE/001/2020 - 21/NJ/G/02	1	FWC/GPSA	N/A	N/A	N/A	N/A	N/A	N/A	On Call	Plan
03	Supply of Computers, Printers , IT Equipment and its Accessories to RMO and Makambako Weighbridge Station	AE/001/2020 -21/NJ/G/03	1	National Shopping	N/A	N/A	N/A	N/A	N/A	N/A	On Call	Plan
04	Supply of News Paper and Periodicals	AE/001/2020 - 21/NJ/G/04	1	FWC/GPSA	N/A	N/A	N/A	N/A	N/A	N/A	On Call	Plan
05	Supply of Staff Uniforms Makambako Weighbridge	AE/001/2020 - 21/NJ/G/05	1	FWC/GPSA	N/A	N/A	N/A	N/A	N/A	N/A	On Call	Plan
06	Supply of Tyres and Tubes	AE/001/2020 - 21/NJ/G/06	1	FWC/GPSA	N/A	N/A	N/A	N/A	N/A	N/A	On Call	Plan
07	Supply Office Refreshment	AE/001/2020 - 21/NJ/G/07	1	FWC/GPSA	N/A	N/A	N/A	N/A	N/A	N/A	On Call	Plan
08	Supply of Office Furnitures	AE/001/2020 - 21/NJ/G/08	1	FWC/GPSA	N/A	N/A	N/A	N/A	N/A	N/A	On Call	Plan
09	Servicing of Fire Extinguishers	AE/001/2020 - 21/NJ/G/09	1	FWC/GPSA	N/A	N/A	N/A	N/A	N/A	N/A	On Call	Plan
10	Supply and Servicing of Office Air Conditioners and Vehicle Air Conditioners.	AE/001/2020 - 21/NJ/G/10	1	FWC/GPSA	N/A	N/A	N/A	N/A	N/A	N/A	On Call	Plan
11	Supply of Sports Gears/Wears	AE/001/2020 - 21/NJ/G/11	1	National Shopping	N/A	N/A	N/A	N/A	N/A	N/A	On Call	Plan
12	Supply of 2 Tents for Mobile Weighbridges	AE/001/2020 - 20/NJ/G/12	1	National Shopping	N/A	N/A	N/A	N/A	N/A	N/A	On Call	Plan
13	Supply of 40Ft Container an Alternative Storage Facility for Regional Manager's Office TANROADS Njombe and Makambako Weighbridge	AE/001/2020 - 21/NJ/G/13	1	National Shopping	N/A	N/A	N/A	N/A	N/A	N/A	On Call	Plan
14	Supply of Telecom Services to RMO	AE/001/2020 - 21/NJ/G/14	1	National Shopping	N/A	N/A	N/A	N/A	N/A	N/A	On Call	Plan
15	Supply of Generators for Makambako fixed and Mobile Weighbridges	AE/001/2020 - 21/NJ/G/15	1	National Shopping	N/A	N/A	N/A	N/A	N/A	N/A	On Call	Plan
16	Repair and Servicing of Office Furniture and Sanitary Appliances	AE/001/2020 - 21/NJ/N/01	1	FWC/GPSA	N/A	N/A	N/A	N/A	N/A	N/A	On Call	Plan
17	Provision of External Cleaning and Gardening of the RM's Office and Makambako W/B	AE/001/2020 -21/NJ/N/02	1	FWC/GPSA	N/A	N/A	N/A	N/A	N/A	N/A	On Call	Plan
18	Provision of Printing and Photocopies Services	AE/001/2020 - 21/NJ/N/03	1	FWC/GPSA	N/A	N/A	N/A	N/A	N/A	N/A	On Call	Plan
19	Provision of Security Services of the RM's office & Weighbridges	AE/001/2020 - 21/NJ/N/04	1	FWC/GPSA	N/A	N/A	N/A	N/A	N/A	N/A	On Call	Plan
20	Provision of Entertainment and Hospitality Services	AE/001/2020 - 21/NJ/N/05	1	FWC/GPSA	N/A	N/A	N/A	N/A	N/A	N/A	On Call	Plan
21	Repair and Servicing of Office Equipment	AE/001/2020 - 21/NJ/N/06	1	National Shopping	N/A	N/A	N/A	N/A	N/A	N/A	On Call	Plan
22	Servicing of IT Equipment	AE/001/2020 - 21/NJ/N/07	1	FWC/GPSA	N/A	N/A	N/A	N/A	N/A	N/A	On Call	Plan
23	Repair and Servicing of Motor Vehicles and Generator (Repairs & Spares)	AE/001/2020 - 21/NJ/N/08	1	Restricted Tendering	02/06/2020	09/06/2020	26/06/2020	01/07/2020	03/07/2020	17/07/2020	22/07/2020	06/09/2020
24	Provision of Advertisement Services	AE/001/2020 - 21/NJ/N/09	1	Restricted Tendering	02/06/2020	09/06/2020	26/06/2020	01/07/2020	03/07/2020	17/07/2020	22/07/2020	06/09/2020
25	Provision of Staff Functions and Conferrences Services	AE/001/2020 - 21/NJ/N/10	1	FWC/GPSA	N/A	N/A	N/A	N/A	N/A	N/A	On Call	Plan
TOTAL GOODS AND NON CONSULTANCY SERVICES (CYCLE I)												

S/NO.	DESCRIPTIONS	TENDER No.	Lot No	Procu. Method	INVITATION FOR BIDDING AND CONTRACT AWARD							
					Tender Invitation Date	Tender Closing-Opening	Submission of Evaluation Report to PMU	Approval Evaluation Report by TB	Notice of Intention to Award Date	Date Contract Award	Vetting/Rectification of Contracts	Award Notification Date
	1	2	3	4	5	6	7	8	9	10	11	12
LIST OF PROJECTS												
GOODS AND NON CONSULTANCY SERVICES CYCLE II (PART ONE)												
26	Supply of Water Dispenser and Kitchen Utensiles	AE/001/2020 - 21/NJ/G/15	1	FWC/GPSA	N/A	N/A	N/A	N/A	N/A	N/A	On Call	Plan
27	Supply of office stationary and suppliess	AE/001/2020 - 21/NJ/G/16	1	FWC/GPSA	N/A	N/A	N/A	N/A	N/A	N/A	On Call	Plan
28	Supply of News Paper and Periodicals	AE/001/2020 - 21/NJ/G/17	1	FWC/GPSA	N/A	N/A	N/A	N/A	N/A	N/A	On Call	Plan
29	Supply of Window Curtains Fabric with Assessories	AE/001/2020 - 21/NJ/G/18	1	FWC/GPSA	N/A	N/A	N/A	N/A	N/A	N/A	On Call	Plan
30	Supply of Spare Parts/Assoseries at Makambako Fixed,Single fixed Weigher and Mobile Weighbridge in Njombe Region.	AE/001/2020 - 21/NJ/G/19	1	National Shopping	N/A	N/A	N/A	N/A	N/A	N/A	On Call	Plan
31	Supply of Office Furnitures	AE/001/2020 - 21/NJ/G/20	1	FWC/GPSA	N/A	N/A	N/A	N/A	N/A	N/A	On Call	Plan
32	Supply of Computers, Printers and IT equipment to RMO and Makambako Weighbridge Stations	AE/001/2020 - 21/NJ/G/21	1	National Shopping	N/A	N/A	N/A	N/A	N/A	N/A	On Call	Plan
33	Supply of Office Refreshment	AE/001/2020 - 21/NJ/G/22	1	FWC/GPSA	N/A	N/A	N/A	N/A	N/A	N/A	On Call	Plan
34	Provision of Printing and Photocopies Services	AE/001/2020 - 21/NJ/N/11	1	FWC/GPSA	N/A	N/A	N/A	N/A	N/A	N/A	On Call	Plan
35	Provision of Advertisement Services	AE/001/2020 - 21/NJ/N/12	1	Restricted Tendering	03/08/2020	10/08/2020	24/08/2020	28/08/2020	01/09/2020	11/09/2020	14/09/2020	05/11/2020
36	Provision of Entertainment and Hospitality Services	AE/001/2020 - 21/NJ/N/13	1	FWC/GPSA	N/A	N/A	N/A	N/A	N/A	N/A	On Call	Plan
37	Staff Functions and Cofferences	AE/001/2020 - 21/NJ/N/14	1	FWC/GPSA	N/A	N/A	N/A	N/A	N/A	N/A	On Call	Plan
38	Repair and Servicing of Motor Vehicles and Generator (Repairs & Spares)	AE/001/2020 - 21/NJ/N/15	1	Restricted Tendering	03/08/2020	10/08/2020	24/08/2020	28/08/2020	01/09/2020	11/09/2020	14/09/2020	05/11/2020
ABBREVIATION												
NCT = National Competitive Tendering RT = Restricted Tendering GPSA =Government Procurement Service Authority HQ/CQ= Head Quarter/ Competitive Quotation Eval.Rpt =Evaluation Report TB = Tender Board FWC- Frame Work Contract. WP - Women Participation WC - Women Contractors SG - Special Group												