



THE UNITED REPUBLIC OF TANZANIA
MINISTRY OF WORKS AND TRANSPORT TANZANIA
REGIONAL MANAGER'S OFFICE - SHINYANGA
TANZANIA NATIONAL ROADS AGENCY (TANROADS)
GENERAL PROCUREMENT NOTICE [GPN]



PROCUREMENT PLAN FOR GOODS, WORKS, CONSULTANCY AND NON-CONSULTANCY SERVICES IN FY 2022/23

The Regional Manager - TANROADS Shinyanga, has been allocated funds towards the cost of Road Maintenance Works, Goods and Non-consultancy services and intends to apply part of the proceeds to cover the eligible payments for the same to be procured in FY 2022/23. The Road Maintenance Programmes and procurement of Goods and Non-consultancy services for Shinyanga Region during the FY 2022/23 include the components as shown in the table below. Potential Bidders desiring additional information on the procurement in question particularly on Specific Project should contact the Procuring Entity on the following address:

REGIONAL MANAGER'S OFFICE, TANROADS SHINYANGA,
located at Mwanza Road, Ushirika Area, P.O. Box 62, Shinyanga,
Tel. No: +255 28 276 2592; 2763941; Fax. No: +255 28 2762551; between 8.00 a.m. and 4.30
p.m. from Mondays to Fridays inclusive except on public holidays.
Email: tanroadsshy@gmail.com / rm-shinyanga@tanroads.go.tz;

Further to this publication of General Procurement Notice [GPN], subsequent announcements of Specific Procurement Notices will be advertised in Tanzania National e-Procurement System (TANePS) as per PPRA guidelines.

FINANCIAL YEAR: 2022 - 2023

DESCRIPTION	Tender No.	Lot Number	Procurement Method	Pre - Qualification			Invitation for Tenders and Evaluation		
				Invitation Date	Closing / Opening	Notification of Applicants	Bid Invitation Date	Bid Closing - Opening	Date Contract Notification
1	2	3	4	5	6	7	8	9	10
FIRST (1ST) CYCLE: MAINTENANCE PROJECT									
TRUNK ROADS									
Routine/Recurrent and Bridge Preventive Maintenance Works along Tinde - Wendele ((Shy/Gta Brd) [Tinde - Isaka Section] Paved Trunk Road	AE/001/2022-23/SHY/W/01	1	NCB	NA	NA	NA	25/05/2022	08/06/2022	03/07/2022
Routine/Recurrent and Bridge Preventive Maintenance Works along Tinde - Wendele (Shy/Gta Brd) [Isaka - Wendele Section] Paved Trunk Road	AE/001/2022-23/SHY/W/02	1	NCB	NA	NA	NA	25/05/2022	08/06/2022	03/07/2022

DESCRIPTION	Tender No.	Lot Number	Procurement Method	Pre - Qualification			Invitation for Tenders and Evaluation		
				Invitation Date	Closing / Opening	Notification of Applicants	Bid Invitation Date	Bid Closing - Opening	Date Contract Notification
Road side activities along Tinde - Mwendakulima Section of Tinde - Wendele Paved Trunk Road	AE/001/2022-23/SHY/W/03	1	NCB	NA	NA	NA	25/05/2022	08/06/2022	03/07/2022
Road side activities along Mwendakulima - Nyandekwa Jct Section of Tinde - Wendele Paved Trunk Road	AE/001/2022-23/SHY/W/04	1	NCB	NA	NA	NA	25/05/2022	08/06/2022	03/07/2022
Road side activities along Nyandekwa Jct - Wendele Section of Tinde - Wendele Paved Trunk Road	AE/001/2022-23/SHY/W/05	1	NCB	NA	NA	NA	25/05/2022	08/06/2022	03/07/2022
Road side activities along Phatom - Karagwe Oil Station Section of Tinde - Wendele Paved Trunk Road	AE/001/2022-23/SHY/W/06	1	NCB	NA	NA	NA	25/05/2022	08/06/2022	03/07/2022
Routine/Recurrent Maintenance Works along Manonga (Tbr/Shy Brd) - Nyasamba Shy/Mza Brd [Manonga - Mhumbu Section] Paved Trunk Road	AE/001/2022-23/SHY/W/07	1	NCB	NA	NA	NA	25/05/2022	08/06/2022	03/07/2022
Routine/Recurrent Maintenance Works along Manonga - Nyasamba [Mhumbu - Nyasamba Section] Paved Trunk Road	AE/001/2022-23/SHY/W/08	1	NCB	NA	NA	NA	25/05/2022	08/06/2022	03/07/2022
Road side activities along Manonga - Buhangija Section of Manonga - Nyasamba Paved Trunk Road	AE/001/2022-23/SHY/W/09	1	NCB	NA	NA	NA	25/05/2022	08/06/2022	03/07/2022
Road side activities along Buhangija - Mhumbu Section of Manonga - Nyasamba Paved Trunk Road	AE/001/2022-23/SHY/W/10	1	SS	NA	NA	NA	25/05/2022	01/06/2022	26/06/2022
Road side activities along Mhumbu - Nyasamba Section of Manonga - Nyasamba Paved Trunk Road	AE/001/2022-23/SHY/W/11	1	NCB	NA	NA	NA	25/05/2022	08/06/2022	03/07/2022
Bridge Preventive Maintenance along Manonga (Tbr /Shy Brd) - Nyasamba Shy/Mza Brd) Paved Road	AE/001/2022-23/SHY/W/12	1	NCB	NA	NA	NA	25/05/2022	08/06/2022	03/07/2022
Road Side Activities and Bridge Preventive Works along Wigelekelo (Smyu/Shy Brd) - Mwigumbi Paved Trunk Road	AE/001/2022-23/SHY/W/13	1	NCB	NA	NA	NA	25/05/2022	08/06/2022	03/07/2022
Routine/Recurrent Maintenance Works along Kolandoto - Mwangongo (Shy/Smyu Brd)Paved and Unpaved Trunk Road	AE/001/2022-23/SHY/W/14	1	NCB	NA	NA	NA	25/05/2022	08/06/2022	03/07/2022
Bridge Preventive Works along Wigelekelo (Smyu/Shy Brd) - Mwigumbi paved Trunk Road, Kolandoto - Mwangongo UnpavedTrunk Road and Ngundangali - Wishitejeja Unpaved Regional Road	AE/001/2022-23/SHY/W/15		NCB	NA	NA	NA	25/05/2022	08/06/2022	03/07/2022

DESCRIPTION	Tender No.	Lot Number	Procurement Method	Pre - Qualification			Invitation for Tenders and Evaluation		
				Invitation Date	Closing / Opening	Notification of Applicants	Bid Invitation Date	Bid Closing - Opening	Date Contract Notification
REGIONAL ROADS									
Bridge Major Repair Works along Kahama - Solwa (Construction of Box culvert and Vented drift at Mwakitolyo and Mwanuzgi Embankment) Unpaved Regional Road	AE/001/2021-22/SHY/W/20	1	NCB	NA	NA	NA	Continuation		
Spot Improvement Works along Shinyanga - Bubiki paved Regional Road	AE/001/2022-23/SHY/W/16	1	NCB	NA	NA	NA	25/05/2022	08/06/2022	03/07/2022
Routine/Recurrent and Bridge Preventive Maintenance Works along Shinyanga - Bubiki Regional Road Paved and Unpaved Road	AE/001/2022-23/SHY/W/17	1	NCB	NA	NA	NA	25/05/2022	08/06/2022	03/07/2022
Road Side Activities along Shinyanga - Bubiki Regional Road	AE/001/2022-23/SHY/W/18	1	NCB	NA	NA	NA	25/05/2022	08/06/2022	03/07/2022
Bridge Major Repair Works along Ngundangali - Wishiteleja Unpaved Regional Road	AE/001/2022-23/SHY/W/19	1	NCB	NA	NA	NA	25/05/2022	08/06/2022	03/07/2022
Bridge Major Repair Works along Nyang'holongo (Gta/Shy Brd) - Nyambula Unpaved Regional Road	AE/001/2022-23/SHY/W/20	1	NCB	NA	NA	NA	25/05/2022	08/06/2022	03/07/2022
Bridge Major Repair Works and Bridge Preventive Maintenance along Buyange (Gta/Shy) - Busoka Unpaved Regional Road	AE/001/2022-23/SHY/W/21	1	NCB	NA	NA	NA	25/05/2022	08/06/2022	03/07/2022
Bridge Major Repair Works along Kishapu - Buzina Unpaved Regional Road	AE/001/2022-23/SHY/W/22	1	NCB	NA	NA	NA	25/05/2022	08/06/2022	03/07/2022
Bridge Major Repair Works along Kanawa - Mihama Unpaved Regional Road	AE/001/2022-23/SHY/W/23	1	NCB	NA	NA	NA	25/05/2022	08/06/2022	03/07/2022
Bridge Major Repair Works along Nyandekwa Jct - Butibu - Unpaved Regional Road	AE/001/2022-23/SHY/W/24	1	NCB	NA	NA	NA	25/05/2022	08/06/2022	03/07/2022
Bridge Major Repair Works along Kagongwa - Bukooba (Shy/Tbr Brd) Unpaved Regional Road	AE/001/2022-23/SHY/W/25	1	NCB	NA	NA	NA	25/05/2022	08/06/2022	03/07/2022
Bridge Major Repair and Bridge Preventive Works along Salawe (Mza/Shy) - Old Shinyanga Unpaved Regional Road	AE/001/2022-23/SHY/W/26	1	NCB	NA	NA	NA	25/05/2022	08/06/2022	03/07/2022
Routine/Recurrent and Bridge Preventive Maintenance Works along Kanawa Jct - Manonga River (Shy/Tbr) Unpaved Regional Roads	AE/001/2022-23/SHY/W/27	1	NCB	NA	NA	NA	25/05/2022	08/06/2022	03/07/2022
Routine/Recurrent and Bridge Preventive maintenance Works along Kalitu - Mwamashela Unpaved Regional Roads	AE/001/2022-23/SHY/W/28	1	NCB	NA	NA	NA	25/05/2022	08/06/2022	03/07/2022

DESCRIPTION	Tender No.	Lot Number	Procurement Method	Pre - Qualification			Invitation for Tenders and Evaluation		
				Invitation Date	Closing / Opening	Notification of Applicants	Bid Invitation Date	Bid Closing - Opening	Date Contract Notification
Routine/Recurrent and Bridge Preventive Maintenance Works along Buyange (Gta/Shy) - Busoka Paved and Unpaved Regional Road	AE/001/2022-23/SHY/W/29	1	NCB	NA	NA	NA	25/05/2022	08/06/2022	03/07/2022
Management and Supervision of Lengthmen System on Masabi - Mega Unpaved Regional Road	AE/001/2022-23/SHY/W/30		SS	NA	NA	NA	25/05/2022	01/06/2022	26/06/2022
Routine/Recurrent Maintenance Works along Kahama - Tulole paved and unpaved Regional Road and Muhulidede - Tulole unpaved District Road and Spot Improvement works along Muhulidede - Tulole - Tulole unpaved Regional Road	AE/001/2022-23/SHY/W/31	1	NCB	NA	NA	NA	25/05/2022	08/06/2022	03/07/2022
Routine/Recurrent Maintenance Works along Kahama - Solwa Paved and unpaved Regional Road	AE/001/2022-23/SHY/W/32	1	NCB	NA	NA	NA	25/05/2022	08/06/2022	03/07/2022
Road side activities along Kahama - Solwa Paved Regional Road	AE/001/2022-23/SHY/W/33	1	NCB	NA	NA	NA	25/05/2022	08/06/2022	03/07/2022
Routine/Recurrent Maintenance Works along Salawe (Mza/Shy Brd) - Old Shinyanga Unpaved Regional Road	AE/001/2022-23/SHY/W/34	1	NCB	NA	NA	NA	25/05/2022	08/06/2022	03/07/2022
Routine/Recurrent and Bridge Preventive Maintenance Works along Itongoitale (Mza/Shy) - Mwapalalu and Bunambiyu - Butuyu Unpaved Regional Roads	AE/001/2022-23/SHY/W/35	1	NCB	NA	NA	NA	25/05/2022	08/06/2022	03/07/2022
Routine/Recurrent and Bridge Preventive Maintenance Works along Kishapu - Buzinza Unpaved Regional Road	AE/001/2022-23/SHY/W/36	1	NCB	NA	NA	NA	25/05/2022	08/06/2022	03/07/2022
SECOND (2ND) CYCLE: MAINTENANCE PROJECT									
REGIONAL ROADS									
Periodic Maintenance Works along Kolandoto - Mwangongo (Shy/Smyu Brd) Unpaved Regional Road	AE/001/2022-23/SHY/W/37	1	NCB	NA	NA	NA	14/06/2022	28/06/2022	23/07/2022
Periodic Maintenance Works along Tinde - Wendele (Shy/Gta Brd) Paved Trunk Road Installation of solar powered street lights (D4N - Busoka Section)	AE/001/2022-23/SHY/W/38	1	SS	NA	NA	NA	14/06/2022	21/06/2022	16/07/2022
Periodic Maintenance Works along Tinde - Wendele (Shy/Gta Brd) Paved Trunk Road Installation of solar powered street lights (Isaka and Kagongwa Centers)	AE/001/2022-23/SHY/W/39	1	RT	NA	NA	NA	14/06/2022	21/06/2022	16/07/2022
Periodic Maintenance Works along Shinyanga - Bubiki Unpaved Regional Road	AE/001/2022-23/SHY/W/40	1	NCB	NA	NA	NA	14/06/2022	28/06/2022	23/07/2022
Periodic Maintenance Works along Itongoitale (Mza/Shy Brd) - Mwapalalu Unpaved Regional Road	AE/001/2022-23/SHY/W/41	1	NCB	NA	NA	NA	14/06/2022	28/06/2022	23/07/2022

DESCRIPTION	Tender No.	Lot Number	Procurement Method	Pre - Qualification			Invitation for Tenders and Evaluation		
				Invitation Date	Closing / Opening	Notification of Applicants	Bid Invitation Date	Bid Closing - Opening	Date Contract Notification
Periodic Maintenance Works along Nyang'holongo (Gta/Shy Brd) - Nyambula Unpaved Regional Road	AE/001/2022-23/SHY/W/42	1	NCB	NA	NA	NA	14/06/2022	28/06/2022	23/07/2022
Periodic Maintenance Works along Buyange (Gta/Shy Brd) - Busoka Unpaved Regional Road	AE/001/2022-23/SHY/W/43	1	NCB	NA	NA	NA	14/06/2022	28/06/2022	23/07/2022
Periodic Maintenance Works along Kahama - Solwa Unpaved Regional Road	AE/001/2022-23/SHY/W/44	1	NCB	NA	NA	NA	14/06/2022	28/06/2022	23/07/2022
Periodic Maintenance Works along Salawe (Mza/Shy Brd) - Old Shinyanga Unpaved Regional Road	AE/001/2022-23/SHY/W/45	1	NCB	NA	NA	NA	14/06/2022	28/06/2022	23/07/2022
Periodic Maintenance Works along Nyandekwa Jct - Butibu Unpaved Regional Road	AE/001/2022-23/SHY/W/46	1	NCB	NA	NA	NA	14/06/2022	28/06/2022	23/07/2022
Periodic Maintenance Works along Nyandekwa - Ng'hwande (Shy/Tbr Brd) Unpaved Regional Road	AE/001/2022-23/SHY/W/47	1	NCB	NA	NA	NA	14/06/2022	28/06/2022	23/07/2022
Routine/Recurrent and Periodic Maintenance Works along Bulyanhulu Jct - Ilogi - Bulyanhulu Unpaved Regional Road	AE/001/2022-23/SHY/W/48	1	NCB	NA	NA	NA	14/06/2022	28/06/2022	23/07/2022
Periodic Maintenance Works along Kishapu - Buzinza Unpaved Regional Road	AE/001/2022-23/SHY/W/49	1	NCB	NA	NA	NA	14/06/2022	28/06/2022	23/07/2022
Periodic Maintenance Works along Kanawa - Mihama Unpaved Regional Roads	AE/001/2022-23/SHY/W/50	1	NCB	NA	NA	NA	14/06/2022	28/06/2022	23/07/2022
Periodic Maintenance Works along Kanawa Jct - Manonga River Unpaved Regional Road	AE/001/2022-23/SHY/W/51	1	NCB	NA	NA	NA	14/06/2022	28/06/2022	23/07/2022
Periodic Maintenance Works along Kalitu - Mwamashele Unpaved Regional Road	AE/001/2022-23/SHY/W/52	1	NCB	NA	NA	NA	14/06/2022	28/06/2022	23/07/2022
Spot Improvement Works along Mwabomba (Gta/Shy Brd) - Bugomba A - Ulowa - Igombe River (Shy/Tbr Brd) Unpaved Regional Road	AE/001/2022-23/SHY/W/53	1	NCB	NA	NA	NA	14/06/2022	28/06/2022	23/07/2022
Spot Improvement Works along Ulowa - Uyogo Unpaved Regional Road	AE/001/2022-23/SHY/W/54	1	NCB	NA	NA	NA	14/06/2022	28/06/2022	23/07/2022
Spot Improvement Works along Bugomba A - Bulungwa - Butibu - Nyamilangano Unpaved District Road	AE/001/2022-23/SHY/W/55	1	NCB	NA	NA	NA	14/06/2022	28/06/2022	23/07/2022
Routine/Recurrent Maintenance and Periodic Maintenance Works along Bukooba (Tbr/Shy) - Kagongwa Unpaved Regional Roads	AE/001/2022-23/SHY/W/56	1	NCB	NA	NA	NA	14/06/2022	28/06/2022	23/07/2022

DESCRIPTION	Tender No.	Lot Number	Procurement Method	Pre - Qualification			Invitation for Tenders and Evaluation		
				Invitation Date	Closing / Opening	Notification of Applicants	Bid Invitation Date	Bid Closing - Opening	Date Contract Notification
Routine/Recurrent and Bridge Preventive Maintenance Works along Nyandekwa - Ng'hwande (Shy/Tbr Brd) Paved and Unpaved Regional Road	AE/001/2022-23/SHY/W/57	1	NCB	NA	NA	NA	14/06/2022	28/06/2022	23/07/2022
Routine/Recurrent and Bridge Preventive Maintenance Works along Kanawa - Mihama Unpaved Regional Roads	AE/001/2022-23/SHY/W/58	1	NCB	NA	NA	NA	14/06/2022	28/06/2022	23/07/2022
Urgent potholes patching along paved Trunk and Regional Roads in Shinyanga Region (Force Account)	AE/001/2022-23/SHY/W/59	1	FA	NA	NA	NA	14/06/2022	28/06/2022	23/07/2022
Routine/Recurrent Maintenance Works along Ngundangali - Wishiteleja Unpaved District Road	AE/001/2022-23/SHY/W/60	1	NCB	NA	NA	NA	14/06/2022	28/06/2022	23/07/2022
Routine/Recurrent Maintenance Works along Nyandekwa Jct - Butibu Unpaved Regional Road	AE/001/2022-23/SHY/W/61	1	NCB	NA	NA	NA	14/06/2022	28/06/2022	23/07/2022
Routine/Recurrent and Bridge Preventive Maintenance Works along Nyang'holongo - Nyambula Unpaved Regional Road	AE/001/2022-23/SHY/W/62	1	NCB	NA	NA	NA	14/06/2022	28/06/2022	23/07/2022
Periodic Maintenance Works along Buyange - Busoka (Gta/Shy Brd) and Kahama - Solwa Regional Roads; Installation of solar powered street lights (Segese and Bulige Centers)	AE/001/2022-23/SHY/W/63	1	RT	NA	NA	NA	14/06/2022	21/06/2022	16/07/2022
Periodic Maintenance Works along Nyandekwa Jct - Butibu and Kahama - Solwa Regional Roads; Installation of solar powered street lights (Kahama - Mhongolo & Nyandekwa Jct - Dodoma Sections)	AE/001/2022-23/SHY/W/64	1	RT	NA	NA	NA	14/06/2022	21/06/2022	16/07/2022

DESCRIPTION	Tender No.	Lot Number	Procurement Method	Pre - Qualification			Invitation for Tenders and Evaluation		
				Invitation Date	Closing / Opening	Notification of Applicants	Bid Invitation Date	Bid Closing - Opening	Date Contract Notification
DESCRIPTION	Tender No.	Lot Number	Procurement Method	INVITATION			Invitation for Bidding		Date Contract Notification
1	2	3	4	Invitation date	Closing / Opening	Approval by TB	Bid Invitation Date	Bid Closing - Opening	11
PROCUREMENT OF NON CONSULTANCY									
Provision of Security Services	AE/001/SHY/FA/2022-23/NC/01	1	RT	N/A	N/A	N/A	14/06/2022	21/06/2022	16/07/2022
Servicing and Maintenance of Fire Fighting Equipment	AE/001/SHY/FA/2022-23/NC/02	1	F/A	N/A	N/A	N/A	As per requirement		
Provision of Fumigation Services	AE/001/SHY/FA/2022-23/NC/03	1	F/A	N/A	N/A	N/A	As per requirement		
Procurement of spare parts for Tinde & Mwendakulima Weighbridges stations in Shinyanga Region	AE/001/SHY/FA/2022-23/NC/04	1	RQ	N/A	N/A	N/A	As per requirement		
PROCUREMENT OF GOODS									
Supply of Office Stationeries & Other consumables	AE/001/SHY/FA/2022-23/G/01	1	GPSA	N/A	N/A	N/A	As per requirement		
Vehicles (Repairs & Spare Parts)	AE/001/SHY/FA/2022-	1	F/A	N/A	N/A	N/A	As per requirement		

