## THE UNITED REPUBLIC OF TANZANIA

## MINISTRY OF WORKS, TRANSPORT AND COMMUNICATION TANZANIA **REGIONAL MANAGER'S OFFICE - SHINYANGA** TANZANIA NATIONAL ROADS AGENCY (TANROADS)







The Regional Manager - TANROADS Shinyanga, has been allocated funds towards the cost of Road Maintenance Works and intends to apply part of the proceeds to cover the eligible payments for Works to be procured in FY 2019/2020. The Revised Road Maintenance Programmes for Shinyanga Region during the FY 2019/2020 include the components as shown in the table below. Potential Bidders desiring additional information on the procurement in question particularly on Specific Project should contact the Procuring Entity on the following address:

> REGIONAL MANAGER'S OFFICE, TANROADS SHINYANGA Located at Mwanza Road, Ushirika Area, P.O.Box 62, Shinyanga Tel. No. +255 28 276 2592 & +255 28 276 3941, Fax. No: +255 28 276 2551 Vorking between 8.00 a.m and 4.30 p.m from Mondays to Friday exept on Public holiday: Email: rm-shinyanga@tanroads.go.tz

Further to this publication of General Procurement Notice (GPN), subsequent announcements of Specific Procurement Notices will be advertised in the Local newspaper and PPRA Tanzania Procurement Journal

**FINANCIAL YEAR: 2019-20** Date: Friday 7th May 2019

		Lot		PRE-	QUALIFIC	ATION	Invitation for Tenders and		
Description	Tender No.	Numbe r	Procurement Method	Invitation Date	Closing- Opening	In of	Bid Invitation Date	Bid Closing-	Date of Contract Notification
1	2	3	4	5	6	7	8	9	10
		CYC	LE ONE						
1. TRUNK ROADS									
Routine/Recurrent Maintenance Works along Tinde - Wendele(Shy/Gta Brd) Paved Trunk Road	AE/001/2019-20/SHY/W/01	1	NCT	N/A	N/A	N/A	7/5/2019	7/19/2019	8/13/2019
Bridge Preventive Maintenance and Road side activities along Tinde - Mwendakulima Section of	AE/001/2019-20/SHY/W/02	1	NCT	N/A	N/A	N/A	7/5/2019	7/19/2019	8/13/2019
Bridge Preventive Maintenance and Road side activities along Mwendakulima - Nyandekwa Jct Section of Tinde - Wendele Paved Trunk Road	AE/001/2019-20/SHY/W/03	1	NCT	N/A	N/A	N/A	7/5/2019	7/19/2019	8/13/2019

Description		Lot		PRE	-QUALIFIC	ATION	Invitation for T		
	Tender No.	Numbe r	Procurement Method	Date Closing- Opening n of Appli	Notificatio n of Applicants	Bid Invitation Date	Bid Closing- Opening	Date of Contract Notification	
1	2	3	4	5	6	7	8	9	10
Bridge Preventive Maintenance and Road side			NCT	N/A	N/A	N/A	7/5/2019	7/19/2019	8/13/2019
activities along Nyandekwa Jct - Wendele Section of Tinde - Wendele Payed Trunk Road	AE/001/2019-20/SHY/W/04	1	-						
Installation and Provision of Solar Powered Street			NCT	N/A	N/A	N/A	7/5/2019	7/19/2019	8/13/2019
lights (200Pcs) along Tinde - Wendele Paved	AE/001/2019-20/SHY/W/05	1	1101	147	1471	147.1	170/2010	1710/2010	0/10/2010
Routine/Recurrent Maintenance Works along	A E /004 /0040, 00/CL IV/AA//0C	1	NCT	N/A	N/A	N/A	7/5/2019	7/19/2019	8/13/2019
Manonga - Nyasamba Paved Trunk Road	AE/001/2019-20/SHY/W/06	ı							
Road side activities along Manonga - Buhangija	AE/001/2019-20/SHY/W/07	1	NCT	N/A	N/A	N/A	7/5/2019	7/19/2019	8/13/2019
Section of Manonga - Nvasamba Paved Trunk	AL/001/2013-20/0111/W/01	'							
Road side activities along Buhangija - Mhumbu	AE/001/2019-20/SHY/W/08	1	NCT	N/A	N/A	N/A	7/5/2019	7/19/2019	8/13/2019
Section of Manonga - Nyasamba Paved Trunk	AE/001/2019-20/SHY/W/09		NCT	N/A	N/A	N/A	7/5/2019	7/19/2019	8/13/2019
Road side activities along Mhumbu - Nyasamba Section of Manonga - Nyasamba Paved Trunk		1	INCT	IN/A	IN/A	IN/A	113/2019	1/13/2013	0/13/2019
Bridge Preventive Maintenance Bridge Major			NCT	N/A	N/A	N/A	7/5/2019	7/19/2019	8/13/2019
Repair Works along Manonga - Nyasamba Paved	AE/001/2019-20/SHY/W/10	1	1101	11//-1	11//1	IN//A	170/2013	7713/2013	0/10/2013
Trunk Bood									
Installation and Provision of Solar Powered Street	AE/001/2019-20/SHY/W/11	1	NCT	N/A	N/A	N/A	7/5/2019	7/19/2019	8/13/2019
lights (280Pcs) along Manonga - Nyasamba	AE/001/2019-20/5011/W/11	l I							
Routine/Recurrent Maintenance and Bridge			NCT	N/A	N/A	N/A	7/5/2019	7/19/2019	8/13/2019
Preventive Maintenance Works along Wigelekelo -	AE/001/2019-20/SHY/W/12	1							
Mwigumbi Paved Trunk Road									
Road Side Activities Works along Wigelekelo -	AE/001/2019-20/SHY/W/13	1	NCT	N/A	N/A	N/A	7/5/2019	7/19/2019	8/13/2019
Mwigumbi Paved Trunk Road									
Routine/Recurrent Maintenance Works along	AE/001/2019-20/SHY/W/14	1	NCT	N/A	N/A	N/A	7/5/2019	7/19/2019	8/13/2019
Kolandoto - Mwangongo Unpaved Trunk Road	, 00 1/20 10 20/0111/11/11							=110100:5	0//0/00/0
Bridge Preventive and Bridge Major Repair Works along Kolandoto - Mwangongo Unpaved Trunk	AE/001/2019-20/SHY/W/15	1	NCT	N/A	N/A	N/A	7/5/2019	7/19/2019	8/13/2019

		Lot		PRE-	-QUALIFIC	ATION	Invitation for T		
Description	Tender No.	Numbe r	Procurement Method	Invitation Closing- Date Opening n of	Notificatio n of Applicants	Date	Bid Closing- Opening	Date of Contract Notification	
1	2	3	4	5	6	7	8	9	10
2. REGIONAL ROADS									
Routine/Recurrent Maintenance, Bridge Preventive and Bridge Major Repair Works along	AE/001/2019-20/SHY/W/16	1	NCT	N/A	N/A	N/A	7/5/2019	7/19/2019	8/13/2019
Road side Activities along Shinyanga - Bubiki Regional Road	AE/001/2019-20/SHY/W/17	1	NCT	N/A	N/A	N/A	7/5/2019	7/19/2019	8/13/2019
Routine/Recurrent Maintenance Works along Kahama - Solwa Regional Road	AE/001/2019-20/SHY/W/18	1	NCT	N/A	N/A	N/A	7/5/2019	7/19/2019	8/13/2019
Routine/Recurrent Maintenance, Bridge Preventive and Spot Improvement Works along Kahama - Tulole and Muhulidede - Tulole	AE/001/2019-20/SHY/W/19	1	NCT	N/A	N/A	N/A	7/5/2019	7/19/2019	8/13/2019
Routine/Recurrent Maintenance Works along Kagongwa - Bukooba Unpaved Regional Roads	AE/001/2019-20/SHY/W/20	1	NCT	N/A	N/A	N/A	7/5/2019	7/19/2019	8/13/2019
Routine/Recurrent Maintenance, Periodic Maintenance, Spot Improvement and Bridge Major Repair Works along Itongoitale - Mwapalalu and Bunambiyu - Butuyu Unpayed Regional Roads	AE/001/2019-20/SHY/W/21	1	NCT	N/A	N/A	N/A	7/5/2019	7/19/2019	8/13/2019
Routine/Recurrent Maintenance and Bridge Preventive Works along Buyange - Busoka and Masabi - Mega Unpayed Regional Roads	AE/001/2019-20/SHY/W/22	1	NCT	N/A	N/A	N/A	7/5/2019	7/19/2019	8/13/2019
Routine/Recurrent Maintenance, Periodic Maintenance, Spot Improvement and Bridge Preventive Works along Nyang'holongo - Nyambula Uppayed Regional Road	AE/001/2019-20/SHY/W/23	1	NCT	N/A	N/A	N/A	7/5/2019	7/19/2019	8/13/2019
Routine/Recurrent Maintenance and Bridge Preventive Works along Kanawa Jct - Manonga River and Mwamashele - Kalitu Unpaved Regional	AE/001/2019-20/SHY/W/24	1	NCT	N/A	N/A	N/A	7/5/2019	7/19/2019	8/13/2019
Routine/Recurrent Maintenance and Bridge Preventive Works along Kishapu - Buzinza Unpaved Regional Road	AE/001/2019-20/SHY/W/25	1	NCT	N/A	N/A	N/A	7/5/2019	7/19/2019	8/13/2019
Routine/Recurrent Maintenance and Bridge Preventive Works along Kanawa - Mihama and Ukenyenge Jct - Ukenyenge Unpaved Regional	AE/001/2019-20/SHY/W/26	1	NCT	N/A	N/A	N/A	7/5/2019	7/19/2019	8/13/2019

FINANCIAL YEAR: 2019-20 Date: Friday 7th May 2019

Description		Lot		PRE	-QUALIFIC	ATION	Invitation for T		
	Tender No.	Numbe r	Procurement Method	Invitation Date	Closing- Opening	Notificatio n of Applicants	Bid Invitation Date	Bid Closing- Opening	Date of Contract Notification
1	2	3	4	5	6	7	8	9	10
Routine/Recurrent Maintenance Works along Salawe - Old Shinyanga Unpaved Regional Road	AE/001/2019-20/SHY/W/27	1	NCT	N/A	N/A	N/A	7/5/2019	7/19/2019	8/13/2019
Bridge Preventive and Bridge Major Repair Works along Salawe - Old Shinyanga Unpaved Regional Road	AE/001/2019-20/SHY/W/28	1	NCT	N/A	N/A	N/A	7/5/2019	7/19/2019	8/13/2019
Routine/Recurrent Maintenance Works along Nyandekwa Jct - Butibu Unpaved Regional Road	AE/001/2019-20/SHY/W/29	1	NCT	N/A	N/A	N/A	7/5/2019	7/19/2019	8/13/2019
Routine/Recurrent Maintenance Works along Nyandekwa - Ng'hwande Unpaved Regional Road	AE/001/2019-20/SHY/W/30	1	NCT	N/A	N/A	N/A	7/5/2019	7/19/2019	8/13/2019
Bridge Major Repair Works along Nyandekwa Jct - Butibu and Nyandekwa - Ng'hwande Unpaved Regional Road	AE/001/2019-20/SHY/W/31	1	NCT	N/A	N/A	N/A	7/5/2019	7/19/2019	8/13/2019
Routine/Recurrent Maintenance, Spot Improvement and Bridge Preventive Works along Ngundangali - Wishiteleja Unpaved Regional	AE/001/2019-20/SHY/W/32	1	NCT	N/A	N/A	N/A	7/5/2019	7/19/2019	8/13/2019
		CYC	LE TWO						
1. TRUNK ROADS									
Periodic Maintenance Works along Tinde - Wendele Paved Trunk Road	AE/001/2019-20/SHY/W/33	1	NCT	N/A	N/A	N/A	8/18/2019	9/1/2019	9/26/2019
Periodic Maintenance Works along Kolandoto - Mwangongo Unpaved Trunk Road	AE/001/2019-20/SHY/W/34	1	NCT	N/A	N/A	N/A	8/18/2019	9/1/2019	9/26/2019
2. REGIONAL ROADS									
Periodic Maintenance and Spot Improvement Works along Buyange - Busoka and Masabi -	AE/001/2019-20/SHY/W/35	1	NCT	N/A	N/A	N/A	8/18/2019	9/1/2019	9/26/2019
Periodic Maintenance and Spot Improvement Works along Kahama - Solwa Unpaved Regional	AE/001/2019-20/SHY/W/36	1	NCT	N/A	N/A	N/A	8/18/2019	9/1/2019	9/26/2019

FINANCIAL YEAR: 2019-20 Date: Friday 7th May 2019

Description		Lot		PRE-QUALIFICATION			Invitation for T		
	Tender No.	Numbe r	Mictiloa	Invitation Date	Closing- Opening	Notificatio n of Applicants	Bid Invitation Date	Bid Closing- Opening	Date of Contract Notification
1	2	3	4	5	6	7	8	9	10
Periodic Maintenance and Spot Improvement Works along Kanawa Jct - Manonga River and	AE/001/2019-20/SHY/W/37	1	NCT	N/A	N/A	N/A	8/18/2019	9/1/2019	9/26/2019
Mwamashele - Kalitu Unpaved Regional Roads Periodic Maintenance and Spot Improvement Works along Kishapu - Buzinza Unpaved Regional	AE/001/2019-20/SHY/W/38	1	NCT	N/A	N/A	N/A	8/18/2019	9/1/2019	9/26/2019
Periodic Maintenance Works along Kanawa - Mihama Unpaved Regional Road	AE/001/2019-20/SHY/W/39	1	NCT	N/A	N/A	N/A	8/18/2019	9/1/2019	9/26/2019
Periodic Maintenance Works along Shinyanga - Bubiki Unpaved Regional Road	AE/001/2019-20/SHY/W/40	1	NCT	N/A	N/A	N/A	8/18/2019	9/1/2019	9/26/2019
Periodic Maintenance and Spot Improvement Works along Salawe - Old Shinyanga Unpaved	AE/001/2019-20/SHY/W/41	1	NCT	N/A	N/A	N/A	8/18/2019	9/1/2019	9/26/2019
Periodic Maintenance and Spot Improvement Works along Nyandekwa Jct - Butibu Unpaved	AE/001/2019-20/SHY/W/42	1	NCT	N/A	N/A	N/A	8/18/2019	9/1/2019	9/26/2019
Periodic Maintenance and Spot Improvement Works along Nyandekwa - Ng'hwande Unpaved	AE/001/2019-20/SHY/W/43	1	NCT	N/A	N/A	N/A	8/18/2019	9/1/2019	9/26/2019

## LEGEND:

RCS - Restricted competitive selection

RT/Q - Restricted Tendering/Quotation

NCT - National Competitive Tendering

N/A - Not Applicable