




MINISTRY OF WORKS, TRANSPORT AND COMMUNICATION  
TANZANIA NATIONAL ROADS AGENCY



REGIONAL MANAGER'S OFFICE - KIGOMA

GENERAL PROCUREMENT NOTICE FOR FY 2022 -23

1. The Regional Manager TANROADS - Kigoma through the Chief Executive, TANROADS, in Financial year 2022/23 will be allocated funds from the Government of the united Republic of Tanzania through the Road Fund Board for operation of Regional Manager's Office TANROADS - KIGOMA

2. Procurement of the works will be in accordance with the Public Procurement Act No. 7 of 2011 and its Regulations, GN No. 446 of 2013 with its amendments of 2016. Interested tenderers may obtain further information by contacting :- The Regional Manager, TANROADS - Kigoma, Kasulu Road, Tel. No.028 2988112, Fax 028 282988113 and E-Mail:- rm-kigoma@tanroads.go.tz

**A: ROAD MAINTENANCE WORKS CYCLE I 2022/2023**

S/N	Description	Tender No.	Lot No.	Procurement Method	Gen. Proc Notice Advert	TENDERING DOCUMENTS		Invitation for Tenders and Evaluation				Contract Finalization	
						Prep & Submission by PMU	Approval by DTRB	Invitation for Tendering		Tender Evaluation and approval of award		Contract Award	Contract Signature
								Tender Invitation Date	Tender closing & opening	Submission Tender Eval Rpt	Approval by DTRB		
1		2	3	4	5	6	7	8	9	10	11	12	13
<b>1<sup>ST</sup> CYCLE OF PROCUREMENT OF MAINTENANCE</b>													
1	Periodic maintenance along Kanyani -Kidahwe -Kigoma (Mwanga) Trunk Road	AE/001/2022-23/KG/W/01	1	NCT	20.4.2022	5.5.2022	16.5.2022	20.5.2022	2.6.2022	13.6.2022	15.6.2022	23.6.2022	27.7.2022
	Periodic Maintenance along Mwandiga - Manyovu paved Trunk road		2	NCT	20.4.2022	5.5.2022	16.5.2022	20.5.2022	2.6.2022	13.6.2022	15.6.2022	23.6.2022	27.7.2022
	Periodic Maintenance along Kigoma -Mwanga - Ujiji Paved Trunk Road		3	NCT	20.4.2022	5.5.2022	16.5.2022	20.5.2022	2.6.2022	13.6.2022	15.6.2022	23.6.2022	27.7.2022
2	Periodic maintenance along Kibondo - Police - Mabamba jct - Burundi Border Trunk Road	AE/001/2022- 23/KG/W/02	1	NCT	20.4.2022	5.5.2022	16.5.2022	20.5.2022	2.6.2022	13.6.2022	15.6.2022	23.6.2022	27.7.2022
	Periodic Maintenance of unpaved Ngara Brd-Nyaronga-Kakonko Regional Road		2	NCT	20.4.2022	5.5.2022	16.5.2022	20.5.2022	2.6.2022	13.6.2022	15.6.2022	23.6.2022	27.7.2022
	Periodic Maintenance of unpaved B'Mulo Brd-Nyaronga		3	NCT	20.4.2022	5.5.2022	16.5.2022	20.5.2022	2.6.2022	13.6.2022	15.6.2022	23.6.2022	27.7.2022
	Periodic Maintenance of unpaved Mabamba-Kichananga-Kifura Regional Road		4	NCT	20.4.2022	5.5.2022	16.5.2022	20.5.2022	2.6.2022	13.6.2022	15.6.2022	23.6.2022	27.7.2022
	Periodic Maintenance of unpaved Mugunzu-Bukililo-Kinoko regional Road		5	NCT	20.4.2022	5.5.2022	16.5.2022	20.5.2022	2.6.2022	13.6.2022	15.6.2022	23.6.2022	27.7.2022
3	Periodic Maintenance along Simbo - Ilagala - kalya Regional Road	AE/001/2022-23/KG/W/03	1	NCT	20.4.2022	5.5.2022	16.5.2022	20.5.2022	2.6.2022	13.6.2022	15.6.2022	23.6.2022	27.7.2022
	Periodic Maintenance of unpaved Kalela - Munzeze -Janda Regional Road		2	NCT	20.4.2022	5.5.2022	16.5.2022	20.5.2022	2.6.2022	13.6.2022	15.6.2022	23.6.2022	27.7.2022
	Periodic Maintenance of unpaved Rusesa-Nyanganga-Kazuramimba Regional Road		3	NCT	20.4.2022	5.5.2022	16.5.2022	20.5.2022	2.6.2022	13.6.2022	15.6.2022	23.6.2022	27.7.2022

S/N	Description	Tender No.	Lot No.	Procurement Method	Gen. Proc Notice Advert	TENDERING DOCUMENTS		Invitation for Tenders and Evaluation				Contract Finalization	
						Prep & Submission by PMU	Approval by DTRB	Invitation for Tendering		Tender Evaluation and approval of award		Contract Award	Contract Signature
								Tender Invitation Date	Tender closing & opening	Submission Tender Eval Rpt	Approval by DTRB		
1	2	3	4	5	6	7	8	9	10	11	12	13	
4	Periodic Maintenance of unpaved Buhigwe-Herushingo-Kumsenga Regional Road	AE/001/2022-23/KG/W/04	1	NCT	20.4.2022	5.5.2022	16.5.2022	20.5.2022	2.6.2022	13.6.2022	15.6.2022	23.6.2022	27.7.2022
	Routine and Recurrence Maintenance of unpaved Buhigwe-Herushingo-Kumsenga Regional Road		2	NCT	20.4.2022	5.5.2022	16.5.2022	20.5.2022	2.6.2022	13.6.2022	15.6.2022	23.6.2022	27.7.2022
5	Routine and Recurrent Maintenance of Kigoma - Kidahwe Paved Trunk road	AE/001/2022-23/KG/W/05	1	NCT	20.4.2022	5.5.2022	16.5.2022	20.5.2022	2.6.2022	13.6.2022	15.6.2022	23.6.2022	27.7.2022
6	Construction of Gungu Subway along Kigoma - Kidahwe Trunk Road	AE/001/2022-23/KG/W/06	1	NCT	20.4.2022	5.5.2022	16.5.2022	20.5.2022	2.6.2022	13.6.2022	15.6.2022	23.6.2022	27.7.2022
7	Construction of Mahanga III Box Culvert along Simbo - Ilagala - Kalya Regional Road	AE/001/2022-23/KG/W/07	1	NCT	20.4.2022	5.5.2022	16.5.2022	20.5.2022	2.6.2022	13.6.2022	15.6.2022	23.6.2022	27.7.2022
8	Construction of Kibuye Box Culvert along Buhigwe - Kitanga Regional Road	AE/001/2022-23/KG/W/08	1	NCT	20.4.2022	5.5.2022	16.5.2022	20.5.2022	2.6.2022	13.6.2022	15.6.2022	23.6.2022	27.7.2022
9	Construction of Kibuye I Box Culvert along Buhigwe - Kitanga Regional Road	AE/001/2022-23/KG/W/09	1	NCT	20.4.2022	5.5.2022	16.5.2022	20.5.2022	2.6.2022	13.6.2022	15.6.2022	23.6.2022	27.7.2022
10	Construction of Kibuye II Box Culvert along Buhigwe - Kitanga Regional Road	AE/001/2022-23/KG/W/10	1	NCT	20.4.2022	5.5.2022	16.5.2022	20.5.2022	2.6.2022	13.6.2022	15.6.2022	23.6.2022	27.7.2022
<b>Sub Total For Cycle One Procurement Maintenance</b>													

**B: ROAD MAINTENANCE WORKS CYCLE II 2022/2023**

S/N	Description	Tender No.	Lot No.	Procurement Method	Gen. Proc Notice Advert	TENDERING DOCUMENTS		Invitation for Tenders and Evaluation				Contract Finalization	
						Prep & Submission by PMU	Approval by DTRB	Invitation for Tendering		Tender Evaluation and approval of award		Contract Award	Contract Signature
								Tender Invitation Date	Tender closing & opening	Submission Tender Eval Rpt	Approval by DTRB		
1	2	3	4	5	6	7	8	9	10	11	12	13	
<b>2ND CYCLE OF PROCUREMENT OF MAINTENANCE</b>													
11	Periodic Maintenance of Tabora border - Uvinza - Kidahwe Paved Trunk Road	AE/001/2022-23/KG/W/11	1	NCT	20.4.2022	23.5.2022	30.5.2022	6.6.2022	20.6.2022	30.6.2022	02.7.2022	11.7.2022	16.8.2022
	Routine and Recurrent Maintenance of Katavi/Kigoma Brd - Kasulu (Nkwaza - Kibaoni) paved Trunk road		2	NCT	20.4.2022	23.5.2022	30.5.2022	6.6.2022	20.6.2022	30.6.2022	02.7.2022	11.7.2022	16.8.2022
	Routine and Recurrent Maintenance of Mwandiga - Manyovu paved Trunk road		3	NCT	20.4.2022	23.5.2022	30.5.2022	6.6.2022	20.6.2022	30.6.2022	02.7.2022	11.7.2022	16.8.2022
	Routine and Recurrent Maintenance of Tabora Brd - Uvinza - Kidahwe paved Trunk road		4	NCT	20.4.2022	23.5.2022	30.5.2022	6.6.2022	20.6.2022	30.6.2022	02.7.2022	11.7.2022	16.8.2022
	Routine and Recurrent Maintenance of Kigoma - Mwanga - Ujiji paved Trunk road		5	NCT	20.4.2022	23.5.2022	30.5.2022	6.6.2022	20.6.2022	30.6.2022	02.7.2022	11.7.2022	16.8.2022
	Routine and Recurrent Maintenance of Kanyani - Kasulu - Makere paved Trunk road		6	NCT	20.4.2022	23.5.2022	30.5.2022	6.6.2022	20.6.2022	30.6.2022	02.7.2022	11.7.2022	16.8.2022
	Routine and Recurrent Maintenance of Kibondo Police - Kakonko - Kagera Brd paved Trunk road		7	NCT	20.4.2022	23.5.2022	30.5.2022	6.6.2022	20.6.2022	30.6.2022	02.7.2022	11.7.2022	16.8.2022
12	Period Maintenance along Unpaved Manyovu (Mnanila) - Mbaga - Janda Regional Road	AE/001/2022-23/KG/W/12	1	NCT	20.4.2022	23.5.2022	30.5.2022	6.6.2022	20.6.2022	30.6.2022	02.7.2022	11.7.2022	16.8.2022
Routine and Recurrent Maintenance along Unpaved Manyovu (Mnanila) - Mbaga - Janda Regional Road	2		NCT	20.4.2022	23.5.2022	30.5.2022	6.6.2022	20.6.2022	30.6.2022	02.7.2022	11.7.2022	16.8.2022	
13	Routine and Recurrent Maintenance along Unpaved Ngara Border - Nyaronga - Kakonko Regional Road	AE/001/2022-23/KG/W/13	1	NCT	20.4.2022	23.5.2022	30.5.2022	6.6.2022	20.6.2022	30.6.2022	02.7.2022	11.7.2022	16.8.2022
Routine and Recurrent Maintenance along Unpaved B'Mulo Brd - Nyaronga Regional Road	2		NCT	20.4.2022	23.5.2022	30.5.2022	6.6.2022	20.6.2022	30.6.2022	02.7.2022	11.7.2022	16.8.2022	
Routine and Recurrent Maintenance along Unpaved Mabamba Jct - Kifura Regional Road	3		NCT	20.4.2022	23.5.2022	30.5.2022	6.6.2022	20.6.2022	30.6.2022	02.7.2022	11.7.2022	16.8.2022	
Routine Maintenance along Unpaved Mugunzu - Bukililo - Kinonko Regional Road	4		NCT	20.4.2022	23.5.2022	30.5.2022	6.6.2022	20.6.2022	30.6.2022	02.7.2022	11.7.2022	16.8.2022	
Routine and Recurrent maintenance along Kibondo Police - Mabamba jct - Burundi Brd Trunk Road	5		NCT	20.4.2022	23.5.2022	30.5.2022	6.6.2022	20.6.2022	30.6.2022	02.7.2022	11.7.2022	16.8.2022	

S/N	Description	Tender No.	Lot No.	Procurement Method	Gen. Proc Notice Advert	TENDERING DOCUMENTS		Invitation for Tenders and Evaluation				Contract Finalization	
						Prep & Submission by PMU	Approval by DTRB	Invitation for Tendering		Tender Evaluation and approval of award		Contract Award	Contract Signature
								Tender Invitation Date	Tender closing & opening	Submission Tender Eval Rpt	Approval by DTRB		
1		2	3	4	5	6	7	8	9	10	11	12	13
14	Routine and Recurrent Maintenance of unpaved Kalela - Munzeze - Janda Regional Road	AE/001/2022-23/KG/W/14	1	NCT	20.4.2022	23.5.2022	30.5.2022	6.6.2022	20.6.2022	30.6.2022	02.7.2022	11.7.2022	16.8.2022
	Periodic Maintenance of unpaved Kisili - Mahembe - Buhigwe Regional road		2	NCT	20.4.2022	23.5.2022	30.5.2022	6.6.2022	20.6.2022	30.6.2022	02.7.2022	11.7.2022	16.8.2022
	Routine and Recurrent Maintenance of unpaved Kisili - Mahembe - Buhigwe Regional road		3	NCT	20.4.2022	23.5.2022	30.5.2022	6.6.2022	20.6.2022	30.6.2022	02.7.2022	11.7.2022	16.8.2022
	Routine and Recurrent Maintenance along Unpaved Rusesa - Nyanganga - Kazuramimba Regional Road		4	NCT	20.4.2022	23.5.2022	30.5.2022	6.6.2022	20.6.2022	30.6.2022	02.7.2022	11.7.2022	16.8.2022
15	Routine and Recurrent Maintenance along Unpaved Simbo - Ilagala - Kalya Regio	AE/001/2022-23/KG/W/15	1	NCT	20.4.2022	23.5.2022	30.5.2022	6.6.2022	20.6.2022	30.6.2022	02.7.2022	11.7.2022	16.8.2022
	Routine and Recurrent Maintenance of unpaved Katavi/Kigoma Brd - Kasulu (Kanyani) Regional Road Trunk Road		2	NCT	20.4.2022	23.5.2022	30.5.2022	6.6.2022	20.6.2022	30.6.2022	02.7.2022	11.7.2022	16.8.2022
	Periodi Maintenance of unpaved Katavi/Kigoma Brd - Kasulu (Kanyani) Regional Road Trunk Road		3	NCT	20.4.2022	23.5.2022	30.5.2022	6.6.2022	20.6.2022	30.6.2022	02.7.2022	11.7.2022	16.8.2022
16	Bridge Preventive - Paved and Unpaved Trunk Roads ( women labour base contractor)	AE/001/2022-23/KG/W/16	1	NCT	20.4.2022	23.5.2022	30.5.2022	6.6.2022	20.6.2022	30.6.2022	02.7.2022	11.7.2022	16.8.2022
17	Bridge Preventive - Paved and Unpaved Trunk Roads ( women labour base contractor)	AE/001/2022-23/KG/W/17	1	NCT	20.4.2022	23.5.2022	30.5.2022	6.6.2022	20.6.2022	30.6.2022	02.7.2022	11.7.2022	16.8.2022
18	Bridge Preventive -Paved and Unpaved Regional Roads ( women labour base contractor)	AE/001/2022-23/KG/W/18	1	NCT	20.4.2022	23.5.2022	30.5.2022	6.6.2022	20.6.2022	30.6.2022	02.7.2022	11.7.2022	16.8.2022
19	Bridge Preventive -Paved and Unpaved Regional Roads ( women labour base contractor)	AE/001/2022-23/KG/W/19	1	NCT	20.4.2022	23.5.2022	30.5.2022	6.6.2022	20.6.2022	30.6.2022	02.7.2022	11.7.2022	16.8.2022