

MINISTRY OF WORKS AND TRANSPORT DEVELOPMENT

TANZANIA NATIONAL ROADS AGENCY



GENERAL PROCUREMENT PLAN (GPN) FOR MAINTENANCE WORKS AND DEVELOPMENT PROJECTS

PROCURING ENTITY: REGIONAL MANAGER'S OFFICE - TANROADS IRINGA

Financial Year: 2022/23

Description of the Procurement	Tender No	Lot No.	Procurement - method	General Proc. Notice Advert	Bidding Documents		Invitation for Bids and Evaluation				Contract Finalization		
					Prep & Submission by PMU	Approval by TB	Invitation and Submission of Bids		Bid Evaluation and Approval of Award		Notice of Intention to Award Contract	Vetting/Ratification of Contracts	Contract Signing Date
							Tender Invitation Date	Tender Closing-Opening Date	Submission of Bid Evaluation Report	Approval by TB			
1	2	3	5	6	7	8	9	10	11	12	13	14	15
Lot 1: Routine/ Recurrent maintenance works on unpaved sections along Mafinga - Mgololo Trunk road (68.09km), Lot 2: Periodic Maintenance works along Mafinga - Mgololo Trunk road (4.0km) and Lot 3: Spot Improvement works along Mafinga - Mgololo Trunk road (0.94km)	AE/001/2022-23/IR/W/01	3	Restricted Tendering	12th May, 2022	17th May, 2022	20th May, 2022	13th June, 2022	28th June, 2022	11th July, 2022	13th July, 2022	18th July, 2022	27th July, 2022	29th July, 2022
Lot 1: Routine/Recurrent maintenance works along Igomaa (Iringa/Mbeya Brd) - Kinyanambo 'A' Regional Road (55.37km) and Lot 2: Periodic Maintenance works along Igomaa (Iringa/Mbeya Brd) - Kinyanambo 'A' Regional Road (29.95.0km)	AE/001/2022-23/IR/W/02	2	Restricted Tendering	12th May, 2022	17th May, 2022	20th May, 2022	13th June, 2022	28th June, 2022	11th July, 2022	13th July, 2022	18th July, 2022	27th July, 2022	29th July, 2022
Lot 1: Routine/Recurrent maintenance works along Ipogolo - Idete Regional road (57.98m) and Lot 2: Rehabilitation to gravel standard along Ipogolo - Idete Regional road (2.8km)	AE/001/2022-23/IR/W/04	2	Restricted Tendering	12th May, 2022	17th May, 2022	20th May, 2022	13th June, 2022	28th June, 2022	11th July, 2022	13th July, 2022	18th July, 2022	27th July, 2022	29th July, 2022
Lot 1: Routine/Recurrent maintenance works on unpaved section along Iringa (Pawaga Jct) - Pawaga Regional road (65.07km), Lot 2: Periodic Maintenance works along Iringa -Pawaga Regional road (11.98.00km), Lot 3: Spot Improvement along along Iringa (Pawaga Jct) - Pawaga Regional road (0.12km), Lot 4: Rehabilitation to gravel standard along Izazi - Mboliboli - Pawaga - Mlowa Road (2.8km) and Lot 5: Rehabilitation to gravel standard along Pawaga Jct - Iturunundu (Pawaga) Regional Road (2.7km)	AE/001/2022-23/IR/W/06	5	Restricted Tendering	12th May, 2022	17th May, 2022	20th May, 2022	13th June, 2022	28th June, 2022	11th July, 2022	13th July, 2022	18th July, 2022	27th July, 2022	29th July, 2022

Description of the Procurement	Tender No	Lot No.	Procurement - method	General Proc. Notice Advert	Bidding Documents		Invitation for Bids and Evaluation				Contract Finalization		
					Prep & Submission by PMU	Approval by TB	Invitation and Submission of Bids		Bid Evaluation and Approval of Award		Notice of Intention to Award Contract	Vetting/Ratification of Contracts	Contract Signing Date
							Tender Invitation Date	Tender Closing-Opening Date	Submission of Bid Evaluation Report	Approval by TB			
1	2	3	5	6	7	8	9	10	11	12	13	14	15
Lot 1: Routine/Recurrent maintenance works along Nyololo - Mtwango (Kibao) Regional Road (40.38 km), lot 2: Rehabilitation to Gravel standard along Nyololo - Igowole - Kibao - Mtwango Regional road (2.6km), Lot 3: Rehabilitation to Gravel standard along Nyololo - Kibao Regional road (2.8km) and Lot 4: Rehabilitation to Gravel standard along Nyololo - Kibao Regional road (2.8km)	AE/001/2022-23/IR/W/07	4	Restricted Tendering	12th May, 2022	17th May, 2022	20th May, 2022	13th June, 2022	28th June, 2022	11th July, 2022	13th July, 2022	18th July, 2022	27th July, 2022	29th July, 2022
Lot 1: Routine/Recurrent Maintenance Works along Mbalamaziwa - Kwatwanga Regional road (2.2km), Lot 2: Spot Improvement along along Mbalamaziwa - Kwatwanga Regional road (0.05km) and Lot 3: Rehabilitation to Gravel standard along Mbalamaziwa - Kwatwanga Regional road (1.9km)	AE/001/2022-23/IR/W/09	3	National Competitive Tendering	12th May, 2022	17th May, 2022	20th May, 2022	13th June, 2022	28th June, 2022	11th July, 2022	13th July, 2022	18th July, 2022	27th July, 2022	29th July, 2022
Lot 1: Routine/Recurrent maintenance works on Ipalamwa - Kilolo section (41.21km) and Lot 2: Rehabilitation to Gravel standard along Ilula - Kilolo Regional road (3.4km)	AE/001/2022-23/IR/W/10	2	Restricted Tendering	12th May, 2022	17th May, 2022	20th May, 2022	13th June, 2022	28th June, 2022	11th July, 2022	13th July, 2022	18th July, 2022	27th July, 2022	29th July, 2022
Routine / Recurrent maintenance works on Ilula - Ipalamwa section (50.0km)	AE/001/2022-23/IR/W/11	1	Restricted Tendering	12th May, 2022	17th May, 2022	20th May, 2022	13th June, 2022	28th June, 2022	11th July, 2022	13th July, 2022	18th July, 2022	27th July, 2022	29th July, 2022
Routine/Recurrent maintenance works on Kinyanambo C - Usokami section (53.0km)	AE/001/2022-23/IR/W/12	1	Restricted Tendering	12th May, 2022	17th May, 2022	20th May, 2022	13th June, 2022	28th June, 2022	11th July, 2022	13th July, 2022	18th July, 2022	27th July, 2022	29th July, 2022
Periodic Maintenance works (Resealing works) along TANZAM Highway (3.0km)	AE/001/2022-23/IR/W/13	1	Restricted Tendering	12th May, 2022	17th May, 2022	20th May, 2022	13th June, 2022	28th June, 2022	11th July, 2022	13th July, 2022	18th July, 2022	27th July, 2022	29th July, 2022
Lot 1: Routine/Recurrent maintenance works on Usokami - Kihansi section (73.63km)and Lot 2: Rehabilitation to Gravel standard along Kinyanambo C - Kihansi (Iringa/Morogoro BRD) Regional road (1.9km)	AE/001/2022-23/IR/W/14	2	Restricted Tendering	12th May, 2022	17th May, 2022	20th May, 2022	13th June, 2022	28th June, 2022	11th July, 2022	13th July, 2022	18th July, 2022	27th July, 2022	29th July, 2022
Awareness Campaign to the road Maintenance Operation in Iringa Road Network	AE/001/2021-22/IR/W/15	1	Direct Procurement (In house operation)	12th May, 2022	17th May, 2022	20th May, 2022	13th June, 2022	28th June, 2022	11th July, 2022	13th July, 2022	18th July, 2022	27th July, 2022	29th July, 2022

Description of the Procurement	Tender No	Lot No.	Procurement - method	General Proc. Notice Advert	Bidding Documents		Invitation for Bids and Evaluation				Contract Finalization		
					Prep & Submission by PMU	Approval by TB	Invitation and Submission of Bids		Bid Evaluation and Approval of Award		Notice of Intention to Award Contract	Vetting/Ratification of Contracts	Contract Signing Date
							Tender Invitation Date	Tender Closing-Opening Date	Submission of Bid Evaluation Report	Approval by TB			
1	2	3	5	6	7	8	9	10	11	12	13	14	15
Longterm Routine/Reccurent maintenance(Patch Works) on Iringa - Dodoma Road	AE/001/2022-23/IR/W/16	1	Restricted Tendering	12th May, 2022	17th May, 2022	20th May, 2022	13th June, 2022	28th June, 2022	11th July, 2022	13th July, 2022	18th July, 2022	27th July, 2022	29th July, 2022
Longterm Routine/Reccurent maintenance on TANZAM Highway	AE/001/2022-23/IR/W/17	1	Restricted Tendering	12th May, 2022	17th May, 2022	20th May, 2022	13th June, 2022	28th June, 2022	11th July, 2022	13th July, 2022	18th July, 2022	27th July, 2022	29th July, 2022
Periodic Maintenance Works (2.0km)(Resealing) along Iringa – Mtera (Iringa/Dodoma Border) Trunk Road	AE/001/2022-23/IR/W/19	1	National Competitive Tendering	12th May, 2022	1st July, 2022	6th July, 2022	13th June, 2022	28th June, 2022	11th July, 2022	13th July, 2022	18th July, 2022	27th July, 2022	29th July, 2022
Bridge major repair - 1No.	AE/001/2022-23/IR/W/38	1	National Competitive Tendering	12th May, 2022	1st July, 2022	6th July, 2022	13th June, 2022	28th June, 2022	11th July, 2022	13th July, 2022	18th July, 2022	27th July, 2022	29th July, 2022
Lot 1: Routine/recurrent maintenance works along Nyigo - Mgololo (SPM) Regional road (61.81km), Lot 2: Rehabilitation to Gravel Standard on Ihawaga - Mgololo Regional Road (2.8km) and Lot 3: Rehabilitation to Gravel standard along Nyigo - Mgololo (SPM) Regional road (2.7km)	AE/001/2022-23/IR/W/03	3	National Competitive Tendering	12th May, 2022	1st July, 2022	6th July, 2022	12th July, 2022		10th Aug. 2022	16th Aug. 2022	19th Aug.2022	31st Aug. 2022	8th Sept. 2022
Routine/Reccurent maintenance works on unpaved section along Ihemi - Kibaoni Regional road (45.92km)	AE/001/2022-23/IR/W/05	1	Competitive Quotation	12th May, 2022	1st July, 2022	6th July, 2022	12th July, 2022	00/01/1900	10th Aug. 2022	16th Aug. 2022	19th Aug.2022	31st Aug. 2022	8th Sept. 2022
Lot 1: Routine/ Recurrent maintenance works along Ihawaga - Kasanga -Igowole Regional road (42.51km) and Lot 2: Rehabilitation to Gravel standard along Ihawaga - Kasanga - Igowole Regional road (1.9km)	AE/001/2022-23/IR/W/08	2	National Competitive Tendering	12th May, 2022	1st July, 2022	6th July, 2022	12th July, 2022	00/01/1900	10th Aug. 2022	16th Aug. 2022	19th Aug.2022	31st Aug. 2022	8th Sept. 2022
Routine/Reccurent maintenance works on unpaved section along Iringa (Mlandege Jct) - Msembe Regional road (87.03km)	AE/001/2022-23/IR/W/18	1	National Competitive Tendering	12th May, 2022	1st July, 2022	6th July, 2022	12th July, 2022	00/01/1900	10th Aug. 2022	16th Aug. 2022	19th Aug.2022	31st Aug. 2022	8th Sept. 2022
Routine/Reccurent maintenance works on Ruaha Mbuyuni - Kitonga (47.0 Km)	AE/001/2022-23/IR/W/20	1	Competitive Quotation	12th May, 2022	1st July, 2022	6th July, 2022	12th July, 2022	00/01/1900	10th Aug. 2022	16th Aug. 2022	19th Aug.2022	31st Aug. 2022	8th Sept. 2022
Routine/Reccurent maintenance works (Crack sealing and patchwork at Kitonga Gorge concrete pavement (7.6Km)	AE/001/2022-23/IR/W/21	1	Competitive Quotation	12th May, 2022	1st July, 2022	6th July, 2022	12th July, 2022	00/01/1900	10th Aug. 2022	16th Aug. 2022	19th Aug.2022	31st Aug. 2022	8th Sept. 2022

Description of the Procurement	Tender No	Lot No.	Procurement - method	General Proc. Notice Advert	Bidding Documents		Invitation for Bids and Evaluation				Contract Finalization		
					Prep & Submission by PMU	Approval by TB	Invitation and Submission of Bids		Bid Evaluation and Approval of Award		Notice of Intention to Award Contract	Vetting/Ratification of Contracts	Contract Signing Date
							Tender Invitation Date	Tender Closing-Opening Date	Submission of Bid Evaluation Report	Approval by TB			
1	2	3	5	6	7	8	9	10	11	12	13	14	15
Lot 1: Routine/Recurrent maintenance works on Ikokoto - Kitwiru section (61.0 km) and Lot 2: Routine/Recurrent maintenance works on Iringa Access (2 .1km)	AE/001/2022-23/IR/W/22	2	Competitive Quotation	12th May, 2022	1st July, 2022	6th July, 2022	12th July, 2022	00/01/1900	10th Aug. 2022	16th Aug. 2022	19th Aug.2022	31st Aug. 2022	8th Sept. 2022
Routine/Recurrent maintenance (Vegetation Control and Cleaning of Road Reserve Environment) at Kitonga Gorge concrete pavement (7.6Km) -	AE/001/2022-23/IR/W/23A	1	Minor Value Procurement	12th May, 2022	1st July, 2022	6th July, 2022	12th July, 2022	00/01/1900	10th Aug. 2022	16th Aug. 2022	19th Aug.2022	31st Aug. 2022	8th Sept. 2022
Routine/Recurrent maintenance (Vegetation Control and Cleaning of Road Reserve Environment) at Wenda and Ndolela Weighbridges.	AE/001/2022-23/IR/W/23B	1	Minor Value Procurement	12th May, 2022	1st July, 2022	6th July, 2022	12th July, 2022	00/01/1900	10th Aug. 2022	16th Aug. 2022	19th Aug.2022	31st Aug. 2022	8th Sept. 2022
Routine/Recurrent maintenance works on Iringa - Ifunda section (38.0 km)	AE/001/2022-23/IR/W/24	1	Competitive Quotation	12th May, 2022	1st July, 2022	6th July, 2022	12th July, 2022	00/01/1900	10th Aug. 2022	16th Aug. 2022	19th Aug.2022	31st Aug. 2022	8th Sept. 2022
Lot 1: Routine/Recurrent maintenance works on Ifunda - Mafinga (32.0 km) and Routine/Recurrent maintenance works on paved sections (13.6km) along Mafinga - Mgololo Trunk road	AE/001/2022-23/IR/W/25	2	Competitive Quotation	12th May, 2022	1st July, 2022	6th July, 2022	12th July, 2022	00/01/1900	10th Aug. 2022	16th Aug. 2022	19th Aug.2022	31st Aug. 2022	8th Sept. 2022

Description of the Procurement	Tender No	Lot No.	Procurement - method	General Proc. Notice Advert	Bidding Documents		Invitation for Bids and Evaluation				Contract Finalization		
					Prep & Submission by PMU	Approval by TB	Invitation and Submission of Bids		Bid Evaluation and Approval of Award		Notice of Intention to Award Contract	Vetting/Ratification of Contracts	Contract Signing Date
							Tender Invitation Date	Tender Closing-Opening Date	Submission of Bid Evaluation Report	Approval by TB			
1	2	3	5	6	7	8	9	10	11	12	13	14	15
Routine/Recurrent maintenance works on Mafinga - Idofi section (76.4 Km)	AE/001/2022-23/IR/W/26	1	Competitive Quotation	12th May, 2022	1st July, 2022	6th July, 2022	12th July, 2022	00/01/1900	10th Aug. 2022	16th Aug. 2022	19th Aug.2022	31st Aug. 2022	8th Sept. 2022
Routine/Recurrent maintenance works at Mafinga along Tanzam Highway and Iringa access Road along Iringa - Dodoma Road (Installation and Maintenance of Street Lights)	AE/001/2022-23/IR/W/27	1	National Competitive Tendering	12th May, 2022	1st July, 2022	6th July, 2022	12th July, 2022	00.01.00	10th Aug. 2022	16th Aug. 2022	19th Aug.2022	31st Aug. 2022	8th Sept. 2022
Lot 1: Routine/Recurrent maintenance works on paved sections along Iringa - Msembe (18.33km), Lot 2: Routine/Recurrent maintenance works on paved sections along Pawaga JCT - Itunundu (Pawaga) Regional road (4.53km) and Lot 3: Routine/Recurrent maintenance works on paved sections along Ipogolo - Idete Regional road (9.940km)	AE/001/2022-23/IR/W/28	3	National Competitive Tendering	12th May, 2022	1st July, 2022	6th July, 2022	12th July, 2022	00/01/1900	10th Aug. 2022	16th Aug. 2022	19th Aug.2022	31st Aug. 2022	8th Sept. 2022
Lot 1: Iringa - Msembe Regional road paved section (12.9km) and Lot 2: Iringa - Pawaga Regional road paved section (4.5km)	AE/001/2022-23/IR/W/29	2	Competitive Quotation	12th May, 2022	1st July, 2022	6th July, 2022	12th July, 2022	00/01/1900	10th Aug. 2022	16th Aug. 2022	19th Aug.2022	31st Aug. 2022	8th Sept. 2022
Lot 1: Mafinga - Mgololo Trunk road paved section (10.9km) and Lot 2: Ipogolo - Idete Regional Road paved section (7.8km)	AE/001/2022-23/IR/W/30	2	Competitive Quotation	12th May, 2022	1st July, 2022	6th July, 2022	12th July, 2022	00/01/1900	10th Aug. 2022	16th Aug. 2022	19th Aug.2022	31st Aug. 2022	8th Sept. 2022
Iringa - Ndolela along Iringa - Mtera Trunk road (Iringa - Dodoma Brd - (40 km).	AE/001/2022-23/IR/W/31	1	Competitive Quotation	12th May, 2022	1st July, 2022	6th July, 2022	12th July, 2022	00/01/1900	10th Aug. 2022	16th Aug. 2022	19th Aug.2022	31st Aug. 2022	8th Sept. 2022

Description of the Procurement	Tender No	Lot No.	Procurement - method	General Proc. Notice Advert	Bidding Documents		Invitation for Bids and Evaluation				Contract Finalization		
					Prep & Submission by PMU	Approval by TB	Invitation and Submission of Bids		Bid Evaluation and Approval of Award		Notice of Intention to Award Contract	Vetting/Ratification of Contracts	Contract Signing Date
							Tender Invitation Date	Tender Closing-Opening Date	Submission of Bid Evaluation Report	Approval by TB			
1	2	3	5	6	7	8	9	10	11	12	13	14	15
Ndolela - Izazi along Iringa - Mtera Trunk road (Iringa - Dodoma Brd - 45km)	AE/001/2022-23/IR/W/32	1	Competitive Quotation	12th May, 2022	1st July, 2022	6th July, 2022	12th July, 2022	00/01/1900	10th Aug. 2022	16th Aug. 2022	19th Aug.2022	31st Aug. 2022	8th Sept. 2022
Izazi - Mtera along Iringa - Mtera Trunk road (Iringa - Dodoma Brd - 38km)	AE/001/2022-23/IR/W/33	1	Competitive Quotation	12th May, 2022	1st July, 2022	6th July, 2022	12th July, 2022	00/01/1900	10th Aug. 2022	16th Aug. 2022	19th Aug.2022	31st Aug. 2022	8th Sept. 2022
Mafinga - Mgorololo Trunk road - unpaved section (66.1km).	AE/001/2022-23/IR/W/34	1	Competitive Quotation	12th May, 2022	1st July, 2022	6th July, 2022	12th July, 2022	00/01/1900	10th Aug. 2022	16th Aug. 2022	19th Aug.2022	31st Aug. 2022	8th Sept. 2022
TANZAM Highway (Wenda Weighbridges)	AE/001/2022-23/IR/W/35	1	Competitive Quotation	12th May, 2022	1st July, 2022	6th July, 2022	12th July, 2022	00/01/1900	10th Aug. 2022	16th Aug. 2022	19th Aug.2022	31st Aug. 2022	8th Sept. 2022
Lot 1: Routine/Recurrent Maintenance Works (Installation and Replacement of Information Sign Boards and Road Signs) along TANZAM Highway and Lot 2: Installation and Replacement of Information Sign Boards and Road Signs) along Iringa - Mtera Trunk Road (Iringa - Dodoma Brd)	AE/001/2022-23/IR/W/36	2	Competitive Quotation	12th May, 2022	1st July, 2022	6th July, 2022	12th July, 2022	00/01/1900	10th Aug. 2022	16th Aug. 2022	19th Aug.2022	31st Aug. 2022	8th Sept. 2022
Bridges Preventive Maintenance Works -65No.	AE/001/2022-23/IR/W/37	1	National Competitive Tendering	12th May, 2022	1st July, 2022	6th July, 2022	12th July, 2022	00/01/1900	10th Aug. 2022	16th Aug. 2022	19th Aug.2022	31st Aug. 2022	8th Sept. 2022
Lot 1: Bridges Preventive Maintenance Works - 27No. and Lot 2: Bridge major repair -2Nos.	AE/001/2022-23/IR/W/39	2	Competitive Quotation	12th May, 2022	1st July, 2022	6th July, 2022	12th July, 2022	00/01/1900	10th Aug. 2022	16th Aug. 2022	19th Aug.2022	31st Aug. 2022	8th Sept. 2022
Bridges Preventive Maintenance Works -7No.	AE/001/2022-23/IR/W/40	1	Competitive Quotation	12th May, 2022	1st July, 2022	6th July, 2022	12th July, 2022	00/01/1900	10th Aug. 2022	16th Aug. 2022	19th Aug.2022	31st Aug. 2022	8th Sept. 2022
Lot 1: Bridges Preventive Maintenance Works - 6No. and Lot 2: Bridge major repair -2 Nos.	AE/001/2022-23/IR/W/41	2	National Competitive Tendering	12th May, 2022	1st July, 2022	6th July, 2022	12th July, 2022	00/01/1900	10th Aug. 2022	16th Aug. 2022	19th Aug.2022	31st Aug. 2022	8th Sept. 2022
Lot 1: Bridges Preventive Maintenance Works - 15No. and Lot 2: Bridge major repair -2Nos.	AE/001/2022-23/IR/W/42	2	Competitive Quotation	12th May, 2022	1st July, 2022	6th July, 2022	12th July, 2022	00/01/1900	10th Aug. 2022	16th Aug. 2022	19th Aug.2022	31st Aug. 2022	8th Sept. 2022
Lot 1: Bridges Preventive Maintenance Works - 2No. and Lot 2: Bridge major repair -3No.	AE/001/2022-23/IR/W/43	2	Competitive Quotation	12th May, 2022	1st July, 2022	6th July, 2022	12th July, 2022	00/01/1900	10th Aug. 2022	16th Aug. 2022	19th Aug.2022	31st Aug. 2022	8th Sept. 2022
Lot 1: Bridges Preventive - 7No., Lot 2: Bridges Preventive Maintenance Works - 8No., Lot 3: Bridge major repair -1Nos. and Lot 4: Bridges Preventive Maintenance Works - 7No.	AE/001/2022-23/IR/W/44	4	Competitive Quotation	12th May, 2022	1st July, 2022	6th July, 2022	12th July, 2022	00/01/1900	10th Aug. 2022	16th Aug. 2022	19th Aug.2022	31st Aug. 2022	8th Sept. 2022

Description of the Procurement	Tender No	Lot No.	Procurement - method	General Proc. Notice Advert	Bidding Documents		Invitation for Bids and Evaluation				Contract Finalization		
					Prep & Submission by PMU	Approval by TB	Invitation and Submission of Bids		Bid Evaluation and Approval of Award		Notice of Intention to Award Contract	Vetting/Ratification of Contracts	Contract Signing Date
							Tender Invitation Date	Tender Closing-Opening Date	Submission of Bid Evaluation Report	Approval by TB			
1	2	3	5	6	7	8	9	10	11	12	13	14	15
Lot 1: Bridges Preventive Maintenance Works - 3No. and Lot 2: Bridge major repair -2Nos.	AE/001/2022-23/IR/W/45	2	Competitive Quotation	12th May, 2022	1st July, 2022	6th July, 2022	12th July, 2022	00/01/1900	10th Aug. 2022	16th Aug. 2022	19th Aug.2022	31st Aug. 2022	8th Sept. 2022
Lot 1: Bridges Preventive Maintenance Works - 3No. and Lot 2: Bridge major repair -1No.	AE/001/2022-23/IR/W/46	2	Competitive Quotation	12th May, 2022	1st July, 2022	6th July, 2022	12th July, 2022	00/01/1900	10th Aug. 2022	16th Aug. 2022	19th Aug.2022	31st Aug. 2022	8th Sept. 2022
Lot 1: Bridges Preventive Maintenance Works - 2No. and Lot 2: Bridge major repair -1No.	AE/001/2022-23/IR/W/47	2	Competitive Quotation	12th May, 2022	1st July, 2022	6th July, 2022	12th July, 2022	00/01/1900	10th Aug. 2022	16th Aug. 2022	19th Aug.2022	31st Aug. 2022	8th Sept. 2022
Lot 1: Bridges Preventive Maintenance Works - 3No and Lot 2: Bridge major repair -1No.	AE/001/2022-23/IR/W/48	2	Competitive Quotation	12th May, 2022	1st July, 2022	6th July, 2022	12th July, 2022	00/01/1900	10th Aug. 2022	16th Aug. 2022	19th Aug.2022	31st Aug. 2022	8th Sept. 2022
Upgrading to Bitumen Standard along Iringa (Mlandege Jct) - Msembe (Ruaha National Park) Regional road (104.0km)	AE/001/2022-23/IR/W/49	1	National Competitive Tendering	12th May, 2022	1st July, 2022	6th July, 2022	12th July, 2022	00/01/1900	10th Aug. 2022	16th Aug. 2022	19th Aug.2022	31st Aug. 2022	8th Sept. 2022
Lot 1: Construction of Iringa Bypass (7.3km) and Lot 2: Upgrading of Kleruu Teachers College Access Roads (3.8Km) to bitumen standard	AE/001/2022-23/IR/W/50	2	Restricted Tendering	12th May, 2022	1st July, 2022	6th July, 2022	12th July, 2022	00/01/1900	10th Aug. 2022	16th Aug. 2022	19th Aug.2022	31st Aug. 2022	8th Sept. 2022

Description of the Procurement	Tender No	Lot No.	Procurement - method	General Proc. Notice Advert	Bidding Documents		Invitation for Bids and Evaluation				Contract Finalization		
					Prep & Submission by PMU	Approval by TB	Invitation and Submission of Bids		Bid Evaluation and Approval of Award		Notice of Intention to Award Contract	Vetting/Ratification of Contracts	Contract Signing Date
							Tender Invitation Date	Tender Closing-Opening Date	Submission of Bid Evaluation Report	Approval by TB			
1	2	3	5	6	7	8	9	10	11	12	13	14	15
Lot 1: Rehabilitation on Paved section of Samora Roundabout - Msembe (Ruaha National Park) Regional Road (3.7km), Lot 2: Rehabilitation on Paved section of Pawaga Jct - Itunundu (Pawaga) Regional Road (0.3km), Lot 3: Upgrading to Ipogolo - Idete Road to Bitumen Standard (0.4km). Lot 4: Rehabilitation on Paved section of Pawaga Jct - Itunundu (Pawaga) Regional Road (0.3km), Lot 5: Upgrading to bitumen standard of Iringa - Msembe (0.3km), Lot 6: Double surface Dressing(DSD) of Iringa - Msembe (Kalenga Jct) - Ipamba Hospital (0.5km) and Lot 7: Double surface Dressing(DSD) of Iringa - Msembe (Kalenga Jct) - Ipamba Hospital (0.4km).	AE/001/2022-23/IR/W/51	7	National Competitive Tendering	12th May, 2022	1st July, 2022	6th July, 2022	12th July, 2022	00/01/1900	10th Aug. 2022	16th Aug. 2022	19th Aug.2022	31st Aug. 2022	8th Sept. 2022
Strengthening of Iringa -Dodoma section from Iringa - Mtera (Iringa/Dodoma Boarder) Trunk Road (121.59Km)	AE/001/2022-23/IR/W/52	1	Restricted Tendering	12th May, 2022	1st July, 2022	6th July, 2022	12th July, 2022	00/01/1900	10th Aug. 2022	16th Aug. 2022	19th Aug.2022	31st Aug. 2022	8th Sept. 2022
Upgrading to bitumen standard at Ithembi junction - Ithembi Uongozi Institute (2.8km)	AE/001/2022-23/IR/W/53	1	National Competitive Tendering	12th May, 2022	1st July, 2022	6th July, 2022	12th July, 2022	00/01/1900	10th Aug. 2022	16th Aug. 2022	19th Aug.2022	31st Aug. 2022	8th Sept. 2022

Description of the Procurement	Tender No	Lot No.	Procurement - method	General Proc. Notice Advert	Bidding Documents		Invitation for Bids and Evaluation				Contract Finalization		
					Prep & Submission by PMU	Approval by TB	Invitation and Submission of Bids		Bid Evaluation and Approval of Award		Notice of Intention to Award Contract	Vetting/Ratification of Contracts	Contract Signing Date
							Tender Invitation Date	Tender Closing-Opening Date	Submission of Bid Evaluation Report	Approval by TB			
1	2	3	5	6	7	8	9	10	11	12	13	14	15
Upgrading to bitumen standard of Tosamaganga Junction - Tosamaganga Hospital Road (2.7km)	AE/001/2022-23/IR/W/54	1	National Competitive Tendering	12th May, 2022	1st July, 2022	6th July, 2022	12th July, 2022	00/01/1900	10th Aug. 2022	16th Aug. 2022	19th Aug.2022	31st Aug. 2022	8th Sept. 2022
Construction of Lukosi I bridge along Ilula - Kilolo Regional Road	AE/001/2022-23/IR/W/55	1	Competitive Quotation	12th May, 2022	1st July, 2022	6th July, 2022	12th July, 2022	00/01/1900	10th Aug. 2022	16th Aug. 2022	19th Aug.2022	31st Aug. 2022	8th Sept. 2022
Construction of Lukosi II bridge along Ilula - Kilolo Regional Road	AE/001/2022-23/IR/W/56	1	Competitive Quotation	12th May, 2022	1st July, 2022	6th July, 2022	12th July, 2022	00/01/1900	10th Aug. 2022	16th Aug. 2022	19th Aug.2022	31st Aug. 2022	8th Sept. 2022
Feasibility Study, Detailed Engineering Design, Environmental and Social Impact Assessment and Preparation of Tender Document for Upgrading of Nyigo - Mlololo Regional Road to Bitumen Standard (61.78Km)	AE/001/2022-23/IR/C/01	1	Restricted Tendering	12th May, 2022	1st July, 2022	6th July, 2022	12th July, 2022	00/01/1900	10th Aug. 2022	16th Aug. 2022	19th Aug.2022	31st Aug. 2022	8th Sept. 2022
Feasibility Study, Detailed Engineering Design, Environmental and Social Impact Assessment and Preparation of Tender Document for Upgrading of Kinyanambo C - Kihansi Regional Road to Bitumen Standard (126.39Km)	AE/001/2022-23/IR/C/02	1	Restricted Tendering	12th May, 2022	1st July, 2022	6th July, 2022	12th July, 2022	00/01/1900	10th Aug. 2022	16th Aug. 2022	19th Aug.2022	31st Aug. 2022	8th Sept. 2022
Consultancy Services for Assessment of Slope Stability, Detailed Engineering Design of Retaining Walls and Preparation of Bidding Documents for The Nyang'oro Escarpments along Iringa Dodoma Road	AE/001/2022-23/IR/C/03	1	Restricted Tendering	12th May, 2022	1st July, 2022	6th July, 2022	12th July, 2022	00/01/1900	10th Aug. 2022	16th Aug. 2022	19th Aug.2022	31st Aug. 2022	8th Sept. 2022
Consultancy Services for Updating the Detailed Engineering Design and Preparation of Tender Document for Construction of Tungamalenga Bridge Including Approach Roads (1km) along Iringa (Samora R/A) – Msembe Regional Road (Km 105.21) in Iringa Region.	AE/001/2022-23/IR/C/04	1	Single Source	12th May, 2022	1st July, 2022	6th July, 2022	12th July, 2022	00/01/1900	10th Aug. 2022	16th Aug. 2022	19th Aug.2022	31st Aug. 2022	8th Sept. 2022
Consultancy Services for Feasibility Study, Detailed Engineering Design, Environmental & Social Impact Assessment and Preparation of Tender Documents for Upgrading of Ihawaga – Igowole Regional Road (42.5km) to Bitumen Standard	AE/001/2022-23/IR/C/05	1	Restricted Tendering	12th May, 2022	1st July, 2022	6th July, 2022	12th July, 2022	00/01/1900	10th Aug. 2022	16th Aug. 2022	19th Aug.2022	31st Aug. 2022	8th Sept. 2022
Supply of Computers and Accessories	AE/001/2022-23/IR/G/01	1	Framework Contract	12th May, 2022	N/A	N/A	N/A	N/A	N/A	N/A	N/A	NOT KNOWN	

Description of the Procurement	Tender No	Lot No.	Procurement - method	General Proc. Notice Advert	Bidding Documents		Invitation for Bids and Evaluation				Contract Finalization		
					Prep & Submission by PMU	Approval by TB	Invitation and Submission of Bids		Bid Evaluation and Approval of Award		Notice of Intention to Award Contract	Vetting/Ratification of Contracts	Contract Signing Date
							Tender Invitation Date	Tender Closing-Opening Date	Submission of Bid Evaluation Report	Approval by TB			
1	2	3	5	6	7	8	9	10	11	12	13	14	15
Supply of Fuel & Lubricant	AE/001/2022-23/IR/G/02	1	Framework Contract	12th May, 2022	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	NOT KNOWN
Supply of Staff Uniforms	AE/001/2022-23/IR/G/03	1	Framework Contract	12th May, 2022	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	NOT KNOWN
Office Supplies	AE/001/2022-23/IR/G/04	1	Framework Contract	12th May, 2022	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	NOT KNOWN
Supply of Tyres and Tubes	AE/001/2022-23/IR/G/05	1	Framework Contract	12th May, 2022	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	NOT KNOWN
Supply of Weighbridge Spare parts	AE/001/2022-23/IR/G/06	1	Competitive Quotation	12th May, 2022	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	NOT KNOWN
Supply and Installation of Standby Generator	AE/001/2022-23/IR/G/07	1	Competitive Quotation	12th May, 2022	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	NOT KNOWN
Calibration of Materials Laboratory Equipment	AE/001/2022-23/IR/N/01	1	Framework Contract	12th May, 2022	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	NOT KNOWN
Repair and Servicing of Materials Laboratory	AE/001/2022-23/IR/N/02	1	Competitive Quotation	12th May, 2022	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	NOT KNOWN
Repair and Servicing of Office Equipment	AE/001/2022-23/IR/N/03	1	Framework Contract	12th May, 2022	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	NOT KNOWN
Repair and Servicing of IT Equipment	AE/001/2022-23/IR/N/04	1	Framework Contract	12th May, 2022	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	NOT KNOWN
Repair and Servicing of Motor Vehicles and Generators	AE/001/2022-23/IR/N/05	1	Framework Contract	12th May, 2022	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	NOT KNOWN

Description of the Procurement	Tender No	Lot No.	Procurement - method	General Proc. Notice Advert	Bidding Documents		Invitation for Bids and Evaluation				Contract Finalization		
					Prep & Submission by PMU	Approval by TB	Invitation and Submission of Bids		Bid Evaluation and Approval of Award		Notice of Intention to Award Contract	Vetting/Ratification of Contracts	Contract Signing Date
							Tender Invitation Date	Tender Closing-Opening Date	Submission of Bid Evaluation Report	Approval by TB			
1	2	3	5	6	7	8	9	10	11	12	13	14	15
Provision of Security Services of the RM's Offices and Weighbridges Station	AE/001/2022-23/IR/N/06	1	Competitive Quotation	12th May, 2022	N/A	N/A	N/A	N/A	N/A	N/A	N/A	NOT KNOWN	
Provision of External Cleaning and Gardening of the RM's Offices	AE/001/2022-23/IR/N/07	1	Framework Contract	12th May, 2022	N/A	N/A	N/A	N/A	N/A	N/A	N/A	NOT KNOWN	
Repair and Servicing of Office Air Conditioners, Refrigerators and Vehicle Air Conditioners	AE/001/2022-23/IR/N/08	1	Framework Contract	12th May, 2022	N/A	N/A	N/A	N/A	N/A	N/A	N/A	NOT KNOWN	
Repair and Servicing of Office Furniture and Sanitary Appliances	AE/001/2022-23/IR/N/09	1	Minor Value Procurement	12th May, 2022	N/A	N/A	N/A	N/A	N/A	N/A	N/A	NOT KNOWN	
Weighbridge operations	AE/001/2022-23/IR/N/10	1	Competitive Quotation	12th May, 2022	N/A	N/A	N/A	N/A	N/A	N/A	N/A	NOT KNOWN	
GRAND TOTAL													