

SUPPLEMENTARY PROCUREMENT PLAN FOR ROAD MAINTENANCE WORKS - PPRA EXTERNAL USE															
PROCURING ENTITY: TANROADS REGIONAL MANAGER'S OFFICE - MOROGORO															
Financial Year: 2022 - 2023															
S/N	Description	Bid No	Lot No./ Package No.	Procurement method	General Proc. Notice Advert	Pre - Qualification			Invitation and Award of Bids						
						Invitation Date	Bid Closing - Opening	Notificatio n of Applicant s	Bid Invitation Date	Bid Closing- Opening Date	Approval of Evaluation Report by	Notice of Intention to Award Date	Approval of Draft Contract by TB	Vetting/ Ratificatio n of Contract	Award Notificatio n Date
List of Projects															
PROCUREMENT CYCLE III: - NEW MAINTENANCE WORKS FY 2022/23.															
1	Upgrading to Gravel Standard (25km) of Dakawa JCT-Mbigiri farms -PACKAGE 1:	AE/001/2022 - 2023/MOR/W/58	1	RNCT - Restricted National Competitive Tendering	24th October, 2022	N/A	N/A	N/A	28 th October, 2022	04 th November, 2022	07 th November, 2022	08 th November, 2022	15 th November, 2022	16 th November, 2022	21st November, 2022
2	Upgrading to Gravel Standard (25km) of Dakawa JCT-Mbigiri farms -PACKAGE 2:	AE/001/2022 - 2023/MOR/W/59	1	RNCT - Restricted National Competitive Tendering	24th October, 2022	N/A	N/A	N/A	28 th October, 2022	04 th November, 2022	07 th November, 2022	08 th November, 2022	15 th November, 2022	16 th November, 2022	21st November, 2022
3	Upgrading to Double Surface Dressing (DST) of Dumila-Kilosa -Mikumi Road from (Kilosa-Ulaya-Mikumi Section)	AE/001/2022 - 2023/MOR/W/60	1	RNCT - Restricted National Competitive Tendering	24th October, 2022	N/A	N/A	N/A	28 th October, 2022	04 th November, 2022	07 th November, 2022	08 th November, 2022	15 th November, 2022	16 th November, 2022	21st November, 2022