



**THE UNITED REPUBLIC OF TANZANIA**  
**MINISTRY OF WORKS, TRANSPORT AND COMMUNICATION**  
**REGIONAL MANAGER'S OFFICE - RUVUMA**  
**GENERAL PROCUREMENT NOTICE (GPN) FOR FY 2020/21**



**Date: 17/07/2020**

1. The Tanzania National Roads Agency (TANROADS) through Regional Manager's Office - Ruvuma has allocated funds from the "Ministry of Works, Transportation and Transportation and Road Fund" toward the cost of the Maintenance of Trunk and Regional Roads in Ruvuma Region and intends to apply part of the proceeds on
2. The Regional Manager's Office TANROADS Ruvuma, On behalf of the Chief Executive, TANROADS is now notifying potential Tenderers of Procurement opportunities during FY 2020/21 as shown in table below:-

**PROCUREMENT PLAN FOR GOODS, WORKS AND NON-CONSULTANCY SERVICES - EXTERNAL USE**

Name of Procuring Entity:

**TANROADS - RUVUMA**

FINANCIAL YEAR

**2020/2021**

Description	Tender No.	Lot Number	INVITATION				Invitation for Tenders and Evaluation	Date Contract Award
			Procurement Method	Invitation Date	Closing-Opening	Approval by TB	Invitation for Tendering	
							Tender Invitation Date	
1	2	3	5	9	10	12	15	20
<b>1. DEVELOPMENT PROJECTS</b>								
Upgrading to DSD, Rehabilitation and Opening Up works along Unyoni - Kipapa - Chamani - Mkoha ( Mawono escarpment), Chamani - Matuta - Mango - Kihagara, Unyoni - Liparamba - Mkenda, Mbinga - Mbuji - Litembo - Mkili and Kigonsera - Kilindi - Hinga roads roads	AE/001/2020-21/RV/W/51		National Competitive tendering (NCT)	N/A	N/A	N/A	17.08.2020	20.10.2020
Upgrading to DSD along Unyoni - kipapa - Chamani - Mkoha ( Mawono escarpment)		1						
Rehabilitation of Chamani - Matuta - Mango - Kihagara road		2						
Rehabilitation of Unyoni - Maguu - Kipapa road		3						
Rehabilitation of Unyoni - Liparamba - Mkenda road		4						
Upgrading to DSD along Mbinga - Mbuji - Litembo - Mkili Road (Myangayanga escarpment)		5						
Open up of Unyoni - Maguu - Kipapa - Kipapa - Mango Road (Matuta - Mango Section)		6						
Opening up of Mbinga - Mbuji - Litembo - Mkili Road (Litembo - Mzuzu - Mkili section)		7						
Opening of Kigonsera - Kilindi - Hinga (Kilindi - Hinga Section)	8							

<b>Rehabilitation, Upgrading and Open up of Lumecha - Kitanda - Londo - Kilosa kwa mpepo (Ruvuma/Morogoro Border), Kilimo mseto - Makambi and Songea town bypass Roads</b>	<b>AE/001/2020-21/RV/W/52</b>		National Competitive tendering (NCT)	N/A	N/A	N/A	<b>17.08.2020</b>	<b>30.08.2019</b>
Rehabilitation of Lumecha - Kitanda - Londo (Kitanda - Londo section)		1						
Upgrading to DSD of Lumecha - Hanga - Kitanda		2						
Upgrading to DSD of Lumecha - Kitanda - Londo (Lumecha - Hanga section)		3						
Opening up of Londo - Kitanda - Lumecha Road (Londo - Kitanda) Section		4						
Upgrading to DSD of Kilimo mseto - Makambi Road (Songea township road)		5						
Opening up of Songea Town bypass road (12.9Km Section)		6						
<b>Rehabilitation and Upgrading to DSD of Namtumbo - Likuyu, Mletele - Matimila - Mkongo, Namabengo - Mbimbi - Luegu and Naikesi - Mtonya Roads</b>	<b>AE/001/2020-21/RV/W/53</b>		National Competitive Tendering (NCT)	N/A	N/A	N/A	<b>17.08.2020</b>	<b>20.10.2020</b>
Rehabilitation of Namtumbo - Likuyu Road		1						
Rehabilitation of Mletele - Matimila - Mkongo - Nakawale Road		2						
Rehabilitation of Namabengo - Mbimbi - Luegu Road		3						
Rehabilitation of Naikesi - Mtonya Road		4						
Upgrading to DSD of Naikesi - Mtonya Road (1km Hilly Section)		5						

<b>Upgrading to bitumen standard and Rehabilitation of Likuyufusi - Mkenda (Songea - Mitomoni) and Mpitimbi - Ndongosi - Nambendo Roads</b>	<b>AE/001/2020-21/RV/W/54</b>		National Competitive Tendering (NCT)	N/A	N/A	N/A	<b>17.08.2020</b>	<b>20.10.2020</b>
Upgrading to bitumen standard of Likuyufusi - Mkenda (Songea - Mitomoni) Road		1						
Rehabilitation of Mpitimbi - Ndongosi - Nambendo Roads		2						
<b>Rehabilitation, Upgrading to DSD of hilly section, Construction of Ngapa bridge and Construction of box culvert along Mtwarapachani - Mkongo - Sasawala - Nalasi, Azimio - Lukumbule - Tulingane, Mjimwema - Ngapa - Tunduru/nachingwea border and Tunduru - Nalasi roads</b>	<b>AE/001/2020-21/RV/W/55</b>		National Competitive Tendering (NCT)	N/A	N/A	N/A	<b>17.08.2020</b>	<b>20.10.2020</b>
Rehabilitation of Azimio - Lukumbule - Tulingane (Lukumbule - Tulingane) Road		1						
Upgrading to DSD of hilly section along Mtwarapachani - Mkongo - Sasawala - Nalasi Road		2						
Rehabilitation of Mjimwema - Ngapa - Tunduru/Nachingwea border Road		3						
Construction of a box Culvert around Mbesa along Tunduru - Nalasi - Chamba Road		4						
<b>Rehabilitation and Construction of box Culvert along Kitai - Lituhi, Mbambabay - Lituhi and Nangombo - Chiwindi Roads</b>	<b>AE/001/2020-21/RV/W/56</b>		National Competitive Tendering (NCT)	N/A	N/A	N/A	<b>17.08.2020</b>	<b>20.10.2020</b>
Rehabilitation of Kitai - Lituhi Road		1						
Construction of a box Culvert and approach roads at Mnywamaji River along Kitai - Lituhi roads		2						
Rehabilitation of Mbambabay - Lituhi Road		3						
Rehabilitation of Nangombo - Chiwindi Road (Ng'ombo - Chiwindi Section)		4						
Construction of a box Culvert and approach roads along Mbambabayb - Lituhi road		5						
<b>Upgrading of Kitai - Lituhi road ( Kitai - Amani Makoro section - 5Km) to Bitumen Standard.</b>	<b>AE/001/2020-21/RV/W/58</b>	1					<b>17.08.2020</b>	<b>20.10.2020</b>

Construction of Mnywamaji Bridge and its approach roads.	AE/001/2020-21/RV/W/59	1					17.08.2020	20.10.2020
Consultancy Service for Detailed Design and Preparation of Tender Document for the Construction of Ngapa Bridge and its approach roads.	AE/001/2020-21/RV/W/60	1					17.08.2020	20.10.2020
<b>2. ROAD SAFETY INTERVATION AND IMPORTANT SIGNS FOR PEOPLES WITH DIS ABILITIES</b>								
Road Safety Intervention and Important Signs for People with Disabilities along Songea - Tunduru - Lumesule, Songea - Mbinga - Mbambabay, Songea - Lukumburu and Peramiho - Kingole Roads	AE/001/2020-21/RV/W/61		National Competitive Quotation (NCQ)	N/A	N/A	N/A	17.08.2020	20.08.2020
Road Safety Intervention along Songea - Tunduru - Lumesule, Songea - Mbinga - Mbambabay, Songea - Lukumburu and Peramiho - Kingole Roads		1						
Important Signs for People with Disabilities along Songea - Tunduru - Lumesule, Songea - Mbinga - Mbambabay, Songea - Lukumburu and Peramiho - Kingole Road		2						
Road Safety Intervention along Songea - Tunduru - Lumesule, Songea - Mbinga - Mbambabay, Songea - Lukumburu Roads		2						

P. O. BOX 31  
SONGEA

E-Mail: [rm-ruvuma@tanroads.go.tz](mailto:rm-ruvuma@tanroads.go.tz) / [rmruvuma@yahoo.com](mailto:rmruvuma@yahoo.com)  
Fax No: 025-2602181