

**REVISED PROCUREMENT PLAN FOR GOODS AND NON-CONSULTANCY SERVICES - INTERNAL USE**

**PROCURING ENTITY: TANROADS REGIONAL MANAGER'S OFFICE - MOROGORO**  
**Financial Year: 2019 - 2020**

S/N	Description	Tender No	Lot No./ Package No.	Procurement method	General Procure. Notice	Prequalification			Invitation and Award of Bids					
						Invitation Date	Closing - Opening	Notification of Applicants	Bid Invitation Date	Bid Closing - Opening	Approval of Evaluation report by TB	Notice of Intention to Award Date	Vetting/Retification of Contract	Award Notification Date
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
List of Requirements														
<b>GOODS</b>														
1	Supply of Computer Accessories and consumables	AE/001/2019-20/MOR/G/02	1	GPSSA Framework Contract	28th May, 2019	N/A	N/A	N/A	16th Sept, 2019	25th Sept, 2019	2nd Octo, 2019	7th Oct, 2019	9th Oct, 2019	11th Oct, 2019
	<b>Sub Total</b>													
2	Supply of Fuel & Lubricant	AE/001/2019-20/MOR/G/12	1	GPSSA Framework Contract	28th May, 2019	N/A	N/A	N/A	16th Sept, 2019	25th Sept, 2019	2nd Octo, 2019	7th Oct, 2019	9th Oct, 2019	11th Oct, 2019
	<b>Sub Total</b>													
3	Supply of Staff Uniforms	AE/001/2019-20/MOR/G/07	1	GPSSA Framework Contract	28th May, 2019	N/A	N/A	N/A	16th Sept, 2019	25th Sept, 2019	2nd Octo, 2019	7th Oct, 2019	9th Oct, 2019	11th Oct, 2019
	<b>Sub Total</b>													
4	Office Supplies	AE/001/2019-20/MOR/G/04	1	GPSSA Framework Contract	28th May, 2019	N/A	N/A	N/A	16th Sept, 2019	25th Sept, 2019	2nd Octo, 2019	7th Oct, 2019	9th Oct, 2019	11th Oct, 2019
	<b>Sub Total</b>													
5	Supply of stationery	AE/001/2019-20/MOR/G/01	1	GPSSA Framework Contract	28th May, 2019				16th Sept, 2019	25th Sept, 2019	2nd Octo, 2019	7th Oct, 2019	9th Oct, 2019	11th Oct, 2019
	<b>Sub Total</b>													
6	Supply of Building Machinery & Hardware Materials	AE/001/2019-20/MOR/G/10		Minor value	28th May, 2019	N/A	N/A	N/A	16th Sept, 2019	25th Sept, 2019	2nd Octo, 2019	7th Oct, 2019	9th Oct, 2019	11th Oct, 2019
	<b>Sub Total</b>													
7	Supply of Motor vehicle accessories	AE/001/2019-20/MOR/G/05	1	GPSSA Framework Contract	28th May, 2019	N/A	N/A	N/A	16th Sept, 2019	25th Sept, 2019	2nd Octo, 2019	7th Oct, 2019	9th Oct, 2019	11th Oct, 2019
	<b>Sub Total</b>													
<b>TOTAL GOODS</b>														
<b>NON COSULTANCY SERVICES</b>														
1	Provision of Security Services of the RM's Offices and Weighbridges Station	AE/001/2019-20/MOR/NC/01	1	Framework Contract	28th May, 2019	N/A	N/A	N/A	16th Sept, 2019	25th Sept, 2019	2nd Octo, 2019	7th Oct, 2019	9th Oct, 2019	11th Oct, 2019
	<b>Sub Total</b>													
2	Repair and Servicing of Materials Laboratory	AE/001/2019-20/MOR/NC/02	1	Framework Contract	28th May, 2019	N/A	N/A	N/A	16th Sept, 2019	25th Sept, 2019	2nd Octo, 2019	7th Oct, 2019	9th Oct, 2019	11th Oct, 2019
	<b>Sub Total</b>													

**REVISED PROCUREMENT PLAN FOR GOODS AND NON-CONSULTANCY SERVICES - INTERNAL USE**

**PROCURING ENTITY: TANROADS REGIONAL MANAGER'S OFFICE - MOROGORO**  
**Financial Year 2019 - 2020**

S/N	Description	Tender No	Lot No./ Package No.	Procurement method	General Procu. Notice	Prequalification			Invitation and Award of Bids					
						Invitation Date	Closing - Opening	Notification of Applicants	Bid Invitation Date	Bid Closing - Opening	Approval of Evaluation report by TB	Notice of Intention to Award Date	Vetting/Retific ation of Contract	Award Notification Date
3	Repair and Servicing of Office Equipment	AE/001/2019-20/MOR/NC/03	1	Minor value	28th May, 2019	N/A	N/A	N/A	16th Sept, 2019	25th Sept, 2019	2nd Octo, 2019	7th Oct, 2019	9th Oct, 2019	11th Oct, 2019
	<b>Sub Total</b>													
4	Repair and Servicing of IT Equipment	AE/001/2019-20/MOR/NC/04	1	Minor value	28th May, 2019	N/A	N/A	N/A	16th Sept, 2019	25th Sept, 2019	2nd Octo, 2019	7th Oct, 2019	9th Oct, 2019	11th Oct, 2019
	<b>Sub Total</b>													N/A
5	Repair and Servicing of Motor Vehicles and Generators	AE/001/2019-20/MOR/NC/05	1	TEMESA Framework Contract	28th May, 2019	N/A	N/A	N/A	16th Sept, 2019	25th Sept, 2019	2nd Octo, 2019	7th Oct, 2019	9th Oct, 2019	11th Oct, 2019
	<b>Sub Total</b>													
6	Servicing and Maintenance of Fire extinguishers	AE/001/2019-20/MOR/NC/06	1	Minor value	28th May, 2019	N/A	N/A	N/A	16th Sept, 2019	25th Sept, 2019	2nd Octo, 2019	7th Oct, 2019	9th Oct, 2019	11th Oct, 2019
	<b>Sub Total</b>													
7	Provision of Catering services	AE/001/2018-19/IR/N/07	1	Minor value	28th May, 2019	N/A	N/A	N/A	16th Sept, 2019	25th Sept, 2019	2nd Octo, 2019	7th Oct, 2019	9th Oct, 2019	11th Oct, 2019
	<b>Sub Total</b>													
8	Repair and Servicing of Office Air Conditioners, Refrigerators and Vehicle Air Conditioners	AE/001/2019-20/MOR/NC/08	1	TEMESA Framework Contract	28th May, 2019	N/A	N/A	N/A	16th Sept, 2019	25th Sept, 2019	2nd Octo, 2019	7th Oct, 2019	9th Oct, 2019	11th Oct, 2019
	<b>Sub Total</b>													
9	Repair and Servicing of Office Furniture and Sanitary Appliances	AE/001/2019-20/MOR/NC/09	1	Micro Value	28th May, 2019	N/A	N/A	N/A	16th Sept, 2019	25th Sept, 2019	2nd Octo, 2019	7th Oct, 2019	9th Oct, 2019	11th Oct, 2019
	<b>Sub Total</b>													
10	Repair, Servicing and replacement of faulted parts of Weighbridge system	AE/001/2019-20/MOR/NC/10	1	Competitive Quotations (Shopping)	28th May, 2019	N/A	N/A	N/A	16th Sept, 2019	25th Sept, 2019	2nd Octo, 2019	7th Oct, 2019	9th Oct, 2019	11th Oct, 2019
	<b>Sub Total</b>													
	<b>TOTAL NON - CONSULTANCY SERVICES</b>													
	<b>TOTAL Goods and Non- Consultancy services (TShs. Mio)</b>													