TANROADS - KAGERA

Description				PRE	E-QALIFICAT	ION	INVITATION FOR BIDS AND CONTRACT SIGNATURE			
	TENDER NO.	LOT NO.	Procurement Method	Invitation Date	Closing/ Opening	Notification of Applicants	Bid Invitation Date	Bid Closing/Opening	Notification of Award Date	
1	2	3	4	5	6	7	8	9	10	
Goods (All first cycle procurement) Repair and Servicing of Nyakahura,			FA	N/A	N/A	N/A	N/A	N/A	28/8/2019	
Kyamyorwa and Mutukula Fixed Weighbridges and Kyaka mobile weighbridge. (For One Year) - first cycle procurement	AE/001/2019/20/K GR/NC/01	1								
Repair and Servicing of Office Machines and Equipment inclusive of IT equipments . (For One Year) - first cycle procurement	AE/001/2019/20/K GR/NC/02	1	FWC	N/A	N/A	N/A	N/A	N/A	28/8/2019	
Repair and Servicing of Office Air Conditioners, Refrigerators and Vehicle Air Conditioners. (For One Year) - first cycle procurement	AE/001/2019/20/K GR/NC/03	1	FWC	N/A	N/A	N/A	N/A	N/A	28/8/2019	
Provision of Security Services at Regional Manager's Office (for One year) - first cycle procurement	AE/001/2019/20/K GR/NC/04	1	FWC	N/A	N/A	N/A	N/A	N/A	28/8/2019	
Repair / maintenance and servicing of materials laboratory equipments (for one year) - first cycle procument	AE/001/2019/20/K GR/NC/05	1	NCT	N/A	N/A	N/A	4/7/2019	19/7/2019	28/8/2019	
Calibration of materials laboratory equipments (for one year) - first cycle procument	AE/001/2019/20/K GR/NC/06	1	NCT	N/A	N/A	N/A	4/7/2019	19/7/2019	28/8/2019	

TANROADS - KAGERA

Description				PRE	E-QALIFICAT	ION	INVITATION FOR BIDS AND CONTRACT SIGNATURE		
	TENDER NO.	LOT NO.	Procurement Method	Invitation Date	Closing/ Opening	Notification of Applicants	Bid Invitation Date	Bid Closing/Opening	Notification of Award Date
Running Staff Canteen at Nyakahura Weighbridge Station. (For One Year) - first cycle procurement	AE/001/2019/20/K GR/NC/07	1	NCT	N/A	N/A	N/A	4/7/2019	19/7/2019	28/8/2019
Supply of Consumable Items. (For One Year) - first cycle procurement	AE/001/2019/20/K GR/G/01	1	FWC	N/A	N/A	N/A	N/A	N/A	28/8/2019
Supply of Tyres and Tubes. (For One Year) - first cycle procurement	AE/001/2019/20/K GR/G/02	1	FWC	N/A	N/A	N/A	N/A	N/A	28/8/2019
Supply of Oil and Diesel Filters and various spare parts for Various Types of light vehicles (For One Year) - first cycle procurement	AE/001/2019/20/K GR/G/03	1	FWC	N/A	N/A	N/A	N/A	N/A	28/8/2019
Supply of Various Types of Stationery. (For One Year) - first cycle procurement	AE/001/2018/19/K GR/G/04	1	FWC	N/A	N/A	N/A	N/A	N/A	28/8/2019
Supply of Fresh Cow's Milk. (For One Year) - first cylcle procurement	AE/001/2019/20/K GR/G/05	1	FWC	N/A	N/A	N/A	N/A	N/A	28/8/2019
Supply of Lead Acid Battery. (For One Year) - first cycle procurement	AE/001/2019/20/K GR/G/06	1	FWC	N/A	N/A	N/A	N/A	N/A	28/8/2019
Provision of office supplies (for one year) - first cycle procurement	AE/001/2019/20/K GR/G/07	1	FWC	N/A	N/A	N/A	N/A	N/A	28/8/2019
Supply of Brand new Photocopy machine Materials Laboratory Office (for one year) - first cycle procurement	AE/001/2019/20/K GR/G/08	1	FWC	N/A	N/A	N/A	N/A	N/A	28/8/2019
Supply of new Printers (for one year) - first cycle procurement	AE/001/2019/20/K GR/G/09	1	FWC	N/A	N/A	N/A	N/A	N/A	28/8/2019
Supply of consumable items for materials laboratory including rebound hammer (for one year) - first cycle procument	AE/001/2019/20/K GR/G/10	1	NCT	N/A	N/A	N/A	4/7/2019	19/7/2019	28/8/2019
Supply of Lubricants, Distilled Water and Battery Solution and fuels (For One Year) - first cyle procurement	AE/001/2019/20/K GR/G/11	1	FWC	N/A	N/A	N/A	N/A	N/A	28/8/2019
Supply of Ribon cartridges and printer cartridges for Nyakahura, Kyamyorwa, Mutukula and Kyaka Weighbridges	AE/001/2019/20/K GR/G/12	1	FWC	N/A	N/A	N/A	N/A	N/A	28/8/2019
SUB TOTAL GOODS AND SERVICES									

TANROADS - KAGERA

Description				PRE	-QALIFICAT	ION	INVITATION FOR BIDS AND CONTRACT SIGNATURE			
	TENDER NO.	LOT NO.	Procurement Method	Invitation Date	Closing/ Opening	Notification of Applicants	Bid Invitation Date	Bid Closing/Opening	Notification of Award Date	
1ST CYCLE PROCUREMENT FOR WORKS	-									
TRUNK ROADS										
RMM ALONG MUTUKULA - BUKOBA - KAGOMA - KALEBEZO ROAD FOR SPECIAL GROUPS LABOUR BASED CONTRACTORS (OFF CARRIAGE WAY MUTUKULA - BUKOBA SECTION)	AE/001/2019/20/K GR/W/01	2	NCT	N/A	N/A	N/A	4/7/2019	19/7/2019	28/8/2019	
RMM ALONG MUTUKULA - BUKOBA - KAGOMA - KALEBEZO ROAD FOR SPECIAL GROUPS LABOUR BASED CONTRACTORS (OFF CARRIAGE WAY BUKOBA - KALEBEZO) SECTION)	AE/001/2019/20/K GR/W/02	1	NCT	N/A	N/A	N/A	4/7/2019	19/7/2019	28/8/2019	
RMM ALONG TRUNK ROADS IN KAGERA REGION LOT 1. Package 1,RRM on Mutukula - Bukoba - Kagoma - Kalebezo (on carriageway), Package 2,RRM Works along Bukoba - Bukoba Port, Package 3, RRM works along Kemondo - Kemondo Port.	AE/001/2019/20/K GR/W/03	1	NCT	N/A	N/A	N/A	4/7/2019	19/7/2019	28/8/2019	
RRM ON PAVED TRUNK ROAD ALONG KYAKA - BUGENE - KASULO	AE/001/2019/20/K GR/W/04	1	NCT	N/A	N/A	N/A	4/7/2019	19/7/2019	28/8/2019	
RRM ALONG KALEBEZO - LUSAHUNGA - NYAMUHAMA. Package 1 Routine and Recurrent Maintenance of Kalebezo – Lusahunga Road, Package 2, Routine and recurrent works along Kalebezo - Kotoke Nyamuhama"	AE/001/2019/20/K GR/W/05	1	NCT	N/A	N/A	N/A	4/7/2019	19/7/2019	28/8/2019	
RRM ALONG PAVED TRUNK ROADS IN KAGERA REGION LOT2. Package 1,RRM along Mulele (Geita/Kagera border) - Lusahunga, Package 2, RRM along Rusumo - Lusahunga.	AE/001/2019/20/K GR/W/06	1	NCT	N/A	N/A	N/A	4/7/2019	19/7/2019	28/8/2019	

TANROADS - KAGERA

Description				PRE	E-QALIFICAT	ION	INVITATION FOR BIDS AND CONTRACT SIGNATURE		
	TENDER NO.	LOT NO.	Procurement Method	Invitation Date	Closing/ Opening	Notification of Applicants	Bid Invitation Date	Bid Closing/Opening	Notification of Award Date
RRM PAVED TRUNK ROAD ALONG KOBERO - NYAKASANZA	AE/001/2019/20/K GR/W/07	1	NCT	N/A	N/A	N/A	4/7/2019	19/7/2019	28/8/2019
asulo road (Bugene - Kasulo section)	AE/001/2019/20/K	2	NCT	N/A	N/A	N/A	4/7/2019	19/7/2019	28/8/2019
Package 2 Routine and recurrent Maintenance of Omugakorongo - Murongo 2 road	GR/W/08	-							
SUB TOTAL TRUNK ROADS									
BRIDGES PREVENTIVE MAINTENANCE Bridges preventive maintenance works on Trunk and Regional roads	AE/001/2019/20/K GR/W/09	1	NCT	N/A	N/A	N/A	4/7/2019	19/7/2019	28/8/2019
REGIONAL ROADS									
RRM ON PAVED REGIONAL ROADS IN BUKOBA DISTRICT. Package 1: Routine and Recurrent Maintenance on Bukoba (CRDB) - Kabango bay road Package 2: Routine and				N/A	N/A	N/A	4/7/2019	19/7/2019	28/8/2019
Recurrent Maintenance works on Kyaka2 - Kanazi - Kyetema road , Package 3. Routine and recurent maintenance works on Kanazi - Kanyinya road , Package 4, routine and recurrent maintenance on Magoti - Makonge Kanyangereko road , Package 5: Routine and recurrent maintenance on Kanazi - Bulila road, package 6, Routine and recurrent maintenance on Kyakailabwa-Nyakato road,	AE/001/2019/20/K GR/W/10	1	NCT						

TANROADS - KAGERA

Description				PRE	QALIFICAT	ION	INVITATION FOR BIDS AND CONTRACT SIGNATURE			
	TENDER NO.	LOT NO.	Procurement Method	Invitation Date	Closing/ Opening	Notification of Applicants	Bid Invitation Date	Bid Closing/Opening	Notification of Award Date	
RRM ON ALL PAVED REGIONAL ROADS IN KARAGWE, MISSENYI, AND NGARA DISTRICTS. Package 1, Routine and Recurrent Maintenance on Bugene - Nkwenda - Kaisho - Murongo road, Package 2: routine and recurrent maintenance on Katoma - Bukwali road, Package 3:routine and recurrent maintenance on Rusumo - Custom - Ngara road Routine , Package 4.Routine and recurrent maintenance on Murugrama - Rulenge - Nyakahura road, Package5, Routine and Recurrent Maintenance works on Muhutwe - Kamachumu - Muleba road,Package 6,routine and recurrent mce on Kyamyorwa- Geita border road package 7, routine and recurrent maintenance on Kasharunga-Ngote- Kasindaga road.	AE/001/2019/20/K GR/W/11		NCT	N/A	N/A	N/A	4/7/2019	19/7/2019	28/8/2019	
RRM ON UNPAVED REGIONAL AND DISTRICT ROADS IN KARAGWE DISTRICT. Package 1;RRM on Bugene-Nkwenda road section, Package 2; RRM on Kigarama - Mabira - Kyerwa.			NCT	N/A	N/A	N/A	4/7/2019	19/7/2019	28/8/2019	
CONSTRUCTION OF BOX CULVERTS (1.5 X 2.5) M ALONG KIGARAMA - MABIRA · KYERWA ROAD.	AE/001/2019/20/K GR/W/13		NCT	N/A	N/A	N/A	4/7/2019	19/7/2019	28/8/2019	
RRM WORKS ON UNPAVED REGIONAL ROADS IN BUKOBA DISTRICT. Package 1: Routine and Recurrent Maintenance on Bukoba (CRDB) - Kabango bay road Package 2: Routine and Recurrent Maintenance works on Kyaka2 - Kanazi - Kyetema road, Package 3: Routine and Recurrent Maintenance works on Maugulu - Mwogo road, Package 4: Routine and Recurrent Maintenance works on Kyakailabwa - Nyakato road, Package 5: routine and Recurrent Maintenance works on Magoti - Makonge - Kanyangerko, Package 6:routine and Recurrent Maintenance works on Mwogo - Makonge - Ruhija, package7. routine and Recurrent Maintenance works on Kigusha - Ntoma - Katembe, package 8, routine and recurrent maintenance on Kamkumbwa - Kilima - Nagetageta, package, 9, routine and Recurrent Maintenance works on	AE/001/2019/20/K GR/W/14		NCT	N/A	N/A	N/A	4/7/2019	19/7/2019	28/8/2019	
Recurrent Maintenance works on Mwogo - Makonge - Ruhija, package7. routine and Recurrent Maintenance works on Kigusha - Ntoma - Katembe, package 8, routine and recurrent maintenance on Kamkumbwa - Kilima - Nagetageta, package, 9,	GR/W/14									

TANROADS - KAGERA

Description				PRE	PRE-QALIFICATION			INVITATION FOR BIDS AND CONTRACT SIGNATURE		
	TENDER NO.	LOT NO.	Procurement Method	Invitation Date	Closing/ Opening	Notification of Applicants	Bid Invitation Date	Bid Closing/Opening	Notification of Award Date	
RRM ON UNPANED REGIONAL ROADS IN MISSENYI DISTRICT. Package 1; Routine and recurrent Maintenance works on Katoma - Bukwali Road, Package2, routine and recurrent mtce on Nyabihanga - Minziro road, Package 3; routine and recurrent mtce on Amushenye-Ruzinga road, package 4, routine and recurrent mtce on Bunazi - Kasambya road, package 5, Routine and recurrent Maintenance works on Kagera Sugar JCT - Kakunyu.	AE/001/2019/20/K GR/W/15		NCT	N/A	N/A	N/A	4/7/2019	19/7/2019	28/8/2019	
RRM ON UNPAVED REGIONAL ROADS IN			-	N/A	N/A	N/A	4/7/2019	19/7/2019	28/8/2019	
MULEBA DISTRICT. Package 1; Routine and Recurrent Maintenance of Rutenge - Rubale - Kishoju Road, Package 2 Routine and Recurrent Maintenance of Rwantege - Ruushwa, Package 3; Routine and Recurrent Maintenance of Busharo - Kaina, Package 4; Routine and Recurrent Maintenance of Muhutwe - Kamachumu - Muleba,Package 5; Routine and Recurrent Maintenance of Kamachumu - Ndolage, Package 6; Routine and Recurrent Maintenance of Kasharunga - Ngote - Kasindaga, Package 7; Routine and Recurrent Maintenance of Izigo - Binego			NCT							

TANROADS - KAGERA

Description				PRE	E-QALIFICAT	ION	INVITATION FOR BIDS AND CONTRACT SIGNATURE			
	TENDER NO.	LOT NO.		Invitation Date	Closing/ Opening	Notification of Applicants	Bid Invitation Date	Bid Closing/Opening	Notification of Award Date	
RRM ON UNPAVED REGIONAL ROADS IN BIHARAMULO DISTRICT. Package 1; Routine and recurrent maintenance on Kasozibaya (Gita border) -Kabindi - Nyantakala road, Package 2,Routine and recurrent maintenance on Katoke - Nyankanga road (Geita/Kagera border)	AE/001/2019/20/K GR/W/17		NCT	N/A	N/A	N/A	4/7/2019	19/7/2019	28/8/2019	
RRM WORKS FOR SPECIAL GROUPS LABOUR BASE ON UNPAVED REGIONAL ROAD ALONG RUSUMO - CUSTOM - NGARA	AE/001/2019/20/K GR/W/18		NCT	N/A	N/A	N/A	4/7/2019	19/7/2019	28/8/2019	
RRM WORKS FOR SPECIAL GROUPS LABOUR BASE ON UNPAVED REGIONAL ROAD ALONG KASULO - NYAKITAMA - GOYAGOYA.	AE/001/2019/20/K GR/W/19		NCT	N/A	N/A	N/A	4/7/2019	19/7/2019	28/8/2019	
RRM ON UNPAVED REGIONAL ROADS IN NGARA DISTRICT LOT1; Package 1; Routine and Recurrent Maintenance works on Rulenge - Murusagamba - Kumubuga road, Package 2; Routine and recurrent maintenance works on Murusagamba TRA - Burundi border road, Package 3, Routine and recurrent maintnance works on Murusagamba centre - Kigoma/Kagera border road, Package 4; Routine and recurrent maintenance works on Old Nyakahura - Kigoma - border road	AE/001/2019/20/K GR/W/20		NCT	N/A	N/A	N/A	4/7/2019	19/7/2019	28/8/2019	

TANROADS - KAGERA

Description				PRE	-QALIFICAT	ION	INVITATION FOR BIDS AND CONTRACT SIGNATURE			
	TENDER NO.	LOT NO.	Procurement Method	Invitation Date	Closing/ Opening	Notification of Applicants	Bid Invitation Date	Bid Closing/Opening	Notification of Award Date	
RRM ON UNPAVED REGIONAL ROADS IN NGARA DISTRICT LOT2; Package 1; routine and recurrent Maintenance works on Murugarama - Rulenge Rulenge - Nyakahura road, Package 2; Routine and recurrent maintenance works on unpaved Kasulo - Nyakitama - Goyagoya road, Package 3,Routine and recurrent maintenance works on paved Rusumo - Custom - Ngara road			NCT	N/A	N/A	N/A	4/7/2019	19/7/2019	28/8/2019	
SUB TOTAL 2 - REGIONAL ROADS FIRST CYCLE PROCUREMENT										
GRAND TOTAL TRUNK AND REGIONAL ROADS FIRST CYCLE PROCUREMENT										
SECOND CYCLE PROCUREMENT										
TRUNK ROADS										
PERIODIC MAINTENACE WORKS ALONG UN PAVED TRUNK . Package 1, Periodic maintenance works on unpaved trunk road along Omugakorongo	AE/001/2019/20/K GR/W/22		NCT	N/A	N/A	N/A	15/7/2019	30/07/2019	4/9/2019	
Murongo2 - Murongo road PERIODIC MAINTENANCE WORKS ON PAVED TRUNK ROAD ALONG RUSUMO LUSAHUNGA ROAD	AE/001/2019/20/K GR/W/23		NCT	N/A	N/A	N/A	15/7/2019	30/07/2019	4/9/2019	

TANROADS - KAGERA

Description				PRE		ΓΙΟΝ	INVITATION FOR BIDS AND CONTRACT SIGNATURE			
	TENDER NO.	LOT NO.		Invitation Date	Closing/ Opening	Notification of Applicants	Bid Invitation Date	Bid Closing/Opening	Notification of Award Date	
PERIODIC MAINTENACE WORKS ALONG PAVED TRUNK ROADS. Package 1, Periodic maintenance works on paved trunk road along Bukoba - Bukoba Port road, Package 1, Periodic maintenance on paved trunk road along Mutukula - Bukoba - Kagoma road,			NCT	N/A	N/A	N/A	15/7/2019	30/07/2019	4/9/2019	
Periodic maintenance works on paved trunk road along Kobero - Ngara - Nyakasanza road	AE/001/2019/20/K GR/W/25		NCT	N/A	N/A	N/A	15/7/2019	30/07/2019	4/9/2019	
SUB TOTAL 2 - TRUNK ROADS SECOND CYCLE PROCUREMENT										
REGIONAL ROADS										
PERIODIC MAINTENACE WORKS ALONG PAVED REGIONAL AND UNPAVED REGIONAL ROADS AND REHABILITATION WORKS IN BUKOBA DISTRICT. Package 1, Periodic maintenance works on paved trunk road along Bukoba - Bukoba Port road , Package 2, Periodic maintenance works on paved regional road along				N/A	N/A	N/A	15/7/2019	30/07/2019	4/9/2019	
Bukoba CRDB - Kabangobay road, Package 3, Periodic maintenance works on paved regional road along Magoti - Makonge - Kanyangereko, Package 4, Periodic maintenance works on paved regional road along Kyakailabwa - Nyakato, Package 5, Periodic maintenance works on unpaved regional road along Bukoba CRDB - Kabangobay road, Package 6, Periodic maintenance works on paved regional road along Kyaka2 - Kanazi - Kyetema road, Package 7 and periodic maintenance on unpaved regional road along Magoti - Makonge - Kanyangereko,Package 8, Upgrading to DSD of Bukoba CRDB - Kabango bay, Package 9, Upgrading to DSD of Kyailabwa - Nyakato road (road fund), Package 10, Upgrading to DSD of Kyailabwa - Nyakato road (Consolidated fund)	AE/001/2019/20/K GR/W/26		NCT							
PERIODIC MAINTENACE AND REHABILITATION WORKS ALONG PAVED REGIONAL AND UNPAVED REGIONAL ROADS IN MISSENYI DISTRICT. Package				N/A	N/A	N/A	15/7/2019	30/07/2019	4/9/2019	
1,Periodic maintenance on paved road along Katoma - Bukwali, Package 2, periodic maintenance on unpaved road along Kakunyu -Kagera Sugar Jct, Package 3, Periodic maintenace on unpaved road along Amushenye - Ruzinga and Package 4, Periodic maintenance on unpaved road along Katoma - Bukwali road	AE/001/2019/20/K GR/W/27		NCT							

TANROADS - KAGERA

Description		LOT NO. Procurement Method	PRE	-QALIFICAT	ION	INVITATIO	N FOR BIDS AND CO SIGNATURE	ONTRACT	
	TENDER NO.	LOT NO.		Invitation Date	Closing/ Opening	Notification of Applicants	Bid Invitation Date	Bid Closing/Opening	Notification of Award Date
PERIODIC MAINTENACE AND REHABILITATION WORKS ALONG PAVED AND UNPAVED REGIONAL ROADS IN MULEBA DISTRICT. Package 1, Periodic maintenance works on paved regional road along Muhutwe - Kamachumu - Muleba, Package 2, Periodic maintenance works on paved regional road along Kyamyorwa - Geita/Kagera brd, Package 3, Periodic maintenance works on unpaved regional road along Muhutwe - Kamachumu - Muleba, Package 4, Periodic maintenance works on unpaved regional road along Kamachumu - Ndolage, Package 5, periodic maintenance works on unpaved road along Kasharunga - Ngote - Kasindaga, Package6, Upgrading to DSD of Muhutwe - Kamachumu - Muleba, package 7, Rehabilitation works along Kasharunga - Ngote - Kasindaga road, package 8, Rehabilitation of Muhutwe - Kamachumu - Muleba	AE/001/2019/20/K GR/W/28		NCT	N/A	N/A	N/A	15/7/2019	30/07/2019	4/9/2019
PERIODIC MAINTENACE WORKS, REHABILITATION WORKS ON UNPAVED REGIONAL ROADS IN NGARA DISTRICT. Package 1, Periodic maintenance works on unpaved	AE/001/2019/20/K GR/W/29		NCT	N/A	N/A	N/A	15/7/2019	30/07/2019	4/9/2019
regional road along Murugarama - Rulenge - Nyakahura, Package 2, Rehabilitation works along Murugarama - Rulenge - Nyakahura road	GK/W/29								

TANROADS - KAGERA

Description				PRE	E-QALIFICAT	ION	INVITATIO	N FOR BIDS AND C SIGNATURE	ONTRACT
	TENDER NO.	LOT NO.	Procurement Method	Invitation Date	Closing/ Opening	Notification of Applicants	Bid Invitation Date	Bid Closing/Opening	Notification of Award Date
PERIODIC MAINTENACE WORKS ALONG UNPAVED REGIONAL AND DISTRICT ROAD AND REHABILITATION WORKS IN KARAGWE DISTRICTS. Package 2, Periodic maintenance works on unpaved regional road along Bugene -				N/A	N/A	N/A	15/7/2019	30/07/2019	4/9/2019
Nikwenda - Kaisho - Murongo road and Package 3, Periodic maintenance works on unpaved district road along Kigarama - Mabira - Kyerwa, Package 4,Upgrading to DSD Bugene - Kaisho - Murongo (Rwabununka Escarpment Section), Package 5, Rehabilitation of Bugene - Kaisho - Murongo (Rwabununka Escarpment), Package 6, Rehabilitation of Nyakahanga - Nyabionza -	GR/W/30		NCT						
Upgrading to DSD of Muleba - Kanyambogo - Rubya AND Construction of Rubya - Kanyambogo . Package 1, Upgrading to DSD of Muleba - Kanyambogo -Rubya and Package 2, Construction of Rubya - Kanyambogo	AE/001/2019/20/K GR/W/31		NCT	N/A	N/A	N/A	15/07/2019	30/7/2019	4/9/2019
Construction of Muhutwe - Kamachumu - Muleba	AE/001/2019/20/K GR/W/32		NCT	N/A	N/A	N/A	15/07/2019	30/7/2019	4/9/2019
BRIDGE MAJOR REPAIRS FOR TRUNK AND REGIONAL ROADS IN KAGERA REGION	AE/001/2019/20/K GR/W/33		NCT	N/A	N/A	N/A	15/07/2019	30/7/2019	4/9/2019
SUB TOTAL 4 - REGIONAL ROADS AND DISTRICT ROADS SECOND CYCLE PROCUREMENT									
GRAND TOTAL TRUNK + REGIONAL AND DISTRICT ROADS SECOND CYCLE									
TOTAL (FIRST AND SECOND CYCLE PROCUREMENT) ROAD WORKS									
GRAND TOTAL ALL WORKS AND GOODS AND SERVICES FOR FIRST AND SECOND CYCLE PROCUREMENT (ANNUAL PROCUREMENT PLAN)									