

Procuring Entity	Tanzania National Roads Agency - Mbeya
------------------	--

Procurement Plan for financial year	2022-23
Date Last	4/15/2022

Comments Approval to embark first cycle of Road Maintenance Projects has been issued but signing of contracts shall wait until the approval of the budget by the Parliament

#	Procurement Category	UNSPSC	Is CUIS?	Tender No	Description of the Procurement	Budget Purpose	Source of Funds	Procurement Method	Basic data		Prequalific		Invitation							Comments		
									Selection Method	Contract Type	Gen.Proc Notice Advert	Invitation Date	Closing Opening	Applicant Notification Date	Invitation Date	Submission / Opening Date	Approval of evaluation report	Notice of intention to award Date	Vetting / Ratification of contracts		Award Notification Date	
1	Works	72102903	No	AE/001/2022-23/MBY/W/01	Periodic Maintenance Works on TANZAM Highway	Recurrent	Road Funds	NCT - National Competitive Tendering			4/15/2022					5/18/2022	6/2/2022	6/30/2022	7/7/2022	7/21/2022	7/28/2022	Advance Procurement
2	Works	72102903	No	AE/001/2022-23/MBY/W/02	Routine/Recurrent Maintenance Works along Uyole - Kasumulu (Km 0+000 to Km 102+500) Paved Section, Ibanda - Kiwira Port (Km 0+000 to Km 22+000) Paved Section, Ibanda - Kiwira Port (Km 22+000 to Km 27+840) Unpaved Section and Mbeya Chunya Paved Section (Km 0+000 to Km 73+900) Trunk Roads and Bridge Preventive Maintenance Works along Uyole - Kasumulu and Mbeya - Rungwa Trunk Roads (47Nos)	Recurrent	Road Funds	NCT - National Competitive Tendering			4/15/2022					5/18/2022	6/2/2022	6/30/2022	7/7/2022	7/21/2022	7/28/2022	Advance Procurement
3	Works	72102903	No	AE/001/2022-23/MBY/W/03	Periodic Maintenance Works on Unpaved Section along Ibanda - Kiwira Port and Paved Section along Mbeya - Rungwa Trunk Roads	Recurrent	Road Funds	NCT - National Competitive Tendering			4/15/2022					5/18/2022	6/2/2022	6/30/2022	7/7/2022	7/21/2022	7/28/2022	Advance Procurement
4	Works	72102903	No	AE/001/2022-23/MBY/W/04	Routine/Recurrent Maintenance Works on Igawa - Songwe Section (Km 0+000 to Km 154+520), Bridge Major Repair of Ruaha, Mbalizi 1 and Songwe, and Bridge Preventive Maintenance Works on Igawa - Songwe (122 Nos) along TANZAM Highway	Recurrent	Road Funds	NCT - National Competitive Tendering			4/15/2022					5/18/2022	6/2/2022	6/30/2022	7/7/2022	7/21/2022	7/28/2022	Advance Procurement
5	Works	72102903	No	AE/001/2022-23/MBY/W/05	Routine/Recurrent Maintenance Works on Makongolosi - Rungwa Unpaved Section (km 112 +400 to km 202+850) along Mbeya - Rungwa Trunk Road	Recurrent	Road Funds	NCT - National Competitive Tendering			4/15/2022					5/18/2022	6/2/2022	6/30/2022	7/7/2022	7/21/2022	7/28/2022	Advance Procurement
6	Works	72102903	No	AE/001/2022-23/MBY/W/06	Routine/Recurrent Maintenance Works on Makongolosi - Rungwa Unpaved Section (km 202+850 to km 293+300) along Mbeya - Rungwa Trunk Road	Recurrent	Road Funds	NCT - National Competitive Tendering			4/15/2022					5/18/2022	6/2/2022	6/30/2022	7/7/2022	7/21/2022	7/28/2022	Advance Procurement
7	Works	72102903	No	AE/001/2022-23/MBY/W/07	Periodic Maintenance Works and Spot Improvement Works on Unpaved Section along Mbeya - Rungwa Trunk Road	Recurrent	Road Funds	NCT - National Competitive Tendering			4/15/2022					5/18/2022	6/2/2022	6/30/2022	7/7/2022	7/21/2022	7/28/2022	Advance Procurement
8	Works	72102903	No	AE/001/2022-23/MBY/W/08	Routine/Recurrent Maintenance Works along Mbalizi - Shigamba (Km 0+000 to Km 52+200) and Kiwira - Isangati (Km 0+000 to Km 21+700), Periodic Maintenance Works on Mbalizi - Shigamba, Spot Improvement Works on Mbalizi - Shigamba and Kiwira - Isangati Regional Roads	Recurrent	Road Funds	NCT - National Competitive Tendering			4/15/2022					5/18/2022	6/2/2022	6/30/2022	7/7/2022	7/21/2022	7/28/2022	Advance Procurement
9	Works	72102903	No	AE/001/2022-23/MBY/W/09	Routine/Recurrent Maintenance Works along Tukuyu - Mbambo - Ipinda (Km 0+000 to Km 44+000) and Bujesi - Itete (Km 0+000 to Km 5+300), Spot Improvement Works on Bujesi - Itete Regional Roads and Bridge Preventive Maintenance Works on Rural Roads in Rungwe and Kyela Districts (51 Nos)	Recurrent	Road Funds	NCT - National Competitive Tendering			4/15/2022					5/18/2022	6/2/2022	6/30/2022	7/7/2022	7/21/2022	7/28/2022	Advance Procurement
10	Works	72102903	No	AE/001/2022-23/MBY/W/10	Routine/Recurrent Maintenance Works on Unpaved Section (Km 0+000 to Km 58+500) along Katumba - Lwangwa - Mbambo, Lusanje - Kandete (Km 0+000 to Km 12+000) and Masebe - Kyejo (Km 0+00 to Km 9+700), Periodic Maintenance Works on Katumba - Lwangwa - Mbambo, Spot Improvement Works on Katumba - Lwangwa - Mbambo, and Masebe - Kyejo Regional Roads	Recurrent	Road Funds	NCT - National Competitive Tendering			4/15/2022					5/18/2022	6/2/2022	6/30/2022	7/7/2022	7/21/2022	7/28/2022	Advance Procurement
11	Works	72102903	No	AE/001/2022-23/MBY/W/11	Routine/Recurrent Maintenance Works along Katumba - Lutengano - Kyimbila (Km 0+000 to Km 30+400), Ushirika - Lutengano (Km 0+000 to Km 11+600) and Kyimo - Kafwafwa (km 0+000 to km 19+600), Periodic Maintenance Works on Katumba - Lutengano - Kyimbila, Ushirika - Lutengano and Kyimo - Kafwafwa, Spot Improvement Works on Katumba - Lutengano - Kyimbila, Ushirika - Lutengano and Kyimo - Kafwafwa Regional Roads	Recurrent	Road Funds	NCT - National Competitive Tendering			4/15/2022					5/18/2022	6/2/2022	6/30/2022	7/7/2022	7/21/2022	7/28/2022	Advance Procurement
12	Works	72102903	No	AE/001/2022-23/MBY/W/12	Routine/Recurrent Maintenance Works along Kilambo - Njugilo (Km 0+000 to Km 15+700), Muungano - Lubele (Km 0+000 to Km 15+000), Ipyana - Katumbasongwe (Km 0+000 to Km 11+700) and Ngana - Lubele (Km 0+000 to Km 12+500), Periodic Maintenance Works on Muungano - Lubele, Ipyana - Katumbasongwe and Ngana - Lubele Regional Roads	Recurrent	Road Funds	NCT - National Competitive Tendering			4/15/2022					5/18/2022	6/2/2022	6/30/2022	7/7/2022	7/21/2022	7/28/2022	Advance Procurement

