

THE UNITED REPUBLIC OF TANZANIA
MINISTRY OF WORKS AND TRANSPORT
Regional Manager's Office, TANROADS - KILIMANJARO
ANNUAL PROCUREMENT PLAN FOR WORKS, GOODS AND NON CONSULTANCY SERVICES FY 2022-2023
PROCURING ENTITY: REGIONAL MANAGER TANROADS - Kilimanjaro Region

A: PROCUREMENT - CYCLE I

NO	DESCRIPTION	Tender No.	Lot Number	Proc. Method	Gen. Proc Notice	PREQUALIFICATION			Invitation for Bids and Evaluation			
						Invit. date	Closing/Opening	Notification of Applicant	Bid invitation date	Bid Closing - Opening	Date Contract Award	Date Contract Signature
1	2	3	4	6	7	10	11	12	16	17	23	24
1	Routine/Recurrent Maintenance Works along Mkomazi West (Tanga/KLM Border) - Same - Himo Jct .	AE/001/2022-23/KIL/W/01	1	NCB	28-Apr-22	N/A	N/A	N/A	30-May-22	13-Jun-22	14-Jul-22	21-Jul-22
	Periodic Maintenance works along Mkomazi West (Tanga/KLM Border) - Same - Himo Jct - KIA Jct		2	NCB	28-Apr-22	N/A	N/A	N/A	30-May-22	13-Jun-22	14-Jul-22	21-Jul-22
	Routine Mtce Works along Mwangi - Kikweni - Vuchama		3	NCB	28-Apr-22	N/A	N/A	N/A	30-May-22	13-Jun-22	14-Jul-22	21-Jul-22
	Routine Mtce Works along Same - Kisiwani - Mkomazi		4	NCB	28-Apr-22	N/A	N/A	N/A	30-May-22	13-Jun-22	14-Jul-22	21-Jul-22
	Routine Mtce Works along Kikweni-Usangi (Lomwe)		5	NCB	28-Apr-22	N/A	N/A	N/A	30-May-22	13-Jun-22	14-Jul-22	21-Jul-22
2	Routine/Recurrent Maintenance Works along Himo Jct - KIA Jct	AE/001/2022-23/KIL/W/02	1	NCB	28-Apr-22	N/A	N/A	N/A	30-May-22	13-Jun-22	14-Jul-22	21-Jul-22
	Routine/Recurrent Maintenance Works along KIA Jct - KIA.		2	NCB	28-Apr-22	N/A	N/A	N/A	30-May-22	13-Jun-22	14-Jul-22	21-Jul-22
	Routine/Recurrent Maintenance Works along Bomangombe - Sanyajuu-Kamwanga-Tarakea		3	NCB	28-Apr-22	N/A	N/A	N/A	30-May-22	13-Jun-22	14-Jul-22	21-Jul-22
	Routine/Recurrent Maintenance Works along KMT - Machame		4	NCB	28-Apr-22	N/A	N/A	N/A	30-May-22	13-Jun-22	14-Jul-22	21-Jul-22
	Routine/Recurrent Maintenance Works along Kibosho rd Jct-Mto Sere		5	NCB	28-Apr-22	N/A	N/A	N/A	30-May-22	13-Jun-22	14-Jul-22	21-Jul-22
	Routine/Recurrent Maintenance Works along Moshi Fonga Gate - Kikuletwa		6	NCB	28-Apr-22	N/A	N/A	N/A	30-May-22	13-Jun-22	14-Jul-22	21-Jul-22
	Periodic Maintenance works along Moshi Fonga Gate - Kikuletwa		7	NCB	28-Apr-22	N/A	N/A	N/A	30-May-22	13-Jun-22	14-Jul-22	21-Jul-22
	Routine/Recurrent Maintenance Works along KCMC - Mweka		8	NCB	28-Apr-22	N/A	N/A	N/A	30-May-22	13-Jun-22	14-Jul-22	21-Jul-22
	Supply and Installation of Solar Traffic Lights		9	NCB	28-Apr-22	N/A	N/A	N/A	30-May-22	13-Jun-22	14-Jul-22	21-Jul-22
	Bridge major repair		10	NCB	28-Apr-22	N/A	N/A	N/A	30-May-22	13-Jun-22	14-Jul-22	21-Jul-22
	Routine/Recurrent Maintenance Works along Kawawa - Nduoni		11	NCB	28-Apr-22	N/A	N/A	N/A	30-May-22	13-Jun-22	14-Jul-22	21-Jul-22
3	Routine/Recurrent Maintenance Works along Himo Jct - Holili Customs	AE/001/2022-23/KIL/W/03	1	NCB	28-Apr-22	N/A	N/A	N/A	30-May-22	13-Jun-22	14-Jul-22	21-Jul-22
	Periodic Maintenance Works along Himo Jct - Holili Customs		2	NCB	28-Apr-22	N/A	N/A	N/A	30-May-22	13-Jun-22	14-Jul-22	21-Jul-22
	Routine/Recurrent Maintenance Works along Himo - Marangu Mtoni - Tarakea.		3	NCB	28-Apr-22	N/A	N/A	N/A	30-May-22	13-Jun-22	14-Jul-22	21-Jul-22
	Routine/Recurrent Maintenance Works along Marangu Mtoni - KINAPA		4	NCB	28-Apr-22	N/A	N/A	N/A	30-May-22	13-Jun-22	14-Jul-22	21-Jul-22
	Routine/Recurrent Maintenance Works along Kilacha - Mwika		5	NCB	28-Apr-22	N/A	N/A	N/A	30-May-22	13-Jun-22	14-Jul-22	21-Jul-22
4	Routine/Recurrent Maintenance Works along Kifaru - Butu - Kichwa cha Ng'ombe Ch. 0.000 to Ch. 30.000	AE/001/2022-23/KIL/W/04	1	NCB	28-Apr-22	N/A	N/A	N/A	7-Jun-22	21-Jun-21	25-Jul-22	29-Jul-22
	Periodic Maintenance Works along Kifaru - Butu - Kichwa cha Ng'ombe Ch. 0.000 to Ch. 30.000		2	NCB	28-Apr-22	N/A	N/A	N/A	7-Jun-22	21-Jun-21	25-Jul-22	29-Jul-22
5	Routine/Recurrent Maintenance Works along Mwembe - Ndungu	AE/001/2022-23/KIL/W/05	1	NCB	28-Apr-22	N/A	N/A	N/A	30-May-22	13-Jun-22	14-Jul-22	21-Jul-22
	Bridge major repair along Mwembe - Ndungu		2	NCB	28-Apr-22	N/A	N/A	N/A	30-May-22	13-Jun-22	14-Jul-22	21-Jul-22
	Rehabilitation Works along Mwembe-Myamba-Ndungu Road (CF)		3	NCB	28-Apr-22	N/A	N/A	N/A	30-May-22	13-Jun-22	14-Jul-22	21-Jul-22
6	Bridge major repair Marangu Mtoni	AE/001/2022-23/KIL/W/06	1	NCB	28-Apr-22	N/A	N/A	N/A	30-May-22	13-Jun-22	14-Jul-22	21-Jul-22
	Bridge Preventives on regional Roads		2	NCB	28-Apr-22	N/A	N/A	N/A	7-Jun-22	21-Jun-21	25-Jul-22	29-Jul-22
	Bridge Preventive on Trunk Road		3	NCB	28-Apr-22	N/A	N/A	N/A	7-Jun-22	21-Jun-21	25-Jul-22	29-Jul-22
7	Road Reserve Management, Implementation of Road Safety Interventions and Important Road Signs for People with Disabilities in Kilimanjaro Region for Specialist Contractors	AE/001/2022-23/KIL/W/07	1	NCB	28-Apr-22	N/A	N/A	N/A	30-May-22	13-Jun-22	14-Jul-22	21-Jul-22
	Road Safety Interventions along Trunk and Regional Roads		2	NCB	28-Apr-22	N/A	N/A	N/A	30-May-22	13-Jun-22	14-Jul-22	21-Jul-22
	Road signs with reinforced plastic poles on selected Trunk and Regional Roads		3	NCB	28-Apr-22	N/A	N/A	N/A	30-May-22	13-Jun-22	14-Jul-22	21-Jul-22

NO	DESCRIPTION	Tender No.	Lot Number	Proc. Method	Gen. Proc Notice	PREQUALIFICATION			Invitation for Bids and Evaluation			
						Invit. date	Closing/Opening	Notification of Applicant	Bid invitation date	Bid Closing - Opening	Date Contract Award	Date Contract Signature
1	2	3	4	6	7	10	11	12	16	17	23	24
8	Routine/Recurrent Maintenance works along Mkomazi - Makanya -Same Kwa Mgonja Road	AE/001/2022-23/KIL/W/08	1	NCB	28-Apr-22	N/A	N/A	N/A	30-May-22	13-Jun-22	14-Jul-22	21-Jul-22
9	Routine/Recurrent Maintenance works along Same Kwa Mgonja - Kichwa cha Ng'ombe Road	AE/001/2022-23/KIL/W/09	1	NCB	28-Apr-22	N/A	N/A	N/A	30-May-22	13-Jun-22	14-Jul-22	21-Jul-22
10	Routine/Recurrent Maintenance works along Kichwa cha Ng'ombe - Mwanga- Himo Jct Road	AE/001/2022-23/KIL/W/10	1	NCB	28-Apr-22	N/A	N/A	N/A	30-May-22	13-Jun-22	14-Jul-22	21-Jul-22
11	Routine/Recurrent Maintenance on Same -Kisiwani-Mkomazi (Labour Based)	AE/001/2022-23/KIL/W/11	1	NCB	28-Apr-22	N/A	N/A	N/A	30-May-22	13-Jun-22	14-Jul-22	21-Jul-22
12	Routine/Recurrent Maintenance on Himo Jct - KIA Jct - KIA Road	AE/001/2022-23/KIL/W/12	1	NCB	28-Apr-22	N/A	N/A	N/A	7-Jun-22	21-Jun-21	25-Jul-22	29-Jul-22
13	Routine/Recurrent Maintenance along Bomang'ombe - Sanya Juu	AE/001/2022-23/KIL/W/13	1	NCB	28-Apr-22	N/A	N/A	N/A	30-May-22	13-Jun-22	14-Jul-22	21-Jul-22
14	Routine/Recurrent Maintenance on Sanya Juu- Elerai Section	AE/001/2022-23/KIL/W/14	1	NCB	28-Apr-22	N/A	N/A	N/A	30-May-22	13-Jun-22	14-Jul-22	21-Jul-22
15	Routine/Recurrent Maintenance on Kamwanga -Tarakea Police (Kenya/TZ Brd)	AE/001/2022-23/KIL/W/15	1	NCB	28-Apr-22	N/A	N/A	N/A	30-May-22	13-Jun-22	14-Jul-22	21-Jul-22
16	Routine/Recurrent Maintenance on Tarakea Police - Mkuu Road	AE/001/2022-23/KIL/W/16	1	NCB	28-Apr-22	N/A	N/A	N/A	30-May-22	13-Jun-22	14-Jul-22	21-Jul-22
17	Routine/Recurrent Maintenance on Marangu Mtoni-Mkuu	AE/001/2022-23/KIL/W/17	1	NCB	28-Apr-22	N/A	N/A	N/A	30-May-22	13-Jun-22	14-Jul-22	21-Jul-22
18	Routine/Recurrent Maintenance along Marangu Mtoni-KINAPA (Paved)	AE/001/2022-23/KIL/W/18	1	NCB	28-Apr-22	N/A	N/A	N/A	30-May-22	13-Jun-22	14-Jul-22	21-Jul-22
	Routine/Recurrent Maintenance on Himo - Marangu (Labour Based)		2	NCB	28-Apr-22	N/A	N/A	N/A	30-May-22	13-Jun-22	14-Jul-22	21-Jul-22
	Routine/Recurrent Maintenance on Kawawa - Nduoni Paved		3	NCB	28-Apr-22	N/A	N/A	N/A	30-May-22	13-Jun-22	14-Jul-22	21-Jul-22
19	Routine/Recurrent Maintenance on Mwanga-Kikweni-Vuchama	AE/001/2022-23/KIL/W/19	1	NCB	28-Apr-22	N/A	N/A	N/A	30-May-22	13-Jun-22	14-Jul-22	21-Jul-22
	Routine/Recurrent Maintenance on Kikweni-Lomwe		2	NCB	28-Apr-22	N/A	N/A	N/A	30-May-22	13-Jun-22	14-Jul-22	21-Jul-22
20	Routine/Recurrent Maintenance on Himo - Holili	AE/001/2022-23/KIL/W/20	1	NCB	28-Apr-22	N/A	N/A	N/A	30-May-22	13-Jun-22	14-Jul-22	21-Jul-22
	Routine/Recurrent Maintenance on Kilacha -Mwika		2	NCB	28-Apr-22	N/A	N/A	N/A	30-May-22	13-Jun-22	14-Jul-22	21-Jul-22
21	Routine/Recurrent Maintenance on Kibosho-Mto Sere (Paved)	AE/001/2022-23/KIL/W/21	1	NCB	28-Apr-22	N/A	N/A	N/A	30-May-22	13-Jun-22	14-Jul-22	21-Jul-22
	Routine/Recurrent Maintenance on KMT-Machame		2	NCB	28-Apr-22	N/A	N/A	N/A	30-May-22	13-Jun-22	14-Jul-22	21-Jul-22
22	Routine/Recurrent Maintenance on Moshi Fonga Gate	AE/001/2022-23/KIL/W/22	3	NCB	28-Apr-22	N/A	N/A	N/A	30-May-22	13-Jun-22	14-Jul-22	21-Jul-22
	Routine/Recurrent Maintenance on KCMC - Mweka		4	NCB	28-Apr-22	N/A	N/A	N/A	30-May-22	13-Jun-22	14-Jul-22	21-Jul-22
Total Procurement Cycle I Maintenance Works												
PROCUREMENT SECOND CYCLE												
23	Routine/ Recurrent Maintenance Works along Tingatinga - Nyumba Moja	AE/001/2022-23/KIL/W/23	1	NCB	28-Apr-22	N/A	N/A	N/A	7-Jun-22	21-Jun-21	25-Jul-22	29-Jul-22
	Routine/Recurrent Maintenance along Sanyajuu - Ngarenairobi - Kamwanga (Alerai - Kamwanga)		2	NCB	28-Apr-22	N/A	N/A	N/A	7-Jun-22	21-Jun-21	25-Jul-22	29-Jul-22
	Bridge major repair along Tingatinga - Nyumba Moja			NCB	28-Apr-22	N/A	N/A	N/A	7-Jun-22	21-Jun-21	25-Jul-22	29-Jul-22
	Rehabilitation Works along Sanyajuu - Rongai Tarakea Road (RF)		3	NCB	28-Apr-22	N/A	N/A	N/A	7-Jun-22	21-Jun-21	25-Jul-22	29-Jul-22

NO	DESCRIPTION	Tender No.	Lot Number	Proc. Method	Gen. Proc Notice	PREQUALIFICATION			Invitation for Bids and Evaluation			
						Invit. date	Closing/Opening	Notification of Applicant	Bid invitation date	Bid Closing - Opening	Date Contract Award	Date Contract Signature
1	2	3	4	6	7	10	11	12	16	17	23	24
24	Routine/Recurrent Maintenance Works along Kwa Sadala - Kware - Lemira	AE/001/2022-23/KIL/W/24	1	NCB	28-Apr-22	N/A	N/A	N/A	7-Jun-22	21-Jun-21	25-Jul-22	29-Jul-22
	Periodic Maintenance Works along Kwa Sadala - Kware - Lemira		2	NCB	28-Apr-22	N/A	N/A	N/A	7-Jun-22	21-Jun-21	25-Jul-22	29-Jul-22
	Routine/Recurrent Maintenance Works along Kibosho rd Jct-Mto Sere		3	NCB	28-Apr-22	N/A	N/A	N/A	7-Jun-22	21-Jun-21	25-Jul-22	29-Jul-22
	Upgrading to Double surface Dressing of Masama - Tema Road (CF)		4	NCB	28-Apr-22	N/A	N/A	N/A	7-Jun-22	21-Jun-21	25-Jul-22	29-Jul-22
	Upgrading to Double surface Dressing of Kibosho - Shine - Kwa Rafael - International School Road		5	NCB	28-Apr-22	N/A	N/A	N/A	7-Jun-22	21-Jun-21	25-Jul-22	29-Jul-22
	Rehabilitation Works along Kibosho Shine -Mto Sere		6	NCB	28-Apr-22	N/A	N/A	N/A	7-Jun-22	21-Jun-21	25-Jul-22	29-Jul-22
25	Routine/Recurrent Maintenance Works along Kifaru-Handeni-Lang'ata	AE/001/2022-23/KIL/W/25	1	NCB	28-Apr-22	N/A	N/A	N/A	7-Jun-22	21-Jun-21	25-Jul-22	29-Jul-22
	Routine/Recurrent Maintenance Works along Mwanga - Lang'ata		2	NCB	28-Apr-22	N/A	N/A	N/A	7-Jun-22	21-Jun-21	25-Jul-22	29-Jul-22
	Rehabilitation Works along Lang'at - Kagongo - Mwanga Road (RF)		3	NCB	28-Apr-22	N/A	N/A	N/A	7-Jun-22	21-Jun-21	25-Jul-22	29-Jul-22
	Bridge Major Repair along Mwanga - Lang'ata Road		4	NCB	28-Apr-22	N/A	N/A	N/A	7-Jun-22	21-Jun-21	25-Jul-22	29-Jul-22
	Rehabilitation Works along Kifaru - Handeni-Lang'ata		5	NCB	28-Apr-22	N/A	N/A	N/A	7-Jun-22	21-Jun-21	25-Jul-22	29-Jul-22
26	Routine/Recurrent Maintenance Works along Same-Kisiwani-Mkomazi Ch. 0+000 to Ch. 77+800	AE/001/2022-23/KIL/W/26	1	NCB	28-Apr-22	N/A	N/A	N/A	7-Jun-22	21-Jun-21	25-Jul-22	29-Jul-22
	Periodic Maintenance Works along Same-Kisiwani-Mkomazi Ch. 0+000 to Ch. 77+800		2	NCB	28-Apr-22	N/A	N/A	N/A	7-Jun-22	21-Jun-21	25-Jul-22	29-Jul-22
27	Upgrading to Double surface Dressing of Makanya - Suji Road (RF) (14km)	AE/001/2022-23/KIL/W/27	1	NCB	28-Apr-22	N/A	N/A	N/A	7-Jun-22	21-Jun-21	25-Jul-22	29-Jul-22
	Upgrading to Double surface Dressing of Makanya - Suji Road (CF)		2	NCB	28-Apr-22	N/A	N/A	N/A	7-Jun-22	21-Jun-21	25-Jul-22	29-Jul-22
	Routine/Recurrent Maintenance Works along Same Kwa Mgonja -Makanya		3	NCB	28-Apr-22	N/A	N/A	N/A	7-Jun-22	21-Jun-21	25-Jul-22	29-Jul-22
	Bridge Major Repair along Same Kwa Mgonja -Makanya		4	NCB	28-Apr-22	N/A	N/A	N/A	7-Jun-22	21-Jun-21	25-Jul-22	29-Jul-22
	Routine/Recurrent Maintenance Works along Gunge Bridge - Hedaru		5	NCB	28-Apr-22	N/A	N/A	N/A	7-Jun-22	21-Jun-21	25-Jul-22	29-Jul-22
	Periodic Maintenance Works along Gunge Bridge - Hedaru		6	NCB	28-Apr-22	N/A	N/A	N/A	7-Jun-22	21-Jun-21	25-Jul-22	29-Jul-22
	Periodic Maintenance Works along Bangalala-Ndolwa		7	NCB	28-Apr-22	N/A	N/A	N/A	7-Jun-22	21-Jun-21	25-Jul-22	29-Jul-22
	Routine/Recurrent Maintenance Works along Bangalala-Ndolwa		8	NCB	28-Apr-22	N/A	N/A	N/A	7-Jun-22	21-Jun-21	25-Jul-22	29-Jul-22
28	Routine/Recurrent Maintenance Works along Mshiri - Kokirie	AE/001/2022-23/KIL/W/28	1	NCB	28-Apr-22	N/A	N/A	N/A	7-Jun-22	21-Jun-21	25-Jul-22	29-Jul-22
	Periodic Maintenance Works along Mshiri - Kokirie		2	NCB	28-Apr-22	N/A	N/A	N/A	7-Jun-22	21-Jun-21	25-Jul-22	29-Jul-22
	Routine/Recurrent Maintenance Works along Mamsera - Mahida		3	NCB	28-Apr-22	N/A	N/A	N/A	7-Jun-22	21-Jun-21	25-Jul-22	29-Jul-22
	Periodic Maintenance Works along Mamsera - Mahida		4	NCB	28-Apr-22	N/A	N/A	N/A	7-Jun-22	21-Jun-21	25-Jul-22	29-Jul-22
	Routine/Recurrent Maintenance Works along Tarakea Jct-Tarakea Nayemi		5	NCB	28-Apr-22	N/A	N/A	N/A	7-Jun-22	21-Jun-21	25-Jul-22	29-Jul-22
	Periodic Maintenance Works along Tarakea Jct-Tarakea Nayemi		6	NCB	28-Apr-22	N/A	N/A	N/A	7-Jun-22	21-Jun-21	25-Jul-22	29-Jul-22
	Rehabilitation Works along Holili - Tarakea (RF)		7	NCB	28-Apr-22	N/A	N/A	N/A	7-Jun-22	21-Jun-21	25-Jul-22	29-Jul-22
29	Routine/Recurrent Maintenance Works along Kisangara - Nyumba ya Mungu	AE/001/2022-23/KIL/W/29	1	NCB	28-Apr-22	N/A	N/A	N/A	7-Jun-22	21-Jun-21	25-Jul-22	29-Jul-22
	Routine/Recurrent Maintenance along Works along Lembeni-Kilomeni-Ndorwe		2	NCB	28-Apr-22	N/A	N/A	N/A	7-Jun-22	21-Jun-21	25-Jul-22	29-Jul-22
	Periodic Maintenance along Works along Lembeni-Kilomeni-Ndorwe		3	NCB	28-Apr-22	N/A	N/A	N/A	7-Jun-22	21-Jun-21	25-Jul-22	29-Jul-22
	Rehabilitation Works along Lembeni - Kilomeni - Ndorwe Road (RF)		3	NCB	28-Apr-22	N/A	N/A	N/A	7-Jun-22	21-Jun-21	25-Jul-22	29-Jul-22
30	Routine/Recurrent Maintenance Works along Kifaru - Butu - Kichwa cha Ng'ombe Ch. 30 to Ch. 77.15	AE/001/2022-23/KIL/W/30	1	NCB	28-Apr-22	N/A	N/A	N/A	30-May-22	13-Jun-22	14-Jul-22	21-Jul-22
	Periodic Maintenance works along Kifaru - Butu - Kichwa cha Ng'ombe Ch. 30 to Ch. 77.15		2	NCB	28-Apr-22	N/A	N/A	N/A	30-May-22	13-Jun-22	14-Jul-22	21-Jul-22
	Bridge Major Repair along Kifaru - Butu - Kichwa cha Ng'ombe		3	NCB	28-Apr-22	N/A	N/A	N/A	30-May-22	13-Jun-22	14-Jul-22	21-Jul-22

NO	DESCRIPTION	Tender No.	Lot Number	Proc. Method	Gen. Proc Notice	PREQUALIFICATION			Invitation for Bids and Evaluation			
						Invit. date	Closing/Opening	Notification of Applicant	Bid invitation date	Bid Closing - Opening	Date Contract Award	Date Contract Signature
1	2	3	4	6	7	10	11	12	16	17	23	24
31	Upgrading to Double surface Dressing of Kawawa - Pakula -Nduoni -Marangu Mtoni Road (RF)	AE/001/2022-23/KIL/W/31	1	NCB	28-Apr-22	N/A	N/A	N/A	7-Jun-22	21-Jun-21	25-Jul-22	29-Jul-22
	Upgrading to Double surface Dressing of Kiboriloni - Tsuduni - Kidia Road (CF)		2	NCB	28-Apr-22	N/A	N/A	N/A	7-Jun-22	21-Jun-21	25-Jul-22	29-Jul-22
	Rehabilitation Works along Mandaka - Kilema Hospital (CF)		3	NCB	28-Apr-22	N/A	N/A	N/A	7-Jun-22	21-Jun-21	25-Jul-22	29-Jul-22
32	Routine/Recurrent Maintenance Works along Mwangi - Kikweni - Vuchama)	AE/001/2022-23/KIL/W/32	1	NCB	28-Apr-22	N/A	N/A	N/A	7-Jun-22	21-Jun-21	25-Jul-22	29-Jul-22
	Upgrading of Mwangi - Kikweni - Vuchama (Lomwe - Kikweni - Vuchama section) (RF)		3	NCB	28-Apr-22	N/A	N/A	N/A	7-Jun-22	21-Jun-21	25-Jul-22	29-Jul-22
	Upgrading of Kikweni - Vuchama (Lomwe) (CF)		4	NCB	28-Apr-22	N/A	N/A	N/A	7-Jun-22	21-Jun-21	25-Jul-22	29-Jul-22
33	Implementation of routine works interventions through for Force Account	AE/001/2022-23/KIL/W/33	1	NCB	28-Apr-22	N/A	N/A	N/A	7-Jun-22	21-Jun-21	25-Jul-22	29-Jul-22
Total Procurement Cycle II Maintenance Works												
Total Procurement Cycle I & II Maintenance Works												
TOTAL MTCE PROJECT CYCLE II & I												

NON CONSULTANCY SERVICES

NO	DESCRIPTION	Contract. No.	Lot Number	Procurement Method	Gen. Proc Notice	PREQUALIFICATION			Invitation for Bids and Evaluation			
						Invit. date	Closing/Opening	Notification of Applicant	Bid invitation date	Bid Closing - Opening	Date Contract Award	Date Contract Signature
1	Provisional of Security Services at Regional Manager's Office TANROADS Kilimanjaro	AE/001/2022-23/KIL/NC/01	A	SS/	28-Apr-22	N/A	N/A	N/A				
2	Servicing and Maintenance of Fire Fighting Equipment	AE/001/2022-23/KIL/NC/02	A	GPSA/ Framework	28-Apr-22	N/A	N/A	N/A				
3	Provision of Fumigation Services	AE/001/2022-23/KIL/NC/03	A	GPSA/ Framework	28-Apr-22	N/A	N/A	N/A				
4	Procurement of Spare Parts, Accessories and Consumable items for Himo I & II Weighbridge Stations in Kilimanjaro Region	AE/001/2022-23/KIL/NC/04	A	Single Source	28-Apr-22	N/A	N/A	N/A				
5	Servicing, Maintenance and calibrations of Himo I & II Weighbridge Stations in Kilimanjaro Region	AE/001/2022-23/KIL/NC/05	A	Single Source	28-Apr-22	N/A	N/A	N/A				
6	Service, Repair and Maintenance of Laboratory Machine/Equipment and Apparatus at Regional Manager's Office Including calibration of laboratory machine	AE/001/2022-23/KIL/NC/06	A	CQ	28-Apr-22	N/A	N/A	N/A				

SUB TOTAL FOR NON CONSULTANCY SERVICES

D: GOODS

NO	DESCRIPTION	Contract. No.	Lot Number	Procurement Method	Gen. Proc Notice	PREQUALIFICATION			Invitation for Bids and Evaluation			
						Invit. date	Closing/Opening	Notification of Applicant	Bid invitation date	Bid Closing - Opening	Date Contract Award	Date Contract Signature
1	Supply of office stationeries and supplies	AE/001/2022-23KIL/G/01	A	CQ	28-Apr-22	N/A	N/A	N/A				
2	Vehicles (Repairs & Spare Parts)	AE/001/2022-23/KIL/G/02	A	SS/GPSA Framework	28-Apr-22	N/A	N/A	N/A				
3	Fuel & Lubricants	AE/001/2022-23/KIL/G/03	A	GPSA	28-Apr-22	N/A	N/A	N/A				
4	Repairs & Maintenance Building	AE/001/2022-23/KIL/G/04	A	Single Source	28-Apr-22	N/A	N/A	N/A				
5	Repairs & Maintenance (Furniture & Fittings)	AE/001/2022-23/KIL/G/05	A	Single Source	28-Apr-22	N/A	N/A	N/A				
6	Repair & Maintenance Plant and Machinery	AE/001/2022-23/KIL/G/06	A	CQ	28-Apr-22	N/A	N/A	N/A				
7	IT Equipment (Supplies, Services & repair)	AE/001/2022-23/KIL/G/07	A	GPSA/ Framework	28-Apr-22	N/A	N/A	N/A				
8	Procurement of Material Laboratory Equipment and Consumable Materials	AE/001/2022-23/KIL/G/08	A	Micro Vaue	28-Apr-22	N/A	N/A	N/A				

NO	DESCRIPTION	Tender No.	Lot Number	Proc. Method	Gen. Proc Notice	PREQUALIFICATION			Invitation for Bids and Evaluation			
						Invit. date	Closing/Opening	Notification of Applicant	Bid invitation date	Bid Closing - Opening	Date Contract Award	Date Contract Signature
1	2	3	4	6	7	10	11	12	16	17	23	24
9	Supply of office Refreshment & consumable items	AE/001/2022-23/KIL/G/09	A	Micro Vaue	28-Apr-22	N/A	N/A	N/A				
Sub Total for Goods												
GRAND TOTAL FOR GOODS & NON CONSULTANCY SERVICES												
<p>NCB = National Competitive Bidding CQ = Competitive Quotation SS = Single Source N/A = Not Applicable GPSA =GOVERNMENT PROCUREMENT SERVICES AGENCY</p>												