

REVISED GENERAL PROCUREMENT PLAN - TANROADS RUKWA (GPN)

Procuring Entity	Tanzania National Roads Agency - Rukwa
Procurement Plan for financial year	2019/2020
Date Last Updated	3/6/2020
Comments	

#	Procurement Category	UNSPSC	Is CUIS?	Tender No	Description of the Procurement	Budget Purpose	Source of Funds	Procurement Method	Basic data		Gen.Proc Notice Advert	Prequalification/Request for Expression			Invitation for Bids and Contract Award					Comments	
									Selection Method	Contract Type		Invitation Date	Closing Opening	Applicant Notification Date	Invitation Date	Submission / Opening Date	Approval of evaluation report	Notice of intention to award Date	Vetting / Ratification of contracts		Award Notification Date
1	Works	30120000	No	AE/001/2019-20/RK/W/01	Periodic Maintenance on Muze - Mtwisa (TANRODS/RK/2018-2019/W/24)	Recurrent	Government	NCT - National Competitive Tendering		Quantity and Unit Rate Based	5/15/2019				6/17/2019	7/5/2019	7/26/2019	7/30/2019	8/16/2019	8/23/2019	
2	Works	30120000	No	AE/001/2019-20/RK/W/04	Periodic Maintenance on Ntendo - Muze (TANRODS/RK/2018-2019/W/25)	Recurrent	Government	NCT - National Competitive Tendering		Quantity and Unit Rate Based	5/15/2019				6/17/2019	7/5/2019	7/26/2019	7/30/2019	8/16/2019	8/23/2019	
3	Works	30120000	No	AE/001/2019-20/RK/W/05	Periodic Maintenance on Sumbawanga - LyambalyaMfipa (TANRODS/RK/2018-2019/W/05)	Recurrent	Government	NCT - National Competitive Tendering		Quantity and Unit Rate Based	5/15/2019				6/17/2019	7/5/2019	7/26/2019	7/30/2019	8/16/2019	8/23/2019	
4	Works	30120000	No	AE/001/2019-20/RK/W/06	Major Repair of Mbalazi Box Culvert (2 Cells) at Km 30+600 on Mtwisa - Ilemba Regional Road	Recurrent	Government	NCT - National Competitive Tendering		Quantity and Unit Rate Based	5/15/2019				6/17/2019	7/5/2019	7/26/2019	7/30/2019	8/16/2019	8/23/2019	
5	Works	30120000	No	AE/001/2019-20/RK/W/07	Major Repair of Molo two (2) BoxCulvert on Mtwisa - Ilemba	Recurrent	Government	NCT - National Competitive Tendering		Quantity and Unit Rate Based	5/15/2019				6/17/2019	7/5/2019	7/26/2019	7/30/2019	8/16/2019	8/23/2019	
6	Works	30120000	No	AE/001/2019-20/RK/W/08	Major Repair of Mpete Vented Drift on Kasansa - Muze	Recurrent	Government	NCT - National Competitive Tendering		Quantity and Unit Rate Based	5/15/2019				6/17/2019	7/5/2019	7/26/2019	7/30/2019	8/16/2019	8/23/2019	
7	Works	30120000	No	AE/001/2019-20/RK/W/09	Major Repair of Chogo C at Km 23+900 on Ilemba - Kaoze	Recurrent	Government	NCT - National Competitive Tendering		Quantity and Unit Rate Based	5/15/2019				6/17/2019	7/5/2019	7/26/2019	7/30/2019	8/16/2019	8/23/2019	
8	Works	30120000	No	AE/001/2019-20/RK/W/10	Major Repair of China two (2) BoxCulvert at Km 10 + 700 on Ilemba - Kaoze	Recurrent	Government	NCT - National Competitive Tendering		Quantity and Unit Rate Based	5/15/2019				6/17/2019	7/5/2019	7/26/2019	7/30/2019	8/16/2019	8/23/2019	
9	Works	30120000	No	AE/001/2019-20/RK/W/11	Major Repair of Kapenta three (3) BoxCulvert at Km 17 + 600 on Ilemba - Kaoze	Recurrent	Government	NCT - National Competitive Tendering		Quantity and Unit Rate Based	5/15/2019				6/17/2019	7/5/2019	7/26/2019	7/30/2019	8/16/2019	8/23/2019	
10	Works	30120000	No	AE/001/2019-20/RK/W/12	Major Repair of Kawila three (3) at Km 21+ 500 on Ilemba - Kaoze	Recurrent	Government	NCT - National Competitive Tendering		Quantity and Unit Rate Based	5/15/2019				6/17/2019	7/5/2019	7/26/2019	7/30/2019	8/16/2019	8/23/2019	
11	Works	30120000	No	AE/001/2019-20/RK/W/13	Major Repair of Kawila two BoxCulvert at Km 22+ 300 on Ilemba - Kaoze	Recurrent	Government	NCT - National Competitive Tendering		Quantity and Unit Rate Based	5/15/2019				6/17/2019	7/5/2019	7/26/2019	7/30/2019	8/16/2019	8/23/2019	
12	Works	30120000	No	AE/001/2019-20/RK/W/14	Major Repair of Mazinj Seven (7) BoxCulvert at Km 25 + 400 on Ilemba - Kaoze	Recurrent	Government	NCT - National Competitive Tendering		Quantity and Unit Rate Based	5/15/2019				6/17/2019	7/5/2019	7/26/2019	7/30/2019	8/16/2019	8/23/2019	
13	Works	30120000	No	AE/001/2019-20/RK/W/15	Major Repair of Pasanje Box Culvert at Km 28 + 800 on Ilemba - Kaoze	Recurrent	Government	NCT - National Competitive Tendering		Quantity and Unit Rate Based	5/15/2019				6/17/2019	7/5/2019	7/26/2019	7/30/2019	8/16/2019	8/23/2019	
14	Works	30120000	No	AE/001/2019-20/RK/W/16	Major Repair of Chitanta BoxCulvert at Km 29 + 400 on Ilemba - Kaoze	Recurrent	Government	NCT - National Competitive Tendering		Quantity and Unit Rate Based	5/15/2019				6/17/2019	7/5/2019	7/26/2019	7/30/2019	8/16/2019	8/23/2019	
15	Works	30120000	No	AE/001/2019-20/RK/W/17	Major Repair of Kantawa BoxCulvert at Km 42 + 406 on Kalepula JCT - Mambwenkoswe	Recurrent	Government	NCT - National Competitive Tendering		Quantity and Unit Rate Based	5/15/2019				6/17/2019	7/5/2019	7/26/2019	7/30/2019	8/16/2019	8/23/2019	
16	Works	30120000	No	AE/001/2019-20/RK/W/18	Major Repair of Mfinga BoxCulvert at Km 29 + 400 on Ilemba - Kaoze	Recurrent	Government	NCT - National Competitive Tendering		Quantity and Unit Rate Based	5/15/2019				6/17/2019	7/5/2019	7/26/2019	7/30/2019	8/16/2019	8/23/2019	
17	Works	30120000	No	AE/001/2019-20/RK/W/19	Major Repair of Ipele two (2)Solid drift at Km 10 + 500 on Mtwisa - Ilemba	Recurrent	Government	NCT - National Competitive Tendering		Quantity and Unit Rate Based	5/15/2019				6/17/2019	7/5/2019	7/26/2019	7/30/2019	8/16/2019	8/23/2019	
18	Works	30120000	No	AE/001/2019-20/RK/W/20	Major Repair of Lufulala BoxCulvert at Km 18 + 400 on Ilemba - Kalambanzite	Recurrent	Government	NCT - National Competitive Tendering		Quantity and Unit Rate Based	5/15/2019				6/17/2019	7/5/2019	7/26/2019	7/30/2019	8/16/2019	8/23/2019	

19	Works	30120000	No	AE/001/2019-20/RK/W/21	Periodic Maintenance of Ntendo - Muze (Paved) and Routine Maintenance of Kizwite - Mkima (Paved) Regional Roads	Recurrent	Government	NCT - National Competitive Tendering	Quantity and Unit Rate Based	5/15/2019				6/17/2019	7/5/2019	7/26/2019	7/30/2019	8/16/2019	8/23/2019		
20	Goods	14000000	Yes	AE/001/2019-20/RK/G/29	Supply of Stationaries	Recurrent															
21	Goods	44000000	Yes	AE/001/2019-20/RK/G/30	Computer and Computer Accessories	Recurrent															
22	Non Consu	15000000	Yes	AE/001/2019-20/RK/NCS/31	Non Consulting Services	Recurrent															
23	Non Consu	15000000	Yes	AE/001/2019-20/RK/NCS/32	Fuel and Lubricants	Recurrent															
24	Goods	78131600	Yes	AE/001/2019-20/RK/G/33	Office Consumables	Recurrent															
25	Non Consu	92000000	No	AE/001/2019-20/RK/NCS/34	Security Services	Recurrent	Government	NCT - National Competitive Tendering	Quantity and Unit Rate Based	5/15/2019				8/9/2019	8/29/2019	7/26/2019	7/30/2019	8/16/2019	8/23/2019		
26	Non Consu	47000000	Yes	AE/001/2019-20/RK/NCS/35	Cleaning Services	Recurrent															
27	Works	30120000	No	AE/001/2019-20/RK/W/45	Major Repair of Ntangazi Box Culvert on Mtimbwa - Ntalamila Regional Road	Recurrent	Government	NCT - National Competitive Tendering	Quantity and Unit Rate Based	5/15/2019				8/9/2019	8/29/2019	9/23/2019	10/1/2019	10/22/2019	11/18/2019		
28	Works	30120000	No	AE/001/2019-20/RK/W/46	Major Repair of Mtenga Box Culvert on Sumbawanga - Lyamba Lya Mfipa (Unpaved section) Trunk Road	Recurrent	Government	NCT - National Competitive Tendering	Quantity and Unit Rate Based	5/15/2019				8/9/2019	8/29/2019	9/23/2019	10/1/2019	10/22/2019	11/18/2019		
29	Works	30120000	No	AE/001/2019-20/RK/W/47	Major Repair of Manda Box Culvert on Lyazumbi - Kabwe Regional Road	Recurrent	Government	NCT - National Competitive Tendering	Quantity and Unit Rate Based	5/15/2019				8/9/2019	8/29/2019	9/23/2019	10/1/2019	10/22/2019	11/18/2019		
30	Works	30120000	No	AE/001/2019-20/RK/W/48	Rehabilitation of Ntendo - Muze, Kalambanzite - Ilemba, and Mlangalua - Chombe - Kipeta to DSD (RF)	Developme	Government	NCT - National Competitive Tendering	Quantity and Unit Rate Based	5/15/2019				8/9/2019	8/29/2019	9/23/2019	10/1/2019	10/22/2019	11/18/2019		
31	Works	30120000	No	AE/001/2019-20/RK/W/49	Rehabilitation of Laela - Mwimbi - Kizombwe, Kalepula Junction - Mambwenkoswe, and Kaengesa - Mwimbi - Mosi (gravel standard): (RF)	Developme	Government	NCT - National Competitive Tendering	Quantity and Unit Rate Based	5/15/2019				8/9/2019	8/29/2019	9/23/2019	10/1/2019	10/22/2019	11/18/2019		
32	Works	30120000	No	AE/001/2019-20/RK/W/50	Rehabilitation of Nkundi - Kate - Namanwere ( gravel standard), Lyazumbi - Kabwe (to gravel standard) and upgrading of Kizwite - Mkima to DSD (RF)	Developme	Government	NCT - National Competitive Tendering	Quantity and Unit Rate Based	5/15/2019				8/9/2019	8/29/2019	9/23/2019	10/1/2019	10/22/2019	11/18/2019		
33	Works	30120000	No	AE/001/2019-20/RK/W/52	Rehabilitation to gravel standard of Katongolo - Kipili (RF+CF), Nkundi - Kate - Namanwere (CF) and Kitosi - Wampembe (CF)	Developme	Government	NCT - National Competitive Tendering	Quantity and Unit Rate Based	5/15/2019				8/9/2019	8/29/2019	9/23/2019	10/1/2019	10/22/2019	11/18/2019		
34	Works	30120000	No	AE/001/2019-20/RK/W/53	Rehabilitation to gravel standard of Laela - Mwimbi - Kizombwe (CF), Kalepula Junction - Mambwenkoswe (CF), Kaengesa - Mwimbi (CF) and Msishindwe - Mambwekenya (CF)	Developme	Government	NCT - National Competitive Tendering	Quantity and Unit Rate Based	5/15/2019				8/9/2019	8/29/2019	9/23/2019	10/1/2019	10/22/2019	11/18/2019		
35	Works	30120000	No	AE/001/2019-20/RK/W/54	Rehabilitation to gravel standard of Ntendo - Muze (CF)	Developme	Government	NCT - National Competitive Tendering	Quantity and Unit Rate Based	5/15/2019				8/9/2019	8/29/2019	9/23/2019	10/1/2019	10/22/2019	11/18/2019		
36	Works	30120000	No	AE/001/2019-20/RK/W/55	Bridge rehabilitation (Replacement of vented drifts by Box culvert) on Kasansa - Kilyamatundu	Developme	Government	NCT - National Competitive Tendering	Quantity and Unit Rate Based	5/15/2019				8/9/2019	8/29/2019	9/23/2019	10/1/2019	10/22/2019	11/18/2019		
37	Works	30120000	No	AE/001/2019-20/RK/W/56	Rehabilitation to gravel standard of Mtowisa - Ilemba (CF), Ilemba - Kaote (CF) and Kaote - Kilyamatundu (CF)	Developme	Government	NCT - National Competitive Tendering	Quantity and Unit Rate Based	5/15/2019				8/9/2019	8/29/2019	9/23/2019	10/1/2019	10/22/2019	11/18/2019		

38	Consulting	80101508	No	AE/001/2019-20/RK/C/57	Feasibility study, Environmental and Social Impact Assessment, Detailed Engineering Design and preparations of Tender Documents for construction of Ntendo - Muze - Kiyamatundu road to Bitumen Standard (200 km)	Development	Government	NCS - National Competitive Selection	Technical quality with price consideration	Technical quality with price consideration	5/15/2019	7/15/2019	8/2/2019	9/11/2019	9/11/2019	10/11/2019	11/7/2019	12/13/2019	11/20/2019	11/22/2019
39	Non Consu	81111702	No	AE/001/2019-20/RK/NCS/58	Installation of LAN Infrastructure at the Regional Manager's Office, TANROADS - Rukwa	Recurrent	Government	NS - National Shopping		Quantity and Unit Rate Based	9/13/2019				10/15/2019	11/5/2019	11/11/2019	11/21/2019	10/22/2019	11/18/2019
40	Works	72000000	No	AE/001/2019-20/RK/W/59	Construction of a Fence for TANROADS Regional Manager's Office Rukwa at Makutano Area	Recurrent	Government	NS - National Shopping		Quantity and Unit Rate Based	9/13/2019				10/15/2019	11/5/2019	11/11/2019	11/21/2019	10/22/2019	11/18/2019
41	Non Consu	81111702	No	AE/001/2019-20/RK/NCS/60	Installation of LAN Infrastructure at the Matai Weighbridge Station, TANROADS - Rukwa	Recurrent	Government	NS - National Shopping		Quantity and Unit Rate Based	9/13/2019				10/15/2019	11/5/2019	11/11/2019	11/21/2019	10/22/2019	11/18/2019
42	Works	30120000	No	AE/001/2019-20/RK/W/61	Installation of Road Reserve Marker Post, Disabled Sign and Road Sign on Trunk and Regional Roads	Recurrent	Government	NS - National Shopping		Quantity and Unit Rate Based	9/13/2019				11/12/2019	12/2/2019	12/3/2019	12/18/2019	12/23/2019	12/27/2019
43	Works	30120000	No	AE/001/2019-20/RK/W/62/1	Urgent Works on Damaged Structures and Roads way along Mtowisa - Ilemba Regional Road (Milepa - Ilemba Section)	Recurrent	Government	NS - National Shopping		Quantity and Unit Rate Based	3/6/2020				3/10/2020	3/17/2020	3/25/2020	4/3/2020	4/17/2020	4/21/2020
44	Works	30120000	No	AE/001/2019-20/RK/W/62/2	Urgent Works on Kasansa - Muze Regional Roads	Recurrent	Government	NS - National Shopping		Quantity and Unit Rate Based	3/6/2020				3/10/2020	3/17/2020	3/25/2020	4/3/2020	4/17/2020	4/21/2020
45	Works	30120000	No	AE/001/2019-20/RK/W/62/3	Urgents Works for Protection of Mpete and Muze Vented Drift (CH. 11+200 and 28+800) on Kasansa - Muze Regional Roads	Recurrent	Government	NS - National Shopping		Quantity and Unit Rate Based	3/6/2020				3/10/2020	3/17/2020	3/25/2020	4/3/2020	4/17/2020	4/21/2020
46	Works	30120000	No	AE/001/2019-20/RK/W/62/4	Urgent Works for Protection of Kalumbaleza Box Culvert along Kasansa - Muze Regional Road	Recurrent	Government	NS - National Shopping		Quantity and Unit Rate Based	3/6/2020				3/10/2020	3/17/2020	3/25/2020	4/3/2020	4/17/2020	4/21/2020
47	Works	30120000	No	AE/001/2019-20/RK/W/62/5	Urgent Works on Damaged Structures and Roads way along Mtowisa - Ilemba Regional Road (Mtowisa - Milepa Section)	Recurrent	Government	NS - National Shopping		Quantity and Unit Rate Based	3/6/2020				3/10/2020	3/17/2020	3/25/2020	4/3/2020	4/17/2020	4/21/2020
48	Works	30120000	No	AE/001/2019-20/RK/W/62/6	Urgent Works on Damaged Structures along Muze - Mtowisa Road	Recurrent	Government	NS - National Shopping		Quantity and Unit Rate Based	3/6/2020				3/10/2020	3/17/2020	3/25/2020	4/3/2020	4/17/2020	4/21/2020
49	Works	30120000	No	AE/001/2019-20/RK/W/62/7	Protection works, Repair of Structures and Approach Roads on Kasansa - Kiyamatundu Regional Road	Recurrent	Government	NS - National Shopping		Quantity and Unit Rate Based	3/6/2020				3/10/2020	3/17/2020	3/25/2020	4/3/2020	4/17/2020	4/21/2020
50	Works	30120000	No	AE/001/2019-20/RK/W/63/1	Urgent Works on Damaged Structures and Roads way along Chala - Namanyere Regional Road	Recurrent	Government	NS - National Shopping		Quantity and Unit Rate Based	3/6/2020				3/10/2020	3/17/2020	3/25/2020	4/3/2020	4/17/2020	4/21/2020
51	Works	30120000	No	AE/001/2019-20/RK/W/44	Routine and Recurrent Maintenance on Sumbawanga - Lyamba - Lya - Mfipa (Paved Section)	Recurrent	Government	NCT - National Competitive Tendering		Quantity and Unit Rate Based	5/15/2019				8/9/2019	8/29/2019	9/23/2019	10/1/2019	10/22/2019	11/18/2019

52	Works	30120000	No	AE/001/2019-20/RK/W/36	Periodic Maintenance and Routine and Recurrent Maintenance on Mtlbwa - Ntalamilia - Chala - Namanyere - Kirando and Katongolo - Kipili	Recurrent	Government	NCT - National Competitive Tendering	Quantity and Unit Rate Based	5/15/2019								8/9/2019	8/29/2019	9/23/2019	10/1/2019	10/22/2019	11/18/2019
53	Works	30120000	No	AE/001/2019-20/RK/W/37	Periodic Maintenance and Routine and Recurrent Maintenance on Sumbawanga - Lyamba Lya Mfipa (Unpaved)	Recurrent	Government	NCT - National Competitive Tendering	Quantity and Unit Rate Based	5/15/2019								8/9/2019	8/29/2019	9/23/2019	10/1/2019	10/22/2019	11/18/2019
54	Works	30120000	No	AE/001/2019-20/RK/W/38	Periodic Maintenance and Routine and Recurrent Maintenance on Kalepula JCT - Mambwenkowswe and Msishindwe - Mambwekenya	Recurrent	Government	NCT - National Competitive Tendering	Quantity and Unit Rate Based	5/15/2019								8/9/2019	8/29/2019	9/23/2019	10/1/2019	10/22/2019	11/18/2019
55	Works	30120000	No	AE/001/2019-20/RK/W/39	Periodic Maintenance and Routine and Recurrent Maintenance on Kaengesa - Mwimbi	Recurrent	Government	NCT - National Competitive Tendering	Quantity and Unit Rate Based	5/15/2019								8/9/2019	8/29/2019	9/23/2019	10/1/2019	10/22/2019	11/18/2019
56	Works	30120000	No	AE/001/2019-20/RK/W/40	Periodic Maintenance and Routine and Recurrent Maintenance on Kasansa - Muze and Muze - Mtwiswa	Recurrent	Government	NCT - National Competitive Tendering	Quantity and Unit Rate Based	5/15/2019								8/9/2019	8/29/2019	9/23/2019	10/1/2019	10/22/2019	11/18/2019
57	Works	30120000	No	AE/001/2019-20/RK/W/41	Periodic Maintenance and Routine and Recurrent Maintenance on Mtwiswa - Ilemba	Recurrent	Government	NCT - National Competitive Tendering	Quantity and Unit Rate Based	5/15/2019								8/9/2019	8/29/2019	9/23/2019	10/1/2019	10/22/2019	11/18/2019
58	Works	30120000	No	AE/001/2019-20/RK/W/42	Periodic Maintenance and Routine and Recurrent Maintenance on Ilemba - Kaoze, Ilemba - Kalambanzite and Kaoze - Kilyamatundu	Recurrent	Government	NCT - National Competitive Tendering	Quantity and Unit Rate Based	5/15/2019								8/9/2019	8/29/2019	9/23/2019	10/1/2019	10/22/2019	11/18/2019
59	Works	30120000	No	AE/001/2019-20/RK/W/43	Periodic Maintenance and Routine and Recurrent Maintenance on Kizwite - Mkima and Ntendo - Muze Roads	Recurrent	Government	NCT - National Competitive Tendering	Quantity and Unit Rate Based	5/15/2019								8/9/2019	8/29/2019	9/23/2019	10/1/2019	10/22/2019	11/18/2019
60	Works	30120000	No	AE/001/2019-20/RK/W/22	Routine and Recurrent Maintenance and Periodic Maintenance on Sumbawanga - Kasesya	Recurrent	Government	NCT - National Competitive Tendering	Quantity and Unit Rate Based	5/15/2019								6/17/2019	7/5/2019	7/26/2019	7/30/2019	8/16/2019	8/23/2019
61	Works	30120000	No	AE/001/2019-20/RK/W/23	Periodic Maintenance and Routine and Recurrent Maintenance on Laela Mwimbi - Kizombwe	Recurrent	Government	NCT - National Competitive Tendering	Quantity and Unit Rate Based	5/15/2019								6/17/2019	7/5/2019	7/26/2019	7/30/2019	8/16/2019	8/23/2019
62	Works	30120000	No	AE/001/2019-20/RK/W/24	Periodic Maintenance and Routine and Recurrent Maintenance on Nkundi - Kate - Namanyere, Namanyere - Paramawe and Lyazumbi - Kabwe	Recurrent	Government	NCT - National Competitive Tendering	Quantity and Unit Rate Based	5/15/2019								6/17/2019	7/5/2019	7/26/2019	7/30/2019	8/16/2019	8/23/2019
63	Works	30120000	No	AE/001/2019-20/RK/W/27	Routine and Recurrent Maintenance on Sumbawanga - Lyamba Lya Mfipa (Paved Section Makutano - Ntendo) Special Group	Recurrent	Government	NCT - National Competitive Tendering	Quantity and Unit Rate Based	5/15/2019								6/17/2019	7/5/2019	7/26/2019	7/30/2019	8/16/2019	8/23/2019
64	Works	30120000	No	AE/001/2019-20/RK/W/28	Routine and recurrent Maintenance on Chala - Kanazi - Msangama - Paramawe and Kizi - Katete	Recurrent	Government	NCT - National Competitive Tendering	Quantity and Unit Rate Based	5/15/2019								6/17/2019	7/5/2019	7/26/2019	7/30/2019	8/16/2019	8/23/2019
65	Works	30120000	No	AE/001/2019-20/RK/W/02	Periodic and Routine Maintenance on Kaengesa - Mwimbi (TANRODS/RK/2018-2019/W/23)	Recurrent	Government	NCT - National Competitive Tendering	Quantity and Unit Rate Based	5/15/2019								6/17/2019	7/5/2019	7/26/2019	7/30/2019	8/16/2019	8/23/2019
66	Works	30120000	No	AE/001/2019-20/RK/W/03	Routine and Recurrent Maintenance on Mtlbwa - Ntalamilia (TANRODS/RK/2018-2019/W/20)	Recurrent	Government	NCT - National Competitive Tendering	Quantity and Unit Rate Based	5/15/2019								6/17/2019	7/5/2019	7/26/2019	7/30/2019	8/16/2019	8/23/2019
67	Works	30120000	No	AE/001/2019-20/RK/W/51	Rehabilitation of Kasansa - Muze, and Mtwiswa - Ilemba - Kaoze - Kilyamatundu (gravel standard): (BF)	Developme	Government	NCT - National Competitive Tendering	Quantity and Unit Rate Based	5/15/2019								8/9/2019	8/29/2019	9/23/2019	10/1/2019	10/22/2019	11/18/2019